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 PURPOSE OF REQUEST FOR PROPOSALS 
The purpose of this Request for Proposals (RFP) is to select a Proposer to perform the Project 
services described in this RFP. SCDOT desires that this Project be constructed in a very 
efficient and timely manner. The proposed Project services are hereinafter referred to as the 
“Project”. “Proposer,” as used here, includes a firm or firms, consortia, partnerships, limited 
liability corporations, sole proprietorship, joint ventures, and other legal entities, which have 
been requested by South Carolina Department of Transportation (SCDOT) to submit a 
Proposal in response to this RFP. Partnerships, corporations, limited liability corporations 
(LLC), joint ventures, or other joint entities are collectively referred to herein as joint 
ventures. The Proposer shall become the Contractor if awarded the contract. 
It is not the intention of SCDOT to receive complete detailed Project analysis and design 
prior to the selection of a Proposer and the later execution of an agreement. Rather, the 
response to this RFP shall provide sufficient information to be evaluated by SCDOT to 
determine if the Proposal is in accordance with the specified process and criteria. The 
Proposal shall be specific enough on assumptions used in its preparation so as to provide the 
basis for determining a final agreement. 
If Proposer accepts a stipend, all information obtained under this RFP will become the 
property of SCDOT without restriction or limitation on its use, including Alternative 
Technical Concepts (ATCs). SCDOT shall have unrestricted authority to publish, disclose, 
distribute, or otherwise use in whole or in part any reports, data, or other materials prepared 
under this RFP. SCDOT shall retain ownership of all plans, specifications, and related 
documents.  If a Proposer elects not to accept the stipend, Proposer’s ATCs may remain the 
property of Proposer. 
 PROJECT OVERVIEW 
2.1 Project Description 
SCDOT proposes to replace sixteen bridges across District Two in Abbeville, 
Greenwood, Laurens, McCormick, Newberry, and Saluda counties. SCDOT proposes 
to replace one existing bridge along Vandiver Road (S- 218) over Branch of Penny 
Creek and one existing bridge along Bull Horns Road (S- 96) over Shanklin Creek in 
Abbeville County. SCDOT proposes to replace one existing bridge along Ridge Road 
(S- 95) over Camp Creek in Greenwood County. SCDOT proposes to replace one 
existing bridge along Sawmill Road (S- 110) over North Lick Creek, one existing 
bridge along Golden Acres Road (S- 34) over Millers Fork Creek, and one existing 
bridge along Hellams Circle Road (S- 340) over Mountain Creek in Laurens County. 
SCDOT proposes to replace one existing bridge along Rocky Creek Road (S- 34) over 
Rocky Creek and one existing bridge along Bell Field Road (S- 52) over Rocky Creek 
in McCormick County. SCDOT proposes to replace two existing bridges along Graham 
Road (S- 272) over Second Creek and Tributary to Second Creek, one existing bridge 
along Paul Long Road (S- 277) over Beaver Dam Creek, and one existing bridge along 
Beaver Dam Creek Road (S- 342) over Big Beaver Dam Creek in Newberry County. 
SCDOT proposes to replace one existing bridge along Richland Creek Road (S- 211) 
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over Richland Creek, one existing bridge along Matthews Road (S- 281) over Tributary 
to Lake Murray, one existing bridge along Rocky Creek Road (S- 37) over Rocky 
Creek, and one existing bridge along Shiloh Road (S- 78) over Persimmon Creek in 
Saluda County. The Project will include replacing the existing bridges including the 
associated roadway and drainage work necessary to tie the new approaches to the 
existing roadways.  The Project will also include the demolition, removal, and disposal 
of the existing bridge structures. 
SCDOT intends to enter into a contract for services as detailed in the Agreement and 
Agreement Exhibits.  The Proposer shall be responsible for meeting all Project 
requirements, specifications, and other applicable criteria as set forth in “Attachments 
A and B”. Attachment B - Supplemental Project Design Criteria is located on the 
SCDOT Design-Build website at https://www.scdot.org/business/design-build.aspx.     
2.2 Project Information 
Project Information, containing electronic files applicable to the Project, will be posted 
on the SCDOT Design-Build website. The Project Information Package will include 
information describing the work performed or obtained by SCDOT prior to entering 
into the contract for the Project. The Project Information Package, which is posted on 
the SCDOT Design-Build website, is for information only and is not part of the 
contract. SCDOT makes no representations or warranties regarding the reliability or 
accuracy of the information contained therein.  Any available existing roadway plans 
can be obtained from the SCDOT Design-Build website at 
https://www.scdot.org/business/design-build.aspx.  Any available existing bridge plans 
will be provided to the Proposers identified at the mandatory Open-Forum Meeting via 
upload to a secured ProjectWise folder.   
Proposers are responsible for reviewing all available information in the Project 
Information Package, visiting the Project sites, and making any additional subsurface 
explorations or soil tests that the Proposer may desire for purposes of preparing the 
Proposal. Any information contained in Project Information Package is for information 
only, is not part of the contract and SCDOT makes no representation or warranties 
regarding such information. The Proposer shall obtain any permits or permissions 
required prior to any additional subsurface exploration. 
2.3 Proposer Point of Contact 
The Proposer shall name two Points of Contact (POC) at the mandatory Open-Forum 
Meeting discussed later herein.  These two POCs shall be the only individuals allowed 
to contact the SCDOT’s POCs during the Procurement. This includes all 
correspondence including, but not limited to, confidential questions, clarifications, and 
Alternative Technical Concepts (ATCs). The Proposer POCs can be a member of the 
Lead Designer and/or Lead Contractor. 
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2.4 SCDOT Point of Contact 
Ms. Carmen Wright is the Primary point of contact (POC) and addressee for receiving 
all communications about the Project with copies to Ms. Barbara Wessinger, Alternate 
#1 POC, and Mr. Brad Reynolds, Alternate #2 POC.  The Alternate POCs have been 
identified in the event of the unavailability of the Primary POC but are not intended to 
be substitutes for the Primary POC. No contact is allowed with any SCDOT personnel 
concerning this Project except for questions of an administrative or contractual nature 
that shall be submitted in writing to the attention of the Primary SCDOT POC (email is 
acceptable) with a copy to the Alternate POCs. This restriction is in effect until the 
contract has been awarded. Any Proposer engaging in prohibited communications may 
be disqualified at the sole discretion of SCDOT. Written inquiries from the Proposer’s 
POC shall be sent to: 
 Mail Delivery: Ms. Carmen Wright  
(Ms. Barbara Wessinger, Mr. Brad Reynolds) 
    Office of Project Delivery  
(Office of Chief Counsel, Preconstruction Design-Build 
Group) 
    South Carolina Department of Transportation 
    955 Park Street, Room Room 101 (Room 302, 421) 
    Columbia, South Carolina 29202-0191 
 E-mail:  WrightCL@scdot.org 
(WessingeBM@scdot.org, ReynoldsBS@scdot.org) 
2.5 RFP Committal 
The submittal of a Proposal in response to this RFP shall constitute the Proposer’s 
agreement to enter into a contract with SCDOT for the completion of the Project under 
the terms set forth in the Agreement and Agreement Exhibits attached hereto as 
“Attachment A”. 
2.6 NEPA Document/Permit 
Programmatic Categorical Exclusions (PCE) were prepared for each bridge location 
and are complete. The PCEs are contained in Attachment B.  The Proposer shall be 
responsible for complying with the NEPA determination and all environmental 
commitments.  
The preparation of all necessary permits applications and potential re-evaluations shall 
be the responsibility of the Proposer.  Regarding any permit or license that must be 
obtained in the name of SCDOT, the Proposer shall perform all functions within its 
power to obtain the permit or license, and SCDOT shall fully cooperate in this effort 
and perform any functions that must be performed by SCDOT.  Permittee Responsible 
Mitigation (PRM) may be required for individual projects. 
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2.7 Construction Engineering and Inspection 
Construction engineering and management, including quality control inspection and 
testing, will be the responsibility of the successful Proposer.  Construction Engineering 
and Inspection (CE&I), including Quality Acceptance and Independent Assurance 
(QA&IA) testing, for this Project will be performed by SCDOT either through in-house 
staff or through a separate procurement by SCDOT for a third party private engineering 
firm. The CE&I determination and contracting will be completed after the award of this 
Project to the successful Proposer. If a separate procurement is necessary, no member 
of the successful Proposer’s team, its subsidiaries and/or affiliates, (both design team 
and construction team) shall be selected for the CE&I Project. If a sub-consultant on the 
successful Proposer’s team (both design team and construction team) is being utilized 
by a CE&I candidate, the submitting CE&I firm shall request approval from SCDOT to 
replace the sub-consultant prior to CE&I contracting. 
2.8 Right of Way 
It will be the responsibility of the Proposer to provide the right of way services 
necessary to complete the Project.  Right of Way Services shall include written 
appraisal, negotiation, acquisition, and relocation assistance services. 
SCDOT shall be responsible for payment of right of way acquisition costs.  Right of 
Acquisition Costs shall be defined as the amounts paid for (1) direct payments for 
ownership or other property rights and (2) direct payments for eligible relocation 
expenses. 
SCDOT will be responsible for premium right of way acquisition costs.  Premium right 
of way costs is the amount of a jury award or a settlement that exceeds the direct 
payments noted in item (1) in the preceding paragraph. 
The individuals providing appraisal services shall be on the SCDOT Active Fee 
Appraisers List and/or the SCDOT Active Reviewers List, based on the services being 
provided.  These lists are available at  http://www.scdot.org/business/right-of-way.aspx 
2.9 Schedule 
Contract time requirements are included in Agreement Article IV. 
 GENERAL INSTRUCTIONS 
3.1 Design-Build Selection Method 
For this Design-Build Project, SCDOT chose the one-phase selection method.  
After evaluation of the Proposals, SCDOT plans to award and execute a contract with a 
single Proposer. One-phase includes the following steps: 
 SCDOT releases RFP for Industry Review 
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 SCDOT holds a mandatory Open-Forum Meeting with Proposers to clarify/revise 
RFP and identify the Proposers and Proposer’s POCs that will be submitting a 
Proposal. 
 SCDOT releases Final RFP 
 Proposers submit formal ATCs and any Confidential Questions 
 SCDOT conducts Confidential One-on-One Meetings with Proposers to discuss 
formal ATCs and Confidential Questions, if necessary 
 SCDOT accepts Non-confidential Questions and conducts Open-Forum Meetings 
with all Proposers, if necessary 
 SCDOT approves/disapproves ATCs 
 Proposers submit Proposals 
 SCDOT evaluates Proposals 
 SCDOT selects a Contractor 
These steps will be carried out following the Milestone Schedule in Section 8.  SCDOT 
reserves the right to make changes to the above steps as appropriate to meet the needs 
of the procurement process.  The following paragraphs provide information detailing 
various steps of the process.  
3.2 RFP for Industry Review 
The intent of the RFP for Industry Review is to identify and resolve conflicts, mistakes, 
and/or ambiguities in the RFP.  
3.3 Non-Confidential Questions, Clarifications, and Mandatory Open-Forum Meeting 
Once the RFP for Industry Review is issued, the Proposers may submit non-
confidential questions and/or comments relating to the RFP. An Open-Forum Meeting 
with all Proposers present will be held on the date provided in the Milestone Schedule 
to discuss and edit the RFP for Industry Review.  To submit a Proposal on this Project, 
it is mandatory that a Proposer attend this meeting.  At a minimum, one individual from 
both the Lead Contractor firm and Lead Designer firm must be present at this meeting. 
As outlined earlier herein, the Proposer shall provide the name of two POCs to 
SCDOTs Primary POC at this meeting.  
Non-confidential questions will be accepted via electronic upload to ProjectWise on the 
dates provided in the Milestone Schedule. Proposers shall submit their questions or 
comments using the Questions Submittal Form which can be downloaded from the 
SCDOT Design-Build website under the SCDOT Design-Build Standard Forms 
Section.    
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All Question Submittal Forms shall be named in accordance with the Design-Build File 
Naming Conventions from the SCDOT Design-Build website under the Design-Build 
Resources Section. 
https://www.scdot.org/business/design-build.aspx. 
SCDOT reserves the right to accept or reject non-confidential questions received after 
the milestone deadline. SCDOT will review all questions and/or requests for 
clarification and, in its sole discretion, may incorporate them in the Final RFP. SCDOT 
will endeavor to provide verbal answers during the mandatory Open-Forum Meeting to 
the questions received.  SCDOT’s verbal answers to Proposers’ questions are for 
general information only, are non-binding, do not constitute legal or other advice, and 
do not amend or form part of the Final RFP.  
3.4 Final RFP 
After completion of the Questions, Clarifications, and Mandatory Open-Forum Meeting 
stage, SCDOT may incorporate the Proposers’ comments into the RFP, and a Final RFP 
will be issued. Items that are revised, inserted, or deleted will be highlighted in the 
Final RFP. In addition to releasing a highlighted version of the Final RFP, SCDOT will 
also concurrently release a clean version of the Final RFP where all revisions, 
insertions, and deletions are not highlighted.  It is this clean version of the Final RFP 
that will be utilized if any future Addendums are required.    
3.5 Additional Non-confidential Questions, Clarifications and Open-Forum Meetings 
Once the Final RFP is issued, SCDOT will allow Proposers to submit additional non-
confidential questions or comments to point out mistakes or ambiguities in the RFP.  
SCDOT will review all non-confidential questions and/or requests for clarification and, 
in its sole discretion, may incorporate them in the RFP through an Addendum.   
SCDOT may verbally respond to the non-confidential questions received.  If responses 
are provided, it will be verbally through an Open-Forum Meeting where all Proposers 
will be invited to attend.  This meeting may be conducted via conference call. A 
Proposers’ failure to attend this meeting will not relieve the Proposer of the 
responsibility for estimating properly the difficulty and cost of successfully performing 
the work, or for proceeding to successfully perform the work without additional 
expense to SCDOT.  SCDOT’s verbal responses to Proposers’ questions are for general 
information only, are non-binding, do not constitute legal or other advice, and do not 
amend or form part of the Final RFP. Written responses to any questions will not be 
provided.    
Non-confidential questions will be accepted via electronic upload to ProjectWise on the 
dates provided in the Milestone Schedule.  Written questions submitted outside of these 
dates may not be accepted.  If deemed necessary by SCDOT, Open-Forum Meetings 
will be held within 10 business days of the non-confidential questions Milestone 
Schedule deadline.  Proposers must use the Question Submittal Form that is provided 
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on the SCDOT Design-Build website under the SCDOT Design-Build Standard Forms 
Section. 
https://www.scdot.org/business/design-build.aspx.  
3.6 Confidential Questions 
Once the Final RFP is issued, SCDOT will allow Proposers to submit confidential 
questions to provide the Proposer an opportunity to confidentially discuss the contents 
of his/her Proposal with SCDOT personnel.  Confidential questions will be accepted via 
electronic upload to ProjectWise on the dates identified in the Milestone Schedule.  
Written questions submitted outside of these dates may not be accepted. 
SCDOT will determine, in its sole discretion, if confidential questions submitted are 
considered confidential.  If more than one confidential question on the same topic has 
been received from multiple Proposers, SCDOT has the right to revise the RFP to 
include that concept as an addendum to the RFP. If submitted confidential questions are 
determined to be of non-confidential nature or identify an error or omission in the RFP, 
SCDOT, if it deems appropriate, in its sole discretion, may incorporate them in the RFP 
through an Addendum.   
SCDOT may verbally respond to the submitted confidential questions.  SCDOT’s 
verbal responses to Proposers’ questions are for general information only, are non-
binding, do not constitute legal or other advice, and do not amend or form part of the 
Final RFP.  Written responses to confidential questions may be provided if deemed 
necessary during discussions at the meeting; however, such questions and answers will 
be identified and narrowly tailored.  No oral discussions during any Confidential One-
on-One Formal ATC Meetings shall be binding on SCDOT.  
For confidential questions received on the allowable date(s) in the Milestone Schedule, 
verbal answers may be provided during a Confidential One-on-One Questions 
Meeting/conference call which may be held within 10 business days following receipt 
of the confidential questions or as determined necessary by the SCDOT POC.  
Proposers must use the Question Submittal Form that is provided on the SCDOT 
Design-Build website under the SCDOT Design-Build Standard Forms Section. 
https://www.scdot.org/business/design-build.aspx.  
3.7 Formal Alternative Technical Concepts 
An Alternative Technical Concept (ATC) is a confidential request by a Proposer to 
modify a contract requirement, specifically for that Proposer, prior to the Proposal due 
date. Requests for contract modifications that may qualify as ATC’s may include, but 
not be limited to, changes in design criteria, changes in alignments or location of 
facilities, changes to review and submittal processes, change in material or structure 
types, change in interchange type, etc. The ATC process provides an opportunity for 
design-build Proposals to promote innovation, find the best solutions, and to maintain 
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flexibility in the procurement process. ATCs are evaluated by SCDOT within the 
deadline set forth in the Milestone Schedule. In order to be approved, an ATC must be 
deemed, in SCDOT’s sole discretion, to provide a Project that is equal or better in 
quality or effect on an overall basis than the Project would be without the proposed 
ATC. Concepts that simply delete scope, lower performance requirements, lower 
standards, conflict with environmental commitments, or reduce contract requirements 
are not acceptable as ATCs. SCDOT reserves the right, in its sole discretion, to reject 
any ATC. No ATC shall be included in the Proposal unless approved by SCDOT in 
writing prior to the Proposal submission deadline.  
As the environmental determination has been made for this Project, the following shall 
be used during the development of proposals and ATCs: 
• Concepts which violate environmental commitments require submittal and approval 
of an ATC to be eligible for implementation. 
 
• If the environmental determination for the Project evaluated a study area without 
specifying a preferred alternative: 
 Designs which stay within the study area are permissible and do not require 
submission of an ATC, provided all other RFP requirements are met; 
 Any design which extends beyond the study area requires submittal and 
approval of an ATC to be eligible for implementation. 
• If the environmental determination for the Project identified a preferred alternative: 
 Shifts in the preferred alternative alignment that stay within the proposed right 
of way limits presented in the document and do not increase the environmental 
impacts are permissible without the submission of an ATC, provided all other 
RFP requirements are met; 
 Shifts in the preferred alternative alignment that stay within the proposed right 
of way limits presented in the document but increase the environmental impacts 
require submittal and approval of an ATC to be eligible for implementation; 
 Any shift in the preferred alternative outside the proposed right of way limits 
presented in the document will require submittal and approval of an ATC to be 
eligible for implementation. 
 Submittal of Formal ATCs 
Each formal ATC submittal shall include the following.  
• Description: A detailed description and schematic drawings of the 
configuration of the ATC or other appropriate descriptive information 
(including, if appropriate, specifications, construction tolerances, special 
provisions, proposed bridge types, product details, and a traffic operational 
analysis).  Drawings shall clearly indicate what is specifically proposed for 
this Project.  Samples/Examples from other projects may be used but specific 
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commitments shall be identified for this Project (i.e. member sizes, material 
requirements, etc. Specification and special provisions shall be supplied if 
the ATC covers materials, products, etc. not commonly used by SCDOT and 
not covered in the RFP package or references. Traffic analysis shall provide 
adequate information to clearly demonstrate the impacts of the proposal on 
the Project and shall contain summaries where appropriate to aid in review. 
• Usage: Locations where and an explanation of how the ATC would be used 
on the Project. 
• Deviations: Clearly identify the sections and page numbers in the RFP which 
is deviated and requires submission of an ATC.  Include an explanation of 
the nature of the proposed deviation and a request for approval of such 
deviations or a determination that the ATC is consistent with the 
requirements of the RFP.  If consistent with the RFP, please provide the 
sections and page numbers in the RFP which address the concept.   
• Justification: Justify use of the ATC and why the deviations from the 
requirements of the RFP should be allowed. 
• Schedule:  Proposed changes to the Project schedule if applicable. If early 
delivery is proposed, proposer shall clearly define any proposed liquidated 
damages or effect to contract if early date is not met. 
• Impacts: Identify potential impacts on vehicular traffic, safety, community, 
utilities, right of way, and the environment. 
• History: A detailed description of other projects where the ATC has been 
used under comparable circumstances, the success of such usage, and names 
and telephone numbers of Project owners that can confirm such statements. 
• Risks: A description of added risks to SCDOT and other persons/entity 
associated with implementing the ATC. 
• Costs: An estimate of the impact of the ATC on the Proposal Price and the 
ATC implementation costs to SCDOT, FHWA, Contractor, or other person 
during construction, maintenance and operations. 
• Quality: A description of how the ATC is equal or better in quality and 
performance than the requirements of the RFP. 
• Operations & Maintenance: Any changes in operation or maintenance 
requirements associated with the ATC. 
The technical response to each item outlined above shall be provided in the 
Formal ATC Submittal Form.  Text submissions shall be limited to the form and 
shall not be provided as attachments.  Only drawing details, plan sheets, charts, 
tables, graphs, specifications, special provisions, manufacturer data sheets, and 
supporting reports/analyses can be provided as an attachment to the Formal 
ATC Submittal Form. 
A maximum number of 5 formal ATCs may be submitted to SCDOT by the 
Proposer for consideration.  
All formal ATCs shall be submitted electronically by uploading to the 01 ATC 
folder in ProjectWise. Each Formal ATC Submittal Form and supporting 
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information shall be contained in a separate PDF document. The Formal ATC 
Submittal Form can be downloaded from the SCDOT Design-Build website 
under the SCDOT Design-Build Standard Forms Section.  When uploading to 
ProjectWise, the Proposer shall enter appropriate attributes for each document 
in the upload wizard. The document will not upload without entering the 
required attribute information.   
https://www.scdot.org/business/design-build.aspx.  
The Proposer shall submit formal ATCs in accordance with the Milestone 
Schedule. All information being exchanged between Proposers and SCDOT 
shall occur only on the specific dates shown, unless otherwise directed by the 
SCDOT POC.  
 Review of Formal ATCs 
Review of formal ATCs shall be in accordance with the information and 
Milestone Schedule provided herein. 
 Initial Review: Upon completion of the initial review, SCDOT will make a 
final determination in accordance with Section 3.7.3, request more 
information, or provide a conditional response. 
 More Information Needed: SCDOT may submit written questions to the 
Proposer as outlined in the Milestone Schedule, and/or request a one-on-one 
meeting in order to better understand the details of the formal ATC.  In 
addition, for questions related to minor clarifications, SCDOT may submit 
written questions to the Proposer anytime during the initial review or any 
subsequent review.  Proposers will then have the opportunity to resubmit 
according to the Milestone Schedule.  
 One-on-One Meetings:  Confidential One-on-One Formal ATC meeting(s) 
may be scheduled to fully understand the details of any formal ATCs. These 
meetings will be restricted to those persons involved in the review of the 
formal ATC and limited to discussions of the Proposer’s formal ATC 
approach and any outstanding confidential questions. The purpose of this 
meeting is to discuss proposed changes, answer questions, and other 
relevant issues. Verbal responses are for information only and are not 
binding. Nothing stated at any formal ATC meeting(s) will modify the RFP 
or contract documents. SCDOT reserves the right to disclose to all 
Proposers any issues raised during the ATC meeting(s) in an addendum. 
However, SCDOT will not disclose any information pertaining to an 
individual Proposer’s ATCs or other technical concepts to other Proposers. 
 Conditional Response by SCDOT: If the SCDOT states a formal ATC is not 
approved in its present form, it may be reconsidered for approval upon 
satisfaction, in SCDOT’s sole discretion, of certain identified conditions that 
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must be met or certain clarifications or modifications that must be made by 
Proposer. The Proposer shall not have the right to incorporate this formal 
ATC into the Proposal unless and until the formal ATC has been 
resubmitted in accordance with the Milestone Schedule, with the conditions, 
clarification and modifications satisfied, and SCDOT has made a final 
determination. 
 No Response from SCDOT: If the Proposer does not receive 
correspondence from SCDOT in accordance with the Milestone Schedule, 
the formal ATC is deemed rejected by SCDOT, unless written notification 
to extend this period is given by SCDOT.  
 Final Determination of SCDOT 
SCDOT will make one of the following written determinations with respect to 
each properly submitted ATC: 
 The ATC is approved. 
 The ATC is not approved. 
 The submittal does not qualify as an ATC but appears eligible to be 
included in the Proposal without an ATC (i.e., the concept appears to 
conform to the RFP and to be consistent with other contract requirements). 
 The ATC is deemed to take advantage of an error or omission in the RFP, or 
other documents incorporated into the contract by reference, the ATC will 
not be considered, and the RFP will be revised to correct the error or 
omission. 
 More than one formal ATC has been received on the same topic and 
SCDOT has elected to exercise its right to issue an addendum to the RFP to 
include that topic. 
Once an ATC has been approved, only the entire ATC is eligible for inclusion 
into the Proposal. The inclusion of partial ATCs into a Proposal is not allowed, 
unless the individual ATCs have received separate approval by SCDOT. 
Each Proposer, by submittal of its Proposal, acknowledges that the opportunity 
to submit ATCs was offered to all Proposers, and waives any right to object to 
SCDOT’s determinations regarding acceptability of ATCs. 
 Incorporation into Proposal 
A Proposer has the option to include any or all approved ATCs in its Proposal. 
If SCDOT responded to an ATC by identifying conditions for approval, 
Proposer may not incorporate such ATC into the Proposal unless all conditions 
have been met. Copies of SCDOT’s ATC approvals, which shall include the 
 
Contract ID 8850470            SCDOT | Design-Build Project Page 12 of 51 
Closed and Load Restricted Bridge Package 2020-1 
 Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties Counties, South Carolina 
 
ATC Summary Form for each incorporated ATC, shall be included in the 
Technical Proposal Appendices. Proposals with or without ATCs will be 
evaluated against the same technical evaluation factors set forth in the 
Evaluation of Proposals section, and the inclusion of an ATC, including an ATC 
that provides technical enhancements, may or may not receive a higher 
technical rating. SCDOT approval of an ATC shall not be considered a guaranty 
that the Proposal incorporating the ATC will be selected. SCDOT’s rejection of 
an ATC will not entitle the Proposer to an extension of the Proposal submission 
deadline on the Milestone Schedule or claim for additional costs or delays, 
including development costs, loss of anticipated profits, or increased material or 
labor costs.  The Total Cost to Complete shown in the Cost Proposal shall 
reflect any incorporated approved ATCs.  Except for incorporating approved 
ATCs, the Proposal may not otherwise contain exceptions to or deviations from 
the requirements of the RFP. 
 Value Engineering 
An approved ATC that is not incorporated into the Proposal will not be 
considered a pre-approved value engineering change. 
 Abandonment of ATC by Proposer 
If the approved ATC is abandoned by the Proposer, is unable to obtain required  
approvals, is otherwise proved to be infeasible, or fails to be constructed for any 
reason, the successful Proposer is obligated and required to complete the Project 
utilizing the original RFP requirements at the awarded cost, and shall be 
responsible for any redesign costs. 
 SCDOT’s use of Concepts Contained in an ATC  
SCDOT expressly reserves the right to adopt and use any ATC, approved or 
disapproved, by the successful Proposer on this contract or other contracts 
administered by SCDOT. By submitting a Proposal, all unsuccessful Proposers 
acknowledge that upon acceptance of the designated stipend, all approved or 
disapproved ATCs may be included in this contract or other contracts 
administered by SCDOT and shall become the property of SCDOT without 
restriction on use. Prior to contract execution, limited negotiations may be 
conducted as necessary to incorporate the ideas and concepts from unsuccessful 
Proposers, provided a stipend is accepted by the unsuccessful Proposer.  After 
execution of the contract, all ATCs from Proposers who have accepted a stipend 
will be subject to FOIA. 
 Proposer Obligations 
The successful Proposer, in addition to performing all other requirements of the 
contract documents, shall: 
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 Obtain and pay the cost of obtaining all required approvals including 
approvals required to implement any approved ATC(s) incorporated into the 
contract documents; 
 Obtain and pay the cost of obtaining any third party approvals required to 
implement any approved ATC(s) incorporated into the contract documents; 
 Unless otherwise noted in the contract, be responsible for all costs and/or 
delays of any nature associated with the implementation of any approved 
ATC incorporated into the contract documents; and 
 Be solely responsible for reviewing the RFP and determining if the ATC 
deviates from the revised requirements if SCDOT revises the RFP after a 
formal ATC has been approved. The Proposer must submit a request for 
approval of all additional variances required within five (5) business days of 
receipt of the RFP addendum. 
3.8 Stipends 
By submitting a Proposal in response to the RFP, the Proposer acknowledges the 
following:  
 It is the intent of SCDOT to award a stipend of $50,000.00 to each responsible and 
responsive Proposer subject to the terms of the Stipend Agreement set forth in 
Section 13 of the RFP Instructions. 
 If Proposer elects to receive a stipend, the Stipend Acknowledgement Form and 
Stipend Agreement shall be signed by Proposer and submitted as part of the 
unsealed Technical Proposal. The Stipend Agreement will not count against the 
specified page limit. 
 PROPOSAL DEVELOPMENT AND SUBMITTAL 
Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Required forms, confidentiality list, conceptual plans, and approved ATCs used in 
preparing the Proposer’s Cost Proposal shall also be incorporated in the Technical Proposal 
as appendices. If a Proposer does not, at a minimum, submit a Technical Proposal Narrative 
and Technical Proposal Conceptual Plans, the submittal will be considered non-responsive 
and retained without further review/evaluation. Any concepts that conflict with the RFP 
specifications discovered during the evaluations or after award of the Project, and which are 
not approved as an ATC, shall not control over RFP specifications and shall be resolved at no 
expense to SCDOT (i.e. time or cost). The determination of whether a concept conflicts with 
the RFP specifications and the resolution of that conflict shall be at the sole discretion of the 
SCDOT. 
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4.1 Technical Proposal 
The Technical Proposal Narrative shall contain no more than 15 pages, excluding the 
required appendices. Charts, tables, and schedules used to explain or expand on the 
Technical Proposal are to be included within the page limit and shall not be inserted 
into the appendices.  No additional information shall be accepted, including, but not 
limited to, links to external websites, video clips, or simulations/visualizations 
embedded within the Narrative.  The Proposer should utilize hyperlinks to connect 
information in the appendices that is referenced within the narrative section of the 
electronic submittal. 
The Technical Proposal Narrative shall be: 
• Prepared on 8.5” X 11” white paper (Organizational Chart and Work History and 
Quality Forms may be on an 11” X 17” page folded to 8.5” X 11” size).  Any 
Conceptual Plans shall be provided in black and white on single sided 11”x17” 
paper unless otherwise noted herein. 
• Typed on one side only. 
• A single column of text per page.  Double columns are not allowed. 
• Double spaced. 
o Text contained on the Key Individual Resume Forms, charts, exhibits, or other 
illustrative information may be single spaced, but text contained on the Work 
History and Quality Forms shall be double spaced. 
• Times New Roman, minimum size 12-point font 
o Text contained on the Key Individual Resume Forms, Work History and Quality 
Forms, charts, exhibits, or other illustrative information shall be no smaller than 
10-point Time New Roman. 
The format and appearance of the Key Individual Resume Form and the Work History 
and Quality Form shall not be modified. The Key Individual Resume Form shall not 
exceed two pages for each Key Individual. The Work History Forms shall not exceed 
one page per Project. The forms may be downloaded from the SCDOT Design-Build 
Website under the SCDOT Design-Build Standard Forms Section at the following 
address: http://www.dot.state.sc.us/business/design-build.aspx. 
The Technical Proposal Appendices shall only include: 
Appendix A – Key Individual Resume Forms 
Appendix B – Work History and Quality Form – Contractor/Designer 
Appendix C – Work History and Quality Form – Contractor/Designer   
Appendix D – Key Individual and Contractor/Designer Reference Form(s) 
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Appendix E – Legal and Financial 
Appendix F – Organizational Conflict of Interest 
Appendix G – Confidential or Proprietary Information Summary List 
Appendix H – Addendum Receipt Form(s) 
Appendix I – Other Required Forms 
Appendix J – Approved ATCs being incorporated into the Proposer’s Cost Proposal 
Appendix K – Conceptual Plans 
• K.1 – Roadway Plans 
• K.2 – Bridge Plans 
There are no maximum page limits to the appendices, but the appendices shall only 
contain information relevant to the requested appendix information in this RFP.  
Appendices shall not be used to further enhance a Proposal beyond these requirements.   
In the Technical Proposal Narrative, Proposers shall include a discussion of its 
Qualifications and Experience, and Project Delivery and Approach by the due date in 
the Milestone Schedule or the proposal will be considered non-responsive.  The 
Technical Proposal Narrative shall be developed in the following sequence: 
 Qualifications and Experience 
Introduction 
• Identify the entity with which SCDOT will be contracting and if this will be a 
sole proprietorship, partnership, corporation, LLC, joint venture, or other 
structures.  Identify any parent company of the entity that will be contracting 
with SCDOT.  If a joint venture, identify the entities that comprise the joint 
venture and name the person who has authority to sign the contract on behalf 
of the joint venture.  Provide contact name, mailing address, phone numbers, 
and e-mail address for contracting entity.  Identify the office from which the 
Project will be managed.  
• Identify the full legal name of both the Lead Contractor and Lead Designer 
for the Project.  The Lead Contractor is defined as the Proposer that will 
serve as the prime/general contractor responsible for construction of the 
Project.  The Lead Designer is defined as the prime design consulting firm 
responsible for the overall design of the Project. 
• Provide a statement confirming the commitment of Key Individuals 
identified in the submittal to the extent necessary to meet SCDOT’s quality 
and schedule expectations, and that they are available for the duration of the 
 
Contract ID 8850470            SCDOT | Design-Build Project Page 16 of 51 
Closed and Load Restricted Bridge Package 2020-1 
 Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties Counties, South Carolina 
 
Project.  Key Individuals are those persons holding specific positions 
required by this RFP. 
• Provide D-U-N-S Number for all firms 
• Limit the Introduction to one page which counts towards the specified page 
limit in Section 4.1. 
Team Structure and Project Execution  
The information required by this section will be used in the qualitative 
assessment of the Qualifications and Experience. SCDOT will evaluate the 
capabilities of the Proposer’s organization to effectively deliver the Project. 
• Provide an Organizational Chart showing the flow of the “chain of 
command” with lines identifying Key Individuals (by full legal name and 
firm) and any other disciplines (firm name only) the Proposer deems critical.  
The chart must show the functional structure of the organization down to the 
design discipline and construction superintendent level.  Identify the critical 
support roles and relationships of project management, project 
administration, executive management, construction management, quality 
management, safety, environmental compliance, and subcontractor 
administration.  The Organizational Chart shall be limited to one page and 
counts towards the specified page limit in Section 4.1. 
• Provide a brief, written description of significant functional relationships and 
how the proposed organization will function as an integrated team. 
• Identify in tabular form if any of the firms and/or Key Individuals have 
worked together on the same team (not just on the same job) in the past.  
Describe the types of projects they worked on, the year(s) they worked 
together, the level of participation, and a reference contact name, email 
address, and phone number for that project.  Any references documented in 
this section must also be tabulated in a form that shall be provided in 
Appendix D.  The Key Individual Reference Form and Contractor/Designer 
Reference Form may be downloaded from the SCDOT design-build website 
under SCDOT Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx. 
• Demonstrate the team’s capacity and available resources including personnel 
for this Project. 
• Discuss the Proposer’s strategy for implementation of resources to execute 
the contract.  Identify tasks that the lead contractor and lead designer will 
self-perform.  If a joint venture, identify work items each entity will perform.  
If major tasks will be performed by others, identify those tasks as well as the 
firms responsible. 
• Indicate how the geographical location of the firms will enhance integration, 
communication, issue resolution and Project execution. 
Experience of Key Individuals  
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The information required by this section will be used in the qualitative 
assessment of the Qualifications and Experience. SCDOT will evaluate the 
capabilities of the Proposer’s Key Individuals to effectively deliver the Project.  
Proposals that provide Key Individuals not meeting the minimum experience 
outlined herein will be deemed non-responsive.   
• The Proposer’s design engineering team shall have experience and expertise 
in all phases of roadway design and bridge structure design for the Project.  
The Proposer’s construction management team shall have experience and 
expertise in all phases of roadway and bridge construction. 
• Prior to contract execution, individuals and firms shall hold or obtain licenses 
required for performing work on the Project under state and local laws. Any 
design reports, plans, and design calculations shall be signed and sealed by 
an unrestricted Professional Engineer registered in the State of South 
Carolina. 
• Resumes of Key Individuals shall be provided on the Key Individual Resume 
Form.  If an individual fills more than one position, only one resume is 
required. Resumes for personnel who are not identified as Key Individuals 
should not be included in the Proposal. SF 330 forms shall not be included 
and will not be reviewed. The required Key Individual Resume Form may be 
downloaded from the SCDOT Design-Build Website under the SCDOT 
Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx. This information shall be 
included in the Appendix A and will not be counted against the specified 
page limit in Section 4.1.  Any references documented in this section must 
also be tabulated in a form that shall be provided in Appendix D.  The Key 
Individual Reference Form may be downloaded from the SCDOT design-
build website under SCDOT Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx.  
Project Manager  
• The Project Manager shall be the primary person in charge of and responsible 
for delivery of the Project in accordance with the contract requirements. The 
Project Manager should have full authority to make final decisions on behalf 
of the Proposer and have responsibility for communicating these decisions 
directly to SCDOT.  After award of the Project, the Project Manager shall be 
the primary contact for communications with SCDOT and is expected to 
attend and lead all regularly scheduled meetings. The Proposal must identify 
the Project Manager and the employing firm and, if the Project Manager does 
not have full authority, clearly define what authority the Project Manager has 
to finalize decisions, the role of the executive level in those decisions, and 
the role and responsibility of the Project Manager relative to the member 
firms.   
• The Project Manager shall have a minimum of 10 years of progressive 
experience and expertise in the management of highway transportation 
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projects and must include experience and expertise in the management of 
projects of similar scope, magnitude, and complexity.   
• For the duration of the contract, the Project Manager shall be dedicated 
solely to managing this Project, shall have no other assigned Project 
responsibilities, and shall not be utilized on any other projects. 
• The Project Manager shall be available to be on site during construction 
activities and  lead weekly status meetings during the design and construction 
phases, and be available at the request of the SCDOT.   
Lead Design Engineer  
• The Lead Design Engineer shall be in charge of and responsible for all 
aspects of the design of the Project, subject to oversight of the Project 
Manager.  
• The Lead Design Engineer shall have a minimum of 10 years of experience 
and expertise in managing the design of highway transportation projects after 
acquiring a professional engineering registration, and must include 
experience and expertise in the design of projects of similar scope, 
magnitude, and complexity.  
• For the duration of the design phase, the Lead Design Engineer shall attend 
all routine Project meetings in person, be primarily dedicated to design of the 
Project, and be available as needed by SCDOT. 
• The Lead Design Engineer shall be a full time employee of the lead design 
firm. 
Construction Manager  
• The Construction Manager shall be responsible for all aspects of the 
construction of the Project, subject to oversight of the Project Manager. 
• The Construction Manager shall have a minimum of 10 years of progressive 
experience and expertise in the construction of highway transportation 
projects and must include experience and expertise in the management of the 
construction phase of projects of similar scope, magnitude, and complexity.  
• For the duration of construction, the Construction Manager shall be dedicated 
solely to managing the construction of the Project, shall have no other 
assigned Project responsibilities, and shall not be utilized on any other 
projects.  
• The Construction Manager shall have a construction superintendent on-site 
during all construction activities for each bridge site.  
Past Performance of Team  
The information required by this section will be used in the qualitative 
assessment of the Qualifications and Experience.  In evaluating past 
performance, SCDOT will evaluate the level of experience and quality of work 
of the Proposer’s organization to effectively deliver the Project. 
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The Proposers are advised that the SCDOT may use all information provided by 
the Proposer and information obtained from other sources in the assessment of 
past performance.  Past performance information on contracts not listed by the 
Proposer, or that of named subcontractors, may also be evaluated.  SCDOT may 
contact references other than those identified by the Proposer and information 
received may be used in the evaluation of the Proposer’s past performance.  
While SCDOT may elect to consider information obtained from other sources, 
the burden of providing current, accurate, and complete past performance 
information rests with the Proposer.  Complete “Work History and Quality 
Form – Contractor/Designer” as described herein.  Any references documented 
in this section must also be tabulated in a form that shall be provided in 
Appendix D.  The Contractor/Designer Reference Form may be downloaded 
from the SCDOT design-build website under SCDOT Design-Build Standard 
Forms Section at https://www.scdot.org/business/design-build.aspx. 
Experience of Proposer’s Team  
• Provide no more than 2 projects awarded within the last 10 calendar years 
that identify the previous work experience by the Lead Contractor or any 
Major Subcontractors using the Work History and Quality Form – 
Contractor/Designer, Sections A through G.  Projects that have reached 
substantial completion are preferred.  For each of these projects, if any Key 
Individuals being proposed for this RFP worked on the project, identify in 
Section G, the Key Individual name, role, and time on the project.  The 
required Work History and Quality Form – Contractor/Designer may be 
downloaded from the SCDOT Design-Build Website under the SCDOT 
Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx. This information shall be 
included in the Appendix B and will not be counted against the specified 
page limit in Section 4.1. 
o If work identified on the Work History and Quality Form – 
Contractor/Designer was performed by an affiliated or subsidiary 
company of the contractor, list the full legal name of the affiliated or 
subsidiary company and describe their role on this Project.  Additionally, 
provide a justification for utilizing an affiliated or subsidiary company to 
satisfy the relevant experience on this Project and the control the Lead 
Contractor will exercise over the affiliated or subsidiary company on this 
Project. 
o If the owner’s project manager is no longer with the owner, provide 
alternative contact information at the agency that is familiar with the 
project.  The alternative contact must have played a leadership role for the 
owner during the project. 
• Provide no more than 2 projects for which a design services contract was 
executed within the last 10 calendar years that identify the previous work 
experience by the Lead Designer or any Major Design Sub-consultants on the 
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Work History and Quality Form – Contractor/Designer.  Projects for which 
the design services have been completed and accepted by the owner are 
preferred.  The required Work History and Quality Form – 
Contractor/Designer may be downloaded from the SCDOT Design-Build 
Website under the SCDOT Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx.This information shall be 
included in the Appendix B and will not be counted against the specified 
page limit in Section 4.1. 
o If the owner’s project manager is no longer with the owner, provide 
alternative contact information at the agency that is familiar with the 
project.  The alternative contact must have played a leadership role for the 
owner during the project. 
• The projects listed should be those the Proposer considers most relevant in 
demonstrating the qualifications of the team to manage, design, and construct 
this Project. 
Quality of Past Performance  
• For each of the projects identified per Experience of Proposer’s Team 
Section, provide the information requested in Sections H and I of the Work 
History and Quality Form – Contractor/Designer that is included in the 
Appendix B. 
• The Proposer shall provide a Work History and Quality Form – 
Contractor/Designer for all transportation projects, active or completed, 
within the last five years that has a “yes” response to any of the following 
questions.  Sections A through G and Section J shall be completed. 
o Has the Lead Contractor or any member of the joint venture been declared 
delinquent or placed in default on any project?  
o Has the Lead Contractor or any member of the joint venture submitted a 
claim on a project that was litigated? If litigated, explain the results.  
o Have any projects been delayed more than 30 days such that liquidated 
damages were assessed?  
o Has the Lead Contractor been cited by OSHA for violations deemed 
serious, willful, or repeated? 
o Have any projects under contract with the Lead Contractor or any member 
of the joint venture been subject to remediation actions, stop work orders, 
or project delays in excess of 30 days as a result of Section 404/Section 
401 permit violations? 
o Has an owner, a Lead Contractor, or any member of a joint venture 
pursued compensation from the Lead Designer due to errors and 
omissions? 
o Has the Lead Designer filed legal proceedings against the Lead 
Contractor, or vice versa, on a design-build contract?  
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For each of these projects, if any Key Individuals being proposed for this 
RFP worked on the project, identify in Section G, the Key Individual name, 
role, and time on the project.  The required Work History and Quality Form – 
Contractor/Designer may be downloaded from the SCDOT Design-Build 
Website under the SCDOT Design-Build Standard Forms Section at 
https://www.scdot.org/business/design-build.aspx. If additional Work History 
and Quality Forms are required to satisfy the requirements of this section, 
they shall be included in the Appendix C and will not be counted against the 
specified page limit in Section 4.1.  
In the Technical Narrative, indicate if any individual or firm has been 
suspended, debarred, disqualified from bidding, or declared ineligible for 
work by any entity or are any such actions pending against them within the 
last five years.  If the Lead Contractor is a joint venture, specify whether each 
entity has been suspended, debarred, disqualified from bidding or declared 
ineligible for work by any entity or any such action is pending against them 
within the last five years.  If yes, a brief response and explanation along with 
a reference (name, email, phone number) from the contracting agency shall 
be provided. 
• In addition to the required information above and in order to evaluate past 
performance, SCDOT will utilize information available on each Proposer, or 
any member of the Proposer’s team, through the following: 
o Contractor Performance Evaluation System 
o Consultant Performance Evaluation Scores 
o Lead Contractor and major subcontractor’s Design-Build Team 
Performance Evaluation Scores 
o Lead Designer and major sub-consultant’s Design-Build Team 
Performance Evaluation Scores 
o Experience Modification Rate (EMR) Scores 
o References 
Current, as well as, past scores may be considered in evaluating past 
performance.  In case a Proposer without a record or recent past performance 
or for whom information on past performance is not available, the Proposer 
may not be evaluated favorably or unfavorably. 
 Project Delivery & Approach50      
• Describe the Project Delivery & Approach to include assurances and ability 
to complete the Project within the required timeframe. 
• Describe your approach to design and how it minimized the need for new 
right-of-way on the project.  
• Describe the proposed design submittal process and include a chart showing 
anticipated deliverables in sequence that will allow SCDOT to conduct 
efficient and complete reviews.  Include discussion of how the design review 
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process is related to any proposed Project phasing.  Dates do not need to be 
included in the chart showing anticipated deliverables. 
In the Technical Proposal Appendices, Proposers shall provide the following items. 
 Legal and Financial 
The information required in response to this section shall be submitted as 
Appendix E. Information provided in response to these sections will not count 
towards the overall page limitation defined in Section 4.1 and will not be 
scored.  
Financial Capacity 
Provide a notarized statement by a principal officer of the Proposer that declares 
the Proposer has the financial capacity and the resources necessary to complete 
the Project as proposed in this RFP. 
Bonding Capability 
Provide bond letter from the Proposer’s bonding firm confirming Proposer’s 
capacity to be bonded for the Project as proposed in this RFP. The bond letter 
must be issued by a surety company licensed in the State of South Carolina with 
an “A” minimum rating of performance as stated in the most current publication 
of “A.M. Best Key Rating Guide, Property Liability” and signed by the surety's 
agency or attorney-in-fact.  Surety must be listed on the current U.S. 
Department of the Treasury Financial Management Service list of approved 
bonding companies as approved for an amount equal to or greater than the 
amount for which it obligates itself in the Bond.  If surety qualifies by virtue of 
its Best's listing, the amount of the Bond may not exceed 10 percent of 
policyholders' surplus as shown in the latest A.M. Best's Key Rating Guide.  
The bond letter must reflect single bonding capacity of the Proposer, which 
exceeds the anticipated value of this Project. 
Organizational Agreements 
• If the Proposer is a joint venture, provide a copy of the signed organizational 
document or agreement committing to form the organization.  
• Provide documentation from its surety company acknowledging the 
formation of a joint venture for the purpose of completing the Project and 
that the joint venture will be capable of obtaining a performance bond and a 
payment bond in the estimated amount of the contract, as well as a bid bond.  
• Provide a statement executed by all general partners, joint venture members, 
or other association members, as applicable, evidencing agreement to be 
fully liable for the performance under the contract.  
• Provide documentation evidencing the person signing the contract has 
authority to sign the contract on behalf of the joint venture.  
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• This information may be included in the appendices and will not be counted 
against the maximum page limitation. 
 Organizational Conflicts of Interest 
The Proposer’s attention is directed to 23 CFR Part 636 Subpart A and in 
particular to Section 636.116 regarding organizational conflicts of interest. 
Section 636.103 defines “organizational conflict of interest” as follows: 
• Organizational conflict of interest means that because of other activities or 
relationships with other persons, a person is unable or potentially unable to 
render impartial assistance or advice to the owner, or the person's objectivity 
in performing the contract work is or might be otherwise impaired, or a 
person has an unfair competitive advantage. 
Consultants and/or sub-consultants who assist the owner in the preparation of a 
RFP document will not be allowed to participate as a Proposer or join a team 
submitting a proposal in response to the RFP. However, SCDOT may determine 
there is not an organizational conflict of interest for a consultant or sub-
consultant where:  
• The role of the consultant or sub-consultant was limited to provision of 
preliminary design, reports, or similar “low-level” documents that will be 
incorporated into the RFP, and did not include assistance in development of 
instructions to Proposer or evaluation criteria, or  
• Where all documents and reports delivered to SCDOT by the consultant or 
sub-consultant are made available to all Proposers 
Any contractor, subcontractor, consultants and/or sub-consultants who perceives 
there is a potential conflict of interest, shall notify the SCDOT POC as soon as 
the conflict is discovered to request a review by SCDOT.  If no conflict of 
interest is determined by SCDOT, a standard release letter may be issued by 
SCDOT to allow participation on a design-build team.  Please refer to the 
SCDOT Design-Build Procurement Manual, Section 3.3.2 for guidance. 
Proposers who identify any person or entity that has an organizational conflict 
and/or has performed, is performing, or will perform certain preliminary 
engineering for this Project, and wish to identify them to participate on the 
Design-Build Team shall: 
• Disclose all work performed in relation to the Project and describe in detail 
the organizational conflict on the Disclosure of Potential Conflict of Interest 
Certification included in this RFP. Disclosure includes providing all relevant 
facts concerning any past, present or currently planned interests which may 
present an organizational conflict of interest.  Proposer shall state how its 
interests or those of its chief executives, directors, Key Individuals for this 
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Project, or any proposed consultant, contractor or subcontractor may result, 
or could be viewed as an organizational conflict of interest; 
• Provide all records of such work to SCDOT so that all such information can 
be made available to all potential Proposers, if necessary; 
• Ensure that the person’s or entity’s contract with SCDOT or any related 
entity to perform service related to this Project has expired or has been 
terminated prior to release of the RFP for Industry Review; 
• In cases where the person or entity is identified as a Key Individual on more 
than one Proposer’s Team for this Project, Proposer shall describe how the 
person or entity will avoid conflicts in the bid phase of the Project.   
• Comply with all federal and state conflict of interest rules and regulations. 
The Lead Contractor and Lead Designer on a Proposer’s Team are prohibited 
from submitting on multiple proposals for a given Project.  
As provided in Section 2.7, no member of the successful Proposer’s team, its 
subsidiaries and/or affiliates, (both design team and construction team) shall be 
selected for the CE&I Project.  If a sub-consultant on the successful Proposer’s 
team (both design team and construction team) is being utilized by a CE&I 
candidate, the submitting CE&I firm shall request approval from SCDOT to 
replace the sub-consultant prior to CE&I contracting. 
The Proposer must complete a Disclosure of Potential Conflict of Interest 
Certification and submit it as part of the Technical Proposal response to certify 
that all members of the Proposer’s team either have or have no conflict of 
interest. If no member of a Proposer’s team has a potential conflict of interest, 
the Proposer shall submit only one Disclosure of Potential Conflict of Interest 
Certification.  Otherwise, any team member with a potential conflict of interest 
shall submit a Disclosure of Potential Conflict of Interest Certification.  SCDOT 
will review the Disclosure of Potential Conflict of Interest Certification and the 
proposed mitigation measures to determine if the Proposer may proceed 
forward. SCDOT will determine, in its sole discretion, if the Proposer has 
obtained an unfair competitive advantage.  Disclosure of a potential conflict of 
interest will not necessarily disqualify a Proposer.  The Disclosure of Potential 
Conflict of Interest shall be submitted as Appendix F and will not be counted 
toward the page limit.  
Proposer agrees that, if an organizational conflict of interest is discovered after 
the Technical Proposal is submitted, Proposer must make an immediate and full 
disclosure to SCDOT that includes a description of the action that the Proposer 
has taken or proposes to take to avoid or mitigate such conflict.  If after award 
of the contract an organizational conflict of interest is determined to exist, 
SCDOT may, at its discretion, terminate the design-build contract for the 
Project. If the Proposer was aware of an organizational conflict of interest prior 
to the award of the contract and did not disclose the conflict to SCDOT, then 
SCDOT may terminate the contract for default. 
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To avoid the appearance of any real or perceived favoritism, unfair advantage, 
undue influence, or conflict of interest, a Technical Proposal will be disqualified 
that names, identifies, or includes in any way a current or former SCDOT 
employee serving in a management level position within 365 days of the 
submittal. No communication or appearance shall be made by such a current or 
former employee with SCDOT on such Technical Proposal, or the Technical 
Proposal will be disqualified. In addition, no current or former employee, who 
served in a management level position or above, may work on or invoice for 
services performed on a project within 365 days after their last day of 
employment with SCDOT. For the purposes of this bright line rule, 
"management level position" is defined as any SCDOT Pay Band 7 and above 
position, which includes, but is not limited to, Directors, Assistant Directors, 
District Engineering Administrators, District-level Engineers, Program 
Managers, Assistant Program Managers and Resident-level Engineers. 
Section 23 of Act 40 of 2017 [now codified as S. C. Code Section 57-1-350(G)] 
prohibits a member of the SCDOT Commission service on July 1, 2017 (the 
effective date of the Act) or thereafter, from having an interest, direct or 
indirect, in any contract awarded by SCDOT during the member’s term of 
appointment and for one year after the termination of the appointment. 
Therefore, any proposal or bid submitted to SCDOT in violation of this law will 
be disqualified. 
The required Disclosure of Potential Conflict of Interest Certification may be 
downloaded from the SCDOT Design-Build website under the SCDOT Design-
Build Standard Forms Section at https://www.scdot.org/business/design-
build.aspx. 
 Other Required Forms 
• Stipend Acknowledgement Form 
• Stipend Agreement 
• EEO Certificate 
Proposers shall complete the Equal Employment Opportunity (EEO) 
Certification Form provided as part of this document.  A Proposal submitted 
without the EEO certification may be deemed non-responsive. The EEO 
Certification Form shall be submitted as part of the Technical Proposal and 
will not count against the specified page limit. Each joint venture team 
member shall submit a separate EEO certification. 
• Non-Collusion Certificate 
Proposers shall certify that they have not participated in any collusion or 
otherwise taken any action in restraint of free competitive bidding in 
connection with the submission of this Proposal on this Project. A Proposal 
submitted without the non-collusion certification may be deemed non-
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responsive. The Non-Collusion Certification Form provided as part of this 
document shall be submitted as part of the Technical Proposal and will not 
count against the specified page limit. Each joint venture team member shall 
submit a separate non-collusion certification. 
• Prequalification Certificates 
For all construction firms that are part of a Proposer’s team, including the 
Lead Contractor, SCDOT Prequalification Certificates for the work they are 
identified to perform will be required and are to be included in the RFP 
response.  If the Proposer is a joint venture, or other entity organized 
specifically for this Project, prequalification certification must be submitted 
for each individual member and/or partner, as well as for the joint venture.  If 
your construction firms/joint venture does not have SCDOT Prequalification 
Certificates, please contact the SCDOT Contracts Office at (803) 737-1253 to 
initiate the prequalification certification process.  Submittal of all 
construction firm Prequalification Certificates shall be submitted with the 
response to the RFP in order to be responsive. 
 Provide Conceptual Plans      
The intent of conceptual plans is for the proposer to clearly demonstrate their 
understanding of requirements of the RFP and the Team’s approach to meet 
those requirements.  The quality of the plans will be reviewed and scored for 
design content and compliance with RFP requirements, including ATC’s, if any, 
rather than plan development/preparation conformance.  The following shall be 
provided in Appendix K. 
• Typical sections of proposed roadway 
• Plan and profile of proposed roadway showing existing and proposed Right 
of Way limits 
• Section(s) through bridge superstructure and elevation(s) of interior bents 
• Conceptual Bridge Plan and Profile showing bent locations and span 
arrangement.  Additionally, show the magnitude of any proposed decrease in 
low chord elevation at each location. on the plan, include existing and 
proposed backwater (ft) and existing and proposed low chord elevations (ft).  
The Technical Proposal Narrative and Conceptual Plans submitted as a part of the 
Technical Proposal will be considered a commitment and shall become part of the 
contract.  If awarded the Project, the Proposer commits to deliver this Project as set 
forth in their Technical Proposal and further agrees to correct all non-conforming 
aspects, omitted items, and deficiencies to the satisfaction of SCDOT and at no 
additional costs.  If subsequent revisions to the Technical Proposal are desired by the 
Proposer, even if within the parameters of the RFP requirements, SCDOT approval will 
be required.  SCDOT reserves the right to utilize the change order process to approve 
any desired revision. 
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4.2 Cost Proposal 
The Cost Proposal shall be clearly marked as “Confidential Proprietary Information” by 
the Proposer and shall include the completed Cost Proposal Bid Form and Bid Bond 
Form provided at the end of this document. The Cost Proposal Bid Form and Bid Bond 
Form shall be sealed in a separate envelope and delivered as part of the Cost Proposal 
per the Milestone Schedule.  
 Bid Bond 
Bid Bonds must be issued by a corporate surety registered and authorized to do 
business in the State of South Carolina. Any person signing a bid bond as an 
attorney-in-fact shall include with the bid bond evidence of authority to bind the 
surety.  An original, or a photocopy or facsimile of an original, power of 
attorney is sufficient evidence of such authority. Electronic, mechanically-
applied and printed signatures, seals and dates on the power of attorney shall be 
considered original signatures, seals and dates, without regard to the order in 
which they were affixed. Make certain that the proposal guaranty is written by a 
company licensed for surety authority by the Chief Insurance Commissioner of 
the South Carolina Department of Insurance and has a rating of “A” or better 
assigned by A.M. Best Company on its most recent Best’s Key Rating Guide; 
otherwise, the bond will not be accepted.   Ensure that the proposal guaranty is 
fully executed and indicates the name of the Proposer, the name of the surety, 
the Project for which the bond is issued, the penal amount of the bond, and that 
the bond guaranties and names the South Carolina Department of 
Transportation as the oblige.    Proposal guarantees must be included in the 
Proposer’s response to the RFP on the required form and submitted as part of 
the sealed cost proposal.  Failure to furnish a bid bond in the proper form and 
amount with the response to the RFP may be cause for rejection of the proposal. 
Bid bonds shall be payable to SCDOT, shall be for at least five percent (5%) of 
the total amount of the proposal, and shall serve as a guarantee deposit that the 
offer will be carried out to the compete satisfaction of SCDOT.    
Failure to execute the contract, or failure to meet and submit insurance and bond 
requirements within 20 days of receipt of the contract, shall result in its bid 
security being forfeited, and the Notice of Award will be rescinded and awarded 
to another Proposer.  Withdrawal or attempted withdrawal of a proposal after 
the receipt of the cost proposal may also result in forfeiture of bid security. 
A Proposal submitted without the Bid Bond Form may be deemed non-
responsive. 
4.3 Proposal Submittal 
Proposals must be submitted separately in two parts, a Technical Proposal and a Cost 
Proposal. Proposers are required to upload the Technical Proposal, signed forms, and 
appendices, online through ProjectWise in PDF format. Two completed submittals per 
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Proposer will be accepted; one original and one redacted, and shall be uploaded by 
either the lead contracting entity or lead design firm. The original proposal documents 
that are uploaded into ProjectWise shall be named with the following format:  Project 
Name-Proposer Name.pdf.  Redacted proposal documents shall be uploaded into 
ProjectWise under the following format:  [Project Name – Proposer Name-
REDACTED.pdf.  Please be advised of the time required to set up new account. All 
requests for new accounts must be received 72 hours prior to the Proposal deadline 
indicated in the Milestone Schedule. More information is available at 
https://www.scdot.org/business/design-build-projectwise.aspx. 
Proposers are to physically deliver and submit three printed and bound hard copies of 
the Technical Proposal, signed forms, and appendices. Proposers are to physically 
deliver one sealed, printed copy of the Cost Proposal. Please deliver to: 
 Ms. Carmen Wright 
 Office of Project Delivery 
 South Carolina Department of Transportation 
 955 Park Street, Room 101 
 Columbia, South Carolina 29202-0191 
Proposers are responsible for affecting delivery by the date in the Milestone Schedule. 
Late submissions will be rejected without opening. SCDOT accepts no responsibility 
for misdirected or lost Proposals. 
4.4 Confidentiality of Proposals 
Proposer shall specifically mark as “Confidential” any elements of their submission in 
addition to the Cost Proposal that they consider to contain confidential or proprietary 
information, and the release of which would constitute an unreasonable invasion of 
privacy. All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text. Do not mark 
the entire Proposal as confidential or proprietary. In the Technical Proposal 
Appendix G, Proposer shall include a list of page numbers that contain 
confidential and/or proprietary information. Failure to include this list in the 
Technical Proposal Appendix waives the confidentiality protection and subjects 
the information to disclosure in accordance with the law. In determining whether to 
release documents, the SCDOT will rely on the Proposer’s marking of each page or 
portions of pages of documents, as required by these instructions, as being either 
“Confidential” or “Trade Secret”.  Proposer shall be prepared upon request to provide 
justification of why such materials shall not be disclosed under the South Carolina 
Freedom of Information Act, Section 30-4-10, et seq., South Carolina Code of Laws 
(1976) as amended. Proposals will be kept confidential and will not be disclosed, 
except as may be required by law. 
The Proposer must submit one complete copy of your proposal from which you have 
concealed such “Confidential” information, i.e. the redacted copy. Even in the absence 
of “Confidential” information, the Proposer must submit a redacted copy of their 
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proposal.  The redacted copy should (i) reflect the same pagination as the original, (ii) 
show the empty space from which information was redacted, and (iii) be submitted 
electronically.  Except for the information concealed, the redacted copy must be 
identical to your original proposal, and the SCDOT POC must be able to view, search, 
copy and print the redacted copy without a password.  
4.5 RFP Addenda 
SCDOT reserves the right to revise or amend the RFP, specifications and/or drawings, 
including changes to the date the Proposal is due. Such changes, if any, will be 
announced by an addendum(s) to this RFP. All information relating to this RFP, 
including pertinent changes/addendums and other applicable information will be posted 
on SCDOT’s Design-Build website https://www.scdot.org/business/design-build.aspx. 
If changes are made to the RFP within 10 days of the due date, Milestones may be 
adjusted accordingly. Proposers are advised to check this site frequently to ensure they 
have the latest information.  
Receipt of an addendum by the Proposer must be acknowledged in the space provided 
on the Addendum Notice to Proposer Transmittal Form posted on the SCDOT Design-
Build website for this Project. Proposers shall submit in Appendix H the signed Notice 
with its Technical Proposal response to this RFP.  Failure to acknowledge an addendum 
may result in rejection of the Proposal. Explanations or instructions given in a form 
other than an addendum or ATC response letter shall not be binding. 
 EVALUATION OF PROPOSALS 
5.1 Evaluation Committee 
An Evaluation Committee (“Committee”) will be appointed by SCDOT to review the 
Proposals. The voting committee members will be comprised of SCDOT employees. 
The committee may consult with SCDOT employees, Project stakeholders, and/or 
outside consultants having expertise in the various disciplines required by the Project, 
including FHWA. 
5.2 Proposal Review 
The Committee will review the Technical Proposals and determine responsiveness 
based on the Proposal Development criteria in Section 4. Cost Proposals will be 
accepted from those Proposers deemed to have responsive Technical Proposals. 
Proposers that submit a non-responsive Technical Proposal will be sent a letter with a 
detailed explanation as to the reasons for determining non-responsiveness. All original 
copies of the non-responsive Technical Proposal(s) will be retained by SCDOT. 
Reasons for determining a Technical and/or Cost Proposal to be non-responsive may 
result from, but are not limited to, the following:  failure to provide all information 
requested in the Proposal, failure to conform to the material requirements of the RFP, 
conflict of interests, conditional Proposals, failure to provide complete and honest 
information, or failure to complete the Cost Proposal Bid Form correctly. Technical 
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and/or Cost Proposals which impose conditions that modify material requirements of 
the RFP may be rejected as non-responsive. Proposers will not be given an opportunity 
to correct any material nonconformity. Any deficiency resulting from a minor 
informality may be clarified or waived at the sole discretion of the SCDOT.  
5.3 Technical Proposal Evaluation 
 Qualifications and Experience Score 
SCDOT will evaluate all responsive Experience and Qualification components of the 
Technical Proposals and measure each Proposer’s response against the evaluation 
criteria set forth in Section 4.1.1 of this RFP, resulting in a stand-alone numerical score 
for each Technical Proposal response to Section 4.1.1 of the RFP. The Committee will 
assign the final score for responses to Section 4.1.1 by consensus. This score will be 
used in the weighted criteria formula. A score of 40 on the Likert scale equates to 
meeting most of SCDOT’s expectations.  However, SCDOT is in fact seeking highly 
qualified and experience Proposers which would result in a score higher than 40. A 
Proposer will be deemed non-responsive if the evaluation of their Qualification and 
Experience section of their Technical Proposal results in a score less than 40.  SCDOT 
will use the following criteria and weightings: 
Category Points 
Team Structure and Project Execution  
Organizational Chart, Team Structure, and Team Integration 10 
Project Resources, Strategies, and Execution 10 
Experience of Key Individuals  
Project Manager 20 
Lead Design Engineer 10 
Construction Manager 10 
Past Performance of Team  
Experience of Proposer’s Team 10 
Quality of Past Performance 30 
Total 100 
 
 Technical Score 
All Project Approach and Delivery, and Conceptual Plan components of the Technical 
Proposals will be evaluated and scored on a scale of 0 to 100 points prior to opening the 
Cost Proposals.  A Technical Proposal Narrative that shall include the Proposer’s 
Project Approach and Delivery which meets the minimum expectations of SCDOT as 
described in the RFP will be scored at 50 points.  Conceptual Plans providing a quality 
design through sound engineering principles and practices will be scored at 50 points.  
Sound engineering principles and practices are those design concepts consistent with 
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the RFP criteria and industry standards that are reliable, safe, and work efficiently as 
determined by SCDOT. Points will be deducted from the Project Approach and 
Delivery Technical Narrative and Conceptual Plans for aspects that do not conform to 
the RFP requirements, have omitted items, and contain deficiencies.  At SCDOT’s 
discretion, points will also be deducted for aspects of a Proposal that lack sound 
engineering judgement, as determined by SCDOT, in accomplishing the scope of work, 
incorporate minimal design values in areas where higher values are more 
commensurate with the design context, or provide unsuitable quality.  A Proposer will 
be deemed non-responsive if the evaluation of their Project Approach and Delivery 
along with their Conceptual Plans sections of their Technical Proposal results in a score 
less than 70.  The following criteria will be used in determining the Technical Score.   
Category Points 
Project Approach and Delivery 50 
Conceptual Plans 50 
Required Forms Pass/Fail 
Total 100 
 
Each member of the Committee will examine each Proposal in detail to measure its 
contents against the evaluation factors and assign a score to each factor.  The 
Committee will then meet and formulate its collective conclusions.  The Committee 
must discuss significant variations in evaluator’s scores or assessments of technical 
merit and resolve discrepancies or fully explain them.  The Committee will assign the 
final score by consensus for Technical Proposal responses to Sections 4.1.2 and 4.1.6.   
The Proposer may be deemed non-responsive if all required forms are not included in 
the Technical Proposal Appendices.  SCDOT reserves the right to request any required 
forms not included in the Technical Proposal.  If the Proposer does not provide the 
omitted forms in the time allotted by SCDOT, the Proposer shall be deemed non-
responsive. 
5.4 Presentations 
Proposers who have submitted responsive Technical Proposals will be invited by the 
Committee to make a presentation on the date identified in the Milestone Schedule.  
The Committee will be present during the presentations.   The Committee may prepare 
questions and these questions may be sent to the Proposers prior to the presentation. 
The presentation will be scheduled for 50 minutes.  SCDOT will terminate the 
presentation promptly at the end of the allotted time. The format for the Proposer’s 
presentations is: 
• Introduction of key individuals (5 minutes) (Proposer) 
• Presentation by Proposer (20 minutes) (Proposer) 
• Questions from the Committee on the presentation (15 minutes) (SCDOT) 
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• Wrap-up (10 minutes) (Proposer) 
The Proposer’s attendees may consist of the POC, key individuals identified in the 
Proposer’s Qualifications and Experience, and other personnel shown on the Proposer’s 
organization chart.  However, the number of attendees shall not exceed 12 individuals. 
The presentation will allow the Proposers an opportunity to further explain any aspect 
of their Technical Proposals, but will not be an opportunity to modify the contents of 
the proposal. The presentation shall not be used to fill in missing or incomplete 
information that was required in the Technical Proposal. The presentation shall not be 
used as an opportunity by the Proposers to improve or supplement their proposals. The 
presentation will not constitute discussions or negotiations. Proposers will not be 
permitted to ask questions of the Committee during the presentation. The Technical 
Proposal submitted electronically to the SCDOT will be made available to the Proposer 
via a computer with large monitors suitable for display to the Committee and the 
Proposer’s attendees.  The Proposers will be able to navigate through their proposal and 
plans via the SCDOT provided computer access.  
 The Proposers shall not bring additional information, including additional copies of the 
proposal, additional plan sheets, design calculations or handouts to the presentation and 
shall limit their discussion to the material provided as a part of their Technical 
Proposal, and any clarifying questions posed by SCDOT. 
5.4 Clarifications 
SCDOT, at its sole discretion, shall have the right to seek clarifications from any 
Proposer to fully understand information contained in their responses to the RFP. 
Clarifications mean a written exchange of information which takes place after the 
receipt of Proposals when award without Discussions is contemplated. For this Project, 
Proposals are intended to be evaluated and award made without Discussion unless 
Discussions are determined to be necessary by the SCDOT POC.  Therefore, 
Proposer’s initial offer should contain the Proposer’s best terms from a cost and 
technical standpoint.  At its discretion, SCDOT may elect to hold Discussions, despite 
conducting clarifications, when circumstances dictate. Clarifications do not have to be 
held with any specific number of Proposers and do not have to address specific issues.   
The purpose of clarifications is to address minor or clerical revisions in a Proposal.  
Examples include, but are not limited to, transposing numbers, incomplete sentences, 
and contradictions.  The SCDOT POC may submit written questions to any Proposer to 
clarify a specific section of the Proposal and the Proposer shall respond in writing.  
SCDOT will acknowledge in writing receipt of the response.  Responses will be used 
by the Evaluation Committee in scoring the Proposal.   Clarifications will be 
incorporated into the contract and will not alter the contract requirements.  The SCDOT 
POC shall have exclusive discretion regarding whether clarification is needed.  
Clarification can be used by the SCDOT POC at any point in the procurement process.  
5.5 Communications 
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SCDOT, at its sole discretion, shall have the right to seek communications from any 
Proposer to fully understand information contained in their responses to the RFP.  
Communications do not have to be held with any specific number of Proposers and do 
not have to address specific issues.  Communications are written exchanges, between 
SCDOT and Proposers, after receipt of Proposals.   The purpose of Communications is 
to 
• enhance the Evaluation Committee’s understanding of Proposals; allow 
reasonable interpretation of the Proposal; or facilitate the evaluation process;   
• address ambiguities in the Proposal or other concerns (e.g., perceived 
deficiencies, weaknesses, errors, omissions, or mistakes); and  
• address adverse past performance information to which the offeror has not 
previously had an opportunity to comment.   
Communications shall not be used to cure Proposal deficiencies or material omissions, 
materially alter the technical or cost elements of the Proposal, and/or otherwise revise 
the Proposal.  The SCDOT POC may submit written questions to any Proposer to seek 
Communication exchanges on perceived deficiencies, weaknesses, errors, omissions, 
mistakes, or lack of sound engineering judgement in the Proposal.  The Communication 
process can include a verbal exchange.  However, the Proposer shall respond in writing 
to conclude the Communication process.  The written responses shall become part of 
the contract documents. 
SCDOT reserves the right to conduct Discussions if clarifications, presentation or 
communication exchanges reveal the need to amend the RFP. 
5.6 Presentations 
Proposers who have submitted responsive Technical Proposals will be invited by the 
Committee to make a presentation on the date identified in the Milestone Schedule. 
Presentations may be held in person or via telephone and/or video conference. If 
SCDOT elects to hold the presentations via a telephone and/or video conference, 
SCDOT will notify Proposers in advance of the date of the presentations.  The 
Committee may prepare Clarification and/or Communication questions and these 
questions may be sent to the Proposers by the SCDOT POC prior to the presentation.  
The purpose is to highlight the key elements of their Proposal and to provide an 
opportunity to verbally answer questions through an open dialogue.  Proposers will be 
permitted to ask questions during the presentation. The presentation will be scheduled 
for 1 hour 20 minutes.  SCDOT will terminate the presentation promptly at the end of 
the allotted time. The format for the Proposer’s presentations is: 
• Introduction of key individuals (Proposer) 
• Highlight of Key Elements (maximum of 20 minutes) (Proposer) 
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• Clarification and Communication Q&A, Open Dialogue (SCDOT and Proposer) 
• Wrap-up (Proposer) 
The Proposer’s attendees may consist of the Proposer’s POC, key individuals identified 
in the Proposer’s Statement of Qualifications, and other personnel shown on the 
Proposer’s organization chart.  However, the number of attendees shall not exceed 12 
individuals. 
The presentation will not constitute Discussions or negotiations. If presentations are 
held in person tThe Technical Proposal submitted electronically to the SCDOT will be 
made available to the Proposer via a computer with large monitors suitable for display 
to the Committee and the Proposer’s attendees.  The Proposers will be able to navigate 
through their proposal and plans via the SCDOT provided computer access. If, SCDOT 
elects to hold presentations via telephone and/or video conference, the Proposers are 
responsible for setting up the conference and shall provide the login information to their 
attendees and SCDOT POCs for distribution to the Committee in advance of the 
presentations.  If a video conference is used, Proposers are responsible for displaying a 
copy of their Technical Proposal, as previously submitted to SCDOT, on the video 
conference screen. 
 The Proposers shall not bring share additional information, including additional copies 
of the proposal, additional plan sheets, design calculations or handouts to for the 
presentation and shall limit their presentation to the material provided as a part of their 
Technical Proposal, and any questions posed by SCDOT.    
 
 
5.5 Clarifications  
SCDOT, at its sole discretion, shall have the right to seek clarifications from any 
Proposer to fully understand information contained in their responses to the RFP. 
Clarifications mean a written or oral exchange of information which takes place after 
the receipt of Proposals when award without discussions is contemplated. For this 
Project, proposals are intended to be evaluated and award made without discussion 
unless discussions are determined to be necessary by the SCDOT POC.  Therefore, 
Proposer’s initial offer should contain the Proposer’s best terms from a cost and 
technical standpoint.  At its discretion, SCDOT may elect to hold discussions, despite 
conducting clarifications, when circumstances dictate. Clarifications do not have to be 
held with any specific number of Proposers and do not have to address specific issues.  
The purpose of clarifications is to address minor or clerical revisions as well as clarify 
certain aspects of the proposals.  The SCDOT POC shall exchange sufficient 
information with the Proposer to clarify the issues. The SCDOT POC is charged with 
limiting such exchanges to only the information necessary to determine how to read 
language already existing in the proposal.  A proposal is unclear if open to more than 
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one reasonable interpretation or obscure in meaning, through indefiniteness of 
expression. Silence is not unclear. Clarifications cannot involve an opportunity for 
proposal revisions. Accordingly, clarifications must be limited to determining which 
reasonable interpretation was intended and should not include new information. The 
SCDOT POC shall have exclusive discretion regarding whether clarification is needed.    
5.6 Communications 
Communications are exchanges, between SCDOT and Proposers, after receipt of 
proposals. These communications:  
• may be conducted to enhance the Evaluation Committee’s understanding of 
proposals; allow reasonable interpretation of the proposal; or facilitate the 
evaluation process;   
• may address ambiguities in the proposal or other concerns (e.g., perceived 
deficiencies, weaknesses, errors, omissions, or mistakes and information relating to 
relevant past performance; and  
• shall address adverse past performance information to which the offeror has not 
previously had an opportunity to comment.   
Such communications shall not be used to cure proposal deficiencies or material 
omissions, materially alter the technical or cost elements of the proposal, and/or 
otherwise revise the proposal. 
5.7 Technical and Cost Proposal Analysis 
Upon delivery of the Proposer’s Cost Proposal at the time and date outlined in the 
Milestone Schedule, the Qualifications and Experience Score and the Technical Score 
will be provided confidentially in a sealed envelope to each Proposer. After distribution 
of the scores, SCDOT will convene a closed session meeting; at which time, the Cost 
Proposals of Proposers with responsive Technical Proposals will be opened so that the 
analysis may be conducted. 
The Total Cost to Complete and all other weighted criteria factors for each respective 
Proposer will be entered into the weighted criteria formula to determine a total weighed 
criteria score.  Each Total Cost to Complete will be analyzed relative to the other 
weighted criteria factors and compared against the confidential SCDOT Engineer’s 
Estimate.  SCDOT will analyze the Proposals to determine if an award is justified.  
Upon completion of the analysis, the closed session will be adjourned and a public 
announcement will be made at the time and date outlined in the Milestone Schedule. 
If upon analysis, there are no apparent concerns with the Proposals, the total weighted 
criteria score and the Cost Proposal information along with the Qualifications and 
Experience Score and Technical Score for each Proposer will be read aloud during the 
public announcement.  SCDOT intends to award the contract to the Proposer with the 
highest Weighted Criteria Score.  However, the Project may be cancelled after opening, 
but prior to the issuance of an award, when such action is determined in writing to 
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clearly be in the best interest of the SCDOT. If the RFP is cancelled, Cost Proposals 
may be returned to the Proposers and a new solicitation may be conducted for the 
Project. 
If upon analysis, there are concerns with the Proposals, the Cost Proposal information, 
Qualifications and Experience Scores and Technical Scores will not be read aloud and 
the Proposers will be advised whether SCDOT will hold discussions or cancel the 
procurement. 
5.8 Weighted Criteria Determination 
Award of the contract, if made, will be made to the responsible and qualified Proposer 
whose submittals generate the highest Weighted Criteria Score. To determine the 
Weighted Criteria Score, the Proposer’s Total Cost to Complete will have a weight of 
50, the Proposer’s Qualifications and Experience Score will have a weight of 25, the 
Proposer’s Technical Score will have a weight of 25 for a Total Weight of 100.  
The Proposer submitting the lowest Total Cost to Complete will be awarded the 
maximum number of points, 50.  The next-lowest Total Cost to Complete will be 
awarded points based on the product of: (a) the ratio of the lowest Total Cost to 
Complete divided by the next-lowest Total Cost to Complete; and (b) 50 points (i.e., the 
points awarded for the lowest Total Cost to Complete), with such product rounded to 
the nearest one hundredth of a point.  The process will continue for each of the 
remaining Proposer’s Total Cost to Complete, with points being awarded based on the 
product of: (a) the ratio of the lowest Total Cost to Complete divided by the respective 
Proposer’s Total Cost to Complete; and (b) 50 points (i.e., the points awarded for the 
lowest Total Cost to Complete), with such product rounded to the nearest one 
hundredth of a point.   
The Qualifications and Experience, and Technical Score for each proposer is converted 
to a percentage and multiplied by the point value assigned to each category, with such 
product rounded to the nearest one hundredth of a point. 
The following formula will be used to determine the Weighted Criteria Scores.   
Weighted Criteria Score = �𝐴𝐴𝑙𝑙𝑙𝑙𝑙𝑙
𝐴𝐴 𝑛𝑛 × 𝑥𝑥𝐴𝐴� +� 𝐶𝐶100 × 𝑥𝑥𝐶𝐶� + � 𝐷𝐷100 × 𝑥𝑥𝐷𝐷� 
low the lowest value from the proposals being scored 
n the proposal that is being scored 
x weight expressed as point values define above in this section 
A Total Cost to Complete all work to be performed under the contract 
C Qualifications and Experience Score  
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D Technical Score 
Example for Determining the Weighted Criteria Score 
Proposal 
Total Cost 
to Complete 
 
(A) 
Weighted 
Cost 
Score (x = 
50) 
Q&E 
Score 
 
(C) 
Weighted 
Q&E Score 
(x=25) 
Technical 
Score 
 
(D) 
Weighted 
Technical 
Score 
(x=25) 
Total Weighted 
Criteria Score 
A $30,000,000 50.00 60.00 15.00 70.00 17.50 82.50 
B $35,000,000 42.85 70.00 17.50 65.00 16.25 N/A 
C $38,000,000 39.47 63.00 15.75 85.00 21.25 76.47 
D $31,000,000 48.39 68.00 17.00 100.00 25.00 90.39 
Note: In this example, Proposal B was determined to be non-responsive and Proposal D 
was determined to be the highest Weighted Criteria Score. 
In the event that two or more Proposers are determined to have the same Total 
Weighted Criteria Score, the award, if made, will be made to the Proposer with the 
highest weighted score for the criterion with the highest weight.  
5.9 Discussions 
If necessary, after the Technical and Cost Proposal analyses, SCDOT may hold 
confidential discussions with each responsive Proposer relating to aspects of their 
respective Proposal. Discussions are written or oral exchanges with the intent of 
allowing the Proposers to revise their proposals.   
Discussions are tailored to each Proposer’s proposal.  The discussion process is 
intended to assure that Proposers fully understand the requirements of the RFP and that 
the evaluation team fully understands each qualified Proposer’s Technical Proposal and 
the Proposer’s ability to perform as needed. Discussions involve only a limited 
exchange of information. Discussions are not negotiations. The SCDOT POC may 
discuss with each Proposer deficiencies, significant weaknesses, and other aspects of a 
proposal that could be altered or explained in their proposal.   However, the SCDOT 
POC is not required to discuss every area where the proposal could be improved.   The 
scope and extent of discussions are a matter of the SCDOT POC‘s judgment. If SCDOT 
determines that discussions are necessary, SCDOT will forward a written invitation to 
the responsive Proposers.  
SCDOT reserves the right to hold multiple discussions at any length of time with all of 
Proposers. All discussions shall be controlled by the SCDOT POC. Proposers shall not 
communicate with any other SCDOT employees regarding these discussions except at 
the appropriate discussion meetings.  
At the conclusion of discussions, SCDOT may either issue a Request for Best and Final 
Offers or cancel the procurement. 
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5.10 Best and Final Offer 
At the conclusion of discussions, if SCDOT determines that Proposal revisions are 
warranted, SCDOT may issue a Request for Best and Final Offer (BAFO). Regardless 
of the length or number of discussions, there will be only one request for a BAFO.   If 
necessary, SCDOT may also issue an addendum to revise the RFP to allow revisions to 
clarify and document understandings reached during discussions.  The Request for 
BAFO will include instructions for preparing and submitting the BAFO and will 
include a new Milestone Schedule. Proposers submitting a BAFO will not be requested 
to re-submit any documents which are unchanged from their initial proposals. 
Proposers should provide necessary changes to individual paragraphs, as briefly as 
possible, together with a table of contents, which clarifies where within the initial 
proposal the additional information or changed documents would be placed. Proposal 
revisions shall include a BAFO Acknowledgement Form that acknowledges receiving 
all RFP amendments, if applicable.  If only Cost Proposal revisions are requested, 
Proposers will revise and resubmit the Cost Proposal, and SCDOT will analyze the 
Cost Proposals as outlined in Section 5.7. If Technical Proposal revisions are 
warranted, Proposers will revise and resubmit, and the procurement process will return 
to Section 5.  A new bid bond shall be submitted only if the final proposal revisions to 
the Proposer’s Cost Proposal are greater than its initial Cost Proposal.  
5.11 Protest  
 Grounds for Protest 
Protest of Contents of Solicitation (Invitation For Bids or RFPs or other 
solicitation documents, whichever is applicable, or any amendment to it, if the 
amendment is at issue):  Any Proposer who is aggrieved in connection with a 
solicitation document shall file a written protest to SCDOT’s Chief Procurement 
Officer (CPO), PO Box 191, Columbia, SC 29202, within five business days of 
the date of posting of the solicitation, RFP, or other solicitation document or any 
addendums to it on the SCDOT design-build website.  
Protest of Award: Any Protestant who is aggrieved in connection with the 
award of the contract shall file a written protest with the CPO within five 
business days of the date the Request to Award memorandum is posted on 
SCDOT design-build website. Any matter that could have been raised pursuant 
to the protest of contents of solicitation, section above, may not be raised as a 
protest of award. 
Exclusive remedy: The rights and remedies granted in this section to Proposers, 
either actual or prospective, are to the exclusion of all other rights and remedies 
of Proposers against the SCDOT. 
Failure to file a timely protest:  If protestant fails to request a protest within the 
five business days, the award shall be final. 
 
Contract ID 8850470            SCDOT | Design-Build Project Page 39 of 51 
Closed and Load Restricted Bridge Package 2020-1 
 Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties Counties, South Carolina 
 
 SCDOT Procedures for Protest 
Protest:  A protest must be in writing, filed with the CPO, and set forth the 
grounds of the protest and the relief requested with enough specificity to give 
notice of the issues to be decided. The protest must be received by the CPO 
within the time provided. 
Burden of Proof: The protestant bears the burden of proving the validity of the 
protest or claim against the SCDOT. 
Duty and Authority to Attempt to Settle Protests: Before commencement of an 
administrative review, the CPO, or a designee of the CPO, may attempt to settle 
by mutual agreement a protest of an aggrieved Protestant, actual or prospective, 
concerning the solicitation, or award of the contract. Any settlement reached by 
mutual agreement shall be approved by the CPO. 
Administrative Review and Decision:  If, after reasonable attempt, a protest 
cannot be settled by mutual agreement, the CPO, or a designee, shall promptly 
conduct an administrative review.   The CPO shall commence the administrative 
review no later than five business days after a reasonable settlement attempt and 
shall issue a decision in writing within five business days of completion of the 
review.  The decision must state the reasons for the action taken.  The decision 
shall include findings of fact and conclusions of law, separately stated.    A copy 
of the decision along with a statement of appeal rights set forth below must be 
mailed or otherwise furnished immediately to the protestant. 
Finality of Decision and Appeal:  The SCDOT’s decision pursuant to the above 
paragraph is final and conclusive.  A person adversely affected by the final 
decision can appeal to circuit court and hereby waives a trial by jury regarding 
any protest arising out of this procurement and any such trial will be a non-jury 
trial before the South Carolina Circuit Court in Richland County. 
Stay of Award:  The contract award is stayed until issuance of a final decision 
by the SCDOT.  Once a final decision is issued, the filing of a petition to appeal 
that decision does not stay enforcement of SCDOT’s decision to award the 
contract.   
All Freedom of Information (FOIA) requests will be sent to the FOIA Officer in 
the SCDOT Office of Chief Counsel. 
 SELECTION OF CONTRACTOR 
The Chairman of the Committee will present a report regarding the review of the Proposals 
along with the Technical and Cost Proposal Analysis results to SCDOT Director of 
Construction’s Office and recommend selection of the Proposer with the highest Weighted 
Criteria Score. Prior to contract execution, the Director of Construction’s Office may conduct 
limited negotiations on any issues regarding scope, schedule, financing, inclusion of ATCs, 
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inclusion of any concepts submitted by another Proposer (provided a stipend is accepted by 
the unsuccessful Proposer), or any information provided by the selected Proposer. The 
Director of Construction’s Office will prepare a Secretary of Transportation Record of 
Approval Form requesting authorization to award and execute a contract.  Upon approval by 
the SCDOT Secretary of Transportation, SCDOT will offer a contract to the selected 
Proposer. However, if the contract terms are not accepted by the selected Proposer or the 
selected Proposer is unable to fulfill the contact requirements, Proposer agrees that this 
constitutes a withdrawal and SCDOT may offer a contract to the Proposer with the next 
highest Weighted Criteria Score. 
 GENERAL INFORMATION 
7.1  
 After initial submittal, the organizational structure identified pursuant to 
Section 4.1.1, cannot be changed without SCDOT authorization.  Changes to a 
team submitted in response to this RFP may result in a re-evaluation of the 
team’s qualifications. 
 During the procurement, failure of the Proposer to notify SCDOT of any 
changes in Key Individuals or firms may render the Technical Proposal non-
responsive and subject to rejection and the Proposer disqualified.  SCDOT 
reserves the right to seek clarifications to confirm unavailability. 
 If during the evaluation process, the SCDOT POC is notified by the Proposer 
that Key Individuals or firms are not available, action must be taken as follows:  
(1) if notified before scoring is complete, but after due date for submittal, the 
Proposer can submit the resume of the person who would be replacing the Key 
Individual or the name of the replacement firm. The Evaluation Committee will 
score using the new Key Individual or firm; (2) if notified after the scoring is 
complete, but prior to the bid analysis, the Proposer can submit the resume of 
the person who will replace the Key Individual or the name of the replacement 
firm. The Evaluation Committee must then determine if the new person or firm 
would affect the selection results. If not, the SCDOT POC will notate the 
change and the justification for keeping the selection results. If it does, the 
Evaluation Committee will re-score the Technical Proposal and change the 
selection ranking; or (3) if a Proposer notifies the SCDOT POC of a Key 
Individual or firm change any time after the bid analysis has been approved, the 
SCDOT must determine if the new Key Individual or firm is acceptable. If a 
suitable replacement cannot be identified, the proposal will be rejected. 
 All Key Individuals and firms identified in the organizational structure in the 
RFP shall remain on the Proposer’s team for the duration of the procurement 
process and if the Proposer is awarded a contract, the duration of the contract.   
Unauthorized changes to the Proposer’s team at any time during the 
procurement process may result in elimination of the Proposer’s team from 
further consideration. If Proposer is awarded a contract, unauthorized changes 
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to Key Individuals and firms identified in the organizational structure in this 
RFP may be considered a breach of contract and result in termination of the 
contract. 
 To qualify for SCDOT’s authorization to replace a Key Individual, the Proposer 
must submit the resume of the replacement, a written request explaining the 
reason for the change and must document that the proposed removal and 
replacement, or addition, will provide services and/or management of the 
Project equal to or better than that submitted with the Technical Proposal.  
SCDOT will use the criteria specified in the RFP and the qualifications 
submitted by the Proposer to evaluate all requests. 
 To qualify for SCDOT’s authorization to replace a firm, the Proposer must 
submit the name of the replacement, a written request explaining the reason for 
the change.  SCDOT will use the criteria specified in the RFP and the 
explanations/reasons submitted by the Proposer to evaluate all requests. 
 SCDOT reserves the right to reject the Proposer from further consideration 
during the one-phase selection process if the new Key Individual or firm is not 
approved. 
7.2 Debriefing Meetings 
After award, if an unsuccessful Proposer would like to schedule a debriefing, Proposer 
shall submit a request within three business days from the date the award notification is 
posted on the SCDOT Design-Build website for this Project. Only written requests 
(emails are acceptable) for a debriefing will be scheduled. Failure to request a 
debriefing within the three business day period waives the opportunity for a debriefing. 
7.3 Miscellaneous 
SCDOT reserves the right to terminate the evaluation of one or more of the Proposals if 
it is determined to be in the best interest of the state to do so. 
SCDOT reserves the right, at its sole discretion, to either cancel this solicitation or to 
re-advertise in another public solicitation when it is in the best interest of the state to do 
so. 
SCDOT reserves the right to reject any and all Proposals, or parts thereof, and/or to 
discontinue contract execution with any party at any time prior to final contract 
execution.   
Except as to stipends, SCDOT assumes no liability and will not reimburse costs 
incurred by firms, whether selected or not, in developing Proposals or in contract 
execution. 
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SCDOT reserves the right to request or obtain additional information about any and all 
Proposals. SCDOT may also issue addendums to the RFP, which will be posted on the 
website and emailed to all Proposers’ Points of Contact.  
Proposer shall be held responsible for the validity of all information supplied in its 
Proposal, including that provided by potential subcontractors. Should SCDOT 
subsequently learn that the facts and conditions were not as stated, the Proposal may be 
rejected or contract terminated for default if after award, in addition to any other 
remedy available under the contract or by law. 
Proposer, by submitting a Proposal, represents that it has read and understands the RFP, 
its exhibits, attachments and addendums, and that its Proposal is made in compliance 
with the criteria of the RFP. Proposers are expected to examine the RFP, its exhibits, 
attachments and addendums thoroughly and should request an explanation of any 
ambiguities, discrepancies, errors, omissions, or conflicting statements therein. Failure 
to do so will be at the Proposer's risk. Proposer assumes responsibility for any patent 
ambiguity in the RFP, its exhibits, attachments and addendums that Proposer does not 
bring to SCDOT's attention.  
Proposal Acceptance Period - By submitting a Proposal, Proposer agrees to hold the 
Proposal offer available for acceptance a minimum of 90 calendar days after the 
submission of their Cost Proposal. If a BAFO is requested, Proposer agrees to hold the 
BAFO available for acceptance a minimum of 90 calendar days after the submission of 
their BAFO Cost Proposal. 
Submission of a Proposer’s bid is not considered complete until both the Technical and 
Cost Proposals are received by SCDOT. 
If a Proposer withdraws any time during the procurement, the stipend shall be forfeited. 
A business day is hereby defined as a day in which SCDOT Headquarters is open for 
business. 
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 MILESTONE SCHEDULE  
Milestone Schedule Date/Time 
Advertise RFP for Industry Review Monday, September 30, 2019 
Deadline for Proposers to submit Non-Confidential 
Questions on the RFP for Industry Review  
Monday, October 21, 2019 by 
7:30am EST 
Open-Forum Meeting with Proposers for RFP for Industry 
Review Non-Confidential Questions/Clarifications  
Monday, November 04, 2019 
at 10:00am EST 
Issue Final RFP Friday, December 06, 2019 
Submittal of Non-Confidential Questions Wednesday, December 18, 
2019 by 2:00pm EST 
Submittal of Formal ATCs for Initial Review and 
Submittal of Confidential Questions 
Friday, December 20, 2019 by 
7:30am EST 
SCDOT Responds to Formal ATCs with final 
determination, asks questions/requests information, or 
provides conditional responses 
Thursday, January 16, 2020 
Submittal of Non-Confidential Questions  Tuesday, January 28, 2020 by 
2:00pm EST 
Confidential Formal ATC One-on-One Meetings Friday, January 31, 2020  
Resubmittal of Formal ATCs in its final form (no 
revisions allowed after this submittal, unless requested by 
SCDOT 
Monday, February 10, 2020 
by 2:00pm EST 
SCDOT’s Final Determination for Formal ATCs Wednesday, February 26, 
2020 
Submittal of Non-Confidential and Confidential Questions Thursday, February 27, 2020 
by 7:30am EST 
Submittal of Technical Proposals  Wednesday, April 08, 2020 by 2:00pm EST 
Technical Proposal Presentations Week of May 11, 2020 
Submittal of Cost Proposals Wednesday, June 03, 2020 from 9:00am to 10:00am EST 
Public Announcement of the Technical and Cost Proposal 
Analysis (with team representatives present) 
Wednesday, June 03, 2020 at 
1:00pm EST 
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 COST PROPOSAL BID FORM 
 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, 
and Saluda Counties Counties 
  
 
CONTRACTOR: ____________________________________________________ 
 
ADDRESS: _________________________________________________________ 
 
Provide full Project scope as described in Attachment A. 
 
TOTAL COST TO COMPLETE (A) = ____________________________ 
 
 
 
 
 
No conditional Bids will be accepted and will be deemed non-responsive.   
 
 
_________________________________________ ________________ 
Signature              Date 
 
_________________________________________ 
Printed Name 
 
Contract ID 8850470            SCDOT | Design-Build Project Page 45 of 51 
Closed and Load Restricted Bridge Package 2020-1 
 Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties Counties, South Carolina 
 
 NON-COLLUSION CERTIFICATION 
 
NON-COLLUSION CERTIFICATION 
Project ID:  8850470 
IN ACCORDANCE WITH THE PROVISIONS OF S.C. CODE ANN. §§ 39-3-10 ET.SEQ., 39-5-10 ET. 
SEQ., 15 U.S.C. §45; 23 C.F.R. §635.112(F); AND 28 U.S.C. §1746, I HEREBY ACKNOWLEDGE THAT 
I AM AN OFFICER OF THE PROPOSER FIRM AND, UNDER PENALTY OF PERJURY UNDER THE 
LAWS OF THE UNITED STATES AND SOUTH CAROLINA, DECLARE, BY MY CERTIFICATION BELOW, 
THAT THE FOLLOWING IS TRUE AND CORRECT, AND FURTHER, THAT THIS FIRM, ASSOCIATION 
OR CORPORATION HAS NOT, EITHER DIRECTLY OR INDIRECTLY, ENTERED INTO ANY 
AGREEMENT, PARTICIPATED IN ANY COLLUSION, OR OTHERWISE TAKEN ANY ACTION IN 
RESTRAINT OF FREE COMPETITIVE BIDDING IN CONNECTION WITH THE SUBMISSION OF A BID 
PROPOSAL ON THE ABOVE REFERENCED PROJECT. 
 
 
BY CHECKING THIS BOX       , I CERTIFY THAT I HAVE READ, UNDERSTAND, ACCEPT, AND 
ACKNOWLEDGE ALL OF THE ABOVE STATEMENTS. 
 
 
Executed on _________________                              Signed:______________________________________ 
(Date)       (Officer/Proposer) 
 
____________________________________ 
   (Title) 
       _______________________________________ 
         (Address) 
 
       _______________________________________ 
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 EQUAL EMPLOYMENT OPPORTUNITY CERTIFICATION 
 
(COMPLETE THIS SECTION FOR FEDERAL PROJECTS ONLY) 
EQUAL EMPLOYMENT OPPORTUNITY PERFORMANCE 
 
 Select the Certification that applies to the PROPOSER: 
 
   Certification (1) □ or Certification (2) □ 
 
 Select the appropriate responses in the applicable Certification: 
 
Certification (1):  Pursuant to 41 C.F.R. §60-1.7(b)(1), Previous Equal Employment Opportunity Performance 
 Certification, as the Prospective Prime Contractor, I HEREBY CERTIFY THAT I: 
 
 (a) (HAVE / HAVE NOT) developed and filed an Affirmative Action Program pursuant to 
41C.F.R. §60-2 and/or 60-4; 
 
 (b) (HAVE / HAVE NOT) participated in a previous contract or subcontract subject to the equal 
opportunity clause; 
 
 (c) (HAVE / HAVE NOT) filed with the Joint Reporting Committee, the Director of Office of 
Federal Contract Compliance, or the Equal Employment Opportunity Commission, all reports due 
under the applicable filing requirements, 
OR 
 
Certification (2): I, HEREBY CERTIFY that as the Prospective Prime Contractor submitting this Proposal, 
(CLAIM / DO NOT CLAIM) exemption from the submission of the Standard Form 100 (EEO-
1) due to the fact that it employs a total of less than fifty (50) employees under C.F.R. §60-1.7, or 
qualifies for an exempted status under 41 C.F.R. §60-1.5. 
 
I FURTHER CERTIFY that the above Certification will be made part of any Subcontract Agreement involved with 
this Project. 
 
Executed on _____, 20 ___   .        Signed:   ________________________________________ 
        (Officer/PROPOSER) 
      Title: ____________________________________________  
       
      Company: ________________________________________ 
       
      Address: _________________________________________ 
 
 
Note:  The above certification is required by the Equal Employment Opportunity Regulations of the Secretary of Labor (41 CFR 
60-1.7(b)(1)), and must be submitted by PROPOSERS only in connection with contracts which are subject to the equal 
opportunity clause. Contracts that are exempt from the equal opportunity clause are set forth in 41 CFR 60-1.5.  (Generally, only 
contracts of $10,000 or under are exempt.) 
 
Currently, Standard Form 100 (EEO-1) is the only report required by Executive Orders or their implementing regulations. 
 
Proposers, Primary Members, or proposed Contractors and Consultants who have participated in a previous contract subject to 
the Executive Orders and have not filed the required reports shall note that 41 CFR 60-1.7(b)(1) prevents the award of contracts 
and subcontracts unless such contractor submits a report covering the delinquent period or such other  period  specified  by  the  
Federal  Highway  Administration  or  by  the  Director,  Office  of Federal Contract Compliance,  U.S. Department of Labor.  
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 STIPEND ACKNOWLEDGEMENT FORM 
Stipend Acknowledgement Form 
 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, 
and Saluda Counties Counties 
 
Proposer: ________________________________________________________________ 
 
ADDRESS: ___________________________________________________________________ 
 
The undersigned Proposer, hereby: 
 
Waives the stipend for this Project. 
 
 
Accepts the stipend for this Project.  
 
 
By accepting the stipend for this Project, Proposer agrees:   
 
1) to execute and include the Stipend Agreement in Article XIII of the RFP with their RFP 
response;  
 
2) to submit an invoice with FEIN number for the stipend amount to the SCDOT POC after 
SCDOT’s posting of the Notice of Award on SCDOT’s Design-Build Website.;  
 
3) to transfer all rights to its Work Product used to develop the Proposal as of the date of this 
acknowledgement. “Work Product” ” means all submittals, including ATCs, ideas, innovations, 
solutions, methods, processes, design concepts,  materials, electronic files, marked up drawings, 
cross sections, quantity lists and intellectual property, made by Proposer during the RFP process, 
including the Proposal, exchange of information during the pre-Proposal and post-Proposal 
period.  
 
SCDOT will pay the stipend to each eligible unsuccessful Proposer, who has signed a Stipend 
Agreement, within ninety (90) days after execution of the contract or the decision to not award a 
contract. 
______________________    ____________________________________ 
Date       Proposer 
        
____________________________________ 
Print Name  
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 STIPEND AGREEMENT 
STIPEND AGREEMENT 
Project ID: 8850470 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties Counties 
 
THIS STIPEND AGREEMENT (the “Agreement”) is made and entered into as of the ___ day of 
_________, 20_, by and between the SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION (hereinafter 
“SCDOT”), and ___________________________________ ("Proposer"), with reference to the following facts: 
SCDOT issued a Request for Proposal (“RFP”) for design and construction of the above-referenced 
Design-Build Project (“Project”), pursuant to procurement authority granted in Section 57-5-1625 of the S.C. Code 
of Laws, 1976, as amended. The RFP provided for payment of stipends as provided herein. 
NOW, THEREFORE, Proposer hereby agrees as follows: 
1. Work Product. 
1.1  Proposer shall prepare and submit a responsible and responsive technical and cost Proposal that 
conforms in all material respects to the requirements and provisions of the RFP, as determined by SCDOT, and are 
timely received by SCDOT in accordance with the RFP Milestone Schedule.  
1.2  By signing this Stipend Agreement, Proposer agrees to transfer full and complete ownership to 
SCDOT of all Work Product. The Work Product (as defined below) shall become the property of SCDOT without 
restriction or limitation on its use, without further compensation or consideration, and can be used in connection 
with this Project or any future projects by SCDOT. Neither Proposer nor any of its team members shall copyright 
any of the material developed under this Agreement. 
1.3  The term “Work Product” shall mean the Proposal and all material, electronic files, marked up 
drawings, cross sections, quantity lists, submittals, alternative technical concepts (ATC), ideas, innovations, 
solutions, methods, processes, design concepts, and intellectual property, made by or produced for Proposer in the 
development and submission of the technical and price Proposals, including exchanges of information during the 
pre-Proposal and post-Proposal period.  
2. Compensation and Payment. 
2.1  A stipend to Proposer for the Work Product described herein shall be $50,000.00 and is payable 
on condition that Proposer (1) submitted a responsible and responsive technical and cost Proposal to the RFP which 
is not selected for award of this Project, or (2) was awarded the contract but the contract was terminated by SCDOT 
for convenience after the Submittal of Proposal Date (See Final RFP Milestone schedule) but prior to the Notice to 
Proceed #1. Responsibility and responsiveness of the Proposal will be determined by SCDOT as a condition of 
payment. 
2.2  SCDOT will pay the stipend to Proposer under the following conditions: 
(a) Proposer has submitted a signed Stipend Agreement with its response to the RFP. 
(b) After posting of the Notice of Award on SCDOT’s Design-Build Website, Proposer has submitted 
to SCDOT an invoice, with FEIN Number, for the Stipend amount. 
(c)  After execution of the contract or the decision not to award a contract, SCDOT will pay the 
invoice for the stipend amount to the unsuccessful Proposer meeting the criteria of Section 2.1 within 90 calendar 
days of receipt of the invoice from Proposer.  
(d)  If the procurement is suspended or cancelled prior to the Proposal Due Date (see FINAL RFP 
Milestone schedule), no stipend will be paid to Proposer. 
(e)  After the submittal of Proposals, but prior to award, if the procurement is cancelled, all Proposers 
that provide a responsive technical and cost Proposal to the final RFP and submitted a signed Stipend Agreement 
with their RFP shall receive the stipend  
(f) In the event of a Best and Final Offer, only one stipend will be paid.  
(g) No stipends will be paid for submitting RFQ responses. 
(h) No stipends will be paid to a Proposer who withdraws at any time from this procurement. 
2.3  Acceptance by the Proposer of payment of the stipend amount from SCDOT shall constitute a 
waiver by Proposer of any and all right, equitable or otherwise, to bring any claim in connection with this 
procurement, procurement process, award of the contract, or cancellation of this procurement. 
2.4 The Proposer awarded the contract shall be not eligible to receive a stipend. 
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2.5 If Proposer elects to waive payment of the stipend, SCDOT will not use the ideas or information 
contained in that Proposer’s Proposal for this Project. However, the Proposer’s Proposal will be subject to the South 
Carolina Freedom of Information Act. 
3. Indemnities. 
3.1 Subject to the limitations contained in Section 3.2, Proposer shall indemnify, protect and hold harmless 
SCDOT and its directors, officers, employees and contractors from, and Proposer shall defend at its own expense, all 
claims, costs, expenses, liabilities, demands, or suits at law or equity arising, in whole or in part, from the negligence 
or willful misconduct of Proposer or any of its agents, officers, employees, representatives or subcontractors or 
breach of any of Proposer’s obligations under this Agreement. 
3.2  This indemnity shall not apply with respect to any claims, demands or suits arising from use of the 
Work Product by SCDOT. 
4. Compliance With Laws. 
4.1  Proposer shall comply with all federal, state, and local laws, ordinances, rules, and regulations 
applicable to the work performed or paid for under this Agreement and covenants and agrees that it and its 
employees shall be bound by the standards of conduct provided in applicable laws, ordinances, rules, and regulations 
as they relate to work performed under this Agreement. Proposer agrees to incorporate the provisions of this 
paragraph in any subcontract into which it might enter with reference to the work performed pursuant to this 
Agreement. 
4.2  The Proposer agrees (a) not to discriminate in any manner against an employee or applicant for 
employment because of race, color, religion, creed, age, sex, marital status, national origin, ancestry or disability of 
a qualified individual with a disability; (b) to include a provision similar to that contained in subsection (a) in any 
subcontract; and (c) to post and to cause subcontractors to post in conspicuous places available to employees and 
applicants for employment, notices setting forth the substance of this clause. 
5. Assignment. 
Proposer shall not assign this Agreement without SCDOT’s prior written consent. Any assignment of this 
Agreement without such consent shall be null and void. 
6. Miscellaneous. 
6.1  Proposer and SCDOT agree that Proposer, its team members, and their respective employees are 
not agents of SCDOT as a result of this Agreement. 
6.2  This Agreement, together with the RFP, as amended from time to time, the provisions of which 
are incorporated herein by reference, embodies the entire agreement of the parties. There are no promises, terms, 
conditions, or obligations other than those contained herein or in the RFP, and this Agreement shall supersede all 
previous communications, representation, or agreements, either verbal or written, between the parties hereto. 
6.3  It is understood and agreed by the parties hereto that if any part, term, or provision of this 
Agreement is by the courts held to be illegal or in conflict with any law of the State of South Carolina, the validity 
of the remaining portions or provisions shall not be affected, and the rights and obligations of the parties shall be 
construed and enforced as if the Agreement did not contain the particular part, term, or provisions to be invalid. 
6.4  This Agreement shall be governed by and construed in accordance with the laws of the State of 
South Carolina. 
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IN WITNESS WHEREOF, the parties have executed this Agreement as of the date first written above. 
 
SOUTH CAROLINA DEPARTMENT  
Witness:      OF TRANSPORATION 
 
____________________________   By:  ______________________________________  
       Chris Gaskins 
Design-Build Engineer 
Recommended:      
      Proposer 
__________________________       
Brad Reynolds     __________________________________________ 
Design-Build Program Manager     Name of Proposer     
           
Witness:      By:   ___________________________________   
___________________________    
      Its: ___________________________________ 
_______________________ 
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 BID BOND FORM 
Note: This Bid Bond form is the only means of bid security that will be accepted by the S. C. Department of Transportation. 
 
 
South Carolina Department 
 
 Date Bond Executed 
of Transportation 
 
  
 
BID BOND 
 
Principal  
Surety 
Amount of Bond 5% OF Total Cost to Complete as shown on the Cost Proposal Bid Form  Date of Bid 
Project 
 KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL, hereinafter “PROPOSER” and SURETY 
above named are held and firmly bound unto the South Carolina Department of Transportation, hereinafter called the 
Department, in the sum of the amount stated above, for the payment of which sum well and truly to be made, we bind ourselves, 
our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents. 
 The condition of this obligation is such as to operate as a guarantee that the PROPOSER  will fully and promptly 
execute a contract and cause to be executed bonds acceptable to the Department, all as set forth in Request for Proposal (RFP) 
and PROPOSER’s Response to RFP, should the same be accepted, and that not longer than twenty (20) days after the receipt by 
the PROPOSER  of contract forms from the Department, he will execute a contract on the basis of the terms and conditions set 
forth in the RFP and  PROPOSER’S Response to RFP  together with and accompanied by a Performance and Indemnity bond 
satisfactory to the Department, in the total amount of said contract, and a Payment bond in the amount of 100% of the contract, 
and that failure to perform shall be just and adequate cause for the annulment of the awards; and it is fully understood that in the 
event of the annulment of the award, the amount of this guarantee shall immediately be at the disposal of the Department, not as 
penalty, but as an agreed liquidated damage.  Should each and all of the foregoing conditions be fulfilled and Performance and 
Indemnity and Payment bonds, as set forth in the proposal, be executed, bonds being satisfactory to the Department, this 
obligation shall be null and void; otherwise to remain in full force and effect. 
 IN WITNESS THEREOF, the above-burden parties have executed this instrument under their several seals on the date 
indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its 
undersigned representative, pursuant to authority of its governing body. 
In Presence of: 
                    Witness (2 Required) 
1.________________________________________ 
 
2.________________________________________ 
 
INDIVIDUAL OR PARTNERSHIPPROPOSER 
 
__________________________________(Seal) 
 
__________________________________(Seal) 
 
Attest_____________________________________ 
                               Secretary 
                           Witness (2 Required) 
Corporate Principal 
_______________________________________ 
Business Address 
_______________________________________ 
1.________________________________________ 
 
2.________________________________________ 
 
By 
_________________________ 
Title 
Affix 
Corporate 
Seal 
 
                          Witness (2 Required) 
 
1.________________________________________ 
Corporate Surety 
_______________________________________Business 
Address 
_______________________________________ 
 
2._________________________________________ 
By 
_________________________ 
Title 
Affix Corporate 
Seal 
Note:  All signatures and other information must be furnished. 
 
 
AGREEMENT 
 
 
  
 
 
AGREEMENT 
FOR THE DESIGN & CONSTRUCTION 
of 
 
Closed and Load Restricted Bridge Package 2020-1 
 
Abbeville, Laurens, Greenwood, McCormick, Newberry, and 
Saluda Counties, South Carolina 
 
 
A DESIGN-BUILD PROJECT 
 
 
 
BETWEEN 
SOUTH CAROLINA DEPARTMENT OF TRANSPORTATION 
AND 
NAME OF CONTRACTOR 
 
 
_____ day of _________________, 2020 
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LIST OF EXHIBITS 
  
1. Cost Proposal Bid Form 
 
2. Schedule of Values 
 
3. Scope of Work 
 
4. Project Design Criteria 
4a. Roadway Design Criteria 
4b. Structures Design Criteria 
4c. Pavement Design Criteria 
4d. Traffic Design Criteria 
Part 1 – Signing and Pavement Marking 
Part 2 – Work Zone Traffic Control 
4e. Hydraulic Design Criteria 
4f. Geotechnical Design Criteria 
4g. Environmental Design Criteria 
4z. Project Design Deliverables 
 
 
5. Special Provisions and Contract Requirements 
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WHEREAS, the South Carolina Department of Transportation, as an agency of 
the State of South Carolina, wishes to improve the safety and operation of the state 
highway system (Closed and Load Restricted Bridge Package 2020-1) sixteen bridges 
across District 2 in Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda 
Counties (hereinafter referred to as “the Project”); and 
WHEREAS, the South Carolina Department of Transportation, as a servant of the 
people of the State of South Carolina, wishes to see this strategic project completed; and 
WHEREAS, limitations imposed by traditional methods of designing, and 
constructing highways would mean that the Project could be completed only after an 
unacceptable delay; and 
WHEREAS, the South Carolina Department of Transportation, working with the 
Federal Highway Administration (FHWA), has devised an innovative plan to allow the 
commencement and completion of  the Project in a timely and cost-effective manner; and 
WHEREAS, pursuant to Section 57-5-1625 SC Code of Law, the South Carolina 
Department of Transportation desires to award a highway construction contract using a 
Design / Build procedure; and 
WHEREAS, after a competitive process, CONTRACTOR has been selected to 
participate in this venture by designing and building the Project; and 
WHEREAS, the South Carolina Department of Transportation wishes to avail 
itself of and rely on CONTRACTOR’s expertise and proven track record in designing 
and constructing such projects, on time and within budget; and 
WHEREAS, CONTRACTOR wishes to provide that expertise and to participate 
in this venture for the good of the people of the State of South Carolina;  
NOW THEREFORE, this Agreement is executed and made, effective as of the 
Effective Date as defined herein, between the SOUTH CAROLINA DEPARTMENT OF 
TRANSPORTATION (“SCDOT”) and ___________________________ 
(“CONTRACTOR”).  In consideration of the covenants hereinafter set forth, the parties 
hereto mutually agree as follows:  
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 CONTRACT DOCUMENTS 
The Contract shall be composed of this Agreement and all exhibits, SCDOT’s Request 
for Proposals and all attachments, Request for Qualifications and all attachments, 
CONTRACTOR’s Proposal and all attachments, and CONTRACTOR’S Qualifications 
and all attachments.  In case of conflict, the order of precedence of the Contract 
documents shall be:  (1) this Agreement; (2) Agreement Exhibits; (3) SCDOT Request 
for Proposals (RFP) document and Attachment B; and (4) CONTRACTOR’s Proposal 
and attachments. In the event of a conflict between the Project Design Criteria and 
Special Provisions identified in the Agreement Exhibits, the order of precedence shall be 
(1) the Project Design Criteria and (2) Special Provisions. The Project Information 
Package is provided for information only and is not a contract document.  SCDOT makes 
not representations or warranties regarding the accuracy of the information contained 
therein.  
 PROJECT SCOPE 
 Scope of Work 
CONTRACTOR shall furnish all services, labor, materials, equipment, supplies, 
tools, transportation, and coordination required to perform all design, preliminary 
engineering, surveying, geotechnical services, scheduling, permitting, right of way 
services, procurement, construction, utility coordination, demolition, material 
disposal and any other services necessary to perform the Project as defined in the 
Project Scope of Work made a part hereof as EXHIBIT 3 and Project Design Criteria 
made a part hereof as EXHIBIT 4. 
 Design and Construction Responsibilities 
1. CONTRACTOR, consistent with applicable state licensing laws, shall provide, 
through qualified South Carolina licensed design professionals employed by 
CONTRACTOR or procured from qualified, independent South Carolina licensed 
design consultants, the necessary design work and quality control, including, but 
not limited to, surveys, right of way services, roadway design, maintenance of 
traffic, geotechnical exploration and design, hydraulic analyses, storm water 
management, erosion control, superstructure design, and foundation and 
substructure design including seismic analyses for the preparation of the required 
drawings, specifications and other design submittals to permit CONTRACTOR  
to complete the work in accordance with the Contract. 
2. CONTRACTOR shall provide through itself or subcontractors the necessary 
supervision, labor, inspection, testing, material, equipment, machinery, temporary 
utilities and other temporary facilities to permit performance of all demolition, 
earthwork, drainage, foundation work, maintenance of traffic, roadway work, 
structural work, excavation, erosion and sediment control work, field layout work, 
construction management and inspection, utility coordination and relocation, 
railroad coordination, CONTRACTOR quality control, maintenance, and all other 
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work necessary to complete construction of the Project in accordance with the 
Contract. CONTRACTOR shall perform all design and construction activities 
efficiently and with the requisite expertise, skill and competence to satisfy the 
requirements of the Contract. CONTRACTOR at all times shall exercise control 
over the means, methods, sequences and techniques of construction. 
CONTRACTOR’s operations and construction methods shall comply with all 
applicable federal, state and local regulations with regard to worker safety, 
protection and health and protection of the environment and applicable permit 
requirements.  
3. CONTRACTOR shall design and construct the project in accordance with the 
approved environmental document.  Where new right of way is required to 
construct the Project, the CONTRACTOR shall design and construct the Project 
so as to minimize the additional rights of way needed while adhering to the design 
criteria herein.  Right of way services shall be the responsibility of the 
CONTRACTOR and shall be done in accordance with Article VIII of this 
Agreement.   CONTRACTOR shall furnish the SCDOT a copy of any agreements 
for the use of additional properties not acquired as right of way that are used in 
conjunction with the construction of this Project.  CONTRACTOR shall abide by 
the provisions of all applicable environmental permits, any conditions of 
individual right of way agreements, and all environmental commitments.  The 
CONTRACTOR shall sign the Contractor Certification Form and this agreement 
will be made part of the contract. 
4. It shall be the responsibility of CONTRACTOR to determine and comply with all 
applicable federal, state, and local laws in connection with the services set forth in 
this Contract.  This obligation shall include, but not be limited to, procurement of 
all permits and licenses not obtained by SCDOT provided, however, that with 
respect to any permit or licenses that must be obtained in the name of SCDOT, 
CONTRACTOR shall perform all functions within its power to obtain the permit, 
including mitigation, and SCDOT will fully cooperate in this effort and perform 
any functions that must be performed by SCDOT.  CONTRACTOR shall be 
responsible for payment of all charges, fees, and taxes, and for providing all 
notices necessary and incident to the performance of the Project as of the 
Effective Date of this Agreement.  The Contract Price shall include fees related to 
the above obligations and if any fees are waived by the regulatory or 
governmental entity, then the amount of the fee waived shall be deducted from the 
Contract Price.  
 Design Criteria 
It shall be the responsibility of CONTRACTOR to design all aspects of the Project in 
accordance with the contract documents.  For the Project, CONTRACTOR shall 
provide a completed set of construction plans signed and sealed by a licensed 
professional engineer in South Carolina.  CONTRACTOR shall be fully responsible 
for the accuracy of the design and compliance with specifications, standards and 
Project Criteria. 
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 Design Review 
1. Prior to the Preconstruction Meeting, CONTRACTOR shall provide a Draft 
Design Review Submittal Schedule to SCDOT. The Design Review Submittal 
Schedule shall include a Gantt chart of the submittal packages and will serve as 
the basis for reviewing the design and construction plans. The Design Review 
Submittal Schedule shall be updated and included with each submittal package. 
CONTRACTOR, CONTRACTOR’S design consultant, subcontractors, suppliers 
and SCDOT shall discuss the schedule and procedures for submitting design plans 
at the Preconstruction Meeting. CONTRACTOR, CONTRACTOR’S design 
consultant, subcontractors and suppliers shall not provide any design deliverables 
until the Design Review Submittal Schedule is approved by SCDOT.   
2. A Design QC Plan shall be submitted for review and approval prior to any design 
or plan production.  The plan shall clearly detail the processes and steps utilized 
by the designer and contractor to consistently produce quality designs and plans.  
The Design QC Plan shall be the first submittal listed in the Design Review 
Submittal Schedule. 
3. All submittal packages shall be uploaded electronically to ProjectWise and an 
email shall be sent to SCDOT that verifies the contents of the upload. A complete 
submittal package shall be limited to one phase (ex. 
Preliminary/ROW/Final/Release For Construction (RFC)) of one roadway 
segment or structure and include all design deliverables specified in Exhibit 4z. 
Prior to beginning any construction activities, permanent or temporary, the Traffic 
Management Plan and Conceptual Work Zone Traffic Control plans for the entire 
Project shall be submitted by the CONTRACTOR and approved by SCDOT.  
4. If approved by SCDOT, one Maintenance of Traffic submittal package, including 
but not limited to, an NPDES permit application and related plans, may be 
allowed to provide the opportunity to begin construction of non-permanent work 
items, such as clearing and grubbing, shoulder strengthening, minor demolition 
not adversely impacting traffic or operations, etc.   
5. CONTRACTOR shall provide submittal packages as defined in Exhibit 4z. Prior 
to commencement of permanent construction activities, SCDOT will have the 
right, but not the obligation, to review and comment upon all submittal packages. 
SCDOT reserves the right to provide comments on the design or plans at any time 
when an issue is identified that is not compliant with the Project Design Criteria, 
the RFP or is an error or omission.   
6. All documents of a submittal package must be uploaded to ProjectWise by 
11:59PM for the review period to begin the next business day. No more than one 
new submittal package shall be uploaded to ProjectWise within a five business 
day period. SCDOT reserves the right to utilize Bluebeam Studio to facilitate 
design reviews between SCDOT and the CONTRACTOR. The initial review 
period for each submittal package shall be 15 business days. SCDOT review 
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comments will be sent to the CONTRACTOR, who shall respond within five 
business days and prior to subsequent phase submittals. SCDOT will then status 
CONTRACTOR’S responses and will provide additional comments, if warranted, 
within five business days. If any open comments remain after the initial 15 day 
review and subsequent 5 day review and comment periods, there will be no time 
constraint for the CONTRACTOR to respond. For all subsequent rounds of 
CONTRACTOR responses, SCDOT will status CONTRACTOR’S responses and 
will provide additional comments, if warranted, within five business days.  
Review comments for Preliminary, ROW, and Final phases of each segment or 
structure shall be closed before the associated RFC plans are authorized to be 
submitted and prior to commencement of construction, demolition or disposal 
activities. 
7. CONTRACTOR shall revise design deliverables and upload to ProjectWise for 
verification to allow SCDOT to close review comments. Verification design 
deliverables are not required for preliminary phase submittal packages. 
Verification design deliverables are required to close SCDOT comments in order 
to approve ROW and authorize RFC phase submittal packages. CONTRACTOR 
shall clearly identify and describe any changes made to a verification design 
deliverable that are unrelated to SCDOT review comments.  A complete 
verification package shall include revised contents for all design deliverables with 
open SCDOT review comments and be submitted along with CONTRACTOR 
responses.  After comments are closed and before RFC submittal packages are 
uploaded to ProjectWise, any changes made to design deliverables may, at the 
sole discretion of SCDOT, require a new submittal package be provided and 
require adjustment to the CONTRACTOR’s Design Review Submittal Schedule.  
8. The review and comment process is fully discretionary; however, no review or 
comment nor any failure to review or comment shall operate to absolve 
CONTRACTOR of its responsibility to design and build the Project in accordance 
with the contract or to shift responsibility to SCDOT. 
9. SCDOT reserves the right to reject any submittal package that is deficient or 
incomplete.  SCDOT will provide a written notice, including cause for rejection, 
for any submittal package that does not demonstrate the work can be completed in 
accordance with the Contract. Rejected submittal packages must be revised to 
comply with the Contract. Revised submittal packages will be considered a new 
submittal package and reviewed as described above. Rejected submittal packages 
shall not in any way serve to extend the Construction Time. 
 Maintenance of Traffic 
The SCDOT work zone mobility requirements found within the documents known as 
Rule on Work Zone Safety and Mobility: The Policy for South Carolina Department 
of Transportation and Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines shall apply to this Project. These requirements 
apply to the CONTRACTOR, all subcontractors, all SCDOT staff and designated 
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representatives acting on behalf of the SCDOT performing duties with responsibilities 
relative to a work zone, including but not limited to planning, project development, 
design, construction, and maintenance. 
The CONTRACTOR shall design, develop, implement and maintain a set of 
coordinated strategies to manage the work zone impacts of the Project designated as 
the Transportation Management Plan.  These strategies will include a Temporary 
Traffic Control plan, a Transportation Operations component, and a Public 
Information component.  The Policy and the anticipated work zone impacts of the 
Project shall determine the level of detail, content, and scope of the TMP.  The 
primary component, the Temporary Traffic Control plan shall address traffic control 
and safety throughout and adjacent to the Project site.  A secondary component, the 
Transportation Operations plan, will address management of traffic operations in the 
Project site and all adjacent areas impacted by the Project.  The final component, the 
Public Information plan, addresses communications with the public and entities 
impacted by the Project.  The CONTRACTOR’s Transportation Management Plan 
and its components shall comply with the requirements of this Agreement and 
subsequent Exhibits, Part 6 of the Manual on Uniform Traffic Control Devices 
(MUTCD) latest edition, and SCDOT policies, standard specifications and all 
addendums to the standard specifications, the typical traffic control standard drawings 
for road construction, and procedures. 
 Ownership of Documents 
Drawings, specifications, test data, inspection reports, QC documents, daily diaries 
and any other documents, including those in electronic form, prepared by 
CONTRACTOR or CONTRACTOR’s consultants are “Project Documents”. 
CONTRACTOR and CONTRACTOR’s consultants shall be the owner of the Project 
Documents.  Upon the Effective Date of this Agreement, CONTRACTOR grants 
SCDOT a nonexclusive license to reproduce the Project Documents for the purposes 
of, but not limited to, promoting, using, maintaining, upgrading, or adding to the 
Project.  Upon completion of the Project or upon default by CONTRACTOR, 
CONTRACTOR shall provide copies of all Project Documents to SCDOT in the 
format designated by SCDOT. 
 Construction Criteria 
CONTRACTOR shall construct the Project in accordance with all applicable Federal, 
State, and local statutes and regulations.  All construction shall be performed in 
accordance with the following criteria, which are incorporated herein by reference 
and made a part hereof.  The construction criteria are intended to be complementary 
and to describe and provide for a complete work.  Where the following construction 
criteria conflict, the order of precedence shall be as listed below: 
1. Approved Alternative Technical Concepts (ATCs) in CONTRACTOR’s 
Response to RFP 
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2. EXHIBIT 4 – Project Design Criteria 
3. EXHIBIT 5 – Special Provisions 
4. Final Construction Plans provided by SCDOT 
5. SCDOT Standard Drawings, effective as of the most recent Standard Highway 
Letting prior to the release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 
6. SCDOT Supplemental Specifications and Supplemental Technical Specifications, 
effective as of the release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 
7. SCDOT Standard Specifications for Highway Construction, effective as of the 
release of the Final RFP (see Design Build Website  - 
https://www.scdot.org/business/design-build.aspx) 
8. SCDOT Construction Manual, effective as of the release of the Final RFP 
9. SCDOT Approval Sheets, Material Acceptance Policies and New Products 
Evaluation Summary (available on SCDOT internet website) 
 Project Management 
1. CONTRACTOR shall be responsible for ensuring that the Project is constructed 
in conformance with the Contract, all referenced documents and specifications, 
and applicable laws and regulations. 
2. CONTRACTOR shall provide project management services sufficient to 
supervise the activities of his own personnel and subcontractors.  
CONTRACTOR shall provide a sufficient number of persons on site, to the 
satisfaction of SCDOT, to provide for the construction management of the 
Project. 
3. SCDOT will provide representatives assigned to the Project to monitor the 
construction and provide necessary coordination between SCDOT and 
CONTRACTOR.  All costs for salary and equipment to maintain SCDOT 
employees will be provided by SCDOT at no expense to CONTRACTOR.  
SCDOT and FHWA, if applicable,  representatives will have full and complete 
access to the Project, the work in progress, the “Daily Diaries”, and to other 
technical documents and Project records associated with design, construction, 
demolition, material disposal, materials, quality control, materials installation, and 
testing. SCDOT representatives will receive reasonable notice of and have the 
opportunity to participate in any meetings that may be held concerning the Project 
or the relationship between CONTRACTOR and their consultants and 
subcontractors when such meetings are associated with technical matters, 
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progress, or quality of the Project.  As used in this paragraph, “notice” shall 
require actual written notice to SCDOT’s Agent. 
 Control of the Work 
1. CONTRACTOR shall determine the appropriate means, methods and scheduling 
necessary to complete the work timely and in accordance with all construction 
requirements.  SCDOT and FHWA, if applicable, will have the right to review 
and inspect the work at any time. 
2. If, at any time, SCDOT observes or has actual notice of any fault or defect in 
CONTRACTOR’s performance of this Agreement, SCDOT will give 
CONTRACTOR prompt written notice reasonably detailing the nature of the fault 
or defect.  SCDOT is not required to discover or to accept defective or faulty 
work.  SCDOT’s right to have defective or faulty work promptly corrected shall 
not be waived by any action of SCDOT. 
3. SCDOT will have the authority to suspend the work, wholly or in part, for such 
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to 
meet the requirements of the Contract in the performance of the work. 
4. No inspection, acceptance, payment, partial waiver, or any other action on the part 
of SCDOT will operate as a waiver of any portion of this Agreement or of any 
power reserved herein or any right to damages or other relief, including any 
warranty rights, except insofar as expressly waived by SCDOT in writing.  
SCDOT will not be precluded or estopped by anything contained herein from 
recovering from CONTRACTOR any overpayment as may be made to 
CONTRACTOR. 
 Contract Deliverables 
CONTRACTOR shall submit deliverables including, but not limited to, the following 
as set forth in the CONTRACT.  All deliverables shall contain proper references to 
both the Contract ID number and the appropriate Project ID number for that specific 
location.  Deliverables noted below with an asterisk shall be included in the Design 
Review Submittal Schedule and follow Design Review procedures as outlined in 
Article II, Section D of the Agreement. 
1. Contract Deliverable Matrix  
2. All deliverables as specified in EXHIBIT 4z* 
3. CPM Schedule, as specified in Article IV 
4. Design Review Submittal Schedule including Gantt Chart of Submittals* 
5. Schedule of Values, as specified in EXHIBIT 2 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties 
 
Contract ID 8850470  Page 14 of 56 
  
6. Design QC Plan* 
7. Construction QC Plan 
8. Clearing and Grubbing Plan 
9. CONTRACTOR’s Erosion Control Plan  
10. SCDHEC Notice of Intent (NOI) for Stormwater Discharges Covered Under SC 
NPDES Construction General Permit SCR160000) & Storm Water Pollutant 
Prevention Plan and signed Contractor Certification Form (SCDHEC 0437) 
11. Wetland and Stream Mitigation 
12. Crane Operator Documents 
13. Community and Public Relations Plan, as specified in Article X and EXHIBIT 5   
14. EEO, DBE, and OJT Requirements, as specified in Article XVIII & EXHIBIT 5 
15. Right-of-Way documents, as specified in Article VIII 
16. Escrow Proposal Documents  
17. CONTRACTOR’s Materials Certification 
18. Railroad Coordination Documents & Insurance Certificates per EXHIBIT 6 
19. HAZMAT surveys for structures not already surveyed, SCDHEC Notice of 
Demolition for RCE Signature 
20. Utility Coordination Reports, including Utility Agreements, and Supporting 
Documentation 
21. Right of Way Plats and Monuments (per Preconstruction Advisory Memorandum 
#8) 
22. Shop Plans and Working Drawings 
23. As-Built Plans 
 CONTRACT PRICE/CONTRACT PAYMENTS 
 Contract Price 
The “Contract Price” shall be $                       .  In consideration for the Contract 
Price, CONTRACTOR shall perform all of its responsibilities under the Contract. 
The Contract Price shall include all work identified in the Agreement and subsequent 
Exhibits and as identified in the Cost Proposal Bid Form – EXHIBIT 1. 
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 Contract Price Adjustments 
1. Allowable adjustments 
The Contract Price may be adjusted to reflect the direct costs, plus an additional 
amount not to exceed 10% of the direct costs for the combined total of reasonable 
overhead* and profit, associated with any of the following:  
a. Amount added or deducted as the result of a “Change” or “Construction 
Change Directive”. 
b. Differing site condition as defined in Article XIII. 
c. Intentional or bad faith acts or omissions by SCDOT that unreasonably 
interfere with CONTRACTOR’s performance and cause delay of work on the 
critical path of the Project.  
d. Changes in legal requirements or regulations that are effective subsequent to 
the date of submission of CONTRACTOR’s response to the RFP. 
e. Discovery of hazardous materials not previously identified in Exhibit 4 
Project Design Criteria and Attachment B as set forth in Article XI 
f. Discovery of archeological or paleontological sites not previously identified 
as noted in Article X.  
g. Premium right-of-way costs and second appraisals as set forth in Article VIII.  
Only the actual premium right-of-way and actual second appraisal cost will be 
reimbursed.  No additional amount for overhead, profit, bonds and insurance 
will be considered for this item.   
*Overhead: The operating expense of a business exclusive of direct cost labor and 
material.  
Other than as provided above, the Contract Price shall not be increased for 
Contract Time extensions or delay damages. Contract Price adjustments shall be 
documented by Supplemental Agreement signed by both parties and shall be 
reflected immediately in the Schedule of Values. No claim by the 
CONTRACTOR for an adjustment hereunder shall be allowed if notice is not 
given prior to final payment under this Agreement. 
2. Changes 
a. A “Change” shall be any deviation or variation from the Project Scope or the 
Project Criteria.  No Change shall be implemented without the express written 
approval of SCDOT.  A “Change” may be an “Additive Change” or a 
“Deductive Change”. 
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b. SCDOT may initiate a change by advising CONTRACTOR in writing of the 
change. As soon thereafter as practicable, CONTRACTOR shall prepare and 
forward to SCDOT an estimate of cost or savings, and the impact to the 
schedule resulting from the change.  SCDOT will advise CONTRACTOR in 
writing of its approval or disapproval of the change via “Issue Paper”.  If 
SCDOT approves the change, CONTRACTOR shall perform the Services as 
changed. 
3. Construction Change Directive 
A Construction Change Directive is a written order from SCDOT directing a 
change prior to agreement with CONTRACTOR on adjustment, if any, to the 
Contract Price or Contract Time.  If a price for the work cannot be agreed upon, 
CONTRACTOR shall perform the work under Force Account Procedures as 
outlined in Section 109.5 of SCDOT’s Standard Specifications. 
4. Direct Costs 
For the purpose of a Contract Price Adjustment, “Direct Costs” shall be defined 
as: 
a. Costs of labor, including social security, old age and unemployment 
insurance, fringe benefits required by agreement or custom, and workers’ 
compensation insurance; 
b. Costs of materials, supplies, and equipment, including cost of transportation, 
whether incorporated or consumed; 
c. Actual costs of machinery and equipment owned by CONTRACTOR or any 
affiliated or related entity exclusive of hand tools; 
d. Actual costs paid for rental of machinery and equipment exclusive of hand 
tools; 
e. Costs of premiums for all bonds and insurance, permit fees, and sales, use or 
similar taxes; 
f. Additional costs of supervision and field office personnel directly attributable 
to the change or event; and 
g. Costs incurred or fees paid for design work related to the change or event. 
 Contract Payments 
1. Schedule of Values 
Prior to execution of this Agreement, CONTRACTOR shall provide a Schedule 
of Values acceptable to SCDOT and work may not start until the Schedule of 
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Values is approved by SCDOT.  The Schedule of Values will serve as the basis 
for cost loading of the CPM Schedule.  The CPM schedule shall include sufficient 
information to provide for monetary and quantitative tracking of the work by 
SCDOT. Updates to the cost-loaded CPM schedule will serve as the basis for 
progress payments requested by and made to CONTRACTOR.  If the Contract 
Price is adjusted, CONTRACTOR shall revise its Schedule of Values and the 
CPM Schedule to reflect the adjustment in the Contract Price.  The revised 
Schedule of Values must be approved by SCDOT prior to the time for the 
subsequent request for a progress payment otherwise no progress payments will 
be made.  The Schedule of Values shall be incorporated herein as EXHIBIT 2.  
The Schedule of Values should include Lump Sum items that will serve as 
measurement and payment for any item referred to in this Contract as a “contract 
unit bid price” item. 
2. Mobilization 
Mobilization shall not exceed 5% of the Total Contract Cost as shown in the 
Schedule of Values.  Mobilization will be paid in two equal installments. The first 
will be paid in the progress payment immediately following Notice to Proceed, 
and the second will be paid at the start of construction.  
3. Periodic Progress Payment Applications 
No application for payment of the Contract Price shall be submitted until SCDOT 
gives a notice to proceed.  Applications for payment of the Contract Price may be 
submitted once a month. Each application for payment of the Contract Price shall 
set forth, in accordance with the Schedule of Values and the cost-loaded CPM 
schedule, the percentage of all items comprising the work completed since 
CONTRACTOR’s immediately prior request for payment. The application for 
payment of the Contract Price may also request payment for equipment and 
materials not yet incorporated into the Project, provided that (i) SCDOT is 
satisfied that the equipment and materials are suitably stored at either the Project 
or another acceptable location, (ii) the equipment and materials are protected by 
suitable insurance and (iii) upon payment, SCDOT will receive title to the 
equipment and materials free and clear of all liens and encumbrances. 
4. Periodic Progress Payments 
SCDOT will review each application for payment and respond within seven 
calendar days.  SCDOT will generate an “Estimate Summary to Contractor” and 
“Contractor Concurrence Form” for CONTRACTOR review.  The “Contractor 
Concurrence Form”, with the attached “Estimate Summary to Contractor”, shall 
be the undisputed application for payment.  SCDOT will make each payment 
within 21 calendar days of the receipt of the corresponding undisputed application 
for payment.  In the event of a dispute over the quality of work or percentage of 
the Project completed, SCDOT’s decision is controlling and final.  Payment by 
SCDOT will not preclude or estop SCDOT from correcting any measurement, 
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estimate, or certificate regarding the percentage completion of the Project, and 
future payments may be adjusted accordingly.   
5. Prompt Payment of Subcontractors 
CONTRACTOR shall comply with the requirements of the SCDOT Prompt 
Payment Clause Supplemental Specification.  
6. Withholding of Payment 
SCDOT may withhold all or part of any payment under the Contract for any of 
the reasons listed below. Any funds withheld will be released upon 
CONTRACTOR satisfactorily remedying the defect, fault, or failure and will be 
included in the next regularly schedule pay estimate. Payment will be subject to 
retainage if applicable. 
a. Defective work not remedied. Any such withholding, however, shall not 
exceed two times the reasonable cost of remedying the defective work. 
Defective work shall be defined as work or material not conforming to the 
requirements of the Contract. 
b. Reasonable evidence that the Work will not be Substantially Complete within 
the Construction Time as adjusted and that the unpaid balance of the Contract 
Price will not be adequate to cover Liquidated Damages for the actual 
unexcused delay; 
c. Failure to comply with the prompt payment provision of this Contract; 
d. Any fines or other charges to SCDOT due to CONTRACTOR’s failure to 
comply with permit requirements or other regulations; 
e. Notice of cancellation of insurance;  
f. Failure to submit updated and approved CPM or Schedule of Values;   
g. Violation of QC plan requirements; 
h. Failure to follow specifications or procedures required by the Contract; 
i. Failure to comply with DBE, On-The-Job training, or Pre-Employment 
Training provisions; 
j. Failure to provide adequate work zone traffic control; 
k. Failure to provide adequate sediment and erosion control; or, 
l. Violation of any contract provisions. 
 Retainage 
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Provided the Project is proceeding satisfactorily, SCDOT will not withhold retainage.  
However, if at any time SCDOT determines that CONTRACTOR fails to meet 
contract terms or the Project is not proceeding satisfactorily, SCDOT may retain up to 
10% of the Contract Price as retainage.   
 CONTRACT TIME 
 Project Schedule 
1. Time for Completion of Project:  Time is of the essence.  The Project shall be 
substantially complete within 1,100 calendar days from Notice to Proceed. The 
Notice to Proceed shall be no later than 45 days from the effective date of the 
Agreement.  Final Completion shall be reached as defined in paragraph 5 below.  
Contract Time shall be the number of calendar days from effective date of 
agreement to Final Completion. 
Construction Time for each bridge is defined as calendar days from Notice of 
Closure to Substantial Completion.  Each bridge shall be substantially complete 
within the calendar days specified in the table below. 
The CONTRACTOR shall provide the Resident Construction Engineer a written 
Notice of Closure indicating the effective date for the closures of each bridge to 
through traffic. 
Closure is defined as completely shutting down the travel lanes in both directions. 
A travel lane in one direction may be closed prior to the Notice of Closure if all 
traffic movements are accommodated under a two-way, one-lane operation. 
 
 
 
Bridge 
Number Route Crossing 
Structure 
Number 
Asset 
Number 
 
Construction 
Time 
[calendar 
days] 
1  ABBEVILLE S- 218  BRANCH OF PENNY CREEK 0170021800100 3563 
120 
2  ABBEVILLE S- 96  SHANKLIN CREEK 0170009600100 3773 150 
3  GREENWOOD S- 95  CAMP CREEK 2470009500100 2546 150 
4  LAURENS S- 110  NORTH LICK CREEK 3070011000100 2387 
120 
5  LAURENS S- 34  MILLERS FORK 3070003400100 3682 200 
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CREEK 
6  LAURENS S- 340  MOUNTAIN CREEK 3070034000100 2388 
120 
7  MCCORMICK S- 34  ROCKY CREEK 3370003400100 4171 120 
8  MCCORMICK S- 52  ROCKY CREEK 3370005200100 3922 150 
9*  NEWBERRY S- 272  SECOND CREEK 3670027200100 3058  
180 
10*  NEWBERRY S- 272  TRIBUTARY TO SECOND CREEK 3670027200200 3059 
11  NEWBERRY S- 277  BRANCH OF BIG BEAVERDAM 3670027700100 3061 
120 
12  NEWBERRY S- 342  BIG BEAVER DAM CREEK 3670034200200 2396 
120 
13  SALUDA S- 211  RICHLAND CREEK 4170021100100 5154 120 
14  SALUDA S- 281  TRIBUTARY TO LAKE MURRAY 4170028100100 5382 
120 
15  SALUDA S- 37  ROCKY CREEK 4170003700100 2414 120 
16  SALUDA S- 78  PERSIMMON CREEK 4170007800200 3979 
120 
* A single closure period of 180 days is allowed for completion of both bridges. 
 
2. Substantial Completion: When the CONTRACTOR believes that it has reached 
Substantial Completion, whether it be at an individual bridge or the Project, it 
shall notify SCDOT in writing.  Substantial Completion is the point in the Project 
when the work has been constructed to the typical section in the plans over the 
entire length of the Project, including tie ins to adjacent projects or existing roads, 
all travel lanes are open to the public, all safety features are installed and are 
being properly maintained, no lanes will have to be closed to complete any 
remaining work, and all work is completed except for “Project Close-out 
Activities”.  “Project Close-out Activities” are defined as punch list items, site 
clean-up, demobilization, and final Project documentation, including but not 
limited to as-built plans. 
3. Critical Path Method Schedule: CONTRACTOR shall prepare and maintain a 
schedule for the Project using the Critical Path Method of scheduling (hereinafter 
called “CPM Schedule”).  Prepare a Level II CPM Schedule in accordance with 
this agreement and the SCDOT Supplemental Specifications with the following 
exceptions: 
a. Submit to the SCDOT the initial baseline CPM schedule within 30 days from 
the Effective Date of this Agreement.  No contract payment will be made to 
Contractor and no construction work may begin until a CPM baseline 
schedule is received and accepted by SCDOT.  Update the baseline CPM 
schedule for monetary and quantitative tracking purposes as RFC plans are 
developed. 
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b. Cost-load the CPM schedule using the expenses identified in the schedule of 
values. Use the schedule of values to establish Expense Categories and assign 
to the correct activities. 
c. Include submittal activities.  Allow duration for these activities to include 
SCDOT review periods.  
d. Reuse of deleted activity ID’s from schedule update to schedule update is not 
allowed.  
e. Failure to include any element of work or any activity including but not 
limited to utility relocation, right of way acquisition, and permitting will not 
relieve the CONTRACTOR from completing all work within the Construction 
Time at no additional time or cost to the SCDOT, notwithstanding the 
acceptance of the schedule by SCDOT. 
f. Develop project specific calendars reflecting all seasonal restrictions included 
in this Agreement and non-work days.  Address durations for weather within 
activity duration, not within the calendar. 
g. Use only a Work Breakdown Structure (WBS) to organize schedule activities. 
At a minimum, breakout the design and construction phases.  These two 
breakouts should have the same parent within the structure. 
h. Submit monthly updates no later than 15 days following the most recent 
estimate period end date, whether or not an estimate was generated.  Set the 
data date the same as the most recent estimate period end date.  
i. If SCDOT determines any schedule submission is deficient, it will be returned 
to the CONTRACTOR.  A corrected schedule shall be provided within 7 
calendar days from the SCDOT’s transmittal date. 
j. The CONTRACTOR may plan for early completion; however, the schedule 
shall never reflect a completion date earlier than the original Substantial 
Completion date. SCDOT will not be liable in any way for CONTRACTOR’s 
failure to complete the Project prior to the original Substantial Completion 
date.  Any additional costs, including extended overhead incurred between 
CONTRACTOR’s scheduled early completion date and the original 
Substantial Completion date, shall be the responsibility of the 
CONTRACTOR. 
k. Include in each narrative a detailed listing of crews utilized on activities and 
their responsibilities.  In lieu of this, the Contractor may request to submit a 
Resource Loaded CPM schedule. 
4. Progress Review Meetings:  
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a. Review Meetings shall be held between CONTRACTOR and SCDOT at least 
every 2 weeks.  Periodic construction meetings shall be held by 
CONTRACTOR with its consultants and subcontractors to coordinate the 
work, update the schedule, provide information and resolve potential conflicts. 
b. SCDOT and CONTRACTOR will hold a regular CPM Progress Meeting at 
which all principal parties are expected to attend. These meetings will be held 
the week before the application for payment is due so that job progress will 
coincide with the payment application. At this meeting, CONTRACTOR shall 
provide the most recent schedule with notations showing actual start dates, 
actual finish dates, and activity progress. If the schedule provided indicates an 
actual or potential delay to the completion of the Contract, CONTRACTOR 
shall provide a narrative identifying the problems, causes, the activities 
affected and describing the means and methods available to complete the 
Project by the Contract Time. 
5. Final Completion:  Final Completion for each bridge shall be achieved within 180 
calendar days of Substantial Completion. Final Completion for the Project shall 
be achieved within 180 calendar days of Substantial Completion as defined in this 
Agreement. When CONTRACTOR believes that all elements of its work on the 
Project, including all of the requirements of the Contract, have been completed, it 
shall notify SCDOT in writing. Within 30 days thereafter, SCDOT will 
acknowledge Project completion or will advise CONTRACTOR in writing of any 
aspect of the Contract or the Project Scope that is incomplete or unsatisfactory.  
CONTRACTOR shall complete all corrective action within thirty (30) days after 
written notification of incomplete or unsatisfactory items. CONTRACTOR will 
notify SCDOT in writing upon completion of necessary corrective action.  
SCDOT will verify satisfactory completion of the corrective action in writing to 
CONTRACTOR.  Upon verification, the Project shall be deemed to have 
achieved Final Completion.   
6. Inspection/Acceptance; No Waiver:  No inspection, acceptance, payment, partial 
waiver, or any other action on the part of SCDOT will operate as a waiver of any 
portion of this Agreement or of any power reserved herein or any right to 
damages or other relief, including any warranty rights, except insofar as expressly 
waived by SCDOT in writing.  SCDOT will not be precluded or estopped by 
anything contained herein from recovering from CONTRACTOR any 
overpayment as may be made to CONTRACTOR.  
 Time Extensions 
Time may be extended if there is a delay to the critical path of the Project caused by 
an event listed below.  All requests for time extensions shall be made in writing to 
SCDOT within 20 days of the event causing the delay.  All time extensions must be 
approved in writing by SCDOT.  Time extensions for weather shall not be allowed, 
except as provided under Force Majeure.  Time extensions may be allowed for the 
following events that affect the critical path: 
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1. Force Majeure as that term is defined in this Agreement in Article XIV; 
2. Changes or construction change directives; 
3. Differing site conditions as defined under Article XIII; 
4. Injunctions, lawsuits, or other efforts by individuals or groups that hinder, delay, 
or halt the progress of the Project, provided that such efforts are not premised on 
alleged wrongs or violations by CONTRACTOR or its subcontractors;  
5. Interference with or delay of work on the critical path of the Project by SCDOT; 
however, CONTRACTOR shall not be entitled to a time extension if SCDOT’s 
actions are necessitated by CONTRACTOR’s actions, omissions, failure to 
perform quality work, or failure to comply with contract requirements;  
6. Changes in the legal requirements or regulations which are effective subsequent 
to the date of this Agreement;  
7. Discovery of hazardous materials not previously identified as set forth in Article 
XI; 
8. Discovery of archeological or paleontological remains not previously identified as 
set forth in Article X; or 
9. Adverse utility relocation impacts meeting the requirements set forth in Article 
VII.  
10. Adverse Railroad coordination impacts as set forth in Article VII. 
11. Adverse permit acquisition impacts as set forth in Article IX. 
 Owner’s Right to Stop Work 
SCDOT will have the authority to suspend the work, wholly or in part, for such 
periods, as SCDOT may deem necessary, due to CONTRACTOR’s failure to meet 
the requirements of the Contract in the performance of the work.  Such suspension of 
the work shall not constitute grounds for claims for damages, time extensions, or 
extra compensation. 
 Liquidated Damages 
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500.00  
for each day for which each bridge is not substantially complete, as defined in Article 
IV.   
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $500.00 
for each day for which the Project is not substantially complete, as defined in Article 
IV.  
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CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00 
for each day at each bridge that Final Completion, as defined in Article IV, is not 
achieved. 
CONTRACTOR shall pay liquidated damages to SCDOT in the amount of $250.00 
for each day that Final Completion, as defined in Article IV, is not achieved.   
The parties acknowledge, recognize and agree that because of the unique nature of the 
Project, it is difficult or impossible to determine with precision the amount of 
damages that would or might be incurred by SCDOT as a result of the 
CONTRACTOR’s failure to complete the Project as specified in the 
Contract.   Therefore, any sums payable under this provision are in the nature of 
liquidated damages, and not a penalty, and are fair and reasonable and such payment 
represent a reasonable estimate of fair compensation for the losses that may 
reasonably be anticipated from such failure.   Liquidated damages are SCDOT’s sole 
remedy for delayed completion; however, liquidated damages do not apply to 
CONTRACTOR’s liability for other contractual breaches, duties, or obligations.   
 CONSTRUCTION QUALITY ASSURANCE PROGRAM 
 CONTRACTOR’s Responsibilities 
CONTRACTOR shall be responsible for the QUALITY CONTROL Portion of 
the Program to include the items listed below.  Work shall not commence until 
CONTRACTOR has met these requirements. 
1. Quality Control Plan:  CONTRACTOR shall submit a Quality Control (QC) Plan 
that outlines how CONTRACTOR shall assure that the materials and work are in 
compliance with the contract documents. The initial plan shall be submitted to 
SCDOT for review and approval at least five business days prior to the beginning 
of any construction activity. The plan shall be updated as necessary prior to the 
start of any specific construction operation.  The plan shall include a list of 
SCDOT certified personnel responsible for management and quality control of the 
Project, and define the authority of each individual.  The plan shall also include 
how CONTRACTOR will monitor quality and deal with failing materials.  The 
QC Plan shall include the QC testing and sampling frequencies and shall indicate 
the frequency at which the QC Manager will provide QC test results to SCDOT.  
CONTRACTOR shall include a summary of quantities to SCDOT for the 
purposes of meeting the minimum acceptance and independent assurance 
sampling and testing requirements for the Project. 
2. Personnel:  CONTRACTOR shall provide a sufficient number of SCDOT 
certified personnel to adequately control the work of the Project. Any personnel 
required to obtain samples or conduct material testing shall be SCDOT certified.  
CONTRACTOR shall provide SCDOT with copies of each individual’s 
certifications for review and approval by SCDOT.  Approved CONTRACTOR 
QC personnel shall be on the job at all times that permanent work items and 
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materials are being incorporated into the Project.  CONTRACTOR’s QC 
personnel shall not have any other Project responsibilities. 
3. CONTRACTOR Testing:  Notwithstanding any required sampling and testing 
stipulated in Article II.G, the CONTRACTOR should establish additional 
sampling and testing to ensure that all workmanship and materials are in 
compliance with the contract requirements. Although not used for acceptance, QC 
testing and inspection shall ensure that quality has been incorporated into all 
elements of work prior to requesting acceptance testing and inspection. The QC 
Program should be sufficient in scope to remedy repeated discoveries of non-
compliant work by those performing acceptance inspection and testing.  Repeated 
observations of QC quality shortfalls shall be considered a breakdown of the QC 
program and shall be cause for investigation and corrective action prior to 
commencement of work areas affected.  Corrective action may include the 
addition of new QC procedures, revision to existing QC procedures, re-training of 
QC personnel, removal and replacement of QC personnel, or other such actions 
which will restore the effectiveness of the QC program.  All QC testing shall be 
performed in accordance with existing AASHTO, ASTM, or test methods used by 
SCDOT.  The cost of these activities will be borne by CONTRACTOR.     
4. Testing Laboratories:  Hot Mix Asphalt testing laboratories require SCDOT 
certification.  All other testing laboratories used on the Project must be AASHTO 
certified and approved by SCDOT 30 days prior to beginning the portion of work 
for which the laboratory will be performing the testing. 
5. Mix Designs:  Copies of all initial hot-mix asphalt mix designs and Portland 
Cement Concrete mix designs, along with supporting data, shall be submitted to 
SCDOT for review at least five business days prior to use.  All hot-mix asphalt 
mix designs will be prepared by personnel certified in Mix Design Methods.  
Portland Cement Concrete mix designs will be prepared by a certified concrete 
technician or a Professional Engineer.  The Portland Cement Concrete mix 
proportions given in the specifications are to be followed.  CONTRACTOR shall 
design the mix to obtain the strength and water/cement ratios given in the 
specifications, and shall provide workability, air content, gradation and suitable 
set times as set forth in the Standard Specifications.  The SCDOT will be notified 
of any revisions to CONTRACTOR’s mix design.   Copies of such revisions will 
be sent to SCDOT for review at least 10 business days prior to use. 
6. Materials Certifications:  CONTRACTOR’s QC Manager shall submit all 
material certifications to SCDOT prior to the CONTRACTOR incorporating the 
material into the Project.   
 SCDOT Responsibilities  
SCDOT will be responsible for the QUALITY ACCEPTANCE portion of the 
program to include: conducting inspections, acceptance testing, independent 
assurance testing and final Project material certification. 
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1. Acceptance Testing:  SCDOT personnel assigned to the Project, or qualified 
personnel retained by SCDOT, will conduct sampling and testing, separate from 
CONTRACTOR’s testing, at the frequencies set forth in SCDOT’s Quality 
Acceptance Sampling and Testing Guide. This testing will be used by SCDOT to 
determine the acceptability of the materials.  All sampling and testing will be in 
accordance with existing AASHTO, ASTM, or SC test methods used by SCDOT.  
The cost of these activities will be borne by SCDOT.  CONTRACTOR’s QC 
Manager is required to coordinate all activities closely with SCDOT to allow the 
necessary acceptance testing to be conducted prior to proceeding to the next 
operation.  The disposition of failing materials must be approved by SCDOT.   
2. Independent Assurance Testing:  SCDOT will be responsible for conducting 
Independent Assurance Testing.  Personnel performing these tests will be SCDOT 
employees or qualified persons retained by SCDOT.  Persons performing these 
tests will not be involved in Acceptance Testing.  This testing will be used to 
ensure that proper sampling and testing procedures are being followed, and that 
testing equipment is functioning properly.  This testing will consist of observing 
sampling and testing by both SCDOT personnel performing Acceptance Testing 
and CONTRACTOR personnel performing Quality Control Testing, as well as 
taking split samples for the purposes of comparison testing.  Independent 
Assurance Testing will be at an approximate frequency of one-tenth of the 
Acceptance Testing frequency.  Independent Assurance test results will not be 
used for acceptance.  The cost of these activities will be borne by SCDOT. 
3. Materials Certification:  SCDOT will be responsible for preparing the Materials 
Certification as required by the FHWA on federally funded projects. 
 CONTRACTOR’s Obligation 
SCDOT’s testing in no way relieves CONTRACTOR of its obligation to comply with 
the Contract requirements.  All materials incorporated into the Project must meet or 
exceed contract requirements and specifications. Further, any testing by SCDOT will 
not relieve CONTRACTOR of any of its warranty obligations. 
 INSURANCE AND BONDING 
 Insurance 
1. CONTRACTOR shall purchase and maintain insurance using a company or 
companies that maintain an A.M. Best rating of not less than A-VII with coverage 
forms acceptable to SCDOT.  The insurance described below shall be maintained 
uninterrupted for the duration of the Project, including warranty periods, and shall 
protect CONTRACTOR from claims set forth below which may arise out of or 
result from CONTRACTOR’s operations under the Contract, whether such 
operations be performed by CONTRACTOR or by any subcontractor or by 
anyone directly or indirectly employed by any of them or by anyone for whose 
acts any of them may be liable: 
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a. Claims under workers’ or workmen’s compensation, disability benefit and 
other similar employee benefit acts; 
b. Claims for damages because of bodily injury, occupational sickness or 
disease, or death of CONTRACTOR’s employees; 
c. Claims for damages because of bodily injury, sickness or disease, or death of 
any person other than CONTRACTOR’s employees; 
d. Claims for damages insured by usual personal injury liability coverage which 
are sustained (1) by any person as a result of an offense directly or indirectly 
related to the employment of such person by CONTRACTOR, or (2) by any 
other person; 
e. Claims for damages, other than to the work itself, because of injury to or 
destruction of tangible property, including loss of use resulting therefrom; 
f. Claims for damages because of bodily injury or death of any person or 
property damage arising out of the ownership, maintenance or use of any 
motor vehicle. 
g. Claims involving contractual liability insurance applicable to the Contractor’s 
obligations under the indemnity provisions of this contract. 
h. Claims involving professional liability. 
2. The minimum limits of liability for the following types of insurance are required, 
except where greater limits are required by statute: 
a. Workers’ Compensation, including: Worker’s Compensation 
Insurance/Employer’s Liability    
State Statutory limits  Employer’s Liability  
$100,000 per accident 
$500,000 per disease 
$100,000 each employee 
1. Commercial General Liability  $1,000,000 
per occurrence 
$2,000,000 annual aggregate   
Commercial General Liability insurance shall be written on ISO occurrence 
form CG 00 01 (or substitute for providing equivalent coverage) and shall 
cover liability  arising from premises, operations, independent contractors, 
products-completed operations, contractual liability and personal injury and 
advertising injury.  The policy shall contain the per project endorsement. 
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2. Business Automobile Liability  $1,000,000 
per occurrence 
This policy shall cover Any Auto, including Owned, Hired and Non-owned 
Automobiles. Business auto coverage shall be written on ISO form CA 00 01, 
CA 00 05, CA 00 12, CA 00 20, or a substitute form providing equivalent 
liability coverage.      
3. Umbrella Liability Coverage  $10,000,000 per 
occurrence 
$20,000,000 annual aggregate 
 
The general aggregate limit shall apply separately to the Project. 
b. Professional Liability Coverage:  $3,000,000 per claim 
$3,000,000 annual aggregate 
This policy shall cover all claims arising from the performance of professional 
services on the Project (Professional Liability also known as Errors and 
Omissions Insurance).  Evidence of such insurance shall be provided to 
SCDOT at the time of the execution of the Agreement.  This policy is written 
on a claims-made basis and CONTRACTOR warrants that any retroactive 
date under the policy shall precede the effective date of this Contract; and that 
either continuous coverage will be maintained or an extended discovery 
period will be exercised for a period of eight (8) years beginning at the time 
worked under this Contract is completed. CONTRACTOR shall obtain, or 
require the Lead Designer to obtain, Professional Liability insurance for this 
Project.   
3. Certificates of Insurance acceptable to SCDOT will be provided to SCDOT prior 
to execution of this Agreement.  These certificates shall name SCDOT as an 
additional insured under the Commercial General Liability (CGL) arising out of 
both the on-going operations and completed operations of CONTRACTOR.  Such 
additional insured coverage shall be endorsed to Contractor’s CGL policy using 
ISO Additional Insured Endorsement form CG 2010 (10/01) and CG 2037 (10/01) 
or a substitute providing equivalent coverage, and included under the commercial 
umbrella.  CONTRACTOR shall maintain continual additional insured status for 
SCDOT under the products-completed operations coverage for eight years after 
Substantial Completion.  CONTRACTOR shall also name SCDOT as additional 
insured under Business Automobile and Umbrella policies and reference the 
Project to which the certificate applies.  The policies must contain a provision that 
coverage afforded will not be canceled until at least 30 days prior written notice 
has been given to SCDOT and that the policies cannot be cancelled for non-
payment of premiums until at least 10 days prior written notice has been provided 
to SCDOT.  Send Notice of Cancellations to Director of Construction Room 330, 
PO Box 191, Columbia, SC 29202. Make certain that the policies are endorsed to 
reflect this requirement.   Verification of additional insured status shall be 
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furnished to SCDOT by including a copy of the endorsements with the Certificate 
of Insurance.  This insurance, including insurance provided under the commercial 
umbrella shall apply as primary and noncontributory insurance with respect to any 
other insurance or self-insurance programs, including any deductibles, afforded 
to, or maintained by, SCDOT.  CONTRACTOR’S deductibles shall not exceed 
$250,000 without written consent of the SCDOT and that the certificates show the 
deductible amounts. CONTRACTOR shall provide a notarized letter from a 
Certified Public Accountant showing that they have the financial ability to cover 
the amount of the deductible at the time of the execution of the agreement and for 
every year thereafter until the insurance obligation ends.  
4. Limits shown in this provision are minimum acceptable limits and in no way limit 
available coverage to the additional insured.  CONTRACTOR’s CGL and 
commercial umbrella policies shall contain no provision providing that the limits 
available to an additional insured are less than the limits available to the 
CONTRACTOR.  SCDOT shall be given all the same rights and insurance 
coverage as CONTRACTOR.   
5. There shall be no endorsements or modifications of the CGL limiting the scope of 
coverage for liability arising from explosion, collapse, underground property 
damage or work performed by contractors on behalf of SCDOT. 
6. Hazardous Materials: If the CONTRACTOR is required to remove and haul any 
hazardous waste from the Project, or if the Project involves such similar 
environmental exposure, pollution liability coverage equivalent to that provided 
under the ISO Pollution Liability – Broadened Coverage for Covered Autos 
Endorsement (CA 99 48), shall be provided, and the Motor Carrier Act 
Endorsement (MCS 90) shall be attached.  Limits of pollution liability shall be not 
less than $250,000 per occurrence and $1,000,000 annual aggregate.  Coverage 
shall apply on an “occurrence form” basis, shall cover at a minimum bodily 
injury, property damage, defense costs and clean-up costs and be extended to 
include non-owned disposal sites and transportation coverage.  This insurance 
shall remain in effect after acceptance by Owner for the time period required to 
satisfy the statute of limitations in South Carolina.  However, if coverage is 
written on a “claims made form”, then the Contractor’s Pollution Liability 
coverage shall include a retroactive date that precedes the commencement of 
work under this Agreement.  Such coverage shall apply as primary and non-
contributory insurance with respect to any other insurance or self-insurance 
programs, including any deductibles, afforded to, or maintained by SCDOT.  
Pollution Liability policy must include contractual liability coverage. 
7. Waiver of Subrogation: CONTRACTOR shall waive its rights against SCDOT, 
other additional insured parties, and their respective agents, officers, directors and 
employees for recovery of damages, or any other claims, to the extent these 
damages are covered by the CGL, business auto, pollution liability, workers 
compensation and employer’s liability or commercial umbrella maintained 
pursuant to this section of the Agreement. 
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8. CONTRACTOR is not required to purchase Builder’s Risk Insurance; however, 
CONTRACTOR must bear all risk normally covered by Builder’s Risk Insurance.  
If CONTRACTOR purchases Builder’s Risk Insurance, it shall be at its own cost. 
9. After Final Completion of the work, CONTRACTOR shall maintain CGL, 
professional liability, and commercial umbrella coverage to include liability 
coverage for damage to insured’s completed work equivalent to that provided 
under ISO CG 00 01 for eight years after substantial completion. 
10. By execution of the contract, the CONTRACTOR accepts the responsibility to 
provide the liability insurance policies and endorsements as specified herein.  
Failure of SCDOT to identify a deficiency in the Certificate of Insurance 
submitted by the CONTRACTOR's insurance agent as evidence of the specified 
insurance or to request other evidence of full compliance with the liability 
insurance specified shall not be construed as a waiver of the CONTRACTOR's 
obligation to provide and maintain the required insurance for the duration of the 
contract.  The CONTRACTOR shall assess its own risks and if it deems 
appropriate and/or prudent, maintain higher limits and/or broader coverages.  The 
CONTRACTOR is not relieved of any liability or other obligations assumed or 
pursuant to the Contract by reason of its failure to obtain or maintain insurance in 
sufficient amounts, duration, or types. 
 Bonding  
1. CONTRACTOR shall at the time of the execution of this Agreement, provide 
SCDOT the following bonds:   
a. A Performance and Indemnity Bond from a surety or sureties satisfactory to 
SCDOT.  The amount of bond shall be equal to the Contract Price.  
b. A Payment Bond from a surety or sureties satisfactory to SCDOT.   The 
amount of bond shall be equal to the Contract Price. 
These bonds shall be in accordance with the requirements of S.C. Code Ann. §57-
5-1660, (1976 as amended) and S.C. Code Ann. §29-6-250 (2000).  Bonds shall 
be issued by a surety company licensed in the State of South Carolina with an “A” 
minimum rating of performance as stated in the most current publication of “A.M. 
Best Key Rating Guide, Property Liability” and signed by the surety's agency or 
attorney-in-fact.  Surety must be listed on the current U.S. Department of the 
Treasury Financial Management Service list of approved bonding companies as 
approved for an amount equal to or greater than the amount for which it obligates 
itself in the Bond.  If surety qualifies by virtue of its Best's listing, the amount of 
the Bond may not exceed ten percent of policyholders' surplus as shown in the 
latest A.M. Best's Key Rating Guide. 
2. CONTRACTOR shall also provide a warranty bond, acceptable to SCDOT, in the 
amount of $500,000 to cover the warranty obligations of the contract.  
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 UTILITIES AND RAILROAD COORDINATION 
 As part of the Project Scope, CONTRACTOR shall have the responsibility of 
coordinating the Project construction and demolition activities with all utilities that 
may be affected.  CONTRACTOR shall be responsible for the cost of all utility 
coordination unless defined otherwise herein. If applicable, all temporary relocation 
costs as well as any other conflict avoidance measures shall be the responsibility of 
the CONTRACTOR.  For those utilities that have prior rights SCDOT will be 
responsible for permanent relocation costs as defined by the Federal code.  For those 
utilities where the CONTRACTOR determines that the SCDOT has prior rights, 
CONTRACTOR may exercise these rights and require the utility company to bear the 
costs of relocation. If there is a dispute over prior rights, SCDOT shall be responsible 
for resolving the dispute.  SCDOT shall have final determination of the utility’s prior 
rights.      
 For those utilities requiring relocation, CONTRACTOR shall conform with SCDOT’s 
“A Policy for Accommodating Utilities on Highway Rights of Way”, the applicable 
State laws, and the Code of Federal Regulations, Title 23, Chapter 1, Subchapter G, 
part 645, subparts A and B. The CONTRACTOR is responsible for all costs 
associated with relocating utilities owned by SCDOT.    
  The resolution of any conflicts between utility companies and the construction of the 
Project shall be the responsibility of the CONTRACTOR.  If said utility companies 
interfere or fail to relocate conflicting utilities in a timely manner, SCDOT may, on 
an individual basis, consider a time extension for utility company delays when 
CONTRACTOR can demonstrate that appropriate coordination efforts have been 
made to expedite the utility relocation, and that the delay has a direct impact on the 
approved Critical Path.  CONTRACTOR shall not be entitled to additional 
compensation for interference or delays in utility relocations.  CONTRACTOR shall 
meet with the Department’s Utilities Office within 30 days of the Notice to Proceed 
to gain a full understanding of what is required with each utility submittal. 
 CONTRACTOR shall design the Project to avoid conflicts with utilities where 
possible, and minimize impacts where conflicts cannot be avoided. If there is a 
dispute between the CONTRACTOR and SCDOT as to whether a utility relocation is 
required, SCDOT shall have the final determination.  Additional utility relocations 
desired by the CONTRACTOR for but not limited to construction staging, access or 
convenience, shall be the sole responsibility of CONTRACTOR and all associated 
costs shall be borne by the CONTRACTOR.   
 CONTRACTOR shall initiate early coordination with all utilities and provide the 
utility companies with design plans for their use in developing Relocation Sketches as 
soon as the plans have reached a level of completeness adequate to allow the 
companies to fully understand the Project impacts.  If a party other than the utility 
company prepares Relocation Sketches, there shall be a concurrence box on the plans 
where the utility company signs and accepts the Relocation Sketches as shown.  
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 CONTRACTOR shall be responsible for collecting and submitting to SCDOT the 
following from each utility company that is located within the Project limits:   
1. Relocation Sketches including letter of “no cost” where the company does not 
have a prior right; 
2. Utility Agreements including documentation of prior rights, cost estimate and 
relocation plans where the company has a prior right; and/or 
3. Letters of “no conflict” where the company’s facilities will not be impacted by 
the Project. Include location sketches on SCDOT plans confirming and certifying 
that facilities are not in conflict. 
4. Encroachment Permits for all relocations regardless of prior rights. 
 CONTRACTOR shall assemble the information included in the Utility Agreements 
and Relocation Sketches in a final and complete form and in such a manner that the 
Department may approve the submittals with minimal review.  CONTRACTOR shall 
ensure that there are no conflicts with the proposed highway improvements, or 
between each of the utility company’s relocation plans.  CONTRACTOR may not 
authorize the utility companies to begin their relocation work until authorized in 
writing by SCDOT.  Any early authorization by CONTRACTOR shall be at the 
CONTRACTOR’s risk.   
 At the time that CONTRACTOR notifies SCDOT that CONTRACTOR deems the 
Project to have reached Final Completion, CONTRACTOR shall certify to SCDOT 
that all utilities have been identified and that those utilities with prior rights or other 
claims related to relocation or coordination with the Project have been relocated or 
their claims otherwise satisfied or will be satisfied by CONTRACTOR. 
 CONTRACTOR shall accurately show the final location of all utilities on the as-built 
drawings for the Project. SCDOT reserves the right to request CADD files as needed. 
If Railroad property is impacted by this Project, the following provisions shall 
apply:  
 Under the direction of and in coordination with SCDOT, the CONTRACTOR shall 
be responsible for all coordination with the involved Railroad Companies, including 
but not limited to, sending plans, meetings, correspondence, phone calls, 
writing/reviewing agreements, and etc. as may be necessary to secure the applicable 
executed railroad agreements, needed for the construction of the Project, between the 
SCDOT and all involved Railroad Companies. All correspondence related to railroad 
agreements or conditions shall include the railroad file number and railroad milepost 
information. The CONTRACTOR shall be responsible for the cost of railroad 
coordination as defined herein. 
 SCDOT will submit for approval, all required railroad agreements necessary for the 
Preliminary Engineering and Construction of the Project. Upon approval, the SCDOT 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties 
 
Contract ID 8850470  Page 33 of 56 
  
will submit the agreement to the Railroad Company for execution. The 
CONTRACTOR shall be responsible for assisting SCDOT in the development of the 
railroad agreement by providing requested information.  
 The CONTRACTOR shall be responsible for all costs to the Railroad Company or 
Companies for services provided by the Railroad or the Railroad’s Agent, as detailed 
in the executed Railroad Agreement between the SCDOT and the Railroad. This 
includes all expenses such as railroad flagging operations.  The CONTRACTOR shall 
be responsible for all other costs associated with designing and constructing the 
Project as described in the executed Railroad Agreement between the SCDOT and the 
Railroad Company.  The CONTRACTOR shall include all costs associated with these 
requirements in the final bid price. Once a contract is executed, SCDOT shall 
administer invoicing for costs to the Railroad Company or Companies. Monies will 
be deducted from the CONTRACTOR’s progress payments after payments are made 
to the Railroad Company.   
 All design and construction activities in, adjacent to, over or under the railroad shall 
comply with all applicable Federal and State laws and standards, all terms identified 
in the Special Provisions for Protection of Railway Interests, and all terms of the final 
agreement executed with the Railroad Company. 
 The CONTRACTOR shall be required to meet the Railroad’s Insurance 
Requirements as specified in the Special Provisions for Protection of Railway 
Interests.   
 The CONTRACTOR shall attend a mandatory meeting with the SCDOT’s Utilities 
Office and Railroad Projects Office within 30 days after the Notice to Proceed. The 
CONTRACTOR shall use the SCDOT approved agreement language and procedures, 
that will be provided in this meeting. 
 CONTRACTOR shall provide project specific information to SCDOT for inclusion 
into the agreements. The CONTRACTOR shall anticipate and include in the proposed 
schedule a minimum 90-day approval time-frame for all railroad agreements.  If said 
Railroad Companies interfere or fail to provide information in a timely manner, 
SCDOT may, on an individual basis, consider a time extension for Railroad Company 
delays when CONTRACTOR can demonstrate that appropriate coordination efforts 
have been made to expedite the railroad coordination, and that the delay has a direct 
impact on the approved Critical Path.  CONTRACTOR shall not be entitled to 
additional compensation for interference or delays related to railroad coordination.   
 CONTRACTOR shall anticipate the need for a separate right-of-entry agreement 
between the CONTRACTOR and Railroad for surveys, borings, etc. The required PE 
Agreement, between SCDOT and Railroad, must be executed before Railroad will 
review or comment on any design questions or submittals from the CONTRACTOR. 
The Construction Agreement, between SCDOT and Railroad, must be executed 
before any construction activities can begin at the railroads.  
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 CONTRACTOR is advised that all utility relocations required within railroad right-
of-way will require separate agreements between the affected utility company and the 
Railroad. 
 RIGHT OF WAY ACQUISITION 
 Right of Way Services 
CONTRACTOR, acting as an agent on behalf of the State of South Carolina, shall 
provide right of way services for the Project unless otherwise directed herein.  
CONTRACTOR shall use firm(s) from the SCDOT’s current “on-call” list for right 
of way consultants, to provide right of way services. SCDOT’s Right of Way office, 
through its assigned project manager and/or other designee, will retain final authority 
for approving just compensation, relocation benefits, administrative settlements, and 
legal settlements. 
Right of way services shall include written appraisal, negotiation, acquisition, and 
relocation assistance services. CONTRACTOR shall be responsible for all costs 
related to these right of way services.  CONTRACTOR will provide expert testimony 
and SCDOT will provide legal services necessary for any cases that are to be resolved 
by trial.  Experts are defined as engineering and appraisal witnesses. SCDOT will 
designate a hearing officer to hear any relocation assistance appeals.  SCDOT agrees 
to assist with any out of state relocation by persons displaced within the rights of way 
by arranging with such other state(s) for verification of the relocation assistance 
claim. 
All offers of just compensation will be based on a written approved appraisal unless 
prior approval is given to CONTRACTOR by SCDOT. If SCDOT decides to utilize 
cost estimate offers, SCDOT will prepare the cost estimates and provide 
CONTRACTOR with the approved right of way cost estimate. SCDOT may allow 
offers to be made based on cost estimates on tracts estimated to be $20,000 or less 
and determined by SCDOT to be non-complicated. In the event the cost estimate offer 
is rejected by the property owner, a written appraisal shall be required. 
SCDOT will be responsible for reviewing and approving all appraisals and setting 
just compensation. Appraisals will be reviewed and released within 15 business days 
of receipt.  If appraisal review cannot be completed within 15 business days because 
of deficiencies within the appraisal, the Rights of Way Consultant will be notified 
immediately of the appraisal status. SCDOT will provide appraisal reviews 
complying with the technical review guidelines of SCDOT’s Right of Way Appraisal 
Manual.  The review appraiser will be an SCDOT staff appraiser or a review 
appraiser from SCDOT’s approved reviewer list.  SCDOT will be responsible for 
review appraiser costs.  
CONTRACTOR shall carry out the responsibilities as follows: 
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1. Acquire property in accordance with all Federal and State laws, guidelines, and 
regulations, including but not limited to the Uniform Relocation and Real 
Property Acquisition Act of 1970, as amended (the “Uniform Act”), the SCDOT 
Acquisition Manual, the SCDOT Appraisal Manual, SCDOT Relocation Manual, 
and the South Carolina Eminent Domain Procedure Act (“The Act”).  
CONTRACTOR shall not be entitled to an increase in the Contract Price for 
acquisition of borrow sources. 
2. Submit procedures for handling right of way acquisitions and relocations to the 
SCDOT for approval prior to commencing right of way activities.  These 
procedures are to show CONTRACTOR’S methods, including the appropriate 
steps and workflow required for appraisal, acquisition, and relocation. These 
procedures shall also include an appropriate time allowance for SCDOT’s right of 
way project manager to approve just compensation, relocation benefits,    
administrative settlements, and legal court settlements.   
3. CONTRACTOR shall be granted the authority to negotiate administrative 
settlements up to a set amount.  This maximum administrative settlement amount 
for this Project shall be set by SCDOT’s Right of Way office and provided in 
writing to the CONTRACTOR upon review and approval of the right of way 
procedures. SCDOT’s right of way project manager will issue decisions on 
approval requests within three business days concerning just compensation, 
relocation benefits, administrative settlements, and legal settlements. This 
commitment is based on the procedures providing a reasonable and orderly 
workflow and the work being provided to SCDOT’s right of way project manager 
as completed.  Regardless of amount, CONTRACTOR shall send all 
administrative settlements to SCDOT’s right of way project manager for final 
concurrence and signature. 
4. Project Tracking System:  CONTRACTOR shall utilize SCDOT’s right of 
way and relocation assistance project tracking system, known as the Right of Way 
Data Management System (RWDMS) and provide an electronic status update 
directly into the system.  In addition, at a minimum of twice per month or upon 
request by SCDOT’s right of way project manager, CONTRACTOR shall prepare 
a  Form 10 (Relocation) located on SCDOT ProjectWise and submit this  form by 
email to the SCDOT right of way project manager.   CONTRACTOR shall 
designate a person from their right of way team who shall be responsible for the 
input of right of way and relocation data into the SCDOT’s RWDMS for the 
duration of the Project.  The assigned person shall be required to take the SCDOT 
prescribed security and access certification training for accessing SCDOT internal 
system.  CONTRACTOR shall be responsible for any damages caused by the 
introduction of malware or viruses into the SCDOT system or breach of 
confidentiality directly connected with CONTRACTOR’s responsibilities under 
this provision. CONTRACTOR is required to follow SCDOT’s Acceptable 
Computer Usage Policy 
(http://iwww.dot.state.sc.us/pdf/departmental_directives/updated/DD37.pdf) 
which establishes guidelines for acceptable use and confidentiality of SCDOT’s 
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information technology by Contractor and its designated employee for data entry 
into RWDMS.  Contractor is required to also follow SCDOT’s  IT Security Policy 
(http://iwww.dot.state.sc.us/pdf/IT_Security_Policies_09042012.pdf), which sets 
forth SCDOT IT Security Policy including Network Security Policy, Network 
Access and Authentication Policy, Physical Security Policy, Backup Policy, 
Incident Response Policy, Corporate Security Policies, VPN Site-to-Site Policy, 
Wireless Access Policy, Remote Access Policy, Confidential Data Policy, Guest 
Access Policy, Third Party Connection Policy, Outsourcing Policy, and Mobile 
Device Policy, the South Carolina Act 190 of 2008; the Financial and Identity 
Thief Protection statutes; and the Personal Financial Security Act.  Prior to access 
to SCDOT network, each person designated by CONTRACTOR is required to 
sign an acknowledgment of the DD37 policy requirements.  
CONTRACTOR’s obligations of this section shall survive termination or 
expiration of the contract. Without limiting any rights SCDOT may have, and 
notwithstanding any other term of this contract, CONTRATOR agrees that 
SCDOT may have no adequate remedy at law for a breach of CONTRACTOR’s 
obligations under this clause and therefore SCDOT shall be entitled to pursue 
equitable remedies in the event of a breach of this clause. Utilize SCDOT’s right 
of way project tracking system and provide an electronic status update a minimum 
of twice per month or upon request by SCDOT’s right of way project manager. 
5. As part of the right of way acquisition and relocation procedures, include a right 
of way quality control plan to the SCDOT for review prior to commencing right 
of way activities.  SCDOT standard forms and documents will be used to the 
extent possible. 
6. Provide a toll free telephone number for landowners and displaced persons to call 
and an office near the Project which is located within the State of South Carolina 
for the duration of the right of way acquisition and relocation services for this 
Project.   
7. Provide a current title certificate by a licensed South Carolina attorney for each 
parcel within 90 days of the date of closing or the date of filing of the 
Condemnation Notice. 
8. Prior to preparing appraisals, CONTRACTOR shall determine the appraisal scope 
for each tract in conjunction with SCDOT’s Chief Appraiser or designee. 
Appraisals shall be prepared in accordance with SCDOT’s Right of Way 
Appraisal Manual.  Appraisals shall be prepared by appraisers from SCDOT’s 
approved list of active fee appraisers.   
9. Prepare and obtain execution of all documents conveying title.  Prior to recording, 
CONTRACTOR shall present these documents to SCDOT’s right of way project 
manager.  The SCDOT’s right of way project manager will review the documents 
and provide comments within five business days. SCDOT review comments will 
be sent to the CONTRACTOR, who shall respond within five business days. 
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SCDOT will review the CONTRACTOR’S revised documents and will provide 
additional comments, if warranted, within five business days. After documents are 
accepted by the right of way project manager, documents will be forwarded to 
Director of Right of Way’s Office for final approval, which will be obtained 
within 15 business days. Upon final approval, SCDOT will provide payment to 
the property owner and provide a notification to CONTRACTOR within 30 
business days.  CONTRACTOR shall record documents conveying title to such 
properties to SCDOT with the Office of the Register of Deeds, and deliver all 
executed and recorded general warranty deeds to SCDOT. For all properties 
acquired in conjunction with the Project, title will be acquired in fee simple 
(except that SCDOT may, in its sole discretion and by written notification from 
SCDOT’s right of way project manager, direct the acquisition of a right of way 
easement or permission, in lieu of fee simple title) and shall be conveyed to “The 
South Carolina Department of Transportation” by general warranty deed, free and 
clear of all liens and encumbrances except permitted encumbrances. 
10. Because these acquisitions are being made as agent on behalf of the State of South 
Carolina, SCDOT shall make the ultimate determination in each case as to 
whether settlement is appropriate or whether the filing of a condemnation action 
is necessary, taking into consideration the recommendations of the 
CONTRACTOR.  When SCDOT authorizes the filing of a condemnation, 
CONTRACTOR shall prepare a Notice of Condemnation in the name of SCDOT, 
and submit it to SCDOT.  The SCDOT’s right of way project manager will review 
the documents and provide comments within five business days. SCDOT review 
comments will be sent to the CONTRACTOR, who shall respond within five 
business days. SCDOT will review the CONTRACTOR’S revised documents and 
will provide additional comments, if warranted, within five business days. After 
documents are accepted by the right of way project manager, documents will be 
forwarded to the Director of Right of Way’s Office for final approval, which will 
be obtained within 15 business days. Upon final approval, SCDOT will provide 
payment to the Clerk of Court and provide a notification to CONTRACTOR 
within 30 business days. SCDOT will serve appropriate condemnation documents 
and pleadings, and request priority status pursuant to S.C. Code Ann. Section 28-
2-310(1976, as amended). 
11. SCDOT shall prosecute condemnation proceedings to final judgment pursuant to 
the requirements of the South Carolina Eminent Domain Procedures Act.  The 
procedure shall be by way of trial as provided by Section 28-2-240 of “The Act”. 
SCDOT shall be responsible for obtaining legal representation and 
CONTRACTOR will be responsible for providing expert witnesses, necessary for 
condemnation actions, at its own expense.  All settlements of condemnation cases 
shall be at SCDOT’s sole discretion. 
12. CONTRACTOR shall provide a right of way certification and SCDOT shall 
approve and sign that certification prior to CONTRACTOR entering the property.  
Only in exceptional circumstances will a certification be approved based on a 
right of entry.  Certification may be on a tract-by-tract basis. 
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13. If after right of entry Certifications have been submitted there remains 
outstanding remaining tracts that have not been resolved, CONTRACTOR shall 
exercise care in its operations when working in proximity to adjacent developed 
properties, properties not yet acquired, and residences or businesses that are to be 
relocated.  CONTRACTOR shall submit a plan to the SCDOT’s right of way 
project manager for approval to:  
a. Establish a clear zone adjacent to properties occupied by persons to be 
displaced in which construction equipment shall not be operated or parked, 
b. Establish a clear zone for construction for properties occupied by persons to 
be displaced to prevent undue impacts or hardships, 
c. Establish a method of protecting equipment from vandalism or unauthorized 
use, 
d. Perform all burning in accordance with applicable laws and ordinances, with 
specific attention to SCDHEC’s Bureau of Air Quality Control criteria which 
require compliance with the South Carolina Air Pollution Control laws, 
regulations, and standards as they concern the related work included in the 
Contract. 
e. Provide reasonable and safe access to residences or businesses that are to be 
displaced until such time as the property is vacant, and 
f. Observe the property rights of landowners of adjacent and/or yet to be 
acquired properties. 
16. CONTRACTOR shall use reasonable care in determining whether there is reason 
to believe that property to be acquired for rights of way may contain concealed or 
hidden wastes or other materials or hazards requiring remedial action or 
treatment.  When there is reason to believe that such materials may be present, 
CONTRACTOR shall take steps consistent with customary industry standards to 
investigate.  SCDOT shall be notified of the presence of such materials before an 
offer is made to acquire the property. 
17. During the acquisition process and for a period of three years after final payment 
is made to CONTRACTOR for any phase of the work, all Project documents and 
records not previously delivered to SCDOT, including but not limited to design 
and engineering costs, construction costs, costs of acquisition of rights of way, 
and all documents and records necessary to determine compliance with the laws 
relating to the acquisition of rights of way and the costs of relocation of utilities, 
shall be maintained and made available to SCDOT for inspection or audit. 
 Acquisition of Right-of-Way 
1. The CONTRACTOR is responsible for verification of all information necessary 
for acquisition of the right of way. 
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2. Acquisition of any additional area (not right of way)  desired by the 
CONTRACTOR for, but not limited to, construction staging, access or borrow 
pits, shall be the sole responsibility of CONTRACTOR, and any title or interest 
shall be secured in the name of the CONTRACTOR.  CONTRACTOR shall 
provide SCDOT the location and documentation for these additional areas.  
CONTRACTOR shall furnish SCDOT a copy of any agreements, whether for 
purchase or lease, for the use of additional properties in conjunction with the 
construction of the Project.  CONTRACTOR shall abide by the provisions of all 
applicable environmental permits, any conditions of individual right of way 
agreements, and all environmental commitments.  Any necessary permit 
modifications are the responsibility of the CONTRACTOR.  CONTRACTOR is 
responsible for all costs associated with these additional areas, including premium 
right-of-way costs.  If additional right-of-way is necessary beyond what has been 
evaluated in the NEPA documentation, CONTRACTOR shall be responsible for 
any re-evaluation of the approved Environmental Documents. 
3. Right of way acquisition costs shall be defined as amounts paid for: (1) direct 
payments for ownership or other property rights, and (2) direct payments for 
eligible relocation expenses as provided for under the Uniform Act less premium 
right of way acquisition costs. 
4. Premium right of way acquisition costs shall be the amount a jury award or a 
settlement that exceeds “Just compensation.” “Just compensation” shall be 
defined as the value SCDOT approves for a parcel after the following procedure:  
CONTRACTOR shall submit its recommendation for just compensation based on 
appraisals/appraisal reviews or cost estimates which support the recommendation.  
If SCDOT’s right of way project manager approves CONTRACTOR’S 
recommendations, that value becomes just compensation.  If SCDOT’s right of 
way project manager does not approve the recommendation, CONTRACTOR or 
SCDOT shall obtain another appraisal using an appraiser from the SCDOT’s 
approved list and submit this appraisal to SCDOT. SCDOT shall be responsible 
for the cost of the second appraisal.  SCDOT shall assign a value to the parcel 
which shall be deemed just compensation supported by the appraisals for the 
parcel. 
5. SCDOT shall be responsible for right of way acquisition costs and premium right 
of way costs except for those additional areas explained above.  
6. Upon final completion of the Project, if any right of way condemnation actions 
are still pending, CONTRACTOR shall be responsible for adequate security to 
cover its contractual obligation relating to right of way acquisition.   
 PERMITS  
 All permits necessary for completion of this Project shall be procured by the 
CONTRACTOR.  The CONTRACTOR shall comply with all local, state, and federal 
permitting requirements.  Regarding any permit or license that must be obtained in 
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the name of SCDOT, the CONTRACTOR shall perform all functions within its 
power to obtain the permit or license, and SCDOT shall fully cooperate in this effort 
and perform any functions that must be performed by SCDOT.  The CONTRACTOR 
shall submit permit applications to SCDOT.  SCDOT will submit the permit 
application to the appropriate permitting agency indicating that CONTRACTOR is 
acting as an agent for SCDOT.  If said regulatory agencies fail to issue permits in a 
timely manner, SCDOT may, on an individual basis, consider a time extension for 
permit approval delays when CONTRACTOR can demonstrate that the application 
was submitted in a timely manner, all reasonable efforts have been made to expedite 
the permit approval, and that the delay has a direct impact on the Critical Path.  
CONTRACTOR shall not be entitled to additional compensation for delays in permit 
approval. 
 ENVIRONMENTAL COMPLIANCE 
 Compliance with Environmental Commitments  
CONTRACTOR shall comply with all Environmental commitments and requirements 
including, but not limited to, the following: 
1. Compliance with the provisions of all environmental permits applicable to the 
Project. A copy of the environmental document is included in Attachment B. 
Environmental Commitments are included in Exhibit 4.   
2. Compliance with those stipulations and conditions under which SCDOT received 
approval of the Environmental Document(s) and any modifications resulting from 
a re-evaluation of the Document(s).  If the CONTRACTOR elects to construct the 
Project in a manner that is not consistent with the assumptions in the SCDOT 
prepared environmental documents, the CONTRACTOR will be responsible for 
revising the environmental documents and provide any additional studies that may 
be required.  All revisions will require SCDOT and FHWA, if applicable,  
approval prior to any right of way acquisition or construction activity;   
3. Compliance with applicable laws and regulations relating to potential or actual 
hazardous materials that may be encountered in the course of carrying out this 
Agreement; 
4. Carrying out all necessary social, economic, and environmental studies required 
by regulatory authorities in the course of construction;  
5. Cost, preparation, revision, acquisition, compliance, and adherence to conditions 
of any permits required by federal, state, or local laws or regulations; The 
CONTRACTOR is responsible for any mitigation required by permits. Mitigation 
coverage for wetland impacts will be provided by the Department only upon the 
issuance of a US Army Corps of Engineers Nationwide or SCDOT General 
Permit. Compensatory mitigation may be available through an approved 
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mitigation bank or Permittee Responsible Mitigation (PRM) as define in EPA’s 
2008 Mitigation Rule;  and 
6. The resolution of any deviations from the contract documents, drawings or other 
information included in the environmental permits that would violate the intent or 
spirit of the permits.  Any proposed changes within the permitted areas would 
need to be coordinated with SCDOT’s Environmental Services Office.   
 Preconstruction / Partnering Conference(s)   
CONTRACTOR shall conduct one (or more, if appropriate) pre-construction / 
partnering conference(s) prior to any construction activity to discuss environmental 
and permitting issues, which conference shall include all subcontractors, and, to the 
extent feasible, representatives from the U.S. Army Corps of Engineers, the S.C. 
Department of Health and Environmental Control Water Quality Division, the 
FHWA, CONTRACTOR, and SCDOT. 
 Protection of Archeological and Paleontological Remains and Materials 
1. When archeological or paleontological remains are uncovered, CONTRACTOR 
shall immediately halt operations in the area of the discovery and notify SCDOT. 
2. Archeological remains consist of any materials made or altered by man which 
remains from past historic or prehistoric times (i.e. older than 50 years) Examples 
include old pottery fragments, metal, wood, arrowheads, stone implements or 
tools, human burials, historic docks, structures or not recent (i.e. older than 100 
years) vessel ruins.  Paleontological remains consist of old animal remains, 
original or fossilized, such as teeth, tusks, bone, or entire skeletons. 
3. SCDOT will have the authority to suspend the work for the purpose of preserving, 
documenting, and recovering the remains and materials of archeological and 
paleontological importance for the State.  CONTRACTOR shall carry out all 
instructions of SCDOT for the protection of archeological or paleontological 
remains, including steps to protect the site from vandalism and unauthorized 
investigations, from accidental damage and from dangers such as heavy rainfall or 
runoff. 
4. CONTRACTOR’s Contract Time and or Contract Price shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance have been adversely 
impacted by the presence of archeological or paleontological remains.   
 Community and Public Relations Plan 
The CONTRACTOR shall provide to SCDOT for review and written approval a 
Community Relations Plan as part of the Project in accordance with Exhibit 5.  The 
Community Relations Plan shall describe how the CONTRACTOR will actively 
promote good relationships with local elected officials, the news media, and the 
community at large.  All costs associated with community relations will be included 
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in the Total Project Cost.  SCDOT will expect the CONTRACTOR to maintain 
positive communications with the local community (including public meetings as 
necessary), the adjacent property owners, and local businesses.  The Community 
Relations Plan shall be submitted within 45 calendar days after NTP. 
 HAZARDOUS MATERIALS  
A. The CONTRACTOR is referred, in addition to this Article, to Exhibit 4, Project 
Design Criteria and Attachment B for information and requirements regarding 
Hazardous Materials inspections and other environmental documentation regarding 
Hazardous Materials.  The CONTRACTOR shall be responsible for handling, 
storage, remediation, and disposal of any materials, wastes, substances and chemicals 
deemed to be a solid waste or hazardous waste under applicable state or federal law, 
(hereinafter "Hazardous Materials") encountered at the Site which were identified in 
the Hazardous Materials inspections or other environmental documentation regarding 
Hazardous Materials provided in Exhibit 4, Project Design Criteria and Attachment B 
and the cost of these activities shall be included in the Contract Price.    
 
B. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 
structures not previously inspected by SCDOT, the Contractor is required to perform 
lead-based paint and asbestos inspections on the existing structures prior to 
performing those activities.  The cost of the lead-based paint and asbestos inspections 
shall be included in the Contract Price.  Removal of lead-based paint and asbestos and 
lead-based paint and asbestos containing materials identified by inspections shall be 
by a qualified independent firm retained by the Department or by negotiating a 
construction change directive with the CONTRACTOR as outlined in the procedures 
in Article XI.F.   
 
C. If the CONTRACTOR’s plan includes demolition, removal, or disposal of existing 
structures previously surveyed by SCDOT, but the asbestos inspection reports have 
expired, the CONTRACTOR is required to perform new asbestos inspections on the 
existing structures prior to performing those activities. The cost of the asbestos 
inspections shall be included in the Contract Price.  The cost of removal, handling, 
storage, remediation, and disposal of asbestos containing materials identified in the 
expired inspection reports shall be included in the Contract Price. 
 
D. A copy of the lead-based paint and asbestos inspection reports and the notification of 
demolition or renovation forms must be submitted to SCDHEC at least ten (10) 
working days prior to demolition of an existing structure.  Prior to submitting the 
reports and forms to SCDHEC, the CONTRACTOR shall obtain the RCE’s signature.  
The CONTRACTOR is responsible for obtaining all required permits to proceed with 
the work.  
 
E. The CONTRACTOR is responsible for all necessary containment, removal, 
transportation, and disposal of the subsurface and surface Hazardous Materials 
identified in inspections or other environmental documentation provided in 
Attachment B in compliance with all applicable Federal (EPA, OSHA & DOT) and 
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State (SCDHEC & SCDOT) and local (County and Municipality) requirements for 
Hazardous Materials and worker health and safety.  The CONTRACTOR is 
responsible for obtaining all required permits to proceed with the work. 
 
F. Unexpected Hazardous Materials – Upon encountering any unexpected Hazardous 
Materials, the CONTRACTOR shall follow the procedures as described below: 
1. CONTRACTOR shall stop Work immediately in the affected area and duly notify 
SCDOT and, if required by state or federal law, all government or quasi-
government entities with jurisdiction over the Project or site. 
2. Upon receiving notice of the presence of Hazardous Materials, SCDOT will take 
necessary measures required to verify that the Hazardous Materials are 
remediated or rendered harmless.  Such necessary measures will include SCDOT 
either (i) retaining qualified independent firm or (ii) negotiating a construction 
change directive with CONTRACTOR. 
3. CONTRACTOR shall resume Work at the affected area of the Project only after 
written notice from SCDOT that the (i) Hazardous Materials have been removed 
or rendered harmless and (ii) all necessary approvals have been obtained from all 
government and quasi-government entities having jurisdiction over the Project. 
4. CONTRACTOR’s Contract Price and/or Contract Time shall be adjusted to the 
extent CONTRACTOR’s cost and/or time of performance has been adversely 
impacted by the presence of Hazardous Materials. 
5. If a construction change directive is negotiated, the CONTRACTOR shall comply 
with Article XI.E.  
G. For purposes of this Project, the Hazardous Material Generator shall be listed as 
“SCDOT” of any and all Hazardous Materials and/or hazardous wastes associated 
with work on the Project, with the exception that CONTRACTOR shall be the 
generator for all Hazardous Materials it, its consultants, subconsultants, 
subcontractors or suppliers, brings on to the Project  or that is brought to the Project 
by them and subsequently is caused to be released on the Project by the 
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and 
suppliers.   The foregoing shall not preclude or limit any rights or remedies that 
SCDOT may have against third parties and/or prior owners, lessees, licensees and 
occupants of the Project’s right of way. 
 
H. SCDOT is not responsible for Hazardous Materials actually brought to the Project by 
CONTRACTOR, CONTRACTOR’s design consultants, subcontractors and suppliers 
or anyone for whose acts they may be or are liable.  SCDOT is not responsible for 
negligent or willful acts by CONTRACTOR, CONTRACTOR’s design consultants, 
subcontractors and suppliers or anyone for whose acts they may be or are liable 
relating to Hazardous Materials found at the site.  CONTRACTOR shall indemnify, 
defend and hold harmless SCDOT and SCDOT's officers, directors, employees and 
Closed and Load Restricted Bridge Package 2020-1 
Abbeville, Greenwood, Laurens, McCormick, Newberry, and Saluda Counties 
 
Contract ID 8850470  Page 44 of 56 
  
agents from and against all claims, losses, damages, liabilities and expenses, 
including attorney's fees and expenses arising out of or resulting solely from those 
Hazardous Materials actually brought to the Project or negligent or willful acts 
relating to Hazardous Materials, or both by CONTRACTOR, CONTRACTOR's 
design consultants, subcontractors and suppliers or anyone for whose acts they may 
be or are liable. 
 DEMOLITION, REMOVAL & DISPOSAL OF STRUCTURES 
CONTRACTOR shall be responsible for the demolition, removal and disposal of all 
structures and their appurtenances within SCDOT Right of Way necessary for the 
completion of the Project, to include those portions which may extend outside the right of 
way, but were purchased as a part of the acquisition process.  Structures shall include the 
bridges identified in the scope of work and all buildings acquired for the Project.  All 
necessary permitting shall comply with Articles II.B.4 and IX of the Contract.  Handling 
and disposal of Hazardous Materials shall be in accordance with Article XI of the 
Contract.  Before demolition of the structures, the CONTRACTOR shall complete and 
submit a Notification of Demolition and Renovation form to the South Carolina 
Department of Health and Environmental Control. 
 DIFFERING SITE CONDITIONS  
 “Differing Site Conditions” are defined as concealed or latent physical conditions at 
the Site that (i) materially differ from the conditions reasonably assumed to exist 
based on the information identified in the RFP, this Agreement and its Exhibits (Type 
1); or (ii) are of an unusual nature, differing materially from the conditions ordinarily 
encountered and generally recognized as inherent in the work (Type 2).  For this 
Project, Type 1 is the responsibility of the CONTRACTOR and no additional time or 
cost will be allowed 
 Upon encountering a Type 2 Differing Site Condition, CONTRACTOR shall provide 
prompt written notice to SCDOT of such condition, which notice shall not be later 
than 20 days after such condition has been encountered. CONTRACTOR shall 
provide such notice before the Type 2 Differing Site Condition has been substantially 
disturbed or altered and before any work is performed. 
 Upon written notification, SCDOT will investigate the conditions and if it is 
determined that the conditions differ materially and cause an increase or decrease in 
the cost or time required for performance of the work, the Contract will be adjusted.  
No contract adjustment that results in a benefit to CONTRACTOR will be allowed 
unless CONTRACTOR has provided the required written notice. 
 CONTRACTOR is responsible for reviewing all available information, visiting the 
Project site, and making any additional subsurface explorations or soil tests that the 
CONTRACTOR may deem necessary. 
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 FORCE MAJEURE 
Delays or failures of performance shall not constitute breach of the Agreement if and to 
the extent such delays or failures of performance are caused by severe and not reasonably 
foreseeable occurrences beyond the control of SCDOT or CONTRACTOR, including, 
but not limited to:  Acts of God or the public enemy; expropriation or confiscation of 
facilities; compliance with any order or request of any governmental authority other than 
SCDOT or a party in privity with it; a change in law directly and substantially affecting 
performance of the Project; Acts of War; rebellion or sabotage or damages resulting there 
from; fires, floods, explosions, or extraordinary accidents; riots or strikes or other 
concerted acts of workman, whether direct or indirect, or any similar causes, which are 
not within the control of SCDOT or CONTRACTOR  respectively, and which by the 
exercise of reasonable diligence, SCDOT or CONTRACTOR  are unable to prevent.  
Any expense attributable to such occurrence shall not entitle CONTRACTOR to an 
adjustment in the Contract Price.  Any critical path delay attributable to such an 
occurrence shall be added to the Contract Time. 
 WARRANTY 
 CONTRACTOR warrants that it will perform all services in accordance with the 
standards of care and diligence normally practiced by recognized engineering and 
construction firms in performing services and obligations of a similar nature. 
CONTRACTOR warrants that all materials and equipment furnished shall be of good 
quality and new unless otherwise authorized by SCDOT and that the construction 
shall conform to the Contract requirements.  CONTRACTOR agrees to promptly 
correct, at its own expense, defects or deficiencies in materials and workmanship that 
appear prior to and during a period of three years after Final Completion of the 
Project.  This shall include all plant-produced materials (i.e. asphalt, concrete, etc.). 
CONTRACTOR shall not be responsible for damages caused by SCDOT’s failure to 
provide timely notification of potentially damaged or defective work of which 
SCDOT had actual knowledge. CONTRACTOR shall properly perform, at the 
written request of SCDOT made at any time within the warranty period after Final 
Completion of the Project as defined in Article IV.A.5, all steps necessary to satisfy 
the foregoing warranty and correct any element of the Project or the services that is 
defective or does not reflect such standards of care and diligence.  The cost of such 
corrective services shall be CONTRACTOR’s responsibility. 
  CONTRACTOR further warrants the performance of all bridge components on all 
structures for three years from Final Completion of the Project.  If a component fails 
to perform properly for any reason, including but not limited to normal wear and tear, 
the CONTRACTOR shall replace the failed component at no cost to SCDOT. 
 The warranty periods begin at Final Completion of the Project.  CONTRACTOR 
shall immediately abate any warranty deficiency that poses an unsafe condition to the 
public; otherwise deficiencies shall be corrected no later than 30 days from the 
determination of corrective action.  In the event CONTRACTOR, after notice, fails to 
immediately abate the deficiency or fails to make correction within the prescribed 30 
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days, SCDOT may have the deficiency corrected.  All costs associated with such 
correction by SCDOT shall be the responsibility of the CONTRACTOR and his 
Surety.  With respect to any component that is repaired or replaced pursuant to this 
warranty, the warranty period of that component shall be the longer of one year from 
repair or replacement of the component or the remainder of the original warranty 
period. 
 CONTRACTOR shall take all steps necessary to transfer to SCDOT any 
manufacturer’s or other third-party’s warranties of any materials or other services 
used in the construction of the Project. 
  These warrantied are in addition to all warranties implied by law. 
 INDEMNITY 
 CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all 
claims, liabilities and causes of action for any fines or penalties imposed on SCDOT 
by any state or federal agency because of violation by CONTRACTOR or any of its 
subcontractors of any state or federal law or regulation. 
 CONTRACTOR shall indemnify, defend and hold SCDOT harmless from any and all 
claims, liabilities and causes of action arising out of or resulting from, in whole or in 
part, the performance of the Work, negligence or recklessness of CONTRACTOR or 
its agents, consultants and/or subcontractors. 
 TERMINATION AND CANCELLATION 
 Termination for Default 
1. CONTRACTOR shall be in default of the Contract if it: 
a. Fails to supply a sufficient number of properly skilled workmen, tools, 
materials and equipment to assure the prompt completion of the work; 
b. Fails to perform work in accordance with contract requirements and/or refuses 
to remove or replace rejected materials or unacceptable work; 
c. Discontinues the prosecution of the work;  
d. Fails to resume work that has been discontinued within a reasonable time after 
notice to do so; 
e. Becomes insolvent or is declared bankrupt or commits any act of bankruptcy 
or insolvency; 
f. Allows any final judgment to remain unsatisfied for a period of 15 days; 
g. Makes an assignment for the benefit of creditors; 
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h. Fails to maintain the Project schedule; 
i. Commits a substantial breach of the Contract;  
j. Provides false or misleading information in the procurement process; or 
k. For any other cause whatsoever, fails to carry on the work in an acceptable 
manner. 
2. If CONTRACTOR does not commence work to cure the default within 15 days 
after receipt of written notice from SCDOT and thereafter diligently prosecute 
work to completion within a reasonable time as determined by SCDOT, then 
SCDOT will have full power and authority to terminate CONTRACTOR for 
default and shall provide written notification of the termination to 
CONTRACTOR and Surety. 
3. Upon termination for default, Surety will have the right to complete the contract 
and shall be given 30 days, or longer in SCDOT’s discretion, in which to resume 
the work.  This procedure shall not in any way serve to extend the Contract Time.  
All charges incident to negotiation with the Surety and arranging for work to be 
resumed, including attorney’s fees, shall be charged against CONTRACTOR or 
Surety as part of the cost of the work. 
4. If Surety refuses to complete the work or fails to take over the work promptly as 
provided by this Agreement, then SCDOT may appropriate or use any or all 
materials and equipment on the job site as may be suitable and acceptable and 
may enter into an agreement for the completion of the Contract.  All costs and 
charges incurred by SCDOT together with the cost of completing the work under 
the Contract will be deducted from any monies due or which may become due 
CONTRACTOR.  If such expense exceeds the sum which would have been 
payable under the Contract, CONTRACTOR and Surety shall be liable and shall 
pay to SCDOT the amount of such excess. 
5. Upon termination for default, all Project Documents, as defined in Article II.F, 
shall be surrendered forthwith by CONTRACTOR to SCDOT.  SCDOT will be 
authorized to use the Project documents for the sole purpose of promoting, 
completing, using, maintaining, upgrading or adding to the Project.  This 
authorization includes allowing design professionals to make changes, 
corrections, or additions to the Project documents for these purposes. 
6. If, after termination, it is determined that the Contractor was not in default, or that 
the default was excusable, the rights and obligations of the parties shall be the 
same as if the termination had been issued for the convenience of the State.  
 Termination for Convenience 
1. SCDOT reserves the right to cancel the Work upon 10 days written notice to 
CONTRACTOR.  Should the Work be so canceled by SCDOT for convenience, 
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CONTRACTOR shall be paid for the value of the Work, based upon the Schedule 
of Values, performed to the date of cancellation and demobilization together with 
any cancellation charges by vendors and subcontractors. CONTRACTOR shall 
also be entitled to the cost of securing the work, provided such cost is approved 
by SCDOT.  In no event, shall CONTRACTOR recover any amount for work not 
performed.  The total payment to CONTRACTOR pursuant to such a cancellation 
shall not exceed the Contract Price. 
2. Termination of all or a portion of the Contract shall not relieve CONTRACTOR 
of any responsibility it would otherwise have for the work completed, or for any 
claims arising from that work. 
3. Upon such termination, all Project Documents, as defined in Article II.F, shall be 
surrendered forthwith by CONTRACTOR to SCDOT.  SCDOT will be 
authorized to use the Project documents for the sole purpose of promoting, 
completing, using, maintaining, upgrading or adding to the Project.  This 
authorization includes allowing design professionals to make changes, 
corrections, or additions to the Project documents for these purposes. 
 DISADVANTAGED BUSINESS ENTERPRISES  
The DBE goal on this Project is 5 percent.  Whether or not there is a DBE contract goal 
on the contract, the Proposer is strongly encouraged to obtain the maximum amount of 
DBE participation feasible on the contract.  The selected CONTRACTOR is required to 
report all DBE participation through the DBE Quarterly Reports required by Part B of the 
SCDOT DBE Supplemental Specifications.  SCDOT will have the right to audit all 
documentation regarding DBE participation in the Project. 
 ON-THE-JOB TRAINING REQUIREMENTS 
There is an On-The-Job Training requirement for this Project.  The CONTRACTOR shall 
comply with the requirements, including the number of persons to be trained, provided in 
the Specific Equal Employment Opportunity Responsibilities Training Special Provisions 
within the Federal Aid Supplemental Specifications found in Exhibit 5.  The 
CONTRACTOR shall submit its plan for On-the-Job Training to SCDOT for written 
approval prior to commencing construction activities.   
 RECORD RETENTION  
 CONTRACTOR shall maintain the following documents for a period of three years 
or a period equal to the warranty period, whichever is longer, after Final Completion 
of the Project: 
1. All CONTRACTOR samples and test reports; 
2. Daily Diaries and any other documents required to be retained in accordance with 
the Quality Control Plan. 
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 During the retention period, SCDOT will be granted access to those documents upon 
reasonable notice.  At any time during the retention period, SCDOT will have the 
option of taking custody of the documents. CONTRACTOR shall obtain a written 
release from SCDOT prior to destroying the records after the retention period. 
 AS-BUILTS 
 In addition to those documents set forth elsewhere in this Agreement, 
CONTRACTOR shall provide to SCDOT prior to Final Completion, complete sets of 
as-built drawings (See Article XXI.D for details).  As-built plans consist of the final 
version of the design plan CADD drawings that incorporate all changes, including 
any adjustments, relocations, additions and deletions that occurred during 
construction. CONTRACTOR shall certify that the as-built plans are a true and 
correct representation of the work as constructed. If any design changes occur during 
construction, the plan sheets (or any other “job site record document” with a seal) 
revised after award of contract shall include a complete accounting and detail of the 
revisions and design changes. The P.E. responsible for the revisions shall seal each 
altered plan sheet (or any other “job site record document” with a seal). This 
documented information is to be part of the As-Built Plan requirements.  The 
CONTRACTOR shall develop as-built plans in accordance with the SCDOT Manual 
of Instructions for the Preparation of As-Built Plans, edition effective as of the release 
of the Final RFP. 
  Information regarding major revisions to the plans shall be noted in a revision box on 
the plans.  The information listed in the revision box shall include:  the initiator of the 
revision, a brief explanation of the nature of the revision, and acceptance and 
approval from CONTRACTOR, along with associated dates. 
 In addition to the revisions that incorporated changes during construction, the as-built 
plans shall include the following information gathered during construction: 
1. The location and elevation of foundations remaining below grade.  
2. The final profile of each bridge constructed.  The profile shall include the 
elevation along the centerline (or as specified by SCDOT) and a line three feet 
inboard of each gutter line.  Points on the profile shall be taken at no greater than 
25-foot intervals and shall include the beginning and end of each span. 
3. If any structure has pile foundations, information concerning the pile driving 
operation shall be listed to include pile and driving equipment data, final pile 
bearing, elevation of pile tip when plan bearing was obtained, final pile tip 
elevation, penetration into the ground, and PDA or WEAP analysis data.  This 
information shall be entered on each footing or bent sheet, or be included as a new 
sheet inserted immediately following the pertinent footing or bent sheet. 
4. If any structure has drilled shaft foundations, information concerning the 
installation of the shaft shall be listed to include the drilled shaft report.  This 
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information shall be entered on each footing or bent sheet, or be included as a new 
sheet inserted immediately following the pertinent footing or bent sheet. 
5. The final horizontal location of all existing and relocated utility lines and 
structures that are within the right-of-way. Include approved Utility Agreements, 
No Cost/No Conflict Letters, and Encroachment Permits. 
6. The final location and elevations of all pipes, culverts, and drainage structures. 
7. To include all right-of-way revisions, permissions, and an updated right-of-way 
data sheet to show the date and manner of acquisition of each tract 
 As-built plans shall be submitted as two full size (36 inch x 22 inch) copies and one 
(1) copy on compact disc in a format acceptable to SCDOT.  The levels and 
symbology of the as-built CADD drawings shall conform to SCDOT standard levels 
and symbology used to develop the design drawings for the Project. 
 ESCROW PROPOSAL DOCUMENTS   
The Contractor shall submit bid documentation used to prepare the technical and cost 
proposals for this contract to the Department in accordance with the Supplemental 
Specification entitled Escrow Bid Documentation dated October 1, 2014.   
 DISPUTE RESOLUTION 
 Each party hereby waives a trial by jury regarding any dispute between them arising 
out of this Contract and any such trial will be a non-jury trial before the South 
Carolina Circuit Court in Richland County. 
 In the event of a dispute between the parties, it shall be a condition precedent to 
litigation that the parties submit the dispute to the Standing Dispute Review Board 
pursuant to the Claims Procedure set forth in the Project Supplemental Specifications.   
 CONTRACTOR consents that any papers, notices, or process necessary or proper for 
the initiation or continuation of any disputes, claims, or controversies relating to the 
Agreement, any court action in connection therewith, or for the entry of judgment on 
any award made, may be served on CONTRACTOR by certified mail (return receipt 
requested) addressed to CONTRACTOR at the address provided in Article XXVI.  
Notice by certified mail is deemed duly given upon deposit in the United States mail. 
 SCDOT’S AGENT   
SCDOT will appoint an individual who will be authorized to act on behalf of SCDOT, 
with whom CONTRACTOR may consult at all reasonable times, and whose instructions 
and decisions will be binding upon SCDOT as to all matters pertaining to this Agreement 
and the performance of the parties hereunder.   
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 ASSIGNABILITY 
The Contract shall not be assignable by CONTRACTOR without the prior written 
consent of SCDOT.  SCDOT may assign the Contract without the consent of 
CONTRACTOR. 
 GENERAL PROVISIONS 
 This Agreement shall be governed by and interpreted in accordance with the 
substantive laws of the State of South Carolina. 
 Headings and titles of the various parts of this Agreement are for convenience of 
reference only and shall not be considered in interpreting the text of this Agreement.  
Modifications or amendments to this Agreement must be in writing and executed by 
duly authorized representatives of each party. 
 In the event that any portion or all of this Agreement is held to be void or 
unenforceable, the parties agree to negotiate in good faith to reach an equitable 
agreement which shall affect the intent of the parties as set forth in this Agreement.  
For purposes of construction of this Agreement, this Agreement will be considered to 
have been drafted by both parties and will not be construed against SCDOT because it 
was drafted by SCDOT. 
 All notices pertaining to this Agreement shall be in writing and, if to SCDOT, will be 
sufficient when sent registered or certified mail to SCDOT addressed as follows: 
   Deputy Secretary for Engineering 
   South Carolina Department of Transportation 
   Post Office Box 191 
   Columbia, South Carolina 29202-0191 
All notices to CONTRACTOR shall be sufficient when sent registered or certified 
mail to CONTRACTOR addressed as follows:   
(Insert CONTRACTOR’S address here) 
 The Contract Documents set forth the full and complete understanding of the parties 
as of the Effective Date defined herein, and supersedes any and all prior agreements, 
representations, and understandings of any kind. 
 The parties make no representations, covenants, warranties or guarantees, express or 
implied, other than those expressly set forth herein.  The parties’ rights, liabilities, 
responsibilities and remedies within respect to the work shall be exclusively those 
expressly set forth in this Agreement. 
 In no event shall any failure by either party hereto to fully enforce any provision to 
this Agreement be construed as a waiver by such party of its right to subsequently 
enforce, assert or rely upon such provision. 
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 Nothing in this Agreement is intended to create any contract rights for any party other 
than SCDOT and CONTRACTOR, nor are any third-party beneficiary rights intended 
to be created hereby. 
IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective 
Date defined herein.  The Effective Date is defined as the date signed by the Director of 
Construction on behalf of South Carolina Department of Transportation. 
 
 
       SOUTH CAROLINA DEPARTMENT 
Witnesses:      OF TRANSPORATION 
 
 
____________________________   By:  ____________________________ 
       Robert Isgett, P.E. 
____________________________   Director of Construction 
 
 
 
Date: _______________________   Recommended: 
    
 
____________________________   _______________________________  
       Brian Parnell 
       Contract Administrator 
 
 CONTRACTOR 
Witnesses: 
 _______________________________ 
       Name of Contractor 
 
   ___________ 
  By:   _______________________________ 
 
_____________________________  Its:   _______________________________ 
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CERTIFICATION OF CONTRACTOR 
I hereby certify that I am the duly authorized representative of CONTRACTOR and that neither I 
nor the above CONTRACTOR I here represent has: 
8. employed or retained for a commission, percentage, brokerage, contingent 
fee, or other consideration, any firm or person (other than a bona fide 
employee working solely for me or the above CONTRACTOR) to solicit 
or secure this contract; 
9. agreed, as an express or implied condition for obtaining this contract, to 
employ or retain the services of any firm or person in connection with 
carrying out the contract, or 
10. paid, or agreed to pay, to any firm, organization or person (other than a 
bona fide employee working solely for me or the above CONTRACTOR) 
any fee, contribution, donation, or consideration of any kind for, or in 
connection with, procuring or carrying out the contract except as here 
expressly stated (if any); 
11. either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action, in restraint of free 
competitive bidding in connection with the submitted proposal.   
By execution of this Agreement, CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with South Carolina’s Ethics, Government Accountability, and Campaign Reform Act of 1991, 
as amended. The following statutes require special attention: (a) Offering, giving, soliciting, or 
receiving anything of value to influence action of public employee - §8-13-790, 8-13-705, 8-13-
720; (b) Recovery of kickbacks - §8-13-790, (c) Offering, soliciting or recovering money for 
advice or assistance of public official - §8-13-720, (d) Use or disclosure of confidential 
information - §8-13-725, (e) Persons hired to assist in the preparation of specifications or 
evaluation of bids - §8-13-1150, (f) Solicitation of state employees - §8-13-755, 8-13-760 and 
§8-13-725, (g) False Claims Act -§16-13-240. The state may rescind any contract and recover all 
amounts expended as a result of any action taken in violation of this provision. 
I acknowledge that this certificate is to be furnished to the Department, the Federal Highway 
Administration, and the U. S. Department of Transportation, and is subject to applicable State 
and Federal laws, both criminal and civil. 
I acknowledge that giving false, misleading, or incomplete information on this certification may 
subject me to prosecution under Section 16-9-10 of the South Carolina Code of Laws. 
             
      CONTRACTOR 
 
      _____________________________________ 
      Name of Contractor 
       
By:  _________________________________ 
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Date:  _________________   Its: __________________________________ 
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CERTIFICATION OF DEPARTMENT 
I hereby certify that I am the Director of Construction for the South Carolina Department of 
Transportation (SCDOT) of the State of South Carolina and that the above CONTRACTOR or 
its representative has not been required, directly or indirectly, as an express or implied condition 
in connection with obtaining or carrying out this agreement to: 
12. employ or retain, or agree to employ or retain, any firm or person, or 
 
13. pay, or agree to pay, to any firm, person, or organization, any fee, 
contributions, donations, or consideration of any kind, except as here 
expressly stated (if any). 
I acknowledge that this certificate is to be furnished to the Federal Highway Administration, and 
U. S. Department of Transportation, and is subject to applicable State and Federal laws, both 
criminal and civil. 
 
 
     SOUTH CAROLINA DEPARTMENT OF 
     TRANSPORTATION 
 
     BY:   _______________________________ 
 
     TITLE:   DIRECTOR OF CONSTRUCTION 
 
Date:  _________________ 
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DRUG-FREE WORKPLACE CERTIFICATION 
 
In accordance with Section 44-107-30, South Carolina Code of Laws (1976), as amended, and as 
a condition precedent to the execution of this agreement, the undersigned, who is an authorized 
representative of the CONTRACTOR certifies on behalf of the CONTRACTOR that the 
PROPOSER will provide a drug-free workplace by: 
 
(1) publishing a statement notifying employees that the unlawful manufacture, 
distribution, dispensations, possession, or use of a controlled substance is 
prohibited in the CONTRACTOR’s workplace and specifying the actions that will 
be taken against employees for violations of the prohibition; 
 
(2) establishing a drug-free awareness program to inform employees about: 
(a) the dangers of drug abuse in a workplace; 
(b) the person’s policy of maintaining a drug-free workplace; 
(c) any available drug counseling, rehabilitation, and employee assistance 
programs; and 
(d) the penalties that may be imposed upon employees for drug violations; 
 
(3) making it a requirement that each employee to be engaged in the performance of 
the agreement be given a copy of the statement required by item (1); 
 
(4) notifying the employee in the statement required by item (1) that, as a condition of 
employment of this agreement, the employee will: 
(a) abide by the terms of the statement; and 
(b) notify the employer of any criminal drug statute conviction for a violation 
occurring in the workplace no later than five days after the conviction; 
 
(5) notifying the South Carolina Department of Transportation within ten days after 
receiving notice under item (4)(b) from an employee or otherwise receiving actual 
notice of the conviction; 
 
(6) imposing a sanction on, or requiring the satisfactory participation in a drug abuse 
assistance or rehabilitation program by, any employee convicted as required in 
Section 44-107-50; and 
 
(7) making a good faith effort to continue to maintain a drug-free workplace through 
implementation of items (1), (2), (3), (4), (5), and (6) 
 
By execution of this Agreement CONTRACTOR certifies CONTRACTOR and all 
CONTRACTOR’s consultants, sub-consultants, contractors, employees and agents will comply 
with all applicable provisions of the Drug-Free Workplace Act, Title 44, Chapter 107 of the 
South Carolina Code of Laws, as amended. 
 
CONTRACTOR:_____________________________ 
(Signature) 
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PROPOSED COST PROPOSAL BID FORM 
 
FOR 
 
CLOSED AND LOAD RESTRICTED BRIDGE PACKAGE 2020-1 
 
 
 
ABBEVILLE, LAURENS, GREENWOOD, MCCORMICK, NEWBERRY, AND 
SALUDA COUNTIES, SOUTH CAROLINA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Cost Proposal Bid Form, as submitted by the selected 
PROPOSER, will be included with the completed agreement. 
 
 
  
 
EXHIBIT 2 
 
SCHEDULE OF VALUES 
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SCHEDULE OF VALUES 
 
FOR 
 
CLOSED AND LOAD RESTRICTED BRIDGE PACKAGE 2020-1 
 
 
 
ABBEVILLE, LAURENS, GREENWOOD, MCCORMICK, NEWBERRY, AND 
SALUDA COUNTIES, SOUTH CAROLINA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
A Schedule of Values, submitted by the selected PROPOSER and 
approved by SCDOT, will be included with the completed 
agreement. 
 
  
  
EXHIBIT 3 
 
SCOPE OF WORK 
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The South Carolina Department of Transportation (SCDOT) proposes to replace 16 bridges in 
SCDOT District 2. This design-build project consists of all work necessary to remove the 
existing bridges and to construct new bridges, including the associated roadway and drainage 
work necessary to tie the new approaches to the existing roadway. 
 
The bridge replacements and associated roadway tie-ins shall be constructed on the existing 
roadway alignment along on the existing centerline.  The work also includes repairing any 
deficient roadway embankments within the roadway approach limits of each bridge.   
 
Bridge 
Number Route Crossing 
Structure 
Number 
Asset 
Number 
1  ABBEVILLE S- 218  BRANCH OF PENNY CREEK 0170021800100 3563 
2  ABBEVILLE S- 96  SHANKLIN CREEK 0170009600100 3773 
3  GREENWOOD S- 95  CAMP CREEK 2470009500100 2546 
4  LAURENS S- 110  NORTH LICK CREEK 3070011000100 2387 
5  LAURENS S- 34  MILLERS FORK CREEK 3070003400100 3682 
6  LAURENS S- 340  MOUNTAIN CREEK 3070034000100 2388 
7  MCCORMICK S- 34  ROCKY CREEK 3370003400100 4171 
8  MCCORMICK S- 52  ROCKY CREEK 3370005200100 3922 
9  NEWBERRY S- 272  SECOND CREEK 3670027200100 3058 
10  NEWBERRY S- 272  TRIBUTARY TO SECOND CREEK 3670027200200 3059 
11  NEWBERRY S- 277  BR OF BIG BEAVERDAM 3670027700100 3061 
12  NEWBERRY S- 342  BIG BEAVER DAM CREEK 3670034200200 2396 
13  SALUDA S- 211  RICHLAND CREEK 4170021100100 5154 
14  SALUDA S- 281  TRIBUTARY TO LAKE MURRAY 4170028100100 5382 
15  SALUDA S- 37  ROCKY CREEK 4170003700100 2414 
16  SALUDA S- 78  PERSIMMON CREEK 4170007800200 3979 
  
 
This scope of work shall include the removal and disposal of all of the existing structures within 
SCDOT right-of-way. The Contractor shall clear all debris above the existing ground line within 
the project right-of-way limits.  End fill slopes shall be excavated to accommodate the new 
structures as needed. 
 
All bridge sites qualify for “Supplemental Design Criteria for Low Volume Bridge Replacement 
Projects”, SCDOT PCDM-11, which have been incorporated into Exhibit 4.  These criteria shall 
be used for design of these bridge replacements. Due to a recent closure and temporary bridge 
repairs performed by the Department on Bridge Number 9, a priority has been placed on 
replacement of the S-272 over Second Creek and Tributary to Second Creek bridges.  The 
Contractor shall design and construct these two bridges no later than October 1, 2021 or the 
specified 180 day construction time, whichever comes first.  Failure to complete the bridges 
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within the times specified will result in assessment of liquidated damages. Bridge 9 and 10 shall 
be closed and constructed concurrently.  
 
The Contractor shall coordinate with all utility companies if their proposed design or 
construction requires the relocation of utilities either due to a physical conflict with the proposed 
work or due to crane safety clearances. The contractor shall provide utility coordination in 
accordance with the requirements of the Agreement for all project locations. 
 
For a full understanding of the scope of the project and the criteria for the construction items 
needed for this project, review Exhibit 4, Exhibit 5, and Attachment B. 
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This exhibit details the criteria by which the project shall be designed and constructed.  It is the 
responsibility of the Engineer to get clarification from the Department if a question arises from 
the use of the below exhibits.   These criteria are divided into subsections as listed below: 
 
Exhibit 4a – Roadway Design Criteria 
 
Exhibit 4b – Structures Design Criteria 
 
Exhibit 4c – Pavement Design Criteria 
 
Exhibit 4d – Traffic Design Criteria 
Part 1. Signing and Pavement Markings 
Part 2. Work Zone Traffic Control 
 
Exhibit 4e – Hydraulic Design Criteria 
 
Exhibit 4f – Geotechnical Design Criteria 
 
Exhibit 4g – Environmental Design Criteria 
 
Exhibit 4z – Project Deliverables 
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DESIGN REFERENCES 
 
This exhibit describes the general design considerations and criteria for the proposed roadway 
approaches, hydraulics, structures, and surveys and traffic.  
 
Design standards shall be in accordance with the following design references as supplemented or 
amended by Sections 4a, 4b, 4c, 4d, 4e, 4f, and 4g of this Exhibit.  Information specified within 
Sections 4a through 4z shall take precedence over the design standards.  Any variation in design 
from the included information shall require written approval from SCDOT.  
 
• AASHTO A Policy on Design Standards Interstate System, 2016  
• AASHTO An Informational Guide On Fencing Controlled Access Highways, 1990 
• AASHTO Drainage Manual, 2014 first edition 
• AASHTO Guide Design Specifications for Bridge Temporary Works 
• AASHTO Guide for the Development of Bicycle Facilities, 2012  
• AASHTO Guide for the Planning, Design, and Operation of Pedestrian Facilities, 2004  
• AASHTO Highway Drainage Guidelines, 2007 
• AASHTO LRFD Bridge Design Specifications, 8th Edition, with interims.  
• AASHTO Manual for Assessing Safety Hardware (MASH) 
• AASHTO Manual for Bridge Evaluation, latest edition 
• AASHTO Roadway Lighting Design Guide, latest edition 
• AASHTO Roadside Design Guide,  2011, 4th Edition 
• AASHTO Roadway Lighting Design Guide, latest edition 
• AASHTO Standard Specifications for Highway Bridges, 17th Edition 
• AASHTO Standard Specifications for Structural Supports for Highway Signs, 
Luminaires and Traffic Signals, latest edition 
• AASHTO Highway Safety Manual 
• AASHTO LRFD Specifications for Structural Supports for Highway Signs, Luminaires, 
and Traffic Signals, latest edition (Only for Standard 35’ Luminaire Poles and High 
Mast Luminaire Poles) 
• AASHTO/AWS D1.5M/D1.5:2015 Bridge Welding Code 
• AASHTO “Standard Specifications for Transportation Materials and Methods of 
Sampling and Testing” 2013 Thirty-Third Edition 
• ANSI C2 National Electrical Safety Code, latest edition 
• FEMA Regulations, 44CFR Chapter 1 
• FHWA Manual on Uniform Traffic Control Devices, Latest edition 
• FHWA Publication No. FHWA NHI-07-071 Earth Retaining Structures, 2008 
• NCHRP Report 672, Roundabouts: An Informational Guide – Second Edition 
• NFAP-70 National Electrical Code, latest edition 
• SCDHEC NPDES Construction Permit # SCR160000 
• SCDHEC NPDES MS4 Permit # SCS040001 
• SCDOT Access and Roadside Management Standards, August 2008 with updates  
• SCDOT Americans with Disabilities Act Transition Plan, December 2014 with updates  
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• SCDOT Bridge Design Manual, 2006  
• SCDOT Bridge Design Memoranda, effective between July 1, 2006 and the Final RFP 
release date  
• SCDOT Bridge Drawings and Details, effective as of the Final RFP release date 
• SCDOT Load Rating Guidance Document, 2019  
• SCDOT Engineering Directives, effective as of the Final RFP release date 
• SCDOT Environmental Reference Document, 2008 
• SCDOT Geotechnical Design Manual, 2019 Edition (Version 2.0)  
• SCDOT Geotechnical Drawings and Details, effective as of the Final RFP release date  
• SCDOT Roadway Design Manual, 2017, with updates effective as of the Final RFP release 
date and supplemented with AASHTO A Policy on Geometric Design of Highways and 
Streets, 2011 
• SCDOT Load Rating Guidance Document 
• SCDOT Pavement Design Guidelines, July 2008 Edition   
• SCDOT Preconstruction Advisory Memorandums, effective as of the Final RFP release date 
• SCDOT Preconstruction Design Memorandum, effective as of the Final RFP release date 
• SCDOT Preconstruction Survey Manual, effective as of the Final RFP release date 
• SCDOT Procedures and Guidelines for Work Zone Traffic Control Design, effective as of 
the Final RFP release date 
• SCDOT Qualified Product Lists, effective as of the Final RFP release date 
• SCDOT Requirements for Hydraulic Design Studies, May 2009  
• SCDOT Road Design Reference Material for Consultant Prepared Plans, June 2010 
• SCDOT Roadside Plants to Avoid/Trees with Limitations on R/W, October 2014 
• SCDOT Roadway CADD Manual, effective as of the Final RFP release date 
• SCDOT Seismic Design Specifications for Highway Bridges, 2008 (Version 2.0) 
• SCDOT Standard Drawings, effective as of the Final RFP release date 
• SCDOT Standard Specifications for Highway Construction, 2007 
• SCDOT Stormwater Quality Design Manual, effective as of the Final RFP release date; 
• SCDOT Supplement to the MUTCD 
• SCDOT Supplemental Specifications (2007), effective as of the Final RFP release date  
• SCDOT Supplemental Technical Specifications, effective as of the Final RFP release date 
• SCDOT Supplemental Specifications for Roadway Lighting dated December 6, 2018 
• SCDOT Traffic Signal Design Guidelines, 2009 with updates 
• SCDOT Traffic Signal Material Specifications, effective as of the Final RFP release date 
• SCDOT Traffic Signal Supplemental Specifications, effective as of the Final RFP release 
date 
• SCDOT Street Trees and Sidewalk Planting Suggestions, May 2013 
• SCDOT Vegetation Management Guidelines, effective as of the Final RFP release date 
• South Carolina State Water Law 
• The Rule on Work Zone Safety and Mobility, Policy and  Guidelines  
• The State Stormwater and Sediment and Erosion Control Regulations administered by 
DHEC, 26 S.C. Code Ann. Regs. 72-405 (Supp. 1995) et seq. 
• TRB Highway Capacity Manual, 6th Edition 
• TRB Highway Capacity Manual, 2010 
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• United States Access Board’s Revised Draft Guidelines for Accessible Public Rights-of-Way 
(PROWAG), November 23, 2005 
• International Building Code, effective as of the Final RFP release date 
• ACI 318 Building Code and Commentary 
• ASCE’s “Minimum Design Loads for Buildings and Other Structures”, latest edition 
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1.0 GENERAL 
Prepare the roadway geometric design for the project using the design standards and 
criteria that are appropriate based on design speed, functional classification, design traffic 
volumes, right-of-way, and aesthetics.  The design elements shall include, but not be 
limited to, the horizontal and vertical alignments, lane widths, shoulder widths, median 
widths, sight distance, clear zone, cross slopes, and side slopes.   
2.0   CRITERIA 
Use the Supplemental Design Criteria for Low Volume Bridge Replacement Projects.  
Classify the terrain as rolling on all routes within the scope of work.   
2.1 Functional Classification 
The functional classification for the roadway is as follows: 
Abbeville County: 
• S-96 (Bulls Horne Road) Rural Local Group 4 
• L-1150 (Curt Road) Rural Local Group 1 
• S-218 (Vandiver Road) Rural Local Group 4 
 Greenwood County: 
• S-95 (Ridge Road) Rural Local Group 4 
 Laurens County: 
• S-34 (Golden Acres Road) Rural Collector 
• S-110 (Sawmill Road) Rural Local Group 4 
• S-340 (Hellams Circle) Rural Local Group 4 
 McCormick County: 
•  S-34 (Rocky Creek Road) Rural Local Group 4 
• S-52 (Bell Field Road) Rural Local Group 4 
 Newberry County: 
• S-272 (Graham Road)* Rural Collector 
*S-272 has two bridges 
• S-277 (Paul Long Road) Rural Local Group 4 
• S-342 (Beaver Dam Creek Road) Rural Collector 
 Saluda County: 
• S-37 (Rocky Creek Road) Rural Local Group 4 
• S-78 (Shiloh Road) Rural Collector 
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• S-211 (Richland Creek Road) Rural Local Group 4 
• S-281 (Matthews Road) Rural Local Group 4 
2.2 Design Speed 
 Abbeville County: 
•  S-96 (Bulls Horne Road) 40 mph minimum 
•  L-1150 (Curt Road) 25 mph minimum 
• S-218 (Vandiver Road) 40 mph minimum 
 Greenwood County: 
• S-95 (Ridge Road) 40 mph minimum 
 Laurens County: 
• S-34 (Golden Acres Road) 45 mph minimum 
• S-110 (Sawmill Road) 40 mph minimum 
• S-340 (Hellams Circle) 35 mph minimum 
 McCormick County: 
•  S-34 (Rocky Creek Road) 45 mph minimum 
• S-52 (Bell Field Road) 45 mph minimum 
 Newberry County: 
• S-272 (Graham Road) 45 mph minimum 
• S-277 (Paul Long Road) 35 mph minimum 
• S-342 (Beaver Dam Creek Road) 45 mph minimum 
 Saluda County: 
• S-37 (Rocky Creek Road) 45 mph minimum 
• S-78 (Shiloh Road) 40 mph minimum 
• S-211 (Richland Creek Road) 45 mph minimum 
• S-281 (Matthews Road) 45 mph minimum 
2.3 Traffic Volume (2020 AADT) 
 Abbeville County: 
•  S-96 (Bulls Horne Road) 190 
•  L-1150 (Curt Road) 58 
• S-218 (Vandiver Road) 130 
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 Greenwood County: 
• S-95 (Ridge Road) 560 
 Laurens County: 
• S-34 (Golden Acres Road) 130 
• S-110 (Sawmill Road) 130 
• S-340 (Hellams Circle) 130 
 McCormick County: 
•  S-34 (Rocky Creek Road) 130 
• S-52 (Bell Field Road) 130 
 Newberry County: 
• S-272 (Graham Road) 160 
• S-277 (Paul Long Road) 130 
• S-342 (Beaver Dam Creek Road) 140 
 Saluda County: 
• S-37 (Rocky Creek Road) 270 
• S-78 (Shiloh Road) 340 
• S-211 (Richland Creek Road) 250 
• S-281 (Matthews Road) 220 
2.4 Lane Width 
• Provide 10 feet. 
• Except fFor L-1150, provide 9 feet. 
2.5 Shoulder Width 
• Provide 4 feet (2 feet paved + 2 feet earth). 
• These routes are not on a SC Designated Bicycle Touring Route. 
2.6 Horizontal Centerline 
• Retain existing centerline. 
2.7 Horizontal Alignment 
• Retain existing if horizontal radius is within 15 mph of design speed and the 
design year volume is less than or equal to 750 AADT. 
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2.8 Vertical Alignment 
• Retain existing if K values are within 15 mph of design speed and the design 
year volume is less than or equal to 750 AADT.  Low points shall be located 
minimum 30 feet beyond begin/end of bridge. Refer to Exhibit 4b for criteria 
related to low point locations. 
• For all bridges, provide a minimum longitudinal gradient of 0.3 percent. 
2.9 Stopping Sight Distance 
• Retain existing if value is within 15 mph of design speed and the design year 
volume is less than or equal to 750 AADT. 
2.10 Min/Max Grade 
• Retain existing or improve. 
2.11 Cross Slopes 
• Use SCDOT Roadway Design Manual. 
2.12 Superelevation 
• Desirably, the curve superelevation should meet criteria for new 
construction.  On low volume bridge replacement projects, constraints of 
excessive costs often preclude the use of desirable superelevation rates.  If 
the curve is to remain and minimum superelevation rates cannot be achieved, 
provide proper signing and pavement markings for the appropriate speed in 
accordance with the MUTCD.  In some cases, reconstruction of substandard 
horizontal curves to larger radii may be feasible in lieu of increasing the 
superelevation. 
2.13 Vertical Clearance 
• Use SCDOT Roadway Design Manual. 
2.14 Roadside Safety 
• Use SCDOT Roadway Design Manual 3R (Non-Freeway) Guidance found 
in Chapter 18. 
2.15 Right-Of-Way  
Secure a minimum right-of-way width of 75 feet on each side of the structure 
centerline and minimum 75 feet from each end of the bridge at each site where any 
right-of-way is required as described herein; refer to SCDOT Roadway Design 
Manual Chapter 12 Section 12.1.14. 
For bridge sites that currently have a complete 75 feet right-of-way width on each 
side of the structure and where the new length of 75 foot wide right-of-way will be 
provided at least 45 feet from each end of the bridge, no additional right-of-way is 
necessary unless the design and construction results in permanent facilities 
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extending outside of the existing right-of-way.   
No additional right-of-way is necessary for the S-52 site unless design and 
construction results in permanent facilities extending outside of the existing right-of-
way. In the event new right-of-way is necessary, provide the full 75 foot width and 
lengths. 
For road S-30-34 and S-36-277, SCDOT claims right-of-way by prescription to the 
edge of pavement. For these two sites, beyond the minimum 75 foot width 
surrounding the bridge structure, secure a minimum right-of-way of 33 feet from the 
roadway centerline or to cover any permanent facilities, whichever is greatest. The 
new right-of-way shall be secured within the entirety of the project limits. 
Provide sufficient right-of-way to cover all permanent facilities. Provide the 75’ 
right-of-way (laterally and longitudinally) described herein at all bridge sites where 
any right-of-way is required. 
Clear all right-of-way within the project limits. Perform grubbing operations to the 
construction limits.  When the NPDES line is outside of the construction limits 
extend grubbing operations within the limits of the BMPs.  
2.16 Roadside Barriers 
Develop roadside barriers in compliance with SCDOT Standard Drawings and the 
AASHTO Roadside Design Guide, 2011, 4th Edition.  Include the following items in 
the work: 
Guardrail:  Ensure that all new MASH guardrail and end treatments are listed on the 
Qualified Products Policies & Listings. 
Provide non-mow strip under guardrail in accordance with the guidance found in the 
Exhibit 5, Special Provisions Section 805. 
Use additional length guardrail posts with compressed guardrail shoulder break 
contingent upon receiving SCDOT approval only where right of way or 
environmental impacts dictate that standard guardrail shoulder break cannot be built. 
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1.0 GENERAL 
Exhibit 4b contains the structural design requirements for construction of bridges at the 
locations identified in Exhibit 3 – Scope of Work. 
2.0 CRITERIA 
2.1 Bridges 
2.1.1 Bridge Design 
Design bridges in accordance with the requirements of the SCDOT Bridge 
Design Manual (BDM) and AASHTO LRFD Bridge Design Specifications.  
Use the HL-93 design live loading. 
All bridge sites qualify for “Supplemental Design Criteria for Low Volume 
Bridge Replacement Projects” which have been incorporated into Exhibit 
4.  These criteria shall be used for design of these bridge replacements. 
2.1.2 Seismic Design 
No Operational classification (OC) will be assigned. Therefore, the 
requirements of Table 3.1, Bridge Operational Classification (OC), in the 
SCDOT Seismic Design Specifications for Highway Bridges (Version 2.0) 
will not apply. However, the bridges shall, as a minimum, meet the seismic 
design and detailing requirements of Seismic Design Category (SDC) A. 
Use SD1_SEE = 0.25 g for all bridge sites in accordance with the 
Supplemental Design Criteria for Low Volume Bridge Replacement 
Projects.   
 
2.1.3 Bridge Roadway Widths 
Construct the bridges with bridge roadway widths that are equal to or 
greater than the approach roadway widths (traveled way plus total shoulder 
widths) that are specified in Exhibit 4a, with one exception.  For cored-slab 
bridges in tangent alignment sections, each shoulder may be reduced by 1-
inch in order to use 10 cored-slab units for the typical section consisting of 
two 10-foot lanes and two 4-foot shoulders (28-foot travel-way).  This 1-
inch reduction accommodates the 12-inch base width of the MASH barrier 
and 1-inch slab extension outside of the barrier for slip-forming.  For 
curving alignments, 4-foot minimum shoulder width shall be provided for 
the entire bridge length (including approach slabs if applicable). 
2.1.4 Span Length 
Provide a minimum span length of 20 feet. 
2.1.5 Corrosion Protection 
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  Provide corrosion protection in accordance with the BDM. 
2.1.6 Design Thermal Movement 
Delete Example Problems located in Section 21.1.1.12 of the SCDOT 
Bridge Design Manual. Delete LRFD Equation 3.12.2.3-1 in Sections 
21.1.1.2 and 21.2.1.3 of the BDM and replace with the following equation:  
ΔT = 1.2α L (TMaxDesign − TMinDesign ) 
Where, 1.2 is the load factor. 
2.1.7 Removal and Disposal of Existing Structures 
Remove and dispose of the existing structures, including piles from 
previous bridges, and appurtenances in accordance with Exhibit 4g, the 
Standard Specifications for Highway Construction, and all applicable laws 
and regulations. 
2.1.8 Superstructure Types 
Allowable superstructure types are outlined in Sections 12.3.2.1, 12.3.2.2, 
12.3.2.3, and 12.3.2.4 of the SCDOT Bridge Design Manual.  The 
superstructure type outlined in Section 12.3.2.5 of the SCDOT Bridge 
Design Manual is also allowed for all bridges except for the S-34 bridge 
over Millers Fork Creek and S-342 bridge over Big Beaver Dam Creek. 
For this project, Section 12.3.2.5 of the SCDOT Bridge Design Manual is 
revised to change the maximum allowable skew for cored slab bridges to 30 
degrees for S-96 over Shanklin Creek (Abbeville County) only. 
For this project, Section 12.3.3 of the SCDOT Bridge Design Manual is 
expanded to allow for other superstructure types.  However, the use of other 
superstructure types requires approval through the Alternative Technical 
Concept (ATC) Process.  The ATC at a minimum must include a narrative 
describing the proposed superstructure type/system, design and 
construction specifications as well as appropriate details, and a list of 
locations where the type/system was previously used successfully.  The 
ATC shall also define the proposed limits of use such as proposed span 
lengths and other relevant information. 
For prestressed concrete girder superstructures, use prestressed concrete 
girders that are “I” shaped.  Design prestressed concrete girders so that the 
algebraic sum of the beam camber at prestress transfer due to prestress 
force, the beam dead load deflections due to non-composite dead load, and 
superimposed dead load deflections due to applied superimposed dead loads 
results in a positive (upward) camber.  Include the dead load from the future 
wearing surface in the determination of camber. 
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For steel welded plate girder superstructures, use structural steel girders that 
are “I” shaped.  For steel welded plate girder and steel rolled beam 
superstructures, use structural steel that conforms to the requirements of 
AASHTO M 270 and paint the steel in accordance with Section 710 of the 
Standard Specifications.   
At each support of prestressed concrete girder, steel welded plate girder, 
and steel rolled beam superstructures, connect all beams and girders to the 
substructure using anchor bolts. 
Detail all construction stages for girder bridges to consist of a minimum of 
two lines of girders. 
For a bridge where cored slab spans are allowed and utilized, construct the 
entire bridge superstructure using cored slab spans. 
Floorless culverts are classified as "Other Structure Types" (Section 12.3.3 
of the SCDOT Bridge Design Manual) and are not permitted for this project. 
2.1.9 Concrete Strengths 
In prestressed concrete piles and beams, concrete design strengths are not 
allowed to exceed 8,000 and 10,000 psi maximum, respectively.  Construct 
all cast-in-place concrete bridge components with Class 4000 concrete 
except as noted in Section 2.1.8 15.2.1 of the BDM.  Construct all precast 
concrete bridge components with concrete having a minimum compressive 
strength of 5000 psi. 
 
2.1.10 Final Finish of Exposed Concrete Surfaces 
Final surface finish is not required on this project. 
2.1.11 Lightweight Concrete 
Lightweight Concrete is only permitted in cast-in-place deck slabs and 
barrier parapets.  Use lightweight concrete that conforms to the 
requirements of the Sand Lightweight Concrete Special Provision in Exhibit 
5.  When calculating dead loads, include a minimum allowance of 7 pounds 
per cubic foot for reinforcing steel. 
2.1.12 Post-Tensioning 
Post-tensioning is not permitted for this project except where allowed for 
use by SCDOT with cored slab structures. 
2.1.13 Bridge Decks 
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For girder and beam spans, construct bridge decks with reinforced cast-in-
place concrete.   
Apply a transverse Grooved Surface Finish to cast-in-place bridge decks in 
accordance with Subsection 702.4.16 of the Standard Specifications for 
Highway Construction.   
Asphalt overlays are only permitted on cored slab spans.  Apply a 
waterproofing system to the bridge deck prior to overlaying the deck with 
asphalt. 
2.1.14 Stay-in-Place Bridge Deck Forms  
The Contractor may use permanent stay-in-place bridge deck forms for 
concrete deck slabs between new beams and girders.  Fabricate permanent 
stay-in-place bridge deck forms and supports from steel conforming to 
ASTM A 653, Grades 40 or 50, and having a coating class of G165 in 
accordance with ASTM A 525.  Do not use fillers in the flutes of the stay-
in-place forms.  Fill form flutes with concrete as the deck slab is placed.  Do 
not use permanent stay-in-place steel bridge deck forms in bays in which 
longitudinal deck construction joints are located and in bays between stages. 
2.1.15 Barriers, Approach Slab and Wingwall 
Use the SCDOT MASH Bridge Barrier shape and the transition for MASH 
guardrail attachment provided in Attachment B – MASH Bridge Barrier 
Details.  Reinforcing may be adjusted provided it satisfies the design for 
TL-4 vehicular collision force in accordance with AASHTO LRFD Bridge 
Design Specifications, 8th Edition.  Provide bridge barrier in accordance 
with the SCDOT Bridge Design Memo DM0119 and the SCDOT Bridge 
Drawings and Details for MASH Barrier.   Provide two (2) conduits in each 
barrier as shown in the SCDOT Bridge Drawings and Details.  For bridges 
60 feet or less in length, the 32-in Concrete Wall specified in Section 
17.6.1.2.4 of the BDM may be used. 
For bridges having cast-in-place decks, detail the barrier parallel to the edge 
of the adjacent travel lane.  
BDM Section 12.2.7 governs the use of Approach Slabs at all sites with the 
following exceptions.  The ADT limit in BDM 12.2.7 may be increased 
from 400 vpd to 750 vpd.  Approach slabs shall be provided at the two sites 
where cored slab superstructure types are restricted: the S-34 bridge over 
Millers Fork Creek and S-342 bridge over Big Beaver Dam Creek. 
When approach slabs are not used, ensure the guardrail post closest to the 
bridge end in accordance with Standard Drawing series 805-325-XX does 
not conflict with the end bent cap.  A draft version of drawing 805-325-30 
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is included in Attachment B and includes a revised post spacing to assist in 
avoiding the conflict.   
For parallel wing walls (i.e., wing walls that are parallel to the centerline of 
bridge), detail the bottom of the wing wall level and at the same elevation 
as the bottom of the bent cap.  Detail the top of these wing walls sloped and 
at the same elevation as the top of the outside edge of the approach slab. 
2.1.16 Bridge Drainage 
Design and construct the bridge deck drainage and bridge end drainage to 
ensure that the minimum requirements of the SCDOT Bridge Design 
Manual are met.  
Low points are not permitted on cored-slab superstructures.  
The roadway profile low point shall be coordinated with concrete flume 
location shown on guardrail stiffness transition Standard Drawing 805-325-
70.  When the MTBBC3 (TL3) stiffness transition is used, the low point 
shall be located minimum of 30 feet beyond where guardrail attaches to 
either the end of bridge or approach slab.  When the MTBBC2 (TL2) 
stiffness transition is used, the low point shall be located a minimum of 15 
feet beyond where guardrail attaches to either the end of bridge or approach 
slab.   
Unless prohibited by environmental constraints, provide a minimum of two 
deck drains per span for all bridges, except when the gutter-line is located 
on the high side of superelevation. 
Design flumes and or catch basins compatible with the current standard 
guardrail to satisfy spread limits while preventing erosion of earth slopes 
due to runoff from the end of the bridge.  BDM Subsection 18.2.2 does not 
apply to this project.  Bridge end drainage may consist of a single or series 
of standard concrete flume(s) employed individually or in combination to 
limit bypass gutter flow onto an erodible surface to 0.20 cubic feet per 
second.  Include calculations for bridge-end-drainage showing discharge at 
each bridge inlet, each end collector, and bypass flow at each end collector 
in the Preliminary Hydraulic Report.  Do not provide flumes where the 
gutter line is located on the high side of superelevation.   
2.1.17 Pile Sizes and Types 
Minimum pile sizes and acceptable pile types are listed below. No other 
pile types are permitted. The entire perimeter (exterior and interior) of the 
steel sections shall be considered for corrosion for the whole design life if 
corrosion is considered a concern per the geotechnical report. 
PILE TYPE MINIMUM SIZE 
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*Steel H-Piles HP12x53 
*Steel Pipe Piles 12” Diam. (min. wall thickness equal to ½”) 
Solid Prestressed Concrete Piles 18” Square 
Prestressed Concrete Pile Points W8x58 
*Allowed at End Bents only. 
2.1.18 Steel Pipe Pile Connection Details 
The pile connection detail described in Item 2 of Section 19.2.6.3 of the 
SCDOT Bridge Design Manual does not apply for this project. Terminate 
steel pipe piles at the bottom of the end bent cap and footing.  Connect the 
piles to the cap and footing using a reinforced concrete infill, with the 
reinforcing extending into the cap or footing. The minimum clearance of 
the reinforcement shall satisfy the requirement of SCDOT Design 
Memorandum DM0107. 
2.1.19 Drilled Shaft Diameters 
SCDOT Bridge Design Memorandum DM0111 contains a requirement to 
detail the portion of shaft below the construction casing with a diameter that 
is six inches smaller than the diameter of the casing.  This six-inch reduction 
requirement does not apply to this project.  For this project, detail the 
portion of the shaft below the bottom of the construction casing, whether in 
soil or rock, with a diameter that is at least two inches smaller than the 
diameter of the casing. 
When the design for the upper portion of a drilled shaft requires a column 
reinforcement cage to be inserted into a larger diameter drilled shaft 
reinforcement cage, provide a construction joint in the shaft just below the 
bottom of the column cage. Prior to casting the upper portion of the shaft, 
remove all drilling fluids and unsound concrete and roughen the surface of 
the construction joint. Arrange for CSL testing to be performed prior to 
placement of the column reinforcement cage. Install the column 
reinforcement cage in the upper portion of the shaft prior to drilled shaft 
concrete placement in the splice region. 
 
Drilled shafts that have a diameter of 6 feet or greater and a length of 5 feet 
or greater are considered to be mass concrete elements. See Exhibit 5 for 
specifications regarding concrete mix design, concrete placement, 
temperature control, and testing of these large diameter drilled shafts. 
2.1.20 Crosshole Sonic Logging (CSL) Testing 
Install Crosshole Sonic Logging (CSL) access tubes in all drilled shafts in 
accordance with the SCDOT Standard Specifications for Highway 
Construction, 2007 Edition. Acceptance of drilled shafts will be based on 
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CSL testing. Install one CSL tube in the center of the drilled shaft for 
Thermal Integrity Profiling test for drilled shafts that have diameter of 6 ft. 
or larger.  
2.1.21 Substructures 
Construct Interior Single and Multi-Column Bents using cast-in-place 
reinforced concrete bent caps and cast-in-place reinforced concrete columns 
supported by cast-in-place reinforced concrete drilled shafts. If a drilled 
shaft is extended above ground, above the scour line, or through liquefiable 
soil, structurally design the shaft as a column and detail the longitudinal 
reinforcing steel with a maximum spacing of 8 inches center-to-center.   
Lap splices of column or shaft reinforcing are not permitted in the design. 
In the event that reinforcing is cut out for sampling after the reinforcing 
cage is fabricated, lap splicing of a single bar may be considered provided 
that the section moment capacity is sufficient assuming the cut bar that is 
lap-spliced is not present. 
Construct Interior Pile Bents using cast-in-place reinforced concrete bent 
caps and a single row of vertical prestressed concrete piles (with or without 
prestressed concrete pile points).  For protection of the pile, ensure concrete 
portions of piles with points extend a minimum of 2 feet below final ground 
line or predicted scour line, whichever is deeper.  Do not use Interior Pile 
Bents to support a span having a length that exceeds 70 feet.   
Construct end abutments as spill through abutments (2:1 maximum slope).  
In addition to the requirements of Section 20.2.8 of the SCDOT Bridge 
Design Manual, set the elevation of the berm so that the top of the berm 
(embankment fill) is no greater than 4 feet below the superstructure. 
End abutments may be supported by spread footings provided the footing is 
keyed into rock a minimum of 12 inches.  The Geotechnical EOR, 
Hydraulic EOR, and Structural EOR shall agree that the rock present at the 
footing elevation is not susceptible to scour. 
 
The following applies to bent cap cantilevers for Interior Pile Bents and End 
Bents: 
• For a cap supported by prestressed concrete piles, provide a 
minimum of the equivalent of 2 pile widths of distance from the 
centerline of the exterior pile to the end of the cap.   
• Do not detail the intersection of the centerlines of bent and exterior 
beam/girder on the bent cap cantilever. 
• Provide a distance from the centerline of exterior pile to the edge of 
a slab superstructure, measured along the bent cap centerline, that is 
less than or equal to 30 percent of the average pile spacing of the 
bent. 
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2.1.22 Integral Bent Caps 
If integral bent caps are used on this Project, construct the caps using cast-
in-place concrete. 
2.1.23 Diaphragms for Prestressed Concrete Beam Spans 
Structural steel intermediate diaphragms are permitted in accordance with 
SCDOT Bridge Design Memorandum DM0311 and the Bridge Drawings 
and Details. 
2.1.24 Slope Protection 
Protect the bridge end fills with rip rap in accordance with Standard 
Drawing 804-105-00.  When new fill slopes tie down outside of top-of-bank 
and satisfy setback criteria set forth in Exhibit 4e, the lower limit of riprap 
may terminate at this elevation.  When there are no defined banks below 
existing bridges due to scour, new riprapped fill slopes will extend down to 
channel bottom and this riprap placement shall be coordinated with 
permitting requirements. 
2.1.25 Bearing Plates 
For beveled bearing plates, use a minimum thickness of 1 ½ inches at mid-
section while maintaining 1 inch minimum at the low side. 
2.1.26 Culverts 
Culverts will not be permitted as substitutes for bridges. 
2.1.27 Bridge Plans 
As required by the SCDOT Bridge Design Manual, include in the bridge 
plans Reinforcing Steel Schedules and Quantities Tables for each bridge 
component (end bents, interior bents, spans, etc.).  When these components 
are required to be constructed in stages, break the Reinforcing Steel 
Schedules and Quantities Tables down by stage.  Immediately following the 
title sheet, provide a quantities sheet that includes a tabulation of estimated 
quantities and a summary of estimated quantities. 
2.2 Retaining Walls 
Retaining walls are not permitted for this project. 
3.0 BRIDGE LOAD RATING 
The contractor will perform bridge load capacity ratings in accordance with the 
SCDOT Load Rating Guidance Document and the Manual for Bridge Evaluation, 
latest edition. In the event the load rating indicates the bridge would require load 
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posting, the bridge will be redesigned and the load rating updated until the required 
capacity is achieved.  No new bridge will be accepted by SCDOT which indicates 
the need for load posting. Load ratings will be performed and submitted for review 
with final bridge plans and updated and resubmitted for approval with the as-built 
plans.  All load ratings shall be signed and sealed by a registered professional 
engineer. 
 
The structures will be load rated utilizing AASHTOWare’s Bridge Rating (BrR) 
computer program, if within the program’s capabilities. In the event that the 
structure type cannot be rated in BrR, then approval to use an alternate computer 
program will be required from the Bridge Maintenance Office.  
 
All deliverables will be made electronically and will be transferred to a SCDOT 
maintained ProjectWise location.  
 
The contractor shall perform data entry into rating software, complete the load 
rating process, post-process the results, complete the Load Rating Summary Form 
for each site, and perform QC for all ratings. The load rating and QC process as 
described in the SCDOT Load Rating Guidance Document shall be followed. 
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1.0 GENERAL 
The design for pavement shall conform to the criteria listed in Section 2.0. 
 
2.0 CRITERIA 
 
2.1 Existing Pavement 
 
Where new Hot Mix Asphalt (HMA) pavement ties in with existing pavement at 
the project termini, variable mill as necessary to provide a smooth transition 
between existing and new HMA Surface.  If profile differential between new and 
existing does not allow for a butt joint, tie in with HMA Surface over a minimum 
length of 100 feet.   
 
Tie down driveways with HMA matching mainline type to the back of the Right 
of Way or as directed by RCE.  Tie down intersecting routes with HMA matching 
mainline type.     
 
Remove or otherwise modify existing pavement in accordance with Section 
205.4.5 of the standard specifications prior to placement of new embankment.   
 
2.2 New Pavement 
 
For new pavement and replacement of mainline, use the following structure:  
 
  Route Option 1  Option 2 
Group 
1 
ABBEVILLE S- 96 
ABBEVILLE S- 218 
LAURENS S- 34 
LAURENS S- 110 
LAURENS S- 340 
MCCORMICK S- 34 
MCCORMICK S- 52 
NEWBERRY S- 272 
NEWBERRY S- 272 
NEWBERRY S- 277 
NEWBERRY S- 342 
150 psy HMA Surface Type C or D 
175 psy HMA Surface Type C1) 
450 psy HMA Base Type A or B 
150 psy HMA Surface Type C or D 
175 psy HMA Surface Type C 1) 
8 inches GABC 
Group 
2 
GREENWOOD S-95 
SALUDA S- 37 
SALUDA S- 78 
SALUDA S- 211 
SALUDA S- 281 
150 psy HMA Surface Type C or D 
175 psy HMA Surface Type C 1) 
600 psy HMA  Base Type A or B 
150 psy HMA Surface Type C or D 
175 psy HMA Surface Type C 1) 
200 psy HMA Intermediate Type B or C 
10 inches GABC 
1) 200 psy HMA Intermediate Type B or C can be substituted 
 
2.3 Additional HMA Paving Notes 
 
In areas where existing pavements are widened outside the travel lanes, use 400 
psy of Shoulder Widening material and overlay with Surface course at the rate 
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specified for that road. 
 
Where leveling, build-up or cross slope correction is required, use HMA Surface 
Type E for thicknesses 0 to 1.5 inches.  Use Intermediate C or Surface Type C for 
any greater thicknesses.  Placement and selection of mixes shall be in accordance 
with Asphalt Mix Design Guidelines found here:  
http://www.scdot.org/business/pdf/materials-
research/Guidelines_Asphalt_Mix_Selection.pdf 
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1. GENERAL PROVISIONS FOR PERMANENT PAVEMENT MARKINGS: 
 
Pavement marking work on this project consists of preparing detailed pavement marking 
plans and providing and applying appropriate markings for the length of the project. All 
edge lines, lane lines, channelization markings, stopbars and word messages and symbols 
on all roads inside the project limits and all intersecting routes shall be of the width and 
patterns detailed in the Standard Drawings. Route lane lines and edge lines shall be 4 
inches in width with the exception of 8 inch channelization markings.  The white edge 
lines may be 6 inches in width if sufficient shoulder width is present to allow for bicycle 
traffic. The final roadway surface material will determine which type of permanent 
marking material is to be applied. The Contractor shall use preformed tape (T-1) 
markings on all concrete bridge deck surfaces. Thermoplastic markings shall be used on 
all asphalt surfaces. 
 
Permanent Raised Pavement Markers shall be used on this project in accordance with the 
publications outlined in Exhibit 4. 
 
All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 
 
Pavement marking materials used shall meet the following requirements: 
 
THERMOPLASTIC PAVEMENT MARKINGS (ASPHALT SURFACES): 
All thermoplastic markings installed shall meet the requirement of Section 627 of the 
Standard Specifications. 
 
PREFORMED PATTERNED TAPE (T-1) PAVEMENT MARKINGS 
(CONCRETE SURFACES): 
The markings applied to the concrete bridge decks on this project shall be pre-formed 
patterned tape with a raised diamond pattern covered with ceramic elements having a 
refractive index of 1.9 or greater. These markings shall be installed with a truck mounted 
application system or other motorized applicator approved by the manufacturer. 
 
The Contractor shall provide to the Department the manufacturer’s normal warranty 
which shall guarantee the tape materials for a period of 72 months from the date of 
installation from failure to retain the minimum reflectance values provided by the 
manufacturer and from failure due to loss of material adhesion or complete wear through. 
If failure occurs, the manufacturer will provide the replacement materials to restore the 
markings to their original effectiveness. 
 
2. GENERAL PROVISIONS FOR PERMANENT SIGNING: 
 
Signing work on this project consists of preparing detailed signing plans; and fabricating, 
furnishing, and erecting new ground mounted guide, regulatory and warning signs. New 
signs shall be erected over the entire length of the project, including, at a minimum, stop 
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signs on all intersecting routes. Existing signs, if applicable, shall be maintained during 
construction. 
 
Development of the signing plans should be coordinated through the District Traffic 
Engineer. The District Traffic Engineer shall have final approval of all signing plans. 
 
The CONTRACTOR will be required to erect bridge vertical clearance and crossing 
route number flat sheet signs on the new and existing bridges in both directions of travel.  
The signs shall be fabricated in accordance with the SCDOT sign numbers shown in the 
table below.  The CONTRACTOR shall determine the actual minimum vertical clearance 
in each direction after bridge construction is complete. 
 
SCDOT Sign 
Number 
Sign 
Description 
Crossing Route 
Type 
W12-2P-78 Vertical 
Clearance 
All 
OHB M1-1-48 Crossing Route 
Information 
Interstate – 2 or 3 digit 
OHB M1-4-48 Crossing Route 
Information 
US Route – 2 digit 
OHB M1-4-60 Crossing Route 
Information 
US Route – 3 digit 
OHB M1-5-48 Crossing Route 
Information 
SC Route – 2 digit 
OHB M1-5-60 Crossing Route 
Information 
SC Route – 3 digit 
OHB M1-6-78 Crossing Route 
Information 
Secondary Route – 2 digit 
OHB M1-6-84 Crossing Route 
Information 
Secondary Route – 3 digit 
 
The vertical clearance sign shall be centered over the centerline of the crossing route 
travel way.  The crossing route number sign shall be placed to the left of the vertical 
clearance sign with a minimum spacing of 8 feet between the right of the route number 
sign and the left of the clearance sign. 
 
All work involved in this contract shall be in accordance with the publications outlined in 
Exhibit 4. 
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Part 2 – Work Zone Traffic Control 
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1.0 GENERAL 
The Contractor shall execute the item of Traffic Control as required by the Standard 
Specifications, the Standard Drawings For Road Construction, the Special Provisions, all 
Supplemental Specifications, the SCDOT Procedures and Guidelines for Work Zone 
Traffic Control Design, the MUTCD, the Plans, and the Engineer.  This is an amendment 
to the Standard Specifications to require the following: 
2.0 CRITERIA 
2.1 GENERAL REGULATIONS 
These special provisions shall have priority to the plans and comply with the 
requirements of the MUTCD and the standard specifications.  Revisions to the 
traffic control plan through modifications of the special provisions and the plans 
shall require approval by the Department.  Final acceptance of any revisions to the 
traffic control plan shall be pending upon review by the member of the Design-
Build team representing the Director of Traffic Engineering through the Design-
Review Process. 
 
In accordance with the document, Rule on Work Zone Safety and Mobility: 
Implementation, Maintenance, and Safety Guidelines, all bridge replacement 
locations in this contract have been classified as “INTERMEDIATE”.  This 
project shall include a TMP, TTC plan, TP, and PI strategies. 
 
All signs mounted on portable sign supports shall have a minimum mounting 
height of 5’ from the bottom of the sign to the ground.  All signs mounted on 
ground mounted u-channel posts or square steel tube posts shall have a minimum 
mounting height of 7’ from the bottom of the sign to the grade elevation of the 
near edge of the adjacent travel lane or sidewalk when a sidewalk is present. 
 
When mounting signs on multiple ground mounted sign supports, ensure that each 
post is of the same type.  Do not combine or install both ground mounted u-
section and square steel tube posts within the same sign assembly. 
 
When mounting signs on ground mounted u-section or square steel tube posts, 
utilize either a sign support / ground support post combination with an approved 
breakaway assembly or a single direct driven post for each individual sign support 
of a sign assembly installation.  Do not combine a sign support / ground support 
post combination and a direct driven post on the same sign assembly installation 
that contains two or more sign supports.  Regarding sign support / ground support 
post combination installations, ensure that post lengths, stub heights and 
breakaway assemblies comply with the manufacturer’s requirements and 
specifications.  Use approved breakaway assemblies found on the Approved 
Products List For Traffic Control Devices in Work Zones.   
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When covering signs with opaque materials, the Department prohibits attaching a 
covering material to the face of the sign with tape or a similar product or any 
method that will leave a residue on the retroreflective sheeting.  Residue from 
tape or similar products, as well as many methods utilized to remove such residue, 
damages the effective reflectivity of the sign.  Therefore, contact of tape or a 
similar product with the retroreflective sheeting will require replacement of the 
sign.  Cost for replacement of a sign damaged by improper covering methods will 
be considered incidental to providing and maintaining the sign; no additional 
payment will be made. 
 
Overlays are prohibited on all rigid construction signs.  The legends and borders 
on all rigid construction signs shall be either reversed screened or direct applied. 
 
Signs not illustrated on the typical traffic control standard drawings designated for 
permanent construction signs shall be considered temporary and shall be included 
in the lump sum price bid item for “Traffic Control” unless otherwise specified. 
 
Install “Grooved Pavement” signs (W8-15-48) supplemented with the 
“Motorcycle” plaque (W8-15P-30) in advance of milled or surface planed 
pavement surfaces.  On primary routes, install these signs no further than 500 feet 
in advance of the beginning of the pavement condition.  On interstate routes, 
install these signs no less than 500 feet in advance of the beginning of the 
pavement condition.  Install two sign assemblies at each sign location, one on 
each side of the roadway, on multilane roadways when the pavement condition is 
present.  Install these signs immediately upon creation of this pavement condition 
and maintain these signs until this pavement condition is eliminated.  
 
Install “Steel Plate Ahead” signs (W8-24-48) in advance of an area of roadway 
where temporary steel plates are present.  Install these signs no further than 300 
feet in advance of locations where steel plates are present.  On multilane 
roadways, comply with the same guidelines as applied to all other advance 
warning signs and install two sign assemblies at each sign location, one on each 
side of the roadway, when roadway conditions warrant.  Install these signs 
immediately upon installation of a temporary steel plate and maintain the signs 
until the temporary steel plates are removed. 
 
The Contractor shall maintain the travel patterns as directed by the traffic control 
plans and shall execute construction schedules expeditiously.  The Contractor 
shall provide the Resident Engineer with no less than a two-week prior 
notification of changes in traffic patterns. 
 
During nighttime flagging operations, flaggers shall wear a safety vest and safety 
pants that comply with the requirements of ANSI / ISEA 107 standard 
performance for Class 3 risk exposure, latest revision, and a fluorescent hard hat.  
The safety vest and the safety pants shall be retroreflectorized and the color of the 
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background material of the safety vest and safety pants shall be fluorescent 
orange-red or fluorescent yellow-green. 
 
During nighttime flagging operations, the contractor shall illuminate each flagger 
station with any combination of portable lights, standard electric lights, existing 
street lights, etc., that will provide a minimum illumination level of 108 Lx or 10 
fc. 
 
During nighttime flagging operations, supplement the array of advance warning 
signs with a changeable message sign for each approach.  These changeable 
message signs are not required during daytime flagging operations.  Install the 
changeable message signs 500’ in advance of the advance warning sign arrays.  
Messages should be “Flagger Ahead” and “Prepare To Stop”. 
 
During surface planing and milling operations, grade elevation differences greater 
than 1 inch in areas with pavements composed of hot mixed asphalt (HMA) base 
courses, intermediate courses or surface courses and Portland cement concrete are 
PROHIBITED unless otherwise directed by the Department. 
2.2 LANE CLOSURE RESTRICTIONS 
The lane closure restrictions stated below are project specific, for all other 
restrictions, see supplemental specification, “Restrictions”, dated August 10, 
2015. 
 
Primary and Secondary Routes – 
 
On primary and secondary routes, the Department prohibits lane closures during 
any time of the day that traffic volumes exceed 800 vehicles per hour per 
direction.  The Department reserves the right to suspend a lane closure if any 
resulting traffic backups are deemed excessive by the Engineer.  Maintain all lane 
closure restrictions as directed by the plans, these special provisions, and the 
Engineer.   
 
All routes with lane closure prohibitions for this project are listed on the SCDOT 
website under Business in the Traffic Engineering Section under Work Zone 
Traffic Control “Hourly Restrictions for Lane Closures”. 
 
These restrictions also apply to pacing operations.  The Department reserves the 
right to suspend a lane closure if any resulting traffic backups are deemed 
excessive by the Engineer.  Maintain all lane closure restrictions as directed by 
the plans, these special provisions, and the Engineer. 
 
Installation and maintenance of a lane closure is PROHIBITED when the 
Contractor is not actively engaged in work activities specific to the location of the 
lane closure unless otherwise specified and approved by the Engineer.  The length 
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of the lane closure shall not exceed the length of roadway anticipated to be 
subjected to the proposed work activities within the work shift time frame or the 
maximum lane closure length specified unless otherwise approved by the 
Engineer.  Also, the maximum lane closure length specified does not warrant 
installation of the specified lane closure length when the length of the lane closure 
necessary for conducting the work activity is less.  The length and duration of 
each lane closure, within the specified parameters, shall require approval by the 
Engineer prior to installation.  The length and duration of each lane closure may 
be reduced by the Engineer if the work zone impacts generated by a lane closure 
are deemed excessive or unnecessary.  
 
On multilane primary and secondary routes, a reduced regulatory speed limit of 
35 MPH shall be in effect during lane closures.  Erect temporary regulatory 
“Speed Limit” signs (R2-1-48-35) and “Speed Reduction 35 MPH” signs (W3-5-
48-35) on temporary supports according to the typical traffic control standard 
drawings.  Cover the existing regulatory speed limit signs when reduced speed 
limits are in place.  Immediately remove or cover the “Speed Limit” signs (R2-1-
48-35) and the “Speed Reduction 35 MPH” signs (W3-5-48-35) upon the removal 
of the lane closures. 
 
The Contractor shall discontinue and remove a lane closure when the work 
activities requiring the presence of the lane closure are completed or are 
discontinued or disrupted for any period of time to exceed 60 minutes unless the 
presence of unacceptable grade elevation differences greater than 1” in milled 
areas or greater than 2” in all other areas are present unless otherwise directed by 
the Engineer. 
2.3 DETOUR REQUIREMENTS 
 
The Contractor shall use the detour routes provided in Attachment B. A detour 
route shall be submitted by the Contractor for approval for S-36-272 and S-36-
272 Tributary bridge replacements prior to closure.   
 
S-33-34 and S-33-52 shall be constructed at separate times since the bridges 
utilize the same detour route.  One bridge shall be constructed and open to traffic 
prior to the other bridge being detoured. 
 
The Contractor shall not close a bridge more than 15 calendar days prior to the 
start of demolition or construction activities.  SCDOT Weekly Work Zone and 
Traffic Control (WZTC) inspections and reporting will begin upon installation of 
these signs and barricades and will continue until work is complete and signs are 
removed at each bridge location. 
 
Detour Plans must be submitted and approved for all project sites.  Maintain the 
detour in accordance with the Specifications, the SCDOT Standard Drawings, the 
MUTCD, the Special Provision, the Plans and the RCE.  
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Maintain all detour signing.  Monitor the detour during the operation to identify 
any areas of concern that may arise due to the additional detoured traffic.  In the 
event areas of concern are identified, implement corrective actions within 
Department guidelines and approved by the RCE to minimize or eliminate the 
identified areas of concern.  
 
The Department will consider failure to maintain the detour within all 
requirements as set forth by the Specifications, the SCDOT Standard Drawings, 
the MUTCD, the Plans, the special provisions and the RCE as failure to provide 
the traffic control as required and shall result in immediate suspension of all work 
activities requiring the detour until the condition is corrected.  
 
The Contractor is responsible for all of the following items related to providing 
and installing the detour(s) as specified or directed in the detour plan and standard 
drawings including maintaining and removing the detour as necessary.  This 
includes providing signs erected on portable or ground embedded sign supports, 
traffic control devices and properly trained personnel to install, maintain, and 
remove the detour.  For all detours, the Contractor shall provide all materials, 
labor, hardware, equipment, tools, supplies, transportation, incidentals; 
miscellaneous items and traffic control necessary for installation and maintenance 
of the detour until completion of the work in accordance with the Plans, the 
Specifications and other terms of the Contract.  
 
Pavement on detour routes will be maintained by SCDOT. 
2.4 MOBILE OPERATIONS 
A mobile operation moves continuously at all times at speeds of 3 mph or greater 
without any stops.  The minimal traffic flow impacts generated by these 
operations involve brief traffic flow speed reductions and travel path diversions.  
Conduct work operations that cannot be performed at speeds of 3 mph or greater 
under standard stationary lane closures. 
 
The distance intervals between the vehicles, as indicated in the Standard 
Drawings For Road Construction, may require adjustments to compensate for 
sight distance obstructions created by hills and curves and any other conditions 
that may obstruct the sight distance between the vehicles.  However, adjustments 
to the distance intervals between the vehicles should be maintained within the 
range of variable distance intervals indicated in the standard drawings unless 
otherwise directed by the Engineer. 
 
Maintain two-way radio communication between all vehicles in the vehicle train 
operating in a mobile operation. 
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Supplement the work vehicles and the shadow vehicles with amber colored 
flashing dome lights.  The vehicles may also be supplemented with advance 
warning arrow panels and truck mounted attenuators as directed in the Standard 
Drawings For Road Construction and the Standard Specifications. 
 
The Contractor shall install, operate and maintain all advance warning arrow 
panels, truck mounted attenuators and truck mounted changeable message signs 
as required by these special provisions, the manufacturer’s specifications, the 
Standard Drawings For Road Construction, the Standard Specifications, the plans 
and the Engineer. 
2.5 TYPICAL TRAFFIC CONTROL STANDARD DRAWINGS: 
The typical traffic control standard drawings of the “Standard Drawings For Road 
Construction”, although compliant with the MUTCD, shall take precedence over 
the MUTCD.  The typical traffic control standard drawings of the “Standard 
Drawings For Road Construction” shall apply to all projects let to contract. 
Install the permanent construction signs as shown on the typical traffic control 
standard drawings designated for permanent construction signing.  
2.6 ADDENDUMS 
(Addendums to the “2007 Standard Specifications for Highway Construction”) 
 
2.6.1 Construction (Sub-section 601.4) – 
 
Sub-section 601.4.2    Construction Vehicles - 
 
Auxiliary Warning Lights for Vehicles and Equipment - 
 
Supplement all construction and/or construction-related vehicles and 
equipment that operate in a stationary or mobile work zone within or 
adjacent to a roadway within the highway rights-of-way with AMBER or 
YELLOW colored high intensity rotating or strobe type flashing auxiliary 
warning light devices.  Utilize, install, operate and maintain a single or 
multiple lighting devices as necessary to provide visibility to approaching 
motorists.  
 
All auxiliary warning light models shall meet Society of Automotive 
Engineers (SAE) Class I standards and SAE Standard J575 relative to 
Tests for Motor Vehicle Lighting Devices and Components and these 
specifications.  
 
The amber/yellow color of the dome/lens of an auxiliary warning light 
device shall meet SAE Standard J578 for amber/yellow color 
specifications.  
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Auxiliary warning lights with parabolic reflectors that rotate shall rotate 
around a halogen lamp at a rate to produce approximately 175 flashes per 
minute.  The parabolic reflector shall produce a minimum 80,000 candle 
power and a minimum 54,000 candela through an SAE Standard J846 
approved amber dome.  
 
Equip strobe type flashing auxiliary warning light devices with 
photosensitive circuit controls to adjust the lighting intensity in response 
to changes in ambient light conditions such as from day to night.  These 
lights shall have a double-flash capability rated at approximately 80 
double flashes per minute and produce a minimum 24 joules of flash 
energy at the highest power level setting.  
 
Acceptable auxiliary warning light models shall provide sufficient light 
output to be clearly recognizable at a minimum distance of 1750 feet.  
 
Mount all auxiliary warning light devices intended to function as the 
auxiliary warning light system or as an element thereof on vehicles and 
equipment at locations no less than 3 feet above the ground and in 
conspicuous locations to provide visibility to approaching motorists. 
 
Auxiliary warning light devices and/or models that mount in the locations 
of the standard vehicle lighting system are unacceptable as the specified 
auxiliary warning light system due to restrictive simultaneous visibility 
capabilities from multiple sight angles.  However, auxiliary warning light 
devices that mount in the standard vehicle lighting system locations are 
acceptable as supplements to the specified lighting devices mounted in 
locations that do meet the minimum height requirements and provide 
simultaneous visibility capabilities from multiple sight angles.   
 
Standard vehicle hazard warning lights are only permitted as supplements 
to the specified auxiliary warning light devices. 
 
2.6.2 Category I Traffic Control Devices (Section 603) – 
 
Sub-section 603.2.2    Oversized Traffic Cones    (paragraph 6) - 
 
Reflectorize each oversized traffic cone with 4 retroreflective bands:  2 
orange and 2 white retroreflective bands.  Alternate the orange and white 
retroreflective bands, with the top band always being orange.  Make each 
retroreflective band not less than 6 inches wide.  Utilize Type III – 
Microprismatic retroreflective sheeting for retroreflectorization on all 
projects let to contract after May 1, 2010 unless otherwise specified.  
Separate each retroreflective band with not more than a 2-inch non-
reflectorized area.  Do not splice the retroreflective sheeting to create the 
EXHIBIT 4d – TRAFFIC DESIGN CRITERIA – PART 2 
 
Contract ID 8850470 Page 9 
 
6-inch retroreflective bands.  Apply the retroreflective sheeting directly to 
the cone surface.  Do not apply the retroreflective sheeting over a pre-
existing layer of retroreflective sheeting. 
 
Sub-section 603.2.3    Portable Plastic Drums    (paragraph 3) - 
 
Reflectorize each drum with Type III – Microprismatic retroreflective 
sheeting:  2 orange and 2 white retroreflective bands, 6 inches wide on all 
projects let to contract after May 1, 2010 unless otherwise specified.  
Alternate the orange and white retroreflective bands with the top band 
always being orange.  Ensure that any non-reflectorized area between the 
orange and white retroreflective bands does not exceed 2 inches.  Do not 
splice the retroreflective sheeting to create the 6-inch retroreflective bands.  
Apply the retroreflective sheeting directly to the drum surface.  Do not 
apply the retroreflective sheeting over a pre-existing layer of 
retroreflective sheeting. 
 
2.6.3 Category II Traffic Control Devices (Section 604) – 
 
Sub-section 604.2.1    Type I and Type II Barricades    (paragraph 3) - 
 
Reflectorize these barricades with Type VIII or IX Prismatic 
retroreflective sheeting on all projects let to contract after May 1, 2012 
unless otherwise specified.  Ensure that the retroreflective sheeting has 
alternate orange and white stripes sloping downward at a 45-degree angle 
in the direction of passing traffic.  The stripes shall be 6 inches wide. 
 
Sub-section 604.2.2    Type III Barricades    (paragraph 3) - 
 
Reflectorize these barricades with Type VIII or IX Prismatic 
retroreflective sheeting on all projects let to contract after May 1, 2012 
unless otherwise specified.  Ensure that the retroreflective sheeting has 
alternate orange and white stripes sloping downward at a 45-degree angle. 
Apply the sloping orange and white stripes in accordance with the 
requirements of the Plans, SCDOT Standard Drawings and the MUTCD.  
The stripes shall be 6 inches wide. 
 
2.6.4 Truck-Mounted Attenuator (Sub-section 605.4.2.2) – 
 
Sub-section 605.2.2.2.3.3    Color    (paragraph 1) - 
 
Use industrial grade enamel paint for cover of the metal aspects of the 
unit.  Provide and attach supplemental striping to the rear face of the unit 
with a minimum Type III high intensity retroreflective sheeting unless 
otherwise directed by the Department.  Utilize an alternating 4 to 8 inch 
black and 4 to 8 inch yellow 45-degree striping pattern that forms an 
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inverted “V” at the center of the unit that slopes down and to the sides of 
the unit in both directions from the center. 
 
2.6.5 Truck-Mounted Attenuator (Sub-section 605.4.2.2) – 
 
Sub-section 605.4.2.2    Truck-Mounted Attenuators    (paragraph 6) - 
 
A direct truck mounted truck mounted attenuator is mounted and attached 
to brackets or similar devices connected to the frame of a truck with a 
minimum gross vehicular weight (GVW) of 15,000 pounds (actual weight) 
unless otherwise directed.  A trailer towed truck mounted attenuator is 
towed from behind and attached via a standard pintle hook / hitch to the 
frame of a truck with a minimum gross vehicular weight (GVW) of 10,000 
pounds (actual weight) unless otherwise directed. 
 
Each truck utilized with a truck mounted attenuator shall comply with the 
manufacturer’s requirements to ensure proper operation of the attenuator.  
The minimum gross vehicular weight (GVW) (actual weight) for each 
truck shall comply with these specifications unless otherwise directed 
within the “Remarks” column of the Approved Products List For Traffic 
Control Devices in Work Zones in regard to specific requirements for the 
device in question.   
 
If the addition of supplemental weight to the vehicle as ballast is 
necessary, contain the material within a structure constructed of steel.  
Construct this steel structure to have a minimum of four sides and a 
bottom to contain the ballast material in its entirety.  A top is optional.  
Bolt this structure to the frame of the truck.  Utilize a sufficient number of 
fasteners for attachment of the steel structure to the frame of the truck to 
ensure the structure will not part from the frame of the truck during an 
impact upon the attached truck mounted attenuator.  Utilize either dry 
loose sand or steel reinforced concrete for ballast material within the steel 
structure to achieve the necessary weight.  The ballast material shall 
remain contained within the confines of the steel structure in its entirety 
and shall not protrude from the steel structure in any manner.  
 
2.6.6 Trailer-Mounted Changeable Message Signs (Sub-section 606.3.2) - 
 
Sub-section 606.3.2.7    Controller    (paragraphs 1-4) - 
 
The controller shall be an electronic unit housed in a weatherproof, rust 
resistant box with a keyed lock and a light for night operation.  Provide the 
unit with a jack that allows direct communications between the on-board 
controller and a compatible personal computer.  The unit shall have a LCD 
display screen that allows the operator to review messages prior to 
displaying the message on the sign. 
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The controller shall have the capability to store 199 factory 
preprogrammed messages and up to 199 additional messages created by 
the user in a manner that does not require a battery to recall the messages.  
Also, the controller shall allow the operator the capability to program the 
system to display multiple messages in sequence. 
 
Provide the controller with a selector switch to allow the operator to 
control the brightness or intensity level of the light source of the sign 
panel.  The selector switch shall include "bright," "dim" and "automatic" 
modes; inclusion of additional modes is permissible.  When the selector 
switch is in the "automatic" mode, a photosensitive circuit shall control the 
brightness or intensity level of the light source in response to changes in 
ambient light such as from day to night and other various sources of 
ambient light. 
 
Equip each sign with remote communications capabilities, such as 
utilization of cellular telephone or internet browser technology, to allow 
the operator to revise or modify the message selection from the office or 
other remote location.  Also, provide protection to prohibit unauthorized 
access to the controller, (i.e. password protection). 
 
Sub-section 606.5    Measurement    (paragraph 2) - 
 
Trailer-mounted changeable message signs are included in the lump sum 
item for Traffic Control in accordance with Subsections 107.12 and 601.5 
of the “2007 Standard Specifications for Highway Construction”.  No 
separate measurement will be made for trailer-mounted changeable 
message signs unless the contract includes a specific pay item for trailer-
mounted changeable message signs. 
 
The Contractor shall provide, install, operate, and maintain the trailer-
mounted changeable message sign per traffic control set-up as directed by 
the Plans, the “Standard Drawings for Road Construction”, these Special 
Provisions, the Specifications, and the Engineer. 
 
Sub-section 606.6    Payment    (paragraph 2) - 
 
In addition to Subsections 107.12 and 601.6, the payment for Traffic 
Control is full compensation for providing, installing, removing, 
relocating, operating, and maintaining trailer-mounted advance warning 
arrow panels and trailer-mounted changeable message signs as specified 
or directed and includes providing the units’ primary power source; 
repairing or replacing damaged or malfunctioning units within the 
specified time; providing traffic control necessary for installing, operating, 
and maintaining the units; and all other materials, labor, hardware, 
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equipment, tools, supplies, transportation, incidentals, and any 
miscellaneous items necessary to fulfill the requirements of the pay item 
in accordance with the Plans, the Specifications, and other items of the 
Contract. 
 
Sub-section 606.6    Payment    (paragraph 3) - 
 
Disregard this paragraph unless the Contract includes a specific pay item 
for trailer-mounted changeable message signs. 
 
2.6.7 Temporary Pavement Markings (Sub-section 609.4.1) – 
 
Sub-section 609.4.1.1.1 Application Requirements General (in addition to 
paragraph 3) - 
 
On two-lane two-way roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, prior to the end of each day’s 
work or shift or reopening a closed travel lane to traffic.  These pavement 
markings shall include 4-inch wide solid lines on edge lines and solid 
center lines and 4-inch wide by 10 feet long broken lines with a 30-foot 
gap for broken center lines and lane lines unless otherwise specified.  The 
center line pavement markings shall be either double yellow solid lines, 
yellow broken lines or an appropriate combination of a yellow solid line 
and yellow broken lines for passing / no passing zones.  Placement of a 
singular yellow solid line for a center line pavement marking is 
unacceptable.  The edge line pavement markings shall be a white solid 
line. 
 
On multilane primary and secondary roadways, apply and place temporary 
or permanent pavement markings, as specified hereupon, to the travel 
lanes prior to reopening a closed travel lane to traffic.  These pavement 
markings shall include 4-inch wide solid lines, utilized for edge lines and 
solid center lines, and 4-inch wide by 10 feet long broken lines with a 30-
foot gap, utilized for lane lines and turn lanes, unless otherwise specified.  
The center line pavement markings shall be either double yellow solid 
lines or an appropriate combination of a yellow solid line and 4-inch wide 
by 10 feet long yellow broken lines for two-way left turn median areas.  
The right edge line pavement markings shall be a white solid line and the 
left edge line shall be a yellow solid line except in areas where the travel 
lanes separate to create a gore type situation and then the color schemes 
shall comply with SCDOT application practices for gore areas.  The lane 
lines between travel lanes and turn lanes shall be 4-inch wide by 10 feet 
long white broken lines with a 30-foot gap. 
 
However, on two-lane two-way and multilane primary and secondary 
roadways, application of a 4-inch wide solid line utilized for an edge line 
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adjacent to an earth shoulder, white or yellow, may be delayed up to 72 
hours after eradication of the original line when the length of eradicated 
line at a single location is no longer than 250 feet.  In the event of multiple 
locations along the same line, each location must be separated from the 
adjacent location by no less than 250 feet with a cumulative total distance 
of eradicated line of no more than 1300 feet within any continuous 1 (one) 
mile length of roadway measured from a selected location.  If the length of 
eradicated line exceeds 250 feet at any single location, the distance 
interval between multiple adjacent locations is less than 250 feet or a 
cumulative total distance of multiple locations of eradicated line exceeds 
1300 feet within any continuous 1 (one) mile length of roadway measured 
from a selected location, replace the eradicated line(s) prior to reopening 
the adjacent travel lane to traffic. 
 
On interstate roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, to the travel lanes prior to 
reopening a closed travel lane to traffic.  These pavement markings shall 
include 6-inch wide solid lines, utilized for edge lines, and 6-inch wide by 
10 feet long white broken lines with a 30-foot gap, utilized for lane lines 
between travel lanes and auxiliary lanes, unless otherwise specified.  The 
right edge line pavement markings shall be a white solid line and the left 
edge line shall be a yellow solid line except in areas where the travel lanes 
separate to create a gore type situation and then the color schemes shall 
comply with SCDOT application practices for gore areas. 
 
On all roadways, apply and place white stop bars and white triangle yield 
bars in all locations where previous stop bars and triangle yield bars have 
been eradicated by the work.  Apply and place white stop bars and white 
triangle yield bars at intersections controlled by stop and yield signs 
within 72 hours of the eradication of the original pavement marking.  
Apply and place white stop bars at signalized intersections controlled by 
traffic control signals and at railroad crossings prior to reopening a closed 
travel lane to traffic. 
 
Within the limits of existing turn lanes on all roadways, apply and place 
white arrows in all locations where previous arrows have been eradicated 
by the work unless otherwise directed by the RCE.  Apply and place white 
arrows within 72 hours of the eradication of the original pavement 
markings.  However, in regard to newly constructed turn lanes, apply and 
place white arrows the within turn lanes as directed by the RCE. 
 
Within the limits of existing lane-drop sites on all roadways, apply and 
place white arrows in all locations where previous arrows have been 
eradicated by the work prior to the end of each day’s work or shift or 
reopening the closed travel lane to traffic.  In regard to newly constructed 
lane-drop sites, apply and place white arrows within the travel lane to be 
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terminated prior to opening the travel lane to traffic and as directed by the 
RCE. 
Sub-section 609.4.1.1.1    Application Requirements General    (Revision 
to paragraph 8)  - 
 
On two-lane, two-way roadways, passing zones may be eliminated within 
the work zone through application of 4-inch double yellow centerline 
pavement markings if determined feasible and directed to do so by the 
Plans and/or the RCE.  Apply no passing zone markings as specified by 
the Plans, the Specifications, the MUTCD and the RCE.  
 
2.6.8 Flagging Operations (Sub-section 610.4.1) – 
 
Sub-section 610.4.1.1    Flagging Operations    (paragraph 1) - 
 
Use a flagging operation to control the flow of traffic when two opposing 
directions of traffic must share a common travel lane.  A flagging 
operation may be necessary during a lane closure on a two-lane two-way 
roadway, an intermittent ramp closure or an intermittent encroachment of 
equipment onto a portion of the roadway.  Utilize flagging operations to 
direct traffic around work activities and maintain continuous traffic flow at 
reduced speeds when determined to be appropriate by the RCE.  As stated 
above, flagging operations shall direct traffic around the work activities 
and maintain continuous traffic flow; therefore, stopped traffic shall not be 
required to stop for time durations greater than those listed below unless 
otherwise directed by the RCE.  Begin measurement of the time interval 
immediately upon the moment the Flagger rotates the Stop/Slow paddle to 
display the “Stop” condition to the approaching motorists. 
 
LENGTH OF CLOSURE MAXIMUM TIME DURATION FOR STOPPED TRAFFIC 
1 MILE or LESS 5 Minutes 
1 to 2 MILES 7 ½  Minutes 
 
If the work activities require traffic to be stopped for periods greater than 
5 to 7 ½ minutes as stated above, consider alternate work methods, 
conducting work activities during times of lowest traffic volumes such as 
during the hours of darkness or complete road closure with detour 
installation.   
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2.6.9 Paving and Resurfacing (Sub-section 611.4.1) – 
 
Sub-section 611.4.1.2    Requirements    (paragraph 8) - 
 
Whenever travel lanes with acceptable grade elevation differences are 
open to traffic, provide “Uneven Lanes” signs (W8-11-48) or “Uneven 
Pavement” signs (W8-11A-48).  Reflectorize these signs with a 
fluorescent orange colored prismatic retroreflective sheeting unless 
otherwise specified.  Install these signs adjacent to roadways with uneven 
pavement surfaces between travel lanes or between travel lanes and the 
adjacent paved shoulders.  Install these signs at intervals no greater than 
2600 feet. 
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1.0 GENERAL 
 
Designs, as a minimum, to address:   
 
• Ditch Capacity and Stability 
• Storm Sewer Systems and Deck Drainage 
• Cross-line Pipes 
• Bridge Hydraulics and Scour 
• Sediment and Erosion Control 
• Best Management Practices 
• Stormwater Quality Design  
 
2.0  CRITERIA 
The Hydraulic Design Bulletins one through four dated September 29, 2019 do not apply 
to this project. 
2.1 Roadway Drainage  
2.1.1 Perform all aspects of roadway drainage design for each site, to include 
approach runoff, cross-line pipes, storm sewer systems, sideline and outfall 
ditches.  
2.1.2 Replace all 15-inch pipe with minimum 18-inch pipe at all locations where 
design warrants retaining pipes, to include driveways. 
2.2 Bridge Hydraulic Design and Scour 
2.2.1 Perform hydrologic and hydraulic designs for the referenced bridges in 
accordance with the “SCDOT’s Requirements for Hydraulic Design 
Studies”, May 2009 and apply the noted amendments: 
2.2.1.1 Qualitative Site Assessment 
• A Level 1 qualitative assessment shall be used to evaluate basin and 
site conditions that may adversely impact the bridge of interest.  This 
assessment includes a review of the flood history, scour history, and 
comparative bridge data.  When site conditions dictate the need for 
a higher design standard, the designer shall follow the guidance of 
the RHDS. 
• SCDOT has record of the Saluda S-37 Rocky Creek bridge 
overtopping on March 3, 2019.  A log jam (debris) was discovered 
at the site and most likely contributed to the overtopping event.  
SCDOT does not have records of other bridges within this project 
overtopping.  However, having no records does not guarantee that 
the bridge has not overtopped, and this does not eliminate the need 
for the designer to perform the qualitative assessment. 
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2.2.1.2 Design Frequency 
• Design for the 25-year storm event. 
• If the design flood overtops the existing road grade, the proposed 
bridge may be designed to account for a comparable amount of 
overtopping flow on the roadway approaches in accordance with 
Exhibit 4b. at a minimum of 30 feet beyond the bridge ends.  Bridge 
structure overtopping for the design storm event is not allowed. 
2.2.1.3 Freeboard 
• Provide a minimum clearance of 2 feet between the design storm 
event approach water surface elevation and the bridge low chord 
elevation.  
• Shall not be less than 2 feet unless the existing freeboard clearance 
is less than 2 feet.  When the existing clearance is less than 2 feet 
and but greater than 1 foot, that amount of clearance can be 
maintained provided the Engineer of Record (EOR) researches and 
certifies to the best of his/her knowledge and belief that debris 
accumulation at the bridge is of minimal concern and it can be 
documented that the bridge has never overtopped.  Under no 
conditions shall the proposed freeboard be less than 1 foot. 
2.2.1.4 Backwater 
• When comparing unrestricted, or natural conditions to the proposed 
bridge conditions, provide 1 foot or less of backwater for the 100-
year event. 
 
• The hydraulic design shall maintain or improve the existing level of 
hydraulic performance. 
 
• Shall be 1 foot or less unless the hydraulic model results 
demonstrate the existing backwater is greater than 1 foot.  When the 
existing backwater is greater than 1 foot, this level of hydraulic 
performance can be maintained, provided the EOR researches and 
certifies to the best of his/her knowledge and belief that the existing 
backwater is not causing adverse impacts to upstream and adjacent 
properties.  
2.2.1.5 Low Chord 
• Shall not be less than the existing bridge low chord elevation unless 
the hydraulic model results demonstrate the low chord elevation 
passes the 500-year return storm event without putting the bridge 
under pressure flow.  Additionally, the EOR shall research and 
certify to the best of his/her knowledge and belief that a reduction 
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in elevation does should not cause adverse impacts to upstream, 
adjacent and downstream properties. 
 
2.2.1.6 Bridge Ends 
 
• Bridge ends shall not be inside the limits of the existing bridge ends. 
2.2.1.7 Bridge Span Configuration 
Limited conceptual work has been performed for each site.  
Attachment B/Hydrology includes a table of the minimum span 
lengths.  The lengths take into consideration the conceptual profiles 
and existing roadway plans.   
Refer to the diagram in Attachment B for guidance on setbacks and 
note that piers/pile bents are not allowed in the center of the channel.  
2.2.1.7. As a minimum, provide span lengths over the channel in 
accordance with the table in Attachment B.  Provide a minimum 5-
foot setback from the top of the channel bank to the face of the pier 
on the overbanks.  Center the span over the channel.    
2.2.1.7.2  If the Contractor can demonstrate through the ATC 
process that the channel can be spanned with a shorter span and meet 
the 5-foot setback from the top of channel bank, as well as the other 
requirements of this Exhibit, the Department may consider this 
favorable.  
2.2.1.8 Abutments 
• Construct in accordance with Exhibit 4b. 
• New abutment toes shall not exceed the limits of the existing toe and 
projection of the new abutment slope shall not intersect any point on 
the channel bank or channel bottom. 
• Provide a minimum 5 foot abutment toe setback from the top of the 
channel bank. 
2.2.1.9 Scour 
• Shall be evaluated for the lesser of the 100-year design storm event 
or the flow just prior to overtopping, following the guidance in the 
RHDS. 
• Scour evaluation for the 500-year design storm event is not required. 
• Plot the scour line with the design storm event label and the triple 
profile on the bridge plan and profile sheet. 
2.2.2 Model natural, existing, and proposed conditions for each bridge.  Use the 
USGS Regression equations to generate discharges for the SCDOT runs.  
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Include backwater effects from downstream controls.    The bridge skew 
shall be determined from the hydraulic design.  Refer to the HEC-RAS 
Reference Manual v4.1 or latest edition for guidance on setting up cross 
sections and other inputs within the model.  In addition to the four cross 
sections described within the Manual, add additional cross sections as 
necessary to achieve a downstream limit where a change in starting 
elevation will not affect the computed high-water depth at the bridge and 
the upstream limit extends to the limit of backwater from the bridge.   
2.2.3 Directions for constructing a HECRAS model when there is a dam upstream 
of the bridge: 
 Natural Run: Include the upstream dam without the existing bridge. 
Existing Run: Include the upstream dam with the existing bridge. 
Proposed Run 1: Include the upstream dam with the proposed bridge. 
Proposed Run 2: Include the proposed bridge with no dam in place.  Use 
this Run to design the bridge.  
2.2.4 Set each bridge on the triple profile.  This profile generally consists of cross 
sections cut 30 feet left and right of the proposed centerline and one at the 
proposed centerline.  However the location of the offset, cross sections 
should be adjusted to best reflect the stream alignment but excludes the 
roadway fill limits.  This projection must not cross through either of the 
offset or the centerline plot of the channel (triple profile).   
2.2.5 The models shall include sensitivity analyses.  Summarize the inputs and 
outputs, to include backwater and freeboard.  
2.2.6 Plot the scour line and the triple profile on the bridge plan and profile sheet. 
2.3 Sediment and Erosion Control, Water Quality, and NPDES 
 
 2.3.1 Develop a plan that meets the requirements of SCDOT’s Construction 
Permit SCR160000 for erosion and sedimentation control during 
construction at each site.  Summarize the plan on the ECDS that is included 
within the construction plans.  
 
 2.3.2 Determine if there are downstream impairments at each site’s receiving 
waters.  When impairments exist downstream, ensure discharges do not 
contribute to the noted impairments. 
 
 2.3.3 Include treatment at outfalls through vegetative practices where possible 
and utilize structural controls when vegetative practices are not applicable. 
  Evaluate outfalls for post-construction treatment on a case specific basis 
against the Maximum Extent Practicable standard. 
EXHIBIT 4e – HYDRAULIC DESIGN CRITERIA 
 
Contract ID 8850470 Page 5 
 
 
2.3.4 Prepare the NPDES permit package(s), to include the plan review checklist 
under Attachment B, and perform all coordination to obtain the permits.  
The SCDOT reviews, signs and submits the package to SCDHEC.   
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1.0 GENERAL 
All subsurface exploration, geotechnical design, and construction for the Project shall be 
carried out in accordance with SCDOT Geotechnical Design Manual (GDM), 2019, 
Version 2.0, Preconstruction Design Memorandum (PDM) 2017-11, the design criteria 
herein, and the Special Provisions listed in Exhibit 5. 
 
2.0  CRITERIA 
The Geotechnical Base Line Reports (GBLR) have been provided in the Project 
Information Package.  Subsurface investigation field testing data files have also been 
provided electronically in the Project Information Package. 
 
Geotechnical information provided in the Project Information Package (field and lab data 
only) as part of this RFP may be used in the design of this project at the Contractor’s 
discretion.  If the Contractor elects to use the geotechnical information in the Appendix 
of the GBLR, the Contractor shall verify that the information provided is applicable to 
the Contractor’s specific design.  The Contractor shall verify that geotechnical 
information provided in the Project Information Package meets the requirements for a 
geotechnical investigation for this specific project as required by the the criteria herein.  
If these requirements are not met, then the Contractor shall provide additional 
geotechnical investigation to meet the geotechnical requirements for this specific project. 
 
Where required by design and construction, all temporary and permanent shoring 
submittals shall be reviewed and approved by the Lead Design Engineer and 
Geotechnical Engineer of Record (GEOR) for the Project prior to submitting to SCDOT’s 
Resident Construction Engineer (RCE). 
 
2.1 Bridge 
The Contractor shall be responsible for the load testing of all foundations used on 
this project as required by design.  All testing reports for driven piles shall bear 
the legible seal, signature, and date of the testing firm’s engineer registered as a 
Professional Engineer in the State of South Carolina.  The Contractor’s designer 
shall review and approve, in writing, all load test reports prior to submitting the 
reports to SCDOT for review and acceptance or comment.  Comments made by 
SCDOT shall be reviewed and rectified by the Contractor’s designer prior to the 
results of the load testing being used in design.   
 
2.1.1 Driven Piles 
The Contractor shall provide a Pile Installation Plan (PIP) that shall 
include the pile index testing program, if index piles are utilized, in 
addition to the requirements of the Standard Specifications.  The pile 
index testing program shall at a minimum include the Bent and Pile 
number of each pile to be tested as well as the number of index piles to be 
tested.  The number of index piles shall conform to the SCDOT GDM.  
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The GEOR and EOR shall provide a QC review of the Contractor’s PIP 
prior to submitting to SCDOT’s RCE or CE&I team as designated for QA 
review.  After performing QA review, SCDOT’s RCE will submit the PIP 
to the SCDOT Bridge Construction Engineer (BCE) for final acceptance. 
 
In addition to the design methods and pile bearing verification methods of 
driven piles outlined in the SCDOT GDM and Standard Specifications, the 
Contractor may also elect to utilize the FHWA modified Gates Formula 
and Static Analysis methods in accordance with Sections 10.7.3.8.5 and 
10.7.8.6 of the AASHTO LRFD Bridge Design Specifications, 8th Edition 
with interims.  Resistance factors for the FHWA modified Gates Formula 
and Static Analysis Methods shall be in accordance with the AASHTO 
LRFD Bridge Design Specifications, 8th Edition with interims. 
 
If Pile Driving Analyzer (PDA) testing is required for driven piles by the 
GEOR’s design, the Contractor’s PDA testing shall be performed by a 
PDA certified operator with a Certificate of Proficiency from Pile 
Dynamics, Inc. of Advanced or higher.  The PDA certification shall have 
been renewed within 4 years of the date of pile installation.  In addition to 
the PDA testing, CAPWAP (Case Pile Wave Analysis Program) analysis 
shall also be performed.   
 
The GEOR shall review the PDA testing data and reports and develop 
driving criteria for the production piles.  Following installation of the 
production piles, the GEOR shall perform a QC review of all production 
pile driving logs, PDA testing reports, and RFC plans to verify that all 
criteria have been met.  If all criteria have not been met, the Design-Build 
Team shall perform additional work as necessary to ensure all criteria 
have been met.  The EOR shall submit an As-Installed Driven Pile 
Foundation Package for each structural element supported on driven pile 
foundations that includes all PDA testing reports and production pile 
driving logs with a certification statement that all criteria have been met.   
 
The As-Installed Driven Pile Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed 
Driven Pile Foundation Package to the SCDOT BCE for final acceptance. 
As-Installed Driven Pile Foundation Packages submitted with any 
deficiencies in criteria that have not been specifically addressed will be 
rejected.  This process shall also be followed when PDA testing is not 
required by the GEOR’s design. 
 
2.1.2 Drilled Shafts 
The Contractor is responsible for all crosshole sonic logging (CSL), 
Thermal Integrity Profile (TIP) testing, and temperature monitoring of 
mass concrete for drilled shaft foundations on the Project.  The Contractor 
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shall select a testing firm to provide these services from those firms 
currently approved to provide foundation testing services on SCDOT’s 
On-Call Structure Foundation Testing and Engineering Services Contract.  
 
The Contractor shall provide a Drilled Foundation Installation Plan (DFIP) 
in accordance with the requirements of the Standard Specifications.  The 
GEOR and EOR shall provide a QC review of the Contractor’s DFIP prior 
to submitting to SCDOT’s RCE or CE&I team as designated for QA 
review.  After performing QA review, SCDOT’s RCE will submit the 
DFIP to the SCDOT Bridge Construction Engineer (BCE) for final 
acceptance. 
 
The GEOR shall review load test data and reports when load tests are 
performed.  Following installation of the drilled shafts, the GEOR shall 
perform a QC review of all production drilled shaft logs, CSL test reports, 
TIP test reports, temperature monitoring results, and RFC plans to verify 
that all criteria have been met.  If all criteria have not been met, the 
Design-Build Team shall perform additional work as necessary to ensure 
all criteria have been met.  The EOR shall submit an As-Installed Drilled 
Shaft Foundation Package for each structural element supported on drilled 
shaft foundations that includes all testing and monitoring reports and 
production drilled shaft logs with a certification statement that all criteria 
have been met.   
 
The As-Installed Drilled Shaft Foundation Package shall be submitted to 
SCDOT’s RCE or CE&I team as designated for QA review.  After 
performing QA review, SCDOT’s RCE will submit the As-Installed 
Drilled Shaft Foundation Package to the SCDOT BCE for final 
acceptance. As-Installed Drilled Shaft Foundation Packages submitted 
with any deficiencies in criteria that have not been specifically addressed 
will be rejected. 
 
2.2 Roadway 
The Contractor shall obtain SCDOT approval prior to using reinforced soil slopes 
(RSS).  The Contractor shall obtain SCDOT approval prior to using fill slopes or 
ditch slopes steeper than 2H:1V. 
 
Miscellaneous overhead structure foundations such as lighting and signage shall 
be designed in accordance with AASHTO Standard Specifications for Structural 
Supports for Highway Signs, Luminaires, and Traffic Signals, effective as of the 
Final RFP release date. 
 
3.0 DELIVERABLES 
Refer to Exhibit 4z for information regarding geotechnical deliverables. 
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1.0 GENERAL COMMITMENTS 
 
The Agreement, Article X, includes details related to Environmental Compliance. The 
National Environmental Policy Act (NEPA) documents and other environmental 
information are provided in Attachment B. The Contractor shall avoid impacts to the 
environment to the maximum extent practicable. In cases where impacts cannot be 
avoided, the Contractor shall minimize impacts to the environment to the most 
practicable extent. As a minimum the Contractor shall include the following in the 
Project: 
 
1) The Contractor is responsible for the preparation, revision, acquisition, and adherence to 
conditions of any permits required by federal, state, local laws or regulations.   
 
2) The Contractor is responsible for any modifications or revisions to the environmental 
documents and permits that result from deviations in the project design and 
environmental impacts as stated in the environmental documents. 
 
3) The Contractor shall stake out and delineate potential waters of the US using 
temporary barrier fence.  
 
4) Fines assessed by any agencies to the Department as the result of the Contractor’s 
non-compliance or violation of said permit provisions shall be paid by the 
Department and subsequently deducted from the Contractor’s monthly pay estimate. 
 
5) The Contractor shall coordinate all permitting through SCDOT’s Environmental 
Services Office. Mitigation coverage for wetland impacts will be provided by the 
Department only upon the issuance of a US Army Corps of Engineers Nationwide or 
SCDOT General Permit. 
 
6) Contractor shall provide a summary report documenting how all commitments that 
fall within his responsibility have been satisfied. 
 
2.0 ENVIRONMENTAL DOCUMENT COMMITMENTS 
 
The Contractor shall comply with all Environmental Commitments related to the Project. 
The following list of Environmental Commitments and instructions serves as a guideline 
for the relationship between SCDOT and the Contractor as it pertains to fulfilling the 
Environmental Commitments for the Project. 
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2.1 S-95; S-96; S-110 Programmatic Categorical Exclusion (PCE) 
 
1) The contractor will be required to minimize possible water quality impacts 
through implementation of construction Best Management Practices (BMP), 
reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (Latest 
Edition). Other measures including seeding, silt fences, sediment basins, etc., 
as appropriate, will be implemented during construction to minimize impacts 
to Water Quality.  
 
Contractor’s Responsibility  
 
2) The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that 
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or 
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped, 
exported, imported, transported, carried or received any migratory bird, part, 
nest, egg or product, manufactured or not. SCDOT will comply with the 
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of 
individual migratory birds and the destruction of their active nests. The 
contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services 
Office (ESO), Compliance Division, to determine if there are any active birds 
using the structure. SCDOT shall responsible for the removal and management 
of any active bird nests. 
 
Contractor/SCDOT Responsibility 
 
3) Stormwater control measures, both during construction and post-construction, 
are required for SCDOT projects with land disturbance and/or constructed in 
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding 
Resource Waters (ORW), tidal, and other sensitive waters in accordance with 
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The 
selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction BMPs, reflecting policies 
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed 
and Erosion Control Measures (Latest Edition). 
 
Contractor’s Responsibility  
 
4) From field studies, it appears areas within the project study area would be 
jurisdictional waters of the US. All attempts will be made to avoid these 
features. If these areas cannot be avoided during bridge replacement, a 
Department of the Army Section 404 permit must be obtained from the US 
Army Corps of Engineers (USACE) to impact. Based on preliminary 
examinations, it is anticipated the project would meet stipulations allowable 
SCDOT’s USACE General Permit (GP). Required wetland mitigation will 
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come from USACE approved mitigation banks for unavoidable impacts.  
 
SCDOT/Contractor Responsibility 
 
5) The contractor and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations during the construction phase of the project, if any such remains 
are encountered, the RCE will be immediately notified and all work in the 
vicinity of the discovered materials and site work shall cease until the SCDOT 
Archaeologist directs otherwise.  
 
Contractor/SCDOT Responsibility 
 
 
2.2  S-78; S-211; S-218; S-281; S-340-Programmatic Categorical Exclusion (PCE) 
 
1) The contractor will be required to minimize possible water quality impacts 
through implementation of construction Best Management Practices (BMP), 
reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (Latest 
Edition). Other measures including seeding, silt fences, sediment basins, etc., 
as appropriate, will be implemented during construction to minimize impacts 
to Water Quality.  
 
Contractor’s Responsibility  
 
2) Stormwater control measures, both during construction and post-construction, 
are required for SCDOT projects with land disturbance and/or constructed in 
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding 
Resource Waters (ORW), tidal, and other sensitive waters in accordance with 
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The 
selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction BMPs, reflecting policies 
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed 
and Erosion Control Measures (Latest Edition). 
 
Contractor’s Responsibility  
 
3) The contractor and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations during the construction phase of the project, if any such remains 
are encountered, the RCE will be immediately notified and all work in the 
vicinity of the discovered materials and site work shall cease until the SCDOT 
Archaeologist directs otherwise.  
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Contractor/SCDOT Responsibility 
 
4) The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that 
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or 
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped, 
exported, imported, transported, carried or received any migratory bird, part, 
nest, egg or product, manufactured or not. SCDOT will comply with the 
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of 
individual migratory birds and the destruction of their active nests. The 
contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services 
Office (ESO), Compliance Division, to determine if there are any active birds 
using the structure.  SCDOT will be responsible for the removal/management 
of any active bird nests. 
 
Contractor/SCDOT Responsibility 
 
 
2.3 S-34 (Millers Fork Creek) Programmatic Categorical Exclusion (PCE) 
 
1) The contractor will be required to minimize possible water quality impacts 
through implementation of construction Best Management Practices (BMP), 
reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (Latest 
Edition). Other measures including seeding, silt fences, sediment basins, etc., 
as appropriate, will be implemented during construction to minimize impacts 
to Water Quality.  
 
Contractor’s Responsibility  
 
2) The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that 
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or 
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped, 
exported, imported, transported, carried or received any migratory bird, part, 
nest, egg or product, manufactured or not. SCDOT will comply with the 
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of 
individual migratory birds and the destruction of their active nests. The 
contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services 
Office (ESO), Compliance Division, to determine if there are any active birds 
using the structure. SCDOT shall responsible for the removal and management 
of any active bird nests. 
 
Contractor/SCDOT Responsibility 
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3) Stormwater control measures, both during construction and post-construction, 
are required for SCDOT projects with land disturbance and/or constructed in 
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding 
Resource Waters (ORW), tidal, and other sensitive waters in accordance with 
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The 
selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction BMPs, reflecting policies 
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed 
and Erosion Control Measures (Latest Edition). 
 
Contractor’s Responsibility  
 
4) From field studies, it appears areas within the project study area would be 
jurisdictional waters of the US. All attempts will be made to avoid these 
features. If these areas cannot be avoided during bridge replacement, a 
Department of the Army Section 404 permit must be obtained from the US 
Army Corps of Engineers (USACE) to impact. Based on preliminary 
examinations, it is anticipated the project would meet stipulations allowable 
SCDOT’s USACE General Permit (GP). Required wetland mitigation will 
come from USACE approved mitigation banks for unavoidable impacts.  
 
SCDOT/Contractor Responsibility 
 
5) The contractor and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations during the construction phase of the project, if any such remains 
are encountered, the RCE will be immediately notified and all work in the 
vicinity of the discovered materials and site work shall cease until the SCDOT 
Archaeologist directs otherwise. 
 
Contractor/SCDOT Responsibility 
 
6) The selected contractor will send a set of final plans and request for floodplain 
management compliance to the local County Floodplain Administrator.   
 
Contractor/SCDOT Responsibility 
 
2.4 S-34 (Rocky Creek); S-52; S-272; S-272; S-277; S-342 -Programmatic Categorical 
Exclusion (PCE) 
 
1) The contractor will be required to minimize possible water quality impacts 
through implementation of construction Best Management Practices (BMP), 
reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (Latest 
Edition). Other measures including seeding, silt fences, sediment basins, etc., 
as appropriate, will be implemented during construction to minimize impacts 
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to Water Quality.  
 
Contractor’s Responsibility  
 
2) Stormwater control measures, both during construction and post-construction, 
are required for SCDOT projects with land disturbance and/or constructed in 
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding 
Resource Waters (ORW), tidal, and other sensitive waters in accordance with 
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The 
selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction BMPs, reflecting policies 
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed 
and Erosion Control Measures (Latest Edition). 
 
Contractor’s Responsibility  
 
3) The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that 
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or 
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped, 
exported, imported, transported, carried or received any migratory bird, part, 
nest, egg or product, manufactured or not. SCDOT will comply with the 
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of 
individual migratory birds and the destruction of their active nests. The 
contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services 
Office (ESO), Compliance Division, to determine if there are any active birds 
using the structure.  SCDOT will be responsible for the removal/management 
of any active bird nests. 
 
Contractor/SCDOT Responsibility 
 
4) The contractor and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations during the construction phase of the project, if any such remains 
are encountered, the RCE will be immediately notified and all work in the 
vicinity of the discovered materials and site work shall cease until the SCDOT 
Archaeologist directs otherwise.  
 
Contractor/SCDOT Responsibility 
 
5) The selected contractor will send a set of final plans and request for floodplain 
management compliance to the local County Floodplain Administrator. 
 
Contractor/SCDOT Responsibility 
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2.5 S-37 (Rocky Creek Saluda)  Programmatic Categorical Exclusion (PCE) 
 
1) The contractor will be required to minimize possible water quality impacts 
through implementation of construction Best Management Practices (BMP), 
reflecting policies contained in 23 CFR 650B and the Department's 
Supplemental Specifications on Seeding and Erosion Control Measures (Latest 
Edition). Other measures including seeding, silt fences, sediment basins, etc., 
as appropriate, will be implemented during construction to minimize impacts 
to Water Quality.  
 
Contractor’s Responsibility  
 
2) Stormwater control measures, both during construction and post-construction, 
are required for SCDOT projects with land disturbance and/or constructed in 
the vicinity of 303(d), Total Maximum Daily Load (TMDL), Outstanding 
Resource Waters (ORW), tidal, and other sensitive waters in accordance with 
the SCDOT's Municipal Separate Storm Sewer System (MS4) Permit. The 
selected contractor would be required to minimize potential stormwater 
impacts through implementation of construction BMPs, reflecting policies 
contained in 23 CFR 650 B and SCDOT's Supplemental Specifications on Seed 
and Erosion Control Measures (Latest Edition). 
 
Contractor’s Responsibility  
 
3) The contractor and subcontractors must notify their workers to watch for the 
presence of any prehistoric or historic remains, including but not limited to 
arrowheads, pottery, ceramics, flakes, bones, graves, gravestones, or brick 
concentrations during the construction phase of the project, if any such remains 
are encountered, the RCE will be immediately notified and all work in the 
vicinity of the discovered materials and site work shall cease until the SCDOT 
Archaeologist directs otherwise.  
 
Contractor/SCDOT Responsibility 
 
4) The federal Migratory Bird Treaty Act, 16 USC § 703-711 (MBTA), states that 
it is unlawful to pursue, hunt, take, capture or kill; attempt to take, capture or 
kill; possess, offer to or sell, barter, purchase, deliver or cause to be shipped, 
exported, imported, transported, carried or received any migratory bird, part, 
nest, egg or product, manufactured or not. SCDOT will comply with the 
Migratory Bird Treaty Act of 1918 in regard to the avoidance of taking of 
individual migratory birds and the destruction of their active nests. The 
contractor shall notify the Resident Construction Engineer (RCE) at least four 
(4) weeks prior to construction/demolition/maintenance of bridges and box 
culverts.  The RCE will coordinate with SCDOT Environmental Services 
Office (ESO), Compliance Division, to determine if there are any active birds 
using the structure.  SCDOT will be responsible for the removal/management 
of any active bird nests. 
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Contractor/SCDOT Responsibility 
 
5) No land disturbance will be allowed at the cemetery near the Rocky Creek 
Bridge.  The cemetery shall be clearly identified in the field and avoided. 
 
Contractor’s Responsibility 
 
 
 
EXHIBIT 4z 
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1.0 GENERAL 
This exhibit describes the makeup of submittal packages used for Design Review and 
permanent record retention by SCDOT.  All submittals shall be in accordance with 
Departmental guides, including but not limited to, the Road Design Reference Material 
for Consultant Prepared Plans, as amended herein, and shall include all checklists, 
indexes and electronic files in the specified format and folder structure. 
1.1 Document Naming Conventions 
Documents submitted on SCDOT Design-Build projects shall follow the Design-
Build file naming conventions that can be found under Design-Build Resources at the 
following link: https://www.scdot.org/business/pdf/design-build/Design-Build-File-
Naming-Conventions.pdf 
2.0 SUBMITTAL PACKAGES 
SUBMITTAL PACKAGE CONTENTS HARD COPIES 
Preliminary Submittal Packages   
Preliminary Road Submittal Packages shall include:  
• Preliminary Road Plans 1HS 
• Conceptual Signing Plans  
• Conceptual ITS Design Plans  
• Preliminary Roadway Drainage Design Report   
• Preliminary Road Geotech Report   
    
Preliminary Bridge Submittal Packages shall include:  
• Preliminary Bridge Plans  1 HS 
• Preliminary Bridge Hydraulic Design Report   
• Preliminary Bridge Geotech Report   
• Asset ID Request Form  
    
Interchange Modification Report  
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Right-of-Way Submittal Packages    
Right of Way Submittal Packages shall include:  
• Right-of-Way Plans  1 FS 
• Conceptual Signing Plans*  
• Conceptual Work Zone Traffic Control Plans*  
• Conceptual ITS Design Plans*  
• Conceptual Traffic Signal and Communications Plans*  
• Conceptual Roadway Lighting Plans*  
• Right-of-Way Hydraulic Reports   
  
 
Final Submittal Packages 
  
Final Road Submittal Packages shall include:   
• Final Roadway Plans 1 HS 
• Work Zone Traffic Control Plans   
• Final ITS Design Plans  
• Final Roadway Drainage Design Report   
• Final Road Geotech Reports   
    
Final Bridge Submittal Packages shall include:  
• Final Bridge Plans  1HS 
• Final Bridge Hydraulic Design Report   
• Final Bridge Geotech Report   
• Bridge Load Rating Documentation (Unsigned)  
• Geotechnical Summary Report for Low Volume Bridges  
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RFC Submittal Packages   
RFC Road Submittal Packages shall include:  
• RFC Roadway Plans 1 FS 
• RFC Work Zone Traffic Control Plans   
• RFC ITS Design Plans   
• RFC Road Geotech Reports  
• RFC Design Calculations  
  
RFC Bridge Submittal Packages shall include:  
•  RFC Bridge Plans 1 FS 
•  RFC Bridge Hydraulic Design Report  
• RFC Bridge Geotech Report  
• RFC Design Calculations  
• Bridge Load Rating Documentation (Signed)  
• Geotechnical Summary Report for Low Volume Bridges  
  
Construction Submittals (including, but not limited to)**  
• Traffic Management Plan   
• Paving Plan  
• Foundation Installation Plan Submittals   
• Foundation Testing Submittals   
• Hazardous Materials Testing Submittals   
• Shop Plans  
• Working Drawings  
• NPDES Submittals  
• Revised Permit Drawings  
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• Coordinated Traffic Signal System Deliverables  
• As-Built Plans  
* If ROW plans are not anticipated, these plans shall be included with the preliminary 
road plans.  
** Reviews for these submittals are not held to the standard periods as outlined in Article 
II, Section D of the Agreement. 
3.0 SUBMITTAL PACKAGE CONTENTS 
3.1 All Submittals Packages  
• Partial submittal of the required contents of the preliminary, right of way, or 
final submittal packages will not be allowed.  
• Perform a thorough QC review of the submittal packages prior to submitting 
them to SCDOT.  
• Digital or inked signatures are allowable for RFC documents.  However, only 
one method of signature, digital or inked, is allowed per Project ID. 
• Plans shall be submitted electronically as a landscape 22”x36” pdf file.  
• Reports shall be submitted electronically as a portrait 8.5"x11" pdf file.  
Larger sheets may be included for charts, diagrams, etc. 
• At the request of SCDOT or its representative, Contractor shall submit 
calculations and/or design files, including computer aided drafting files for 
review with a submittal package. 
3.2 Preliminary Submittal Packages 
3.2.1 Preliminary Road Plans 
• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
o reference data sheet 
o roadway plan and profile 
o cross sections 
o existing right-of-way 
3.2.2 Conceptual Signing Plans 
• The plans shall include, but not be limited to the following: 
o SCDOT Typical Signing border sheet 
o Be overlaid with the proposed roadway plan with stationing, lane 
lines, paved shoulders, guardrail, and bridge, culvert and other 
overhead structures clearly indicated. 
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o Be commensurate with Interchange Modification Report 
3.2.3 Conceptual ITS Design Plans 
• The Contractor shall develop and furnish conceptual design plans as 
indicated in Exhibit 5* 
3.2.4  Preliminary Bridge Plans 
• The plans shall include, but not be limited to, all items described in 
Chapter 3 of the SCDOT Bridge Design Manual. 
• Submit the Asset ID Request Form in accordance with the SCDOT 
Load Rating Guidance Document. 
3.2.5  Preliminary Hydraulic Reports 
• Preliminary Roadway Drainage Design Reports shall include, but not 
be limited to, the following:  
o Pre/post outfall summaries 
o HW/D summaries for crosslines 
o Open channel designs 
o Address permitting requirements 
o Field Investigation and Pipe Inspection Report  
• Preliminary Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Preliminary Hydraulic Model Design and Supporting 
Documentation including Hydrology Data Sheets, the Hydraulic 
Design and Risk Assessment Form, and the NEPA Bridge 
Replacement Scoping Trip Risk Assessment Forms (for each 
applicable location)  
o Modeling files 
o Address permitting requirements (for each applicable location) 
• NPDES permitting-if permitting is going to be phased, address how 
submittals will be phased and anticipated submission schedules. 
• Bridge deck drainage analysis, including bridge-end-drainage analysis 
for flumes or catch basins 
3.2.6 Preliminary Road & Bridge Geotechnical Reports 
• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 
Design Manual and the latest design memorandums  
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3.2.7 Preliminary Seismic Design Summary Report 
• Seismic Design Summary Reports are not required for this project. 
3.2.8 Interchange Modification Report 
• See Requirements for Interchange Modification Report in Attachment 
B.  
 
3.3 Right-of-Way Submittal Packages 
3.3.1 Right-of-Way Plans 
• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
• Special paving details such as jointing, dowelling, tie bar 
placement, etc. 
o strip map, including property closures 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections (include sediments basins, dams and crosslines) 
o clearing limits on plan view and cross sections 
o drainage features 
o existing right-of-way 
o proposed right-of-way   
3.3.2 Conceptual Signing Plans 
• The plans shall include, but not be limited to the following: 
o SCDOT Typical Signing border sheet 
o Be overlaid with the proposed roadway plan with stationing, lane 
lines, paved shoulders, guardrail, and bridge, culvert and other 
overhead structures clearly indicated. 
o Be commensurate with Interchange Modification Report 
3.3.3  Conceptual Work Zone Traffic Control Plans 
• The plans shall include, but not be limited to, the following: 
o Staging Narrative 
o Concept Staging Plans 
 Widening/Rehabilitation Typical Sections for each Stage of 
Construction and any critical points  
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 Show areas where additional Right-of-Way is warranted for the 
purposes of Staging  
 Show the Separation of Adjacent Travel Lanes / Traffic Splits 
as described in the SCDOT Procedures and Guidelines for 
Work Zone Traffic Control Design 
 Show areas where the travel lane leaves the existing roadway 
bed or direction on new alignment (transition area) and returns 
(termination area) 
3.3.4 Conceptual ITS Design Plans 
• The Contractor shall develop and furnish conceptual design plans as 
indicated in Exhibit 5* 
3.3.5 Conceptual Traffic Signal and Communications Plans  
• Conceptual Traffic Signal and Communications Plans shall include, 
but not be limited to, the following: 
o SCDOT Typical Signal Plan Border Sheet 
o Utilize proposed/anticipated Pavement Marking Plan as base plan 
o North arrow 
o Traffic Signal poles, spanwire, heads, detection, and 
communication runs/equipment indicated on plan 
o Signal Equipment Chart completed 
o NEMA Phasing Chart completed 
o Preliminary Yellow and Red timing calculations 
o Diagrams indicating clearance distances 
o Communications Plans shall detail Fiber Optic and Wireless 
communication paths, attachments, directional bores, or other 
appurtenances necessary for proper operation of the 
communications system 
o If temporary traffic signals are utilized with this project, 
Temporary Traffic Signal Plans and calculations shall be submitted 
concurrent to any review periods established for Traffic Signal 
Plan review or any Work Zone Traffic Control Plan review. 
3.3.6 Conceptual Roadway Lighting Plans 
• If roadway lighting will be required as part of this project, the 
Contractor shall submit a Photometric Analysis and Conceptual 
Lighting Plans. Conceptual Lighting Plans shall include, at a 
minimum, all items described in the Roadway Lighting section of the 
RFP and all other applicable design references listed in Exhibit 4. 
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3.3.7 Right-of-Way Hydraulic Reports 
• Roadway Drainage Design Reports shall include, but not be limited to, 
the following:  
o Updates to the preliminary roadway drainage designs 
o Inlet spacing calculations and bridge deck drainage calculations 
o Geopak drainage summaries 
o Storm sewer system profiles for the design storm and the 50-yr 
event at sag locations 
o Sediment and erosion control designs 
o Water quality and post construction designs 
o Detention designs and supporting documentation 
• NPDES package shall be provided for review in preparation for 
submittal to SCDHEC/OCRM. 
3.4 Final Submittal Packages 
3.4.1 Final Road Plans 
• The plans shall include, but not be limited to, the following:  
o title sheet 
o roadway typical section 
• Special paving details such as jointing, dowelling, tie bar 
placement, etc. 
o right-of-way data sheet 
o roadway plan and profile 
o cross sections 
o clearing limits on plan view and cross sections 
o drainage design (include drainage tables behind each drainage 
sheet) 
o existing right-of-way 
o proposed right-of-way   
o summary of estimated quantities 
o strip map including property closures 
o sediment and erosion control design 
o proposed barrier locations 
o permanent signing plans 
o permanent pavement markings plans 
o traffic signal and communications plans 
o permanent lighting plans 
• Electronic files submittals: Information herein is an abbreviated list of 
electronic deliverables taken from the Road Design Reference Material 
for Consultant Prepared Plans.  Submit Checklists, Indexes and files in 
accordance with the format and attachments specified in the document. 
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o CADD electronic files index with the detailed descriptions of the 
contents of each file must be provided in a “readme” file. The 
index should also include detailed descriptions and names of 
horizontal and vertical alignments and profiles utilized by the 
GEOPAK software on the project. A copy of the file folder 
structure is shown in Road Design Reference Material for 
Consultant Prepared Plans. 
o All surveyed mapping, control points, benchmarks, GPS setup, 2D 
or 3D contours, spot points, survey notes, DTM, breaklines, TIN 
files, aerial photos and all other CADD files and data used in 
developing surveys for the project. Also, the survey points should 
be provided in ASCII file format (Point number, N, E, Z, and 
Descriptions). Contact information for the survey company should 
be provided. All electronic survey files are to be placed in a 
separate folder. 
o All MicroStation files including all files that would supplement the 
ability to view files correctly such as reference files and cell 
libraries.  
o All .gpk files and any other Geopak files, such as input and criteria 
files that are needed to facilitate the review of plans should be 
submitted. 
o If other Civil Engineering software packages were utilized for 
project development then all binary or ASCII files that are 
software dependent for that package shall be submitted 
o All electronic files that pertain to the construction stake out. Files 
will be in SMI format and will include all horizontal controls, 
vertical controls and templates. SMI data will be provided in a 
separate folder. 
o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 
o On each printed sheet in the plans, the electronic folder name, 
filename, and date must be shown. 
o Provide plot setting to include levels used, symbology, line 
weights and pen tables in order to reproduce all plans sheets 
o All roadway structures’ design criteria with calculations will be 
provided in a separate folder. 
o Pavement Design will be provided in a separate folder with soil 
support data, traffic volumes, and ESAL’s 
o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 
• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 
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3.4.2 Final Bridge Plans 
• The plans shall include, but not be limited to all items described in 
Chapters 3 and 6 of the SCDOT Bridge Design Manual. Partial 
submittal of the required contents of the final set of plans will not be 
allowed for this project.  However, the Contractor may divide the 
bridge into segments, with each segment having a stand-alone final set 
of plans which accounts for interaction of adjacent segments.  
• Electronic files submittals:  
o All MicroStation files including all files that would supplement the 
ability to view files correctly such as reference files and cell 
libraries.   
o Copies of all hand written or electronic calculations or notes (non-
CADD) that will facilitate verification and review of the plans. 
o Electronic files for specifications and special provisions in Adobe 
PDF or Microsoft Word format 
• Approved Design Exceptions to AASHTO and/or SCDOT design 
standards developed during design 
3.4.3 Final ITS Design Plans 
• The Contractor shall develop and furnish ITS design plans as indicated 
in Exhibit 5* 
3.4.4 Final Hydraulic Report 
• Final Roadway Drainage Design Reports shall include, but not be 
limited to,  the following:  
o Updates to the Right-of-Way hydraulic drainage designs  
• Final Bridge Hydraulic Design Reports shall include, but not be 
limited to, the following: 
o Final Hydraulic Model Design and Supporting Documentation 
including all updated forms  
o Final Modeling files 
o Scour Study- additionally plot the 100- and 500-year lines on the 
bridge triple profile sheet (for each applicable location)  
o Address CLOMR and/or “No Impact” Certifications (for each 
applicable location)  
o Include the hydrology data for bridges, culverts and pipes greater 
than 48 inches on the bridge triple profile sheets   
• Separate copy of the scour study, to be provided to the bridge 
maintenance office 
•  Complete NPDES package 
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3.4.5 Final Road & Bridge Geotechnical Reports 
• The geotechnical reports shall include, but not be limited to, the 
following: 
o all items described in Chapter 21 of the SCDOT Geotechnical 
Design Manual and the latest design memorandums 
o design details and plan notes along with data that are consistent 
with that shown in the final bridge and road plans 
o Contractor’s designer shall prepare the required geotechnical 
bridge and roadway plan sheets that clearly detail any geotechnical 
requirements outlined in the reports   
o All soil test boring logs and laboratory testing results shall be 
provided electronically in both a .PDF file and as a gINT® file.  In 
addition, all CPT and DMT data shall be provided electronically as 
both a .PDF file and as an Excel® (2010) spreadsheet following 
the order provided in Sections 6.2.2 and 6.2.3 of the SCDOT 
GDM, respectively.  As indicated in Section 6.4.1, the results of 
shear wave velocity (Vs) testing shall be presented as a graph in 
.PDF and Excel® (2010) spreadsheet formats including the data 
table. 
 
• All soil test boring logs and laboratory testing results shall be provided 
electronically in both a .PDF file and as a gINT® file.  In addition, all 
CPT and DMT data shall be provided electronically as both a .PDF file 
and as an Excel® (2010) spreadsheet following the order provided in 
Sections 6.2.2 and 6.2.3 of the SCDOT GDM, respectively.  As 
indicated in Section 6.4.1, the results of shear wave velocity (Vs) 
testing shall be presented as a graph in .PDF and Excel® (2010) 
spreadsheet formats including the data table. 
3.4.6  Final Seismic Design Summary Report 
• Seismic Design Summary Reports are not required for this project. 
3.4.7 Bridge Load Rating Documentation 
• Load Rating deliverables listed in Chapter 20 of the SCDOT Load 
Rating Guidance Document  
3.5 RFC Submittal Packages 
• RFC submittal packages shall be submitted once all comments have been 
closed on all submittals for each phase (ex. Preliminary/ROW/Final/RFC) of 
a segment or structure and a request for RFC plans has been issued by the 
Construction Office. 
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• After all comments are closed, no changes shall be made to the design 
deliverables before providing a RFC submittal package. 
• Insert RFC Plans into plan folders as detailed in the SCDOT Plan Preparation 
Guide and the SCDOT Bridge Design Manual if not submitted with digital 
signatures. 
• The Engineer of Record, a licensed and registered Professional Engineer in 
the State of South Carolina, shall sign and seal all RFC plans and reports. 
RFC documents shall be original documents if not submitted with digital 
signatures. 
• RFC documents submitted with digital signatures shall comply with the 
SCDOT Digital Signatures Manual. 
• A complete set of design calculations shall be included with the RFC 
submittal package and at any point prior when requested by SCDOT. 
3.6 Revisions to RFC Plans and Reports 
• After providing a RFC submittal package, any subsequent changes to the 
RFC plans and reports will be considered revisions.  Revisions shall be 
denoted as detailed in the design manuals or as directed by the Department. 
3.7 Traffic Management Plan 
• The Contractor shall submit a Traffic Management Plan in accordance with 
the document, Rule on Work Zone Safety and Mobility: Implementation, 
Maintenance, and Safety Guidelines.   
• All components of the Transportation Management Plan shall be submitted 
for review by SCDOT and must be approved before any construction 
activities can begin.    
3.8 Paving Plan 
• The Contractor shall submit a Paving Plan identifying layout and 
configuration of slip form paving widths, geometry and location of hand 
pours. 
• Provide any necessary detail/standard drawings for construction of concrete 
pavement or asphalt pavement to SCDOT for review and approval. 
3.9 Foundation Installation Plan Submittals 
• Prepare Drilled Foundation Installation Plans (DFIP) and/or Pile Installation 
Plans (PIP) in accordance with the SCDOT Standard Specifications for 
Highway Construction, 2007 Edition.  Submit all foundation installation plan 
submittals electronically.  The Contractor’s designer shall review and 
approve all DFIP and PIP (including pile driving criteria) prior to submitting 
the foundation installation plans to SCDOT for review and acceptance.  
SCDOT will review the foundation installation plans and provide either 
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acceptance or comments.  The Contractor’s designer shall resolve all 
comments prior to re-submittal to SCDOT.  SCDOT will review the DFIP 
and/or the PIP only to verify that the specifications have been addressed.  
The Contractor shall provide a supplement to the report containing the actual 
field conditions encountered and as-built foundation data and information 
after construction of the foundations is complete.  
3.10 Foundation Testing Submittals 
• Submit to SCDOT an electronic copy of all applicable foundation testing 
reports for all bridge and roadway structures to include but not limited to 
Shaft Load Test and Pile Driving Analyzer test reports.  
3.11 Hazardous Materials Testing Submittals 
• The Contractor shall submit to SCDOT:  
o Results of any hazardous materials analytical testing of sampled or 
excavated subsurface materials as outlined in the Agreement. 
o Manifests of all hazardous materials requiring disposal.  
3.12 Shop Plans 
• Submit shop plans, as defined by the Standard Specifications for Highway 
Construction, to the Contractor’s designer for review and approval. Route all 
approved shop plans to SCDOT for review and distribution. Provide shop 
plan submittals that meet the criteria of Subsection 725.1.1 of the Standard 
Specifications for Highway Construction. After reviewing the plans, SCDOT 
will either distribute the plans or provide comments. If comments are 
provided, the Contractor’s designer shall review the comments prior to 
resubmitting to the SCDOT for further review. The Contractor’s designer 
shall stamp the shop plans “approved” prior to submittal to SCDOT. SCDOT 
will stamp and distribute the plans. Do not commence fabrication and 
construction/erection until after SCDOT distributes the plans. The 
responsible engineer, registered as a Professional Engineer in the State of 
South Carolina, shall seal, sign, and date all design calculations and shop 
plans. 
3.13 Working Drawings 
• Submit working drawings and design calculations, as defined by the Standard 
Specifications for Highway Construction, to the Contractor’s designer for 
review and approval. Route all approved working drawings and design 
calculations to the SCDOT for review and distribution. Provide working 
drawings and design calculation submittals that meet the criteria of 
Subsection 725.1.2 of the Standard Specifications for Highway Construction. 
SCDOT will review the drawings and calculations and either provide 
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acceptance of the drawings as prepared or provide comments. If comments 
are provided, the Contractor’s designer shall review the comments prior to 
resubmittal to SCDOT for further review. The Contractor’s designer shall 
stamp the working drawings and design calculations “approved” prior to 
submittal to SCDOT. SCDOT will stamp and distribute the drawings and 
calculations. Do not commence construction/erection until after SCDOT 
distributes the drawings and calculations. The responsible engineer, 
registered as a Professional Engineer in the State of South Carolina, shall 
seal, sign, and date all design calculations and working drawings. SCDOT 
will review the working drawings and design calculations only to verify that 
the specifications have been addressed. 
3.14 NPDES Submittals 
• The appropriate level of design and review shall be completed prior to any 
NPDES package submittal. 
3.15 Revised Permit Drawings 
• Contractor shall provide to SCDOT revised permit drawings that show ROW 
limits that differ from those in the approved USACE Permit.  
3.16 Coordinated Traffic Signal System Deliverables 
• Preliminary Assessment Report which includes the Development of Base 
System Timing Plans 
• Draft Effectiveness Study 
• Final Effectiveness Study  
3.17 As-Built Plans 
• Provide a copy of the as-built plans in accordance with the Manual of 
Instruction for the Preparation of As-built Plans.  
• Provide a final copy of all electronic data as noted in section 3.4.1 and 3.4.2 
which captures all changes to electronic data since the final plans submittal. 
• A complete as-built set of signing plans, including SignCAD copies of all 
layouts, shall be submitted to the SCDOT as directed by the Director of 
Traffic Engineering at the conclusion of the project.   
• ITS - The CONTRACTOR shall provide as-built plans to include: directional 
bore logs, conduit offsets every 500’, GPS data of device locations, all 
service and pull boxes, power metering points, mid span and reel end splices 
(three complete sets). An electronic copy of all GPS data will be turned in at 
the same time as the as-built plans. Allocation drawing and Fiber Trak data 
entry will be furnished by the Department as part of the integration.  
• Provide As-Built “red-lined” signal plans to the District Signal Shop after the 
signal work is completed. 
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• Provide as-built load rating(s), updated as needed, with as-built plans if there 
have been any changes to the bridge(s) that affect the load rating.  If no 
changes are made that affect the load rating(s), provide a certification signed 
by the engineer of record stating the original load rating(s) remain accurate 
for the bridge(s). 
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SPECIAL PROVISIONS 
(1) SECTION 101:  STANDARD DRAWINGS: 
The Bidders are hereby advised that this project shall be constructed using the Current Standard 
Drawings with all updates effective at the time of this letting. For this design-build project, the time of 
the letting is the most recent Standard Highway Letting that occurred on or before the Final RFP 
release date. The Standard Drawings are available for download at 
http://www.scdot.org/doing/sd_Disclaimer.aspx. All drawings that are updated are labeled with their 
effective letting date in red. 
All references in the plans, standard specifications, supplemental specifications, supplemental 
technical specifications or special provisions to drawings under the previous numbering system 
(prior to 2007) are hereby updated to the new drawing numbers. Refer to sheets 000-205-01 through 
000-205-07 to find new drawing numbers when looking for references to older drawing numbers. 
“Old sheet numbers” are also visible on the website when using the full set of drawings “current” 
search and are sortable by clicking the header over the appropriate column on the results page. Be 
aware that some older drawings now span over multiple pages due to detailing changes. 
(2) SECTION 102:  IMMINENT STANDARD DRAWINGS 
On the Standard Drawings search page, entre status of Imminent with other fields blank to see a list 
of upcoming Standard Drawings and their corresponding effective let date. Imminent drawings may 
be used at any time they are available if approved by the Resident. Follow procedure shown in 
imminent drawings when noted in this section.  
Imminent Drawings will be made available as soon as they are signed. 
(3) SECTION 102:  STANDARD DRAWING ERRATA: 
The Bidders are hereby advised that the following note changes apply to the published Standard 
Drawings. 
On sheet 000-205-05, add the following information under the columns below:   
OLD DRAWING NAME                                       NEW DRAWING NAME 
720-905-01 to 720-905-05                                720-901-01 to 720-993-32 
On sheet 605-005-05 (ver 1-1-2013), replace entire text of General Note #4 with the following text: 
4.  The square footage of sign panels attached to 2½”  x 2½”  12 gauge sign support secured to a 3” 
x 3”  7 gauge breakaway anchor shall not exceed 20 square feet. 
On sheet 610-005-00 (ver 5-1-18) added the following definiton to Note 1 of Flagging Operations 
section: 
SIDE ROAD FLAGGER – This flagger is stationed on an intersecting side road and controls the side 
road traffic entering into the roadway where the work activity area is located. 
On sheet 610-005-20 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “STOP sign controlled““SIDE ROAD” intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
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On sheet 610-005-20 (ver 5-1-18) 
Added dimension “300’-500’” for the work activity area after the intersection. 
On sheet 610-005-30 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “STOP SIGN CONTROLLED“ intersection continue the work 
operations through the intersection to a specific location point within the “DEPARTURE LANE” no 
less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
On sheet 610-005-40 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
On sheet 610-005-50 (ver 5-1-18) added Note 5 : 
5. When the work proceeds through a “TRAFFIC SIGNAL CONTROLLED“ intersection continue the 
work operations through the intersection to a specific location point within the “DEPARTURE LANE” 
no less than 300 FT to 500 FT beyond the limits of the intersection to allow the work train and all 
portions of the lane closure to clear the intersection. 
On sheet 610-005-60 (ver 5-1-18) Title block changed : 
Title block now reads “Flagging Operations – Work Zones Beginning @ Intersections with Two-Lane 
Two-Way Roadways – Departure Lane.” 
On sheet 610-005-70 (ver 5-1-18) Title block changed : 
Title block now reads “Flagging Operations – Work Zones Terminating @ Intersections with Two-
Lane Two-Way Roadways – Approach Lane.” 
On sheet 610-005-80 (ver 5-1-18) Note 6 revised: 
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 
On sheet 610-005-90 (ver 5-1-18) Note 6 revised: 
6. Dependent upon the location of the work zone in the “Departure Lane” or the “Approach Lane” of 
the two-lane two-way road, when the work zone progresses to a location that requires conversion 
from this flagging operation traffic control setup to a standard flagging operation traffic control setup 
or vice versa, comply with the requirements of Standard Drawing No. 610-005-60 or Standard 
Drawing No. 610-005-70 as necessary regarding these conversions. 
On sheet 720-305-00 (ver May 2008), delete the entire note directly above main detail: 
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On sheet 720-405-00 (ver May 2009) Detail 2 replace dimension 2’-6” maximum with: 
2’-6” minimum 
On sheet 720-901-01 (ver Feb 2015) replace note 5.04 with: 
5.04  When a mid-block crossing is required, consider mid-block staggered crossing (720-955-41) to 
encourage eye contact between the pedestrian and the oncoming traffic.  Always angle the stagger 
so that the pedestrian travels through the refuge facing the oncoming traffic. 
On sheet 722-305-00 (ver May 2010) Detail 4 replace note “French Drain see note 21” with:  
French Drain see note 4.5.   
On sheet 722-305-00 (ver May 2010) table 722-305A, 4th column, change the following: 
Delete (SF)  
Replace text “up to 36” with “up to 3’X3’  “ 
Replace text “larger than 36” with “larger than 3’X3’  ” 
On sheet 804-105-00 (ver May 2008) Title Block replace text “Rirap (Bridge End)” with: 
Riprap (Bridge End) 
On website, sheets designated as 805P* (Pre-MASH) are available for use when MASH eligible 
devices are not available.  Connect these devices to strong post details of the pre-MASH standards 
available in the 2016 edition of the SCDOT Standard Drawings. 
On sheet 805P-655-M1 (ver Jan 2011) replace note 30.4 with the following: 
30.4  Install adhesive anchors to a depth sufficient to develop a minimum factored (reduced) ultimate 
tensile capacity of 21 kips per anchor bolt.  Increase minimum embedment shown in detail 4 as 
required by adhesive manufacturer’s recommendations for the existing material properties, anchor 
bolt pattern, edge conditions, and any other design reduction. 
(4) SECTION 103:  BONDS AND INSURANCE: 
Bonds and Insurance consists of all Bonds and Insurance required of the contractor. A maximum 
allowable amount of 2.0% of the total contract amount will be paid on the first pay estimate after 
work begins. If there is a remaining amount of the lump sum price for Bonds and Insurance after 
payments are made according to the limit above, then the remaining amount will be paid on the final 
estimate.  
If special insurance is required by the contract provisions, such as railroad or coastal insurance, no 
maximum limit will apply to this bid item.  
Item No. Pay Item Unit 
1032010 BONDS AND INSURANCE LS 
(5) SECTION 103:  MOBILIZATION – SUBCONTRACTOR: 
Mobilization – Subcontractor consists of the preparatory operations for subcontractors including: 
moving personnel and equipment to the project site; paying bond and insurance premiums; 
establishing offices, buildings, and other facilities necessary for work on the project; and all other 
preparatory work or costs incurred before beginning work on the project. 
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Mobilization - Subcontractor is paid at the lump sum price bid, which price and payment is full 
compensation for organizing and moving all subcontractor forces, supplies, equipment and 
incidentals to the project site, regardless of the number of times such moves are made. The price 
and payment also includes costs for demobilization. 
When the item Mobilization – Subcontractor is included in the bid items, payment will be made on 
the first four estimates once construction begins. Each payment is for 25% of the lump sum price for 
Mobilization - Subcontractor, subject to the maximum total limit of 5.0% of the total contract amount. 
If there is a remaining amount of the lump sum price for Mobilization after payments are made 
according to the limit above, then the remaining amount is paid after all work on the project has been 
completed and accepted. 
Partial payment for this item in no way acts to preclude or limit any of the provisions of partial 
payments otherwise provided for by the Contract or these specifications. 
Payment for this item includes all direct and indirect costs and expenses required to complete the 
work. 
Pay items under this section include the following: 
Item No. Pay Item Unit 
1031100 MOBILIZATION – SUBCONTRACTOR LS 
(6) SECTION 105:  CROSS SLOPE VERIFICIATION: 
 DESCRIPTION 
The cross slopes of the roadway are to be constructed as described in the RFP and within the 
tolerances listed in this specification. It is the responsibility of the Contractor to ensure that the 
roadway cross slopes meet the requirements of the RFP and this specification. 
 CALCULATING CROSS SLOPE 
The cross slope of a travel lane in the cross section view is the ratio or percent based on the 
change in horizontal compared to the change in vertical. Cross slope is calculated by subtracting 
the difference in elevation between the two edges of the travel lane and dividing this difference 
by the lane width. For example, a typical 48:1 Normal Crown (NC) pavement cross slope is 
calculated as -0.0208 ft/ft or -2.08% for a 12 foot lane.  
 ACCEPTABLE TOLERANCES OF CROSS SLOPES: 
Tolerance Level 1 for cross slopes shall be ± 0.00174 ft/ft of the design cross slopes. 
Tolerance Level 2 for cross slopes shall be ± 0.00348 ft/ft of the design cross slopes. 
 FINAL PAVEMENT CROSS SLOPE VERIFICATION:  
Verify cross slopes along all interstate mainline lanes. 
Calculate the pavement cross slopes after placing the final surface (prior to OGFC if specified). 
Verify that the correct cross slopes have been obtained. Elevation data is to be collected at the 
edge of each travel lane perpendicular to the roadway centerline at the following locations: 
 Even 100-foot stations in tangent sections and even 50-foot stations in curves 
 Begin and end of superelevation, flat cross slopes within superelevation transition, 
remove crown, begin and end of maximum superelevation, PC’s, and PT’s 
 Cross slopes on begin and end of bridges 
Submit to the RCE a summary of the final pavement measurements. The data submitted for 
review shall include the following information for each travel lane: 
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Station 
LETL 
Elevation 
RETL 
Elevation 
Lane 
Width 
Calculated 
X-slope 
Plan X-
slope 
 
Deviation 
Tolerance 
Level 
 Station 
 Left Edge of Travel Lane Elevation (LETL) in ft 
 Right Edge of Travel Lane Elevation (RETL) in ft 
 Lane width in ft 
 Calculated cross slope in ft/ft 
 Plan cross slope in ft/ft 
 Deviation between calculated cross slope and plan cross slope 
 Tolerance Level (1, 2, or Out of tolerance) 
Areas outside of Tolerance Level 1 and within Tolerance Level 2 will be subject to review by 
the RCE and the DCE. The DCE will either require corrective measures at the Contractor’s 
expense, or will provide a memo of acceptance with a pay reduction. 
Areas outside of Tolerance Level 2 will be subject to review by the DCE and the Director of 
Construction. The Director of Construction will either require corrective measures at the 
Contractor’s expense, or will provide a memo of acceptance with a pay reduction. 
 PERFORMANCE ADJUSTMENTS: 
For Final Pavement Measurements within Tolerance Level 1, no pay adjustment will be made. 
For Final Pavement Measurements outside of Tolerance Level 1, the DCE will either require 
corrective measures at the Contractor’s expense, or will provide a memo of acceptance with a 
pay reduction of $200/100’ for each travel lane over the length of the section. The section 
length(s) will be determined as follows: 
The beginning of each section will be halfway between the first point outside Tolerance Level 1 
and the previous (adjacent) point within full compliance. The end of each section will be halfway 
between the last point outside Tolerance Level 1 and the adjacent point which is within full 
compliance. The minimum section length will be 100 feet. This amount will be deducted from 
monies due for pavement mixes. 
For Final Pavement Measurements outside of Tolerance Level 2, the DOC will either require 
corrective measures at the Contractor’s expense, or will provide a memo of acceptance with a 
pay reduction of $300/100’ for each travel lane over the length of the section. (This pay reduction 
will be in addition to the $200 pay reduction for being outside of Tolerance Level 1.) The section 
length(s) will be determined as follows: 
The beginning of each section will be halfway between the first point outside Tolerance Level 2 
and the previous (adjacent) point within Tolerance Level 2. The end of each section will be 
halfway between the last point outside Tolerance Level 2 and the adjacent point which is within 
Tolerance Level 2. The minimum section length will be 100 feet. This amount will be deducted 
from monies due for HMA mixes. 
 AS-BUILT PLAN SHEETS AND ELECTRONIC DELIVERABLES 
After any Performance Adjustments have been settled,  provide final pavement  cross sections 
on full size (22” x 36”) plans sheets and submit to the RCE for inclusion in the as- built plans. 
Include the final disposition of cross slopes outside of the specified tolerances (i.e. corrected 
survey data, memo of acceptance from DOC, etc). 
The as-built construction plans should include the following: 
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 Control points, horizontal alignment, and stationing used to construct the project 
 Superelevation with horizontal curve data 
 Cross sections as defined in the Final Pavement Cross Slope Verification section 
 Corresponding electronic files on CD-ROM or DVD to include all files used to develop 
the survey for the project, all files used to verify the cross slopes for the project, 
superelevation calculations, and any MicroStation CADD files that pertain to the cross 
sections 
(7) SECTION 105:  BRIDGE INSPECTION ACCESS 
 DESCRIPTION: 
The contractor shall cooperate with and allow SCDOT personnel or their designee’s access to all 
existing bridges within the project limits to perform periodic bridge condition evaluations,   The 
purpose is to ensure that SCDOT complies with National Bridge Inspection Standards (NBIS) 
requirements.  These evaluations may include routine, underwater, fracture critical, or special 
inspections. The Department or their designee shall give two weeks’ notice to the Contractor of 
planned inspections. The Contractor shall schedule construction activities to allow unimpeded 
access to such bridges during NBIS Inspections. 
The contractor shall notify the RCE four weeks prior to opening any new, widened, stage 
constructed or rehabilitated bridge to traffic to allow an initial bridge condition evaluation, an 
inventory inspection and an inventory underwater inspection (if needed).   The contractor shall 
perform all repairs necessary to correct deficiencies noted in the condition evaluation report. 
Bridges, to include temporary bridges, should not be opened to traffic prior to completion of the 
NBIS Inspection(s). 
(8) SECTION 106:  SOURCE OF PRODUCTION OF IRON AND STEEL PRODUCTS: 
Delete Paragraph 1 of Subsection 106.11 of the Standard Specifications and replace it with the 
following: 
“On this project where steel or iron materials are used, all manufacturing processes for iron and steel 
material, including tie wire for reinforcing steel, must occur in the United States in accordance with 
23 CFR Section 635.410(b)(1)(ii). This requirement includes the application of coating for these 
materials. Coating includes all processes that protect or enhance the value of the material to which 
the coating is applied.” 
(9) SECTION 106:  SOURCE OF SUPPLY AND QUALITY OF MATERIALS: 
Delete Paragraph 3 of Subsection 106.1 of the Standard Specifications and replace it with the 
following: 
“When materials, components, or elements that are not specifically covered in the Standard 
Specifications, Supplemental Specifications, Supplemental Technical Specifications, or Project 
Special Provisions are proposed to be incorporated into the work, submit to the RCE a specification 
covering the proposed material, component, or element for review and acceptance prior to 
incorporating it into the work. Ensure that such materials, components, or elements meet the 
requirements of the AASHTO specifications that were effective as of the date of the Final RFP. If the 
materials, components, or elements are not covered in the AASHTO specifications, ensure that they 
meet the requirements of the ASTM specifications that were effective as of the date of the Final 
RFP. Submission of a specification for a material, component, or element not covered in the 
Standard Specifications, Supplemental Specifications, Supplemental Technical Specifications, or 
Project Special Provisions does not guarantee approval for use on the Project.” 
(10) SECTION 106:  PLANT/FABRICATOR INSPECTION: 
Subsection 106.4, Plant Inspection, of the Standard Specifications shall be amended with the 
following: 
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Change the subsection title to Plant/Fabricator Inspection and add the following sentence after the 
first sentence: 
“Provide 14 calendar days written notice to the Materials and Research Engineer prior to 
beginning fabrication work for Department projects.” 
(11) SECTION 106:  QUALIFIED PRODUCT LISTINGS: 
All references to “Approval Sheet” or “Approval Policy” are to be replaced with “Qualified Products 
Listings (QPL)” and “Qualified Products Policies (QPP)” respectively. This change includes all 
references in the SCDOT Standard Drawings, SCDOT Standard Specifications, SCDOT 
Supplemental Specifications, SCDOT Special Provisions, SCDOT Supplemental Technical 
Specifications, SCDOT Internet and Intranet websites, and all other documents produced by 
SCDOT.  
(12) SECTION 106:  SOUTH CAROLINA MINING ACT: 
The South Carolina Mining Act Supplemental Specification dated March 20, 2003 is hereby modified 
as follows: 
Paragraph 9 is hereby deleted and replaced with the following: 
The deputy secretary for engineering, or his duly appointed representative, will make a final 
inspection of the reclaimed area and keep a permanent record of his approval thereof. A map or 
sketch providing the location and approximate acreage of each pit used on the project will be 
provided to the resident construction engineer for inclusion in the final plans. 
The last paragraph is hereby deleted and replaced with the following: 
The contractor shall comply with the provisions of the plan that are applicable to the project as 
determined by the engineer. Seeding or other work necessary to comply with the plan on pits 
furnished by the contractor shall be at the expense of the contractor. Seeding shall be in 
accordance with SC-M-810 (latest version) which can be found at 
http://www.scdot.org/doing/road_SupTechSpec.aspx. 
(13) SECTION 107:  PROJECT BULLETIN BOARDS: 
In accordance with the Required Contact Provisions Federal-Aid Construction Contracts Section II, 
Item 3, Part d, add the following:  
Single Location Projects – On projects in which work is performed at a single location (such as 
bridge replacement projects, two-lane to five-lane widening projects, etc.), mount the project bulletin 
board in a permanent location within the project limits so that it is visible and accessible at all times.  
Multiple Location Projects – On projects in which work is being performed or has the capability of 
being performed at multiple locations (such as resurfacing projects, pavement marking projects, 
etc.), display a portable bulletin board with at least one of the prime contractor’s work crews. If the 
prime contractor is not performing work, display the portable bulletin board with at least one of the 
subcontractor’s work crews. Display the portable bulletin board in a location and a manner that is 
acceptable to the RCE. Notify the RCE and all subcontractors as to the location of the portable 
bulletin board. On resurfacing projects, mount an additional project bulletin board in a permanent 
location at the asphalt plant supplying asphalt mix to the project so that it is visible and accessible at 
all times.  
(14) SECTION 107:  FAIR LABOR STANDARDS ACT OF 1938, AS AMENDED: 
Attention is directed to this Federal Legislation, which has been enacted into law. The contractor will 
be responsible for carrying out all of the provisions of this legislation, which may affect this contract. 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 11 
 
(15) SECTION 107: CARGO PREFERENCE ACT REQUIREMENTS: 
A. Use of United States-flag vessels – General Provisions: 
"(1) Pursuant to Pub. L. 664 (43 U.S.C. 1241(b)) at least 50 percent of any equipment, materials 
or commodities procured, contracted for or otherwise obtained with funds granted, guaranteed, 
loaned, or advanced by the U.S. Government under this agreement, and which may be 
transported by ocean vessel, shall be transported on privately owned United States-flag 
commercial vessels, if available. 
"(2) Within 20 days following the date of loading for shipments originating within the United 
States or within 30 working days following the date of loading for shipments originating outside 
the United States, a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in English 
for each shipment of cargo described in paragraph (A)(1) of this section shall be furnished to 
both the Contracting Officer (through the prime contractor in the case of subcontractor bills-of-
lading) and to the Division of National Cargo, Office of Market Development. Maritime 
Administration, Washington, DC 20590." 
B. Use of United States-flag vessels - The contractor agrees: 
"(1) To utilize privately owned United States-flag commercial vessels to ship at least 50 percent 
of the gross tonnage (computed separately for dry bulk carriers, dry cargo liners, and tankers) 
involved, whenever shipping any equipment, material, or commodities pursuant to this contract, 
to the extent such vessels are available at fair and reasonable rates for United States-flag 
commercial vessels.  
"(2) To furnish within 20 days following the date of loading for shipments originating within the 
United States or within 30 working days following the date of loading for shipments originating 
outside the United States. a legible copy of a rated, 'on-board' commercial ocean bill-of-lading in 
English for each shipment of cargo described in paragraph (B)(1) of this section to both the 
Contracting Officer (through the prime contractor in the case of subcontractor bills-of-lading) and 
to the Division of National Cargo, Office of Market Development, Maritime Administration, 
Washington, DC 20590. 
"(3) To insert the substance of the provisions of this clause in all subcontracts issued pursuant to 
this contract." 
(16) SECTION 107:  CONTRACT PROVISION TO REQUIRE CERTIFICATION AND COMPLIANCE 
CONCERNING ILLEGAL ALIENS: 
By submission of this bid, the bidder as the prime contractor does hereby agree: 
A. to certify its compliance with the requirements of Chapter 14 of Title 8 of the S.C. Code of Laws 
regarding Unauthorized Aliens and Public Employment; 
B. to provide SCDOT with any documents required to establish such compliance upon request; and 
C. to register and participate and require agreement from subcontractors and sub-subcontractors to 
register and participate in the federal work authorization program to verify the employment 
authorization of all new employees, or to employ only workers who supply the documents 
required pursuant to S.C. Code 8-14-20(B)(2). 
(17) SECTION 107:  IRAN DIVESTMENT ACT:  
By submission of this bid/proposal, the bidder/proposer as the prime contractor/consultant/vendor 
does herby certify his compliance to the following: 
A. CERTIFICATION: (a) The Iran Divestment Act List is a list published pursuant to Section 11-57-
310 that identifies persons engaged in investment activities in Iran. Currently, the list is available 
at the following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm. Section 11-57-
310 requires the government to provide a person ninety days (90) written notice before he is 
included on the list. The following representation, which is required by Section 11-57-330(A), is a 
material inducement for the SCDOT to award a contract to you. (b) By signing your Offer, you 
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certify that, as of the date you sign, you are not on the then-current version of the Iran 
Divestment Act List. (c) You must notify the SCDOT immediately if, at any time before posting of 
a final statement of award. You are added to the Iran Divestment Act List. 
B. ONGOING OBLIGATIONS: (a) You must notify SCDOT immediately if, at any time during the 
contract term, you are added to the Iran Divestment Act List. (b) Consistent with Section 11-57-
330(B), you shall not contract with any person to perform a part of the Work, if, at the time you 
enter into the subcontract, that person is on the then-current version of the Iran Divestment Act 
List. 
C. OPTION TO RENEW RESTRICTION: Contractor acknowledges that, unless excused by Section 
11-57-320, if the contractor is on the then-current Iran Divestment Act List as of the date of any 
contract renewal, the renewal will be void ab initio. 
(18) SECTION 107:  APPLICATION OF DAVIS-BACON AND RELATED ACTS TO INDEPENDENT 
TRUCK DRIVERS AND MISCELLANEOUS CONSTRUCTION ACTIVITIES: 
June 13, 1990 
A. The Davis-Bacon and Related Acts apply when: 
 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials 
from a plant, pit, or quarry, which has been established specifically to serve (or nearly 
so) a particular project or projects covered by Davis-Bacon and Related Acts. 
 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul material from 
a non-commercial stockpile or non-commercial storage site outside the limits of the 
project to the project site. 
 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul excavated 
materials away from a Davis-Bacon covered project. 
 A contractor or Subcontractor rents or leases equipment with an operator to perform 
work as called for under a Davis-Bacon construction contract. 
 A common carrier is used for the transportation of materials from an exclusive material 
supply facility to fulfill the specific need of a construction contract. 
The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitations 
and would not have to be approved as a Subcontractor. However, payrolls must be submitted by 
truck fleet owner covering the truck drivers, and all requirements such as predetermined wages, 
overtime, etc., are applicable. Legitimate owner-operators (truck owner driving his own truck) must 
appear on the payroll by name and notation “truck Owner Operator” with no hours, etc. shown. 
B. The Davis-Bacon and Related Acts do not apply when: 
 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials 
from a commercial plant, pit, or quarry which had previously been established for 
commercial use and regularly sell materials to the general public. 
 A Contractor or Subcontractor hires a trucking firm or fleet of trucks to haul materials 
from an established commercial plant, pit, or quarry to a stockpile outside the limits of 
the project. 
 Bona fide owner-operators of trucks, who are independent contractors, use their own 
equipment to haul materials to or from or on a Davis-Bacon covered project. (One man-
One truck) 
The fleet owner is not considered a Subcontractor with regard to the 70% subcontracting limitation 
and would not have to be approved as a Subcontractor. 
(19) SECTION 107:  REQUIREMENTS FOR FEDERAL AID CONTRACTS WHICH AFFECT 
SUBCONTRACTORS, DBE HAULERS, MATERIAL SUPPLIERS AND VENDORS: 
March 1, 2010 
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A. The contractor’s attention is directed to the requirements of Section I.2 in Form FHWA 1273 that 
is included in your contract documents as the Supplemental Specification “Required Contract 
Provisions Federal-Aid Construction Contracts”. Section I.2 requires that “the contractor shall 
insert in each subcontract all of the stipulations contained in the Required Contract Provisions”. 
This requirement also applies to lower tier subcontractors or purchase orders. These provisions 
must be physically included in your subcontracts. A reference to the applicable specification will 
not suffice.  
B. The contractor’s attention is directed to the requirements of the Supplemental Specification 
“Standard Federal Equal Employment Opportunity Construction Contract Specifications”. 
Section 2 requires that the provisions of this specification must be physically included in each 
subcontract with a value of $10,000 or greater. 
C. The contractor’s attention is directed to the requirements of the Equal Employment Opportunity 
Performance certifications in the Proposal Form Certifications and Signatures section of the 
contract. Section 1 concerning Equal Employment Opportunity must be physically included in 
each subcontract.  
D. Prior to the issuance of formal approval, all DBE subcontracts must include a signed copy of the 
subcontract agreement between the Prime Contractor and the DBE Subcontractor. 
E. Prior to the issuance of formal approval, of any DBE haulers, the contractor must submit a 
signed copy of the hauling agreement. 
F. The contractor’s attention is further directed that sections 1, 2, 3, 8, 9, and 11of Form FHWA 
1273, or Sections 1, 3, 8 and 10 of Form 1316 (for Appalachian contracts only) must be 
physically included in each purchase agreement with a value of $10,000 or greater with a vendor 
or supplier, and in open-end contracts where individual purchases are less than $10,000 but 
where the total purchases accumulate to $100,000 or more per year. 
(20) SECTION 107:  LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON 
FEDERAL AID PROJECTS AND APPROVAL OF DESIGNATED BORROW PITS: 
August 7, 1991 
 LATE DISCOVERY OF ARCHAEOLOGICAL/HISTORICAL REMAINS ON FEDERAL AID PROJECTS 
 Responsibilities: 
The Contractor and subcontractors must notify their workers to watch for the presence of 
any prehistoric or historic remains, including but not limited to arrowheads, pottery, 
ceramics, flakes, bones, graves, gravestones, or brick concentrations. If any such cultural 
remains are encountered, the Resident Construction Engineer shall be immediately notified 
and all work in the vicinity of the discovered materials or site shall cease until the 
Department’s Staff Archaeologist or the State Highway Engineer directs otherwise. 
 Applicability: 
This provision covers all areas of ground disturbance resulting from this federal - aid 
contract, including but not limited to road construction, Department designated borrow pits, 
Contractor furnished borrow pits, and/or staging areas.  
 Cost Reimbursement and Time Delays: 
Any extra work required by A(1) above within the project right of way or on Department 
designated borrow pits (see below) will be paid for in accordance with Subsection 104.05 of 
the Standard Specifications. Extra contract time may be provided under Subsection 108.06 
of the Standard Specifications for archaeological work within the project right of way or on 
designated borrow pits. 
NOTE: On Contractor furnished borrow pits the contractor is not entitled to any additional 
time or money for delay on impact resulting from A(1) above or for extra work required by 
A(1) above. Therefore, contractors may wish to retain professional archaeological services 
to better ensure that borrow pit areas are cleared of archaeological/historical remains prior 
to use on Federal aid projects. 
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 APPROVAL OF DESIGNATED BORROW PITS ON FEDERAL AID PROJECTS (PLANT SITES WHICH QUALIFY 
AS COMMERCIAL ARE NOT INCLUDED) 
 
In instances where the Department specifically designates the location of borrow pits on project 
plans or in contract specifications for use on a Federal aid project, an archaeological survey will 
be performed by Department archaeologists prior to award of contract. 
This provision also applies to designated disposal sites, staging areas, haul roads, and job site 
field offices. 
(21) SECTION 107:  SPECIFIC EQUAL EMPLOYMENT OPPORTUNITY RESPONSIBILITIES 
TRAINING SPECIAL PROVISIONS:  
August 20, 1975 
Revised April 1, 2004 
This Training Special Provision supersedes Subparagraph 7b of the Special Provision entitled 
“Specific Equal Employment Opportunity Responsibilities”, (Attachment 1), and is in implementation 
of 23 U.S.C. 140(a). 
As part of the contractor’s equal employment opportunity affirmative action program, training shall be 
provided as follows: 
The contractor shall provide on-the-job training aimed at developing full journeymen in the type 
of trade or job classification involved. 
THE NUMBER OF TRAINEES TO BE TRAINED UNDER THE SPECIAL PROVISION WILL BE. 
Bridge – 2 (at 1040 hours each). 
In the event that a Contractor subcontracts a portion of the contract work, he shall determine how 
many, if any, of the trainees are to be trained by the subcontractor, provided however, that the 
Contractor shall retain the primary responsibility for meeting the training requirements imposed by 
this Special Provision. The Contractor shall also insure that this training Special Provision is made 
applicable to such subcontract. Where feasible, 25 percent of apprentices or trainees in each 
occupation shall be in their first year of apprenticeship or training. 
The number of trainees shall be distributed among the work classifications on the basis of the 
Contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment. Prior to commencing construction, the Contractor shall submit to the 
State Highway Agency for approval the number of trainees to be trained in each selected 
classification and training program to be used. Furthermore, the Contractor shall specify the starting 
time for training in each of the classifications. The Contractor will be credited for each trainee 
employed by him on the contract work who is currently enrolled or becomes enrolled in an approved 
program.  
Training and upgrading of minorities and women toward journeyman status is a primary objective of 
this Training Special Provision. Accordingly, the Contractor shall make every effort to enroll minority 
trainees and women (e.g., by conducting systematic and direct recruitment through public and 
private sources likely to yield minority and women (trainees)) to the extent that such persons are 
available within a reasonable area of recruitment. The contractor will be responsible for 
demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to 
whether the Contractor is in compliance with this Training Special Provision. This training 
commitment is not intended, and shall not be used, to discriminate against any applicant for training, 
whether a member of a minority group or not. 
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No employee shall be employed as a trainee in any classification in which he has successfully 
completed a training course leading to journeyman status or in which he has been employed as a 
journeyman. The Contractor should satisfy this requirement by including appropriate questions in the 
employee application or by other suitable means. Regardless of the method used the Contractor’s 
records should document the findings in each case. 
The minimum length and type of training for each classification will be as established in the training 
program selected by the Contractor and approved by the State Highway Agency and the Federal 
Highway Administration. The State Highway Agency and the Federal Highway Administration shall 
approve a program if it is reasonably calculated to meet the equal employment opportunity 
obligations of the Contractor and to qualify the average trainee for journeyman status in the 
classification concerned by the end of the training period. Furthermore, apprenticeship programs 
registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with a State 
apprenticeship agency recognized by the Bureau and training programs approved but not 
necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of 
Apprenticeship and Training shall also be considered acceptable provided it is being administered in 
a manner consistent with the equal employment obligations of Federal Aid highway construction 
contracts. Approval or acceptance of a training program shall be obtained from the State prior to 
commencing work on the classification covered by the program. It is the intention of these provisions 
that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type 
positions. Training is permissible in lower level management positions such as office engineers, 
estimators, timekeepers, etc., where the training is oriented toward construction applications. 
Training in the laborer classification may be permitted provided that significant and meaningful 
training is provided and approved by the division office. Some off-site training is permissible as long 
as the training is an integral part of an approved training program and does not comprise a 
significant part of the overall training. 
Except as otherwise noted below, the cost for the training will be included in the contract price. 
There will be no reimbursement given by SCDOT for the hours of training that are provided on this 
project. However, a “Statement of Completed Training” will be required at the end of the project. The 
fact that the cost of the training must be included in the contract does not prohibit the contractor from 
receiving training program funds from other sources, if he so desires. Training hours may be counted 
if training is done off-site where the contractor does one or more of the following and the trainees are 
concurrently employed on a Federal Aid project: contributes to the cost of the training, provides the 
instruction to the trainee, or pays the trainee’s wages during the off-site training period. 
The training requirement will not be considered completed by the Contractor if either the failure to 
provide the required training, or the failure to hire the trainee as a journeyman, is caused by the 
Contractor and evidences a lack of good faith on the part of the Contractor in meeting the 
requirements of this Training Special Provision. It is normally expected that a trainee will begin his 
training on the project as soon as feasible after start of work the skill involved and remain on the 
project as long as training opportunities exist in his work classification or until he has completed his 
training program. It is not required that all trainees be on board for the entire length of the contract. A 
Contractor will have fulfilled his responsibilities under this Training Special Provision if he has 
provided acceptable training to the number of trainees specified. The number trained shall be 
determined on the basis of the total number enrolled on the contract for a significant period.  
Trainees will be paid at least 60 percent of the appropriate minimum journeyman’s rate specified in 
the contract for the first half of the training period, 75 percent for the third quarter of the training 
period, and 90 percent for the last quarter of the training period, unless apprentices or trainees in an 
approved existing program are enrolled as trainees on this project. In that case, the appropriate 
rates approved by the Departments of Labor or Transportation in connection with the existing 
program shall apply to all trainees being trained for the same classification who are covered by this 
Training Special Provision.  
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The Contractor shall furnish the trainee a copy of the program he will follow in providing the training. 
The Contractor shall provide each trainee with a certification showing the type and length of training 
satisfactorily completed. 
The Contractor will provide for the maintenance of records and furnish periodic reports documenting 
his performance under this Training Special Provision, as required under the SCDOT approved 
training program. 
Meeting the On-the-job Training Requirements or Making Good Faith Efforts to Meet the On-the-job 
Training Requirements. It is the Contractor’s responsibility to meet the On-the-job Training 
Requirements stated in this section. Failure to meet the requirement or demonstrate good faith 
efforts, as determined by SCDOT, to meet the requirement may result in any one or more of the 
following sanctions: 
A. Withholding monthly progress payments;   
B. Declaring the Contractor in default pursuant to Section 108.10 of the Standard Specifications 
and terminating the contract;  
C. Disqualifying the Contractor from bidding pursuant to Regulation 63-306, Volume 25A, of the S. 
C. Code of Laws; and/or 
D. Requiring the Contractor to obtain On-the-job Training participation on future contracts to the 
extent the Contractor failed to meet or use good faith efforts to meet the On-the-job training 
contract requirement. 
(22) SECTION 107:  MONITORING OF CONSTR.-RELATED EARTHBORNE VIBRATIONS: 
July 8, 2015 
 DESCRIPTION 
The project construction will generate vibrations that will travel through the earth, which will 
subsequently be received or “sensed” by nearby structures and inhabitants. Specific procedures 
that will generate earthborne vibrations during bridge and roadway construction include (but are 
not limited to) the installation of piles, earthquake drains, shoring walls, general foundation 
construction, and vibratory compaction of unclassified or borrow excavation. To mitigate the risk 
of vibration-related damage to nearby structures, this specification outlines the Contractor’s 
responsibility for performing a program of pre-construction condition assessment and vibration 
monitoring during construction. 
This specification is based, in part, on AASHTO R 8-96 (2004) Standard Recommended 
Practice for Evaluation of Transportation-Related Earthborne Vibrations. As discussed in 
AASHTO R 8-96 (2004), humans respond to a much broader range of vibration frequencies and 
intensities than structures. Intrusive vibration levels can annoy humans at much lower intensities 
than levels considered critical for structures. Thus, occupants of adjacent properties may 
perceive that the construction-induced vibrations may present risk to their structures. The 
recommended safe vibration limits are intended to mitigate the risk of structure damage, and 
more specifically, reduce the development of “threshold cracks” or cosmetic cracking. Such 
cracks may appear at lower vibration levels than the level at which architectural or minor 
structural damage would be expected to occur. 
 PRE-CONSTRUCTION CONDITION ASSESSMENT 
The Contractor shall retain a geotechnical engineering firm to perform a pre-construction 
condition assessment to document the conditions of nearby buildings and other sensitive nearby 
structures prior to the beginning of construction. The assessment shall be performed on all 
properties adjacent to the project site and any other properties as directed by the Engineer. The 
assessment shall include any structures within 300 feet of any vibration inducing construction 
activity. The assessment should include video and photographic documentation of all exteriors 
and interiors, and installation of crack monitors on cracks that might propagate due to 
construction vibrations. All documentation of existing building conditions and information 
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concerning the type and location of crack monitors shall be presented to the Engineer in a report 
prior to construction. 
 CRACK MONITORING DURING CONSTRUCTION 
During all construction, the Contractor shall perform periodic readings of the crack monitors that 
were installed during the pre-construction condition assessment. All readings shall be provided 
to the Engineer within 48 hours of taking the reading. Provided that the crack readings confirm 
that vibrations are not contributing to increasing the crack width, the crack monitors may be read 
once per week. More frequent readings may be directed by the Engineer during activities that 
are expected to have greater earthborne vibrations (e.g., pile driving). If the crack readings 
suggest that vibrations from the project site are contributing to crack width, then the Contractor 
shall immediately notify the Engineer and review those activities that are generating the 
earthborne vibrations. The Contractor and his or her geotechnical firm shall then submit a 
detailed plan for repair, perform the repair at no cost to the Department and develop and submit 
for review a revised construction plan to address the vibration problems and minimize further 
damage and complaints.  
 VIBRATION MONITORING DURING CONSTRUCTION 
 Procedure - The Contractor shall monitor vibrations at no less than four locations at 
each specific site of construction activity along the perimeter of the project during all 
foundation and embankment construction activities. The locations shall be selected by 
the Contractor based on the location of the construction activities and their relative 
position to nearby offsite structures. Prior to construction, a plan of the monitoring 
locations shall be submitted to the Engineer for acceptance. The locations of the 
vibration monitors shall be adjusted during construction with acceptance by the 
Engineer. The vibration monitors shall be established at the site so that background 
vibrations may be determined prior to beginning foundation or embankment 
construction. The sensitivity range of the seismograph shall be selected so that the 
recording is initiated below the maximum allowable particle velocity shown in Figure 1 
and extends above the highest expected intensity. Specific activities of the vibration 
source shall be indexed in time to allow correlation with the arrivals on the vibration 
 Project Vibration Criteria - The maximum allowable particle velocity is shown in Figure 1. 
If the data from the monitors indicate that vibrations are exceeding the established 
criteria, then the Contractor shall immediately notify the Engineer and suspend those 
activities which are generating the earthborne vibrations, until the Contractor and his or 
her geotechnical firm have developed a revised construction plan to resolve the 
problem. The problem shall be resolved at no additional cost to the Department.  
 Instrumentation – The vibration monitors shall consist of digital seismographs that 
display the particle velocities and associated frequencies plotted against the criteria for 
this project (i.e., Figure 1). Each seismograph shall contain geophones with response 
capability in three mutually perpendicular axes or components: one vertical and two 
horizontal (radial and transverse). The frequency response of the geophones shall be 
linear from at least 4 Hz to more than 200 Hz. The sensitivity shall range from less than 
0.02 in/sec to more than 5.0 in/sec. The BlastMate III by Instantel is one type of 
seismograph that is suitable for this project.  
 Calibration and Instrument Use - The Contractor shall field calibrate the vibration 
monitors before the start of each recording period. The transducer shall be positioned 
with the longitudinal axis toward the vibration source. Transducers must be adequately 
coupled with the ground. Operation of all vibration monitors shall be in accordance with 
the instrument manufacturer’s instructions and recommendations. Vibration records 
shall be collected in waveform plot or strip chart plot. The peak vector sum of the particle 
velocity in longitudinal, transverse, and vertical planes shall be shown along with the 
respective dominant or principle frequencies. The highest recorded particle velocity (i.e., 
the vector sum of the three orthogonal directions), when indexed to a particle vibration 
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event, shall be reported as the peak particle velocity. The recorded peak particle velocity 
shall be compared to criteria appropriate for the subject of concern. 
 Complaints - In the event of a complaint, the Contractor shall immediately contact the 
Engineer and review those construction activities that are inducing vibrations into the 
earth. The Contractor shall prepare a report documenting all relevant data such as the 
time and date presented in the complaint, a description of the construction activities 
during the subject time/date, data from the monitoring instruments for the subject 
time/date, complaint information and a description (including photographs, if possible) of 
the alleged damage. The Contractor and his or her geotechnical firm shall then submit a 
detailed plan for repair, perform the repair at no cost to the Department and develop and 
submit for review a revised construction plan to address the vibration problems and 
minimize further damage and complaints. 
 
 METHOD OF MEASUREMENT 
In addition to the pre-construction condition assessment report, the Contractor shall also provide 
monthly reports containing the results of the crack monitors and vibration monitors during those 
activities that generate earthborne vibrations, including (but not limited to) ground improvement 
and foundation construction. The reports shall document that the Contractor is providing the 
work described by this specification. 
 BASIS OF PAYMENT 
Payment shall be made in proportion with the percent of the project that is complete. Final 
payment of the remaining lump sum balance shall be made when vibration monitoring is 
complete as approved by the Engineer. Payments shall be made under: 
Item No. Pay Item Pay Unit 
1075001 MONITORING OF CONSTRUCTION-RELATED 
EARTHBORNE VIBRATIONS 
LS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1 10 100
Frequency (Hz)
0.01
0.1
1
10
Pa
rti
cle
 V
el
oc
ity
 (i
n/
se
c)
Limit of Acceptable Particle Velocity
 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 19 
 
 
 
 
Figure 1 - Vibration Criteria (adapted from AASHTO R8-96) 
(23) SECTION 107:  COMMUNITY AND PUBLIC RELATIONS PLAN: 
SCDOT will take the lead role on this project and be responsible for a portion of the public 
information efforts. Unless noted otherwise elsewhere in this RFP, the SCDOT responsibilities 
include: 
A. Developing and maintaining the project website 
B. Soliciting and administering advertisements and media announcements, as deemed necessary 
The Contractor shall coordinate with the Department to promote public awareness for this project. 
The amount of public involvement required for this project is directly based on the Contractor's 
Transportation Management Plan and construction details. The Design- Build Team's responsibilities 
shall include: 
A. Providing details surrounding the impacts to the public 
B. Providing advance notice to the Department of upcoming project impacts 
C. Assisting the Department in the development of the target audience list 
D. Attending and/or speaking at public meetings 
E. Hand delivery of time sensitive informational materials 
F. Preparing advertisements and media announcements 
G. Preparing and forwarding direct mailers, flyers, and other promotional materials as necessary 
H. If required, organizing public meetings, including venue selection, reservation and fee 
The Contractor shall hold an initial project coordination meeting with SCDOT at least one month 
prior to start of construction to discuss project impacts to the public. This information will be used by 
the Contractor to create a Public Information Plan. 
The Contractor shall inform the Department at least twenty-one (21) calendar days in advance of 
any construction activity that will have significant impact on the public, including, but not limited to, 
the start of construction, major traffic shifts, road closures, ramp closures, detours, night work and 
project completion. 
The Contractor will develop, with the assistance of SCDOT, the specific list of target audiences for 
this project. The following groups are identified as typical target audiences to receive informational 
materials: 
A. State Senator(s) and Representative(s) 
B. Chairman of the County Council 
C. County Administrator/Manager 
D. County Planner 
E. City Mayor (as appropriate) 
F. City Manager (as appropriate) 
G. Transportation services 
H. Emergency services 
I. Neighborhood groups and private homes 
J. Industry and businesses 
K. Chamber(s) of Commerce 
L. Individual schools effected by the project 
M. Public School District(s) and Transportation Office(s) 
N. Post Office 
O. Any other organization as deemed necessary by the Department 
The minimum public information requirements solely associated with the Transportation 
Management Plans shall include, but not be limited to the following: 
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Public Meetings - If Beginning of Construction meeting for area businesses and residents is held, 
attending and I or speaking at this event. 
Distribution of Informational Materials - For beginning of construction and for all road closures with 
detour routes, the Contractor shall be responsible for delivering time sensitive informational material 
provided by the SCDOT directly to portions of the target audience. If the Contractor informs the 
Department of the aforementioned activities less than twenty-one (21) calendar days in advance, the 
Contractor shall hand deliver the informational materials to the impacted target audiences. 
The Department will be responsible for establishing, creating, maintaining and updating the project 
website for this project. However, throughout the project duration, the Contractor shall coordinate 
with the RCE to ensure the accuracy of the aforementioned project website. At a minimum, the 
Contractor shall designate a contact for public information inquiries and coordination. Throughout 
construction, at a minimum, this contact shall provide bi-weekly updates to the RCE, including, but 
not limited to, traffic control phasing, graphic illustrations, project pictures, etc. 
The Contractor shall include in their Total Cost to Complete, all costs associated with their 
involvement in the Community and Public Relations Plan. 
(24) SECTION 108:  PARTNERING: 
 COVENANT OF GOOD FAITH AND FAIR DEALING 
This Contract imposes an obligation of good faith and fair dealing in its performance and 
enforcement.  
The CONTRACTOR and Department, with a positive commitment to honesty and integrity, 
agree to the following mutual duties: 
 Each will function within the laws and statutes applicable to their duties and 
responsibilities. 
 Each will avoid hindering the other’s performance. 
 Each will proceed to fulfill its obligations diligently. 
 Each will cooperate in the common endeavor of the Contract. 
 PARTNERING 
The Department encourages the foundation of cohesive partnering with the CONTRACTOR and 
its principle subcontractors and suppliers. This partnering is not a legal partnership as defined by 
South Carolina law. Partnering will be structured to draw on the strengths of each organization to 
identify and achieve reciprocal goals. The objectives are effective and efficient contract 
performance and completion within budget, on schedule, and in accordance with the Contract. 
The establishment of a partnering charter will not change the legal relationship of the parties to 
the contract nor relieve either party from any of the terms of the Contract. Any cost associated 
with effectuating partnering will be agreed to by the Department and the CONTRACTOR and will 
be shared equally between them.  
(25) SECTION 109:  FUEL ADJUSTMENT INDEXES: 
No fuel adjustment will be made on this Project. 
(26) SECTION 109:  REFERENCES TO UNIT PRICING: 
Except listed below, any references in the contract documents to unit price, measurement, and 
payment, are typical references for design-bid-build contracts and are not applicable to the extent 
they effect payment on Design-Build contracts. The Design-Build contractor’s schedule of values 
shall provide sufficient detail to compare work progress to the contractor’s schedule and determine 
appropriate periodic payments. 
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The following Special Provisions contain unit rate and payment information specifically applicable to 
this Design-Build contract: 
SECTION 401: HOT MIX ASPHALT (HMA) QUALITY ASSURANCE 
SECTION 401: FULL DEPTH ASPHALT PAVEMENT PATCHING 
SECTION 701: NON-CONFORMING CONCRETE 
(27) SECTION 202:  REMOVAL OF EXISTING GUARDRAIL: 
Section 202.4.4.3 applies on this project. 
(28) SECTION 202:  RECLAIMING EXISTING ROADWAY: 
 DESCRIPTION 
This work consists of the restoration of paved areas. These areas are typically shown as 
hatched areas on the plans when outside the construction limits. 
 MATERIALS 
None 
 CONSTRUCTION REQUIREMENTS 
 Asphalt Pavement with Earth Base: Remove and dispose of areas of pavement shown 
as hatched areas on the plans. Grade the area to properly drain. Seed the area in 
accordance with Section 810. 
 Asphalt Pavement with Stone Base: Remove and dispose of areas of pavement and 
base shown as hatched areas on the plans. Grade the area to properly drain. Seed the 
area in accordance with Section 810. 
 Earth roadway or Bituminous Surfacing with Earth Base:  Scarify existing areas of 
roadway. Grade the area to properly drain. Seed the area in accordance with Section 
810. 
 Bituminous Surfacing with Stone Base: Remove and dispose of areas of pavement and 
base shown as hatched areas on the plans. Grade the area to properly drain. Seed the 
area in accordance with Section 810. 
Suitable materials may be used for embankment construction on the project. In the event that 
removed materials are used for embankment construction a corresponding deduction in 
Unclassified Excavation will be made by the Resident Construction Engineer. 
 MEASUREMENT 
Removed asphalt pavement greater than 2 inches in depth will be measured by the square yard. 
Removed bituminous surfacing with stone base will be measured by the cubic yard. Removed 
stone base will be measured by the cubic yard. Scarified areas will not be measured for 
payment. 
 PAYMENT 
Removed asphalt pavement which is greater than 2 inches in depth will be paid at the unit price 
bid for Removal and Disposal of Existing Asphalt Pavement. Removed bituminous surfacing with 
stone base will be paid for at the unit price bid for Unclassified Excavation. Removed stone base 
will be paid for at the unit bid price for Unclassified Excavation. No payment will be made for 
scarifying earth roadway or bituminous surfacing with earth base. No separate or additional 
payment will be made for grading necessary to obtain proper drainage. 
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(29) SECTION 202:  STAGED REMOVAL OF EXISTING BRIDGES: 
For existing bridges that will be removed in stages, maintain stability of the existing structure at all 
times while traffic is on or passing under the bridge. At a minimum, replace all tie rods after removal 
of any slab sections and maintain bracing on the existing piles at all times while traffic is on or 
passing under the bridge. 
(30) SECTION 203:  BORROW EXCAVATION: 
Section 203.2.1.8 of the Standard Specifications is amended by adding the following: 
Ensure that all borrow material placed on embankments meet or exceed the requirements for total 
and effective internal friction angle, cohesion, and total moist unit weight as specified by the 
geotechnical design engineer of record. These requirements shall be determined by the following 
tests: 
A. Internal friction angle determined from either direct shear (AASHTO T236) or triaxial (AASHTO 
T297) testing on remolded specimens performed by the Contractor.  
B. Cohesion determined by triaxial (AASHTO T297) testing on remolded specimens performed by 
the Contractor. 
C. Total moist unit weight determined by standard proctor test (AASHTO T99) on remolded 
specimens performed by the Contractor. 
 
Remold all samples to 95 percent of the maximum dry density as determined by the Standard 
Proctor test (AASHTO T99) and test at normal/consolidation stresses specified by the geotechnical 
design engineer of record. Conduct shear strength and soil classification testing (AASHTO M145) at 
the initial selection of the borrow pit, any subsequent changes in borrow pits, and for every 50,000 
cubic yards of materials placed. This testing is in addition to the normal embankment and borrow 
sampling and testing requirements for classification and compaction in accordance with Section 203 
and 205 of the SCDOT Standard Specifications for Highway Construction that are used for daily 
acceptance.  
Perform additional shear strength testing and/or soil classification testing at no additional cost to the 
Department when the Department deems that the materials being placed appear to be different from 
those originally tested. Submit all test results to the RCE for approval prior to use in embankment 
construction. The RCE will also submit copies of the test reports to the Quality Assurance Engineer 
at the Office of Materials and Research. Use only qualified laboratories that are appropriately 
accredited by AASHTO to perform the test procedures required by this specification. 
Do not use material derived from Unclassified Excavation to construct embankments unless that 
material meets the requirements for Borrow Material as stated above. 
(31) SECTION 203:  BORROW EXCAVATION (FOR SHOULDERS): 
This work shall consist of satisfactory placement of all materials necessary to bring the shoulder 
grade to within 2 inches of the final pavement edge grade. The Contractor shall furnish all earth 
material necessary to eliminate any edge of final pavement to shoulder gradient differential that 
exceeds 2 inches. The quantities shown on the plans are the Engineering estimate of the number of 
units that will be necessary for this project, actual field measurements may cause these quantities to 
vary. 
Selected materials shall be used for this operation. The selected material shall consist of a friable 
material such as topsoil, etc., containing grass roots and having the properties of being 
comparatively porous, capable of growing grass and of a stable nature in that when compacted it will 
resist erosion and be capable of supporting vehicles when relatively wet. When the area where 
material is to be placed, is greater than 4 feet in width, it shall be scarified and/or disked to a 
minimum depth of 3 inches prior to placing any material. Scarifying or disking is not required for 
areas less than 4 feet in width. Borrow shall be mixed with the existing scarified and/or disked 
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shoulder material in such a manner as to provide a seed bed in accord with Section 810.15 of the 
Standard Specifications. The Contractor has the option of placing the borrow material (a) Prior to 
placing final surface course or (b) Following the placing of the finished surface course. 
The method of measurement will be the volume in cubic yards, determined in accordance with 
Section 203 of the Standard Specifications. The Contractor, at his option, may elect to base the 
quantity measured on the loose volume at the point of delivery by scaling and counting the loads, 
with a deduction of 35 percent made for shrinkage. All cost for borrow material including obtaining, 
hauling, and placing shall be included in the unit price. 
(32) SECTION 203:  BORROW PITS: 
 PERMITTING OF BORROW PITS 
Prior to using borrow material from commercial or other borrow pits located wholly or in part in 
wetland areas, the contractor shall submit written evidence that operations to obtain fill material 
from the borrow pit(s) have received all appropriate and necessary authorizations from federal, 
state, and/or local authorities.  
Permitted Borrow Pits 
If the appropriate federal, state, and local authorities have issued permits, the contractor shall 
provide to SCDOT copies of all permits issued for such borrow pit sites.  
 BORROW PITS WITHOUT SECTION 404 PERMIT 
For borrow pit sites for which a Section 404 permit under the Clean Water Act has not been 
issued, the contractor shall provide SCDOT with copies of documentation provided by the 
contractor or its subcontractor(s) to the U.S. Army Corps of Engineers, which shall, at a 
minimum, clearly define the location of the borrow pits and any wetlands on the borrow pit site; 
describe the proposed activities and processes that will be used to prepare the site, obtain fill 
material from the site, and store material at the site; and request the U.S. Army Corps of 
Engineers to confirm in writing that no Section 404 permit is required for those operations. No 
operations shall take place at the borrow sites for at least thirty days from the date of the 
submission of confirmation request to the U.S. Army Corps of Engineers. After thirty-one days 
the contractor may begin work. The contractor shall also provide copies to SCDOT of any 
response(s) provided by the U.S. Army Corps of Engineers to its documentation.  
 RESPONSIBILITY 
SCDOT has no obligation or duty to review, assess, evaluate, or act upon such documentation 
and maintains no authority or responsibility to alter, amend, reject, accept, or otherwise exercise 
any control over the contractor or subcontractor regarding compliance with Clean Water Act 
Section 404 and the implementing regulations for Section 404. Documentation submitted to 
SCDOT is for public information and coordination purposes only. The contractor is responsible 
for all costs related to the selection, operation, and/or activities at any borrow pit site in wetlands 
including fines, additional mitigation, and impact delays related to failure to obtain any and all 
necessary federal, state, and local permits and approvals for borrow pits and operations. 
Nothing herein shall affect in any way SCDOT’s right to accept or reject any fill material not 
meeting the required technical specifications.  
(33) SECTION 204:  TEMPORARY SHORING WALL: 
Subsection 204.4.5.2 of the Standard Specifications is amended to include the addition of the 
following section: 
“The retaining wall system shall be designed to limit deformations (vertical and lateral 
displacements) that would affect the stability or performance of any adjacent structures (MSE walls, 
Bridge foundations, Pavement Structure, Approach Slabs, Embankment (stage construction), etc.). 
Deformations that must be limited shall include, but not be limited to, vertical settlement, sliding, 
bulging, bowing, bending, and buckling. Design criteria for allowable deformations shall be 
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dependent on the type of structure that will be influenced by any deformation of the temporary 
shoring wall. Regardless of the type of structure being retained, the deformation criteria shall not 
exceed 3 inches without acceptance from the RCE.  An instrumentation plan for monitoring 
deformations of the temporary shoring and any adjacent structure shall be submitted along with the 
shop drawings. The instrumentation plan shall indicate the maximum allowable deformations of the 
temporary shoring and adjacent structures. Typical instrumentation used for monitoring deformations 
are survey targets, settlement monuments, crack gages, inclinometers, and tilt monitors. The 
monitoring locations shall be established in a manner that they can be monitored consistently and 
obtain repeatable measurements for the entire construction period. A monitoring schedule that the 
Contractor will use during construction will also be included with the instrumentation plan. The 
Contractor shall submit periodic monitoring reports to the RCE in accordance with the approved 
instrumentation plan. Any changes in frequency of monitoring or report submittal must be sent to the 
RCE for acceptance. If the initial instrumentation plan is found not to be documenting adequately the 
movements of the temporary shoring or adjacent structures, the Contractor will revise the 
instrumentation plan and resubmit the revised plan for review and acceptance. If the measured 
deformations exceed the maximum allowable deformations shown in the instrumentation plan, the 
Contractor will be required to stop work immediately, and at his own expense, correct the situation to 
the satisfaction of the Department prior to resumption of construction activities. Extended monitoring 
after construction may be required if adjacent structures have been affected by the construction. The 
extended monitoring of the adjacent structures shall continue until the structures have stabilized and 
the Department concurs with the results and conclusions of the monitoring report. All costs 
associated with developing the instrumentation plan, purchasing instrumentation, installing 
instrumentation, and monitoring of the instrumentation shall be included in the unit cost of the 
temporary shoring item.” 
(34) SECTION 205:  HIGH–STRENGTH GEOTEXTILE FOR EMBANKMENT REINFORCEMENT: 
April 21, 2015 
 DESCRIPTION 
This work shall consist of furnishing and installing construction geotextiles in accordance with 
the details shown in the plans, specifications, or as directed by the RCE. 
 MATERIALS 
A geotextile is defined as any permeable polymeric textile used with foundation, soil, rock, earth, 
or any other geotechnical engineering related material, as an integral part of a civil engineering 
project, structure, or system. Use geotextiles and thread used in joining geotextiles 
manufactured from fibers consisting of long-chain polymers, composed of at least 95 percent by 
weight of polyolefins or polyesters. Use geotextiles with fibers formed into a stable network such 
that the fibers or yarns retain their dimensional stability relative to each other, including 
selvedges (edges) during shipping, handling, placement, and in service. Use geotextile free from 
defects or tears. 
 Minimum Average Roll Values:  All property values, with the exception of Apparent 
Opening Size (AOS), represent Minimum Average Roll Values (MARV) in the weakest 
principal direction. Provide geotextiles whose average test results from any roll sampled 
in a lot for conformance or quality assurance testing meets or exceeds minimum values 
provided in this Section. 
 Apparent Opening Size:  Values for Apparent Opening Size (AOS) represent 
maximum average roll values. Acceptance will be based on ASTM D 4759. 
 Reinforcement Geotextile:  Use reinforcement geotextile within existing and/or 
proposed fills for slope reinforcement. 
 
Furnish geotextiles meeting the property requirements outlined in Table 1. 
Table 1: High Strength Geotextile Properties (Design Requirements)1,2 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 25 
 
Property     Test Method Geotextile Property Requirements 
Long-Term Design Strength, Tal, MD       22,800 lb/ft 
Long-Term Design Strength, Tal, XD       2,280 lb/ft 
Sewn Seam Breaking Strength3   ASTM D4884 900 lbs/ft 
AOS      ASTM D4751 <(1.0 to 2.0)D85(soil) 
Permeability     ASTM D4491 >10ksoil 
Default Pullout Friction Factor, F*   ASTM D6706 0.6Tan Φ 
Default Alpha, α     ASTM D6706 0.6  
Ultraviolet Stability     ASTM D4355 ≥ 50% after 500 hrs of exposure__ 
  Notes:  1.The test procedures shall conform to the most recently approved ATSM 
geotextile test procedures. 
2. All numeric values represent Minimum Average Roll Value (MARV). 
  3. Applies to factory or field sewn seams. 
 Source Approval and Certification 
Prior to construction, the Contractor shall submit to the Resident Construction Engineer 
(RCE) a Certification Package prepared by the geotextile reinforcement manufacturer. The 
Contractor shall allow 21 calendar days from the day the submittals are received by the RCE 
for review and acceptance. Submit the following information regarding each geotextile 
proposed for use: 
 Manufacturer’s name and current address; 
 Full product name/number, including roll number; 
 Geosynthetic material (i.e. polymer type) and structure (including fiber/yarn type); 
 Proposed geotextile use(s); and 
 Certified test results for the properties outlined in Table 1 and below in Section 4. 
The Certification shall state that the furnished geotextile soil reinforcement is in full 
compliance with the design requirements as stated in this specification and the design 
drawings and is fit for use in long-term critical soil reinforcement applications. In addition to 
the minimum required properties in Table 1, the submittal shall also certify the following 
values for each geotextile soil reinforcement used on the project: 
 The ultimate tensile strength, TULT, (MARV) for geogrid soil reinforcements, MD/XD 
 The tensile strength at 5% strain, MD 
 The creep reduced tensile strength, MD 
 The geotextile’s pullout coefficients (F*, α)  
The Contractor’s submittal package shall include, but not be limited to, actual test results for 
tension, creep, durability, construction damage, joint/seam strength, pullout and quality 
control. A person having the legal authority to bond the manufacturer shall attest to the 
certificate. Any tests required shall be performed at no additional cost to the Department. If 
in the opinion of the RCE, the required documentation is not provided for individual reduction 
factors (RF) or pullout coefficients (F*, α), default values for these design parameters shall 
be used in accordance with this specification. 
 Ultimate Tensile Strength (Tult):  
The ultimate tensile strength, Tult, shall be determined from wide width tensile tests 
(ASTM D 4595). Geotextile samples tested in accordance with ASTM D 4595 shall be 
with an 8-inch width specimen, or a 4-inch specimen width with correlation to an 8-inch 
width. Correlation methodology shall be submitted to, and is subject to acceptance by the 
RCE. All geotextile strength tests (ASTM D 4595 and ASTM D 6637) shall be conducted 
at a strain rate of 10% per minute based on actual gage length necessary to meet the 
testing sample dimension requirements. Laboratory test results documenting the ultimate 
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tensile strength, Tult, in the reinforcement direction shall be based on the minimum 
average roll values (MARV) for the product. 
 Long-Term (Allowable) Design Tensile Strength (Tal): 
The allowable tensile load per unit width of geotextile soil reinforcement, Tal, in 
accordance to the backfill type used shall be computed as follows: 
𝑇𝑇𝑎𝑎𝑎𝑎 =  𝑇𝑇𝑢𝑢𝑎𝑎𝑢𝑢𝑅𝑅𝑅𝑅  
 Reduction Factor (RF):  
The total reduction factor, RF, is the combined reduction factor for long-term degradation 
due to installation damage, creep, and durability. The total reduction factor, RF, shall be 
defined as follows: 
𝑅𝑅𝑅𝑅 =  𝑅𝑅𝑅𝑅𝐼𝐼𝐼𝐼𝑥𝑥𝑅𝑅𝑅𝑅𝐶𝐶𝐶𝐶𝑥𝑥𝑅𝑅𝑅𝑅𝐼𝐼 ≥ 3.0 
The individual reduction factors shall be documented in accordance with the site 
conditions, design calculations, and specifications. When sufficient documentation is not 
provided for individual reduction factors, RFID, RFCR, and RFD, a reduction factor RF of 
7.0 shall be used. The reinforcement manufacturer shall certify and document the 
individual reduction factors as follows: 
 Installation Damage Reduction Factor (RFID): 
The reduction factor for installation damage, RFID, shall be documented by field and 
laboratory test results and literature review, as described in ASTM D 5818 for the 
reinforced backfill specified or for more severe soils. Samples subjected to installation 
damage shall be tested for tensile strength and deformation characteristics in accordance 
with ASTM D 4595. Recommended values for reduction factors for installation damage 
(RFID) for various soils shall also be documented. The minimum installation damage 
reduction factor, RFID, shall be 1.1, regardless of product specific test results. 
 Creep Reduction Factor (RFCR):  
Laboratory test results documenting creep performance over a range of load levels, for a 
minimum duration of 10,000 hours based on tension creep test (ASTM D 5262) shall be 
required. Creep test samples shall be of sufficient width to be representative of overall 
product creep response (fiber creep testing will not be accepted). 
The creep-limiting strength, TI, shall be based on extrapolating the 10,000 hours (or 
longer duration) tension creep tests to a 75-year design life, unless a 100-year design life 
is specified in the plans. The creep extrapolation method shall be based on methods 
described in FHWA NHI-10-025, "Design and Construction of Mechanically Stabilized 
Earth Walls and Reinforced Soil Slopes" - Appendix "D". Laboratory test results and 
extrapolation methodology shall be documented.  
The reduction factor for creep, RFCR, is defined as the ratio of the average lot specific 
ultimate tensile strength, TULTLOT, to the creep-limiting strength, TI. The average lot 
specific ultimate tensile strength, TULTLOT, for the lot of material used for creep testing, 
TULTLOT, shall be determined from wide width tensile test, ASTM D 4595. 
 Durability Reduction Factor (RFD):   
The total reduction factor for durability, RFD, shall be defined as the combined effects of 
chemical and biological degradation. Laboratory test results, extrapolation techniques, 
and a comprehensive literature review shall document the reduction factor for durability 
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for all material components in accordance with FHWA NHI-09-087, "Corrosion I 
Degradation of Soil Reinforcements for Mechanically Stabilized Earth Walls and 
Reinforced Soil Slopes". The minimum durability reduction factor, RFD, shall be 1.1, 
regardless of product specific test results. 
 Soil Reinforcement Pullout Coefficients (F*, α):  
The Certification Package shall document the pullout coefficients (F*, α) meet or exceed 
the required coefficients necessary to obtain the Tal provided above where, 
F* = Minimum pullout friction factor = Ci Tan Φ, 
Ci = Soil interaction coefficient ≥ 0.6 
Φ = Soil Angle of Internal Friction 
The pullout friction factor, F*, and the scale effect correction factor, α, shall be 
documented by laboratory testing from pullout tests. Pullout testing shall be conducted for 
site-specific materials or for materials representative of the reinforced backfill at confining 
pressures specified by the Engineer. When laboratory tests are used from representative 
soils, the representative soils shall be documented by providing the soil’s angle of internal 
friction, gradation, and coefficient of uniformity (Cu = D60/D10). Recommended pullout 
coefficients for various soil types shall also be documented. The pullout coefficients shall 
be determined by using the quick effective stress pullout tests (”Measuring Geosynthetic 
Pullout Resistance in Soil” per ASTM D 6706). The soil interaction coefficient, Ci, shall be 
documented when computing the pullout friction factor, F*. When sufficient 
documentation is not provided for pullout coefficients, F* and α, and the coefficient of 
uniformity, Cu, is greater or equal to 4, the default values indicated in this specification 
can be used. If the coefficient of uniformity of the reinforced backfill is less than 4, 
laboratory pullout test shall be required to determine pullout friction factor, F*, and the 
default scale effect factor, α. 
 Sample Approval.  
To confirm that the on-site geotextile meets the property values specified, random samples 
shall be submitted to the RCE for evaluation. The machine direction shall be marked clearly 
on each sample submitted for evaluation. The machine direction is defined as the direction 
perpendicular to the axis of the roll.  
Cut a sample from the geotextile roll with the minimum dimensions of 4 feet by the full width 
of the roll beyond the first wrap. The geotextile samples shall be cut from the roll with 
scissors, sharp knife, or other suitable method that produces a smooth edge and does not 
cause geotextile ripping or tearing. Submit a manufacturer’s certificate of compliance signed 
by an authorized manufacturer’s official. The certificate must attest that the geotextile meets 
all the Minimum Average Roll Value (MARV) requirements specified in Table 1 as evaluated 
under the manufacturer’s quality control program. Geotextiles supplied for construction of 
the project shall be certified in accordance with the following criteria. The tests described in 
the specification shall be conducted by the manufacturer or by an approved independent 
testing laboratory on samples taken from the same lot number as the material actually 
shipped to the project and at the specified frequency. The manufacturer or independent 
testing laboratory shall maintain the appropriate accreditations and must be preapproved by 
the Department. All rolls shall be marked with individual and distinct roll numbers. All roll 
numbers shall have traceable certified mill test reports from the given lot that they were 
manufactured. These test reports must be supplied to the Department prior to installation of 
any geotextile materials. After the sample and the required information have been submitted 
to the RCE, allow 30 calendar days for evaluation. 
Product acceptance is determined by comparing the average test results of all specimens 
within a given sample to the Minimum Average Roll Values (MARV) listed in Table 1. Install 
geotextiles only after the material has been tested and/or evaluated and accepted. Replace 
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all geotextiles installed prior to acceptance that do not meet specifications at Contractor’s 
expense. 
 Sewn Seam Approval 
If the geotextile seams are to be sewn in the field, the Contractor shall provide a section 
of sewn seam that can be sampled by the RCE before the geotextile is installed. The 
sewn seam shall be in accordance with ASTM 6193. 
The seam sewn for sampling shall be sewn using the same equipment and procedures 
as will be used to sew the production seams. The seam sewn for sampling must be at 
least 6 feet in length. If the seams are sewn in the factory, the Contractor shall provide 
samples of the factory seam at random from any of the rolls to be used. Regardless of 
whether the seam is to be sewn in the factory or the field, the manufacturer and/or 
Contractor shall certify that the strength meets the requirement set forth in Table 1. If 
seams are to be sewn in both the machine and cross-machine direction, provide samples 
of seams from both directions. The seam assembly description shall be submitted by the 
Contractor to the Engineer and will be included with the seam sample obtained for 
testing. This description shall include the seam type, stitch type, sewing thread type(s), 
and stitch density. 
If sewn seams are used for seaming the geotextile, use thread that consists of high 
strength polypropylene or polyester. Do not use nylon thread. Use thread that is of 
contrasting color to that of the geotextile itself. 
If the manufacturer can provide a Tal MD that is greater than the sum of the required Tal 
MD and sewn seam breaking strength (for each specified in the project plans), the sewn 
seams may be eliminated and a minimum overlap of 1 foot may be used.  
 Identification, Shipment and Storage 
Conform to ASTM D 4873, Standard Guide for Identification, Storage, and Handling of 
Geotextiles. Clearly label each roll of geotextile shipped to the project with the name and 
address of the manufacturer, full product name/number, quantity, and roll number.  
The RCE will reject materials that are mislabeled or misrepresented. Wrap each roll with a 
material that protects the geotextile, including ends of the roll, from damage due to 
shipment, water, sunlight, and contaminants. Maintain the protective wrapping during 
periods of shipment and storage. Do not damage the geotextile or wrapping when unloading 
or transferring from one location to another. Do not drag the rolls. 
During storage, elevate geotextile rolls off the ground and adequately cover to protect them 
from the following: 
 Site construction damage; 
 Precipitation; 
 Ultraviolet radiation including sunlight; 
 Chemicals that are strong acids or strong bases; 
 Flames including welding sparks, temperatures in excess of 140 °F (60 °C); and 
 Mud, dirt, dust, debris and any other environmental condition that may damage the 
physical property values of the geotextile 
 CONSTRUCTION REQUIREMENTS 
 General 
Prepare the surface on which the geotextile is to be placed so that no damage occurs to the 
geotextile. Do not drive or operate any construction equipment directly on the geotextile. 
Dispose of material with defects, rips, holes, flaws, deterioration, or other damage. Do not 
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use defective material in the work. The manufacturer shall be present on site for a minimum 
of two days of geotextile installation such that the manufacturer observes any field-sewn 
seams. 
 Installation Plan 
Within thirty (30) calendar days after award of the contract or no later than thirty (30) 
calendar days before beginning high-strength geotextile installation, the Contractor shall 
submit to the Department for review a high-strength geotextile installation plan that includes 
as a minimum the following information:  
 The Contractor shall certify and provide proof to the Department of experience in the 
work described. The Contractor shall have successfully installed at least 500,000 square 
yards of any geotextile that has sewn seams during the last five years. In addition, the 
Contractor shall have successfully completed at least five projects within the last five 
years of similar size and complexity to that of the Project. 
The Contractor’s experience shall be documented by providing a project summary that 
includes for each referenced project, the project start and completion dates, total quantity 
of geotextile installed (specifically indicate if high-strength geotextile installed), and a 
detailed description of the project, site conditions, and subsurface conditions. The project 
description shall include details of the geotextile materials, the equipment and technique 
used to install the geotextiles, the average and maximum area of geotextile installed, the 
client name and address, the name and telephone number of the representative of the 
consultant and owner for whom the work was performed and who can attest to the 
successful completion of the work, and any other information relevant to demonstrating 
the Contractor’s qualifications. 
 Resume of supervisor documenting experience and qualifications in the installation of 
both normal and high-strength geotextile. The Contractor shall have a full-time supervisor 
who has been in responsible charge of supervising geotextile installation operations for at 
least five projects in the last five years. The supervisor shall be present at the work site at 
all times during installation operations. The acceptability of the supervisor, as well as any 
replacement for the supervisor, will be subject to the approval of the Department. 
 Shop drawings showing the planned locations and elevations of all high-strength 
geotextiles. The installation sequence shall also be provided including any required 
staging. The shop drawings shall also show the location of the bridge abutment, and the 
limits of the final embankment and construction staging. 
 Detailed description of proposed installation procedures 
 Proposed methods and equipment for sewn seams 
 Site Preparation 
Prepare the installation site by clearing, grubbing, and excavating or filling the area to the 
design grade. This includes removal of topsoil or vegetation. The RCE will identify soft spots 
and unsuitable areas during site preparation. This may include but not be limited to proof-
rolling specific areas defined by the RCE. Excavate these areas and backfill with approved 
borrow or bridge lift material and compact as specified. The area to be covered by the 
geotextile shall be graded to a smooth, uniform condition free from ruts, potholes, and 
protruding objects such as rocks or sticks.  
The Contractor may construct a working platform, up to 2 feet in thickness, in lieu of grading 
the existing ground surface. A working platform is required where stumps or other protruding 
objects which cannot be removed without excessively disturbing the subgrade are present. 
These areas shall be prepared in accordance with the 2007 Standard Specifications for 
Highway Construction. The stumps shall be covered with at least 6 inches of fill before 
placement of the first geotextile layer.  
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 Geotextile Placement 
The geotextile shall be spread immediately ahead of the covering operation. The geotextile 
shall be laid with the machine direction perpendicular or parallel to centerline as shown in 
Plans. All seams shall be sewn. Seams to connect the geotextile strips end to end will not be 
allowed. The geotextile shall not be left exposed to sunlight during installation for a total of 
more than 14 calendar days. The geotextile shall be laid smooth without excessive wrinkles. 
Under no circumstances shall the geotextile be dragged through mud or over sharp objects, 
which could damage the geotextile.  
Small soil piles or the manufacturer’s recommended method shall be used as needed to 
hold the geotextile in place until the specified cover material is placed. Remove wrinkles and 
folds by pulling the geotextile taut as required.  
Should the geotextile be torn or punctured or the sewn joints disturbed, as evidenced by 
visible geotextile damage, subgrade pumping, intrusion, or roadbed distortion, the backfill 
around the damaged or displaced area shall be removed and the damaged area repaired or 
replaced by the Contractor at no expense to the Department. The repair shall consist of a 
patch of the same type of geotextile placed over the damaged area. The patch shall be 
sewn at all edges. 
If geotextile seams are to be sewn in the field or at the factory, the seams shall consist of 
two parallel rows of stitching, or shall consist of a J-seam, Type SSn-2. The two rows of 
stitching shall be 1 inch apart with a tolerance of plus or minus 0.5 inches and shall not 
cross, except for re-stitching. The stitching shall be a lock-type stitch. The minimum seam 
allowance, i.e., the minimum distance from the geotextile edge to the stitch line nearest to 
that edge, shall be 1.5 inches if a flat or prayer seam, Type SSa-2, is used. The minimum 
seam allowance for all other seam types shall be 1 inches. The seam, stitch type, and the 
equipment used to perform the stitching shall be as recommended by the manufacturer of 
the geotextile and as approved by the RCE. 
The seams shall be sewn in such a manner that the seam can be inspected readily by the 
RCE or his representative. The seam strength will be tested and shall meet the 
requirements stated herein. 
 Fill Placement.  
Embankment construction shall be kept symmetrical at all times to prevent localized bearing 
capacity failures beneath the embankment or lateral tipping or sliding of the embankment. 
Place fill over the geotextile by dumping onto previously placed material and pushing the 
material into place. Stockpiling of fill on the geotextile will not be allowed. Do not operate any 
construction equipment directly on the geosynthetic material under any circumstances. 
Place the fill material in uniform layers so that there is a minimum lift thickness (loose) of 8 
inches between the geosynthetic material and equipment tires or tracks at all times. The 
minimum thickness of the first lift is 8 inches. Do not allow construction equipment to turn on 
the first life of material above the geosynthetic material. Do not blade the first lift placed over 
the geosynthetic material. If the subgrade is very soft with an undrained shear strength less 
than 500 psf, minimize pile heights to less than 3 feet and spread piles as soon as possible 
after dumping to minimize the potential for localized subgrade failure due to overloading of 
the subgrade. 
Do not use sheepsfoot or studded compaction equipment on the first lift placed over the 
geosynthetic material. Stop vibrator on compaction equipment if pumping occurs. Do not 
operate any construction equipment that results in rutting in excess of 3 inches on the first 
lift. If rutting exceeds 3 inches, decrease the construction equipment size and/or weight or 
increase the lift thickness. Use only rubber-tired rollers for compaction if any foundation 
failures occur when placing subsequent lifts. Compact all lifts to the moisture and density 
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requirements for each embankment specified in the Standard Construction Specifications. 
Do not blade material down to remove ruts. Fill any ruts or depressions with additional 
material and compact to the specified density. 
A sandy material that meets the requirements of an A-2 AASHTO soil classification shall be 
the only borrow excavation soil allowed for placement between the lowest elevation 
geotextile and the bottom of the pavement section. The embankment fill soils shall be 
compacted in accordance with the 2007 Standard Specifications for Highway Construction. 
Fill shall be placed in 12-inch maximum lift thicknesses where heavy compaction equipment 
is to be used and 6-inch maximum uncompacted lift thicknesses where hand-operated 
equipment is used. 
The geotextile shall be pretensioned during installation using either Method 1 or Method 2 
as described herein. The method selected will depend on whether or not a mudwave forms 
during placement of the first one or two lifts. If a mudwave forms as fill is pushed onto the 
first layer of geotextile, Method 1 shall be used. Method 1 shall continue to be used until the 
mudwave ceases to form as fill is placed and spread. Once mudwave formation ceased, 
Method 2 shall be used until the uppermost geotextile layer is covered with a minimum of 1 
foot of compacted fill. These special construction methods are not needed for fill 
construction above this level. If a mudwave does not form as fill is pushed onto the first layer 
of geotextile, then Method 2 shall be used initially and until the uppermost geotextile layer is 
covered with at least 1 foot of compacted fill. 
Method 1 
After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid as outlined in the project plans and the joints sewn together. The geotextile shall be 
stretched manually to ensure that no wrinkles are present in the geotextile. The fill shall be 
end-dumped and spread from the edge of the geotextile. The fill shall first be place along the 
outside edges of the geotextile to form access roads. These access roads will serve three 
purposes: to lock the edges of the geotextile to form access roads, to contain the mudwave, 
and to provide access as needed to place fill in the center of the embankment. These 
access roads shall be approximately 16 feet wide. The access roads at the edges of the 
geotextile shall have a minimum height of 2 feet completed. Once the access roads are 
approximately 50 feet in length, fill shall be kept ahead of the filling operation, and the 
access roads shall be kept approximately 50 feet ahead of this filling operation. Keeping the 
mudwave ahead of this filling operation and keeping the edges of the geotextile from moving 
by use of the access roads will effectively pre-tension the geotextile. The geotextile shall be 
laid out no more than 20 feet ahead of the end of the access roads at any time to prevent 
overstressing of the geotextile seams. 
Method 2 
After the working platform, if needed, has been constructed, the first layer of geotextile shall 
be laid and sewn as in Method 1. The first lift of material shall be spread from the edge of 
the geotextile, keeping the center of the advancing fill lift ahead of the outside edges of the 
lift. The geotextile shall be manually pulled taut prior to fill placement. Embankment 
construction shall continue in this manner for subsequent lifts until the uppermost geotextile 
layer is completely covered with 1 foot of compacted fill. 
 METHOD OF MEASUREMENT 
Measurement of geotextile is on a square yard basis and will be computed based on the total 
area of geotextile shown in the plans, exclusive of the area of geotextiles used in any overlaps, 
seams, and/or joints. This shall include all costs associated with installation of the geotextile. 
Overlaps and any geotextile waste are an incidental item.  
 BASIS OF PAYMENT 
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Payment at the contract unit price is full compensation for all resources necessary to complete 
the item of work under the contract. Payment for the completed and accepted quantities is made 
under the following: 
 Item No. Pay Item Unit 
2037110 GEOTEX REINF. SY 
 
(35) SECTION 305:  MAINTENANCE STONE: 
Maintenance Stone used on this project shall conform to the gradation requirements of Section 305, 
or to the gradation specified for Aggregate No. CR-14 in the Standard Specifications. 
(36) SECTION 401:  ASPHALT BINDER ADJUSTMENT INDEX: 
No liquid asphalt binder adjustments will be made on this Project. 
(37) SECTION 401:  DRESSING OF SHOULDERS: 
Prior to the placement of asphalt mixtures on existing roadways, the contractor will be required to 
remove all vegetation adjacent to the edge of pavement which impedes the placement of the asphalt 
mixture to the specified width. The contractor shall also remove and dispose of all excess asphalt 
which is disturbed during minor grading for widening, or during removal of debris or grass from 
existing surface during preparation of surface for new lift. After the asphalt mixture has been placed, 
the contractor shall blade the disturbed material to the extent that the shoulder is left in a neat and 
presentable condition. All excess material shall be removed from the project. No direct payment shall 
be made for this work; all costs are to be included in the price of other items of work. 
(38) SECTION 401:  SURFACE PLANING OF ASPHALT PAVEMENT: 
 GENERAL 
 Description:   
This Special Provision replaces all references to Surface Planing of Asphalt Pavement in 
Subsection 401 of the Standard Specifications in their entirety. It does not replace or amend 
Subsection 611 of the Standard Specifications. It describes the material and construction 
requirements for the surfacing planing of existing asphaltic concrete pavement by micro-
milling to remove wheel ruts and other surface irregularities, restore proper grade and/or 
transverse slope of pavement as indicated in the Plans or as instructed by the RCE. Ensure 
that the planed surface provides a texture suitable for use as a temporary riding surface or 
an overlay with OGFC with no further treatment or overlays. Do not use the planed surface 
as a temporary riding surface for more than ten days if no corrective action is required and 
no more than 21 days if corrective action is required unless otherwise instructed by the 
RCE. 
 REFERENCED DOCUMENTS 
 SCDOT Standard Specifications, Edition of 2007 
 SC-M-502, Rideability of PCC Pavement 
 EQUIPMENT 
 Provide power-driven, self-propelled micro-milling equipment that is the size and shape 
that allows traffic to pass safely through areas adjacent to the work. Also, use equipment 
with the following characteristics. 
 Ensure that the equipment is equipped with a cutting mandrel with carbide-tipped cutting 
teeth designed for micro-milling HMA and bituminous treated pavement to close 
tolerances. 
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 Ensure that the equipment is equipped with grade and slope controls operating from a 
string line or ski and based on mechanical or sonic operation. 
 Ensure that the equipment is capable of removing pavement to an accuracy of 0.0625 
inches. 
 Ensure that the equipment is furnished with a lighting system for night work, as 
necessary. 
 Ensure that the equipment is provided with conveyors capable of transferring the milled 
material from the roadway to a truck located to the side, rear, or front while minimizing 
airborne dust and debris. 
 CONSTRUCTION REQUIREMENTS 
 Follow the Plans to micro-mill the designated areas and depths, including bridge decks, 
shoulder, and ramps, as required. Ensure that the following requirements are met. 
 Prior to commencement of the Work, construct a test section that is 1156 feet in length 
with a uniformly textured surface and cross section on the road to be treated as approved 
by the RCE. Ensure that the final pavement surface has a transverse pattern of 0.2 
inches center to center of each strike area and the difference between the ridge and 
valley of the mat surface in the test section does not exceed 0.0625 inches. 
 Milling depth may range up to 2 inches as necessary to fully remove existing OGFC 
surface, which has a typical nominal depth of one inch, as well as lesser depths on 
shoulders to provide a planar surface that allows appropriate drainage prior to placement 
of new OGFC. While milling depths over one inch are anticipated to ensure OGFC 
removal in low spots as well as to meet rideability requirements, milling depth should be 
minimized when possible to avoid excessive removal of the pavement structure while still 
removing all existing OGFC.  
 The Department will test the test section for rideability following Subsection 6 of SC-M-
502 for diamond ground and textured existing concrete pavement, except that the 
maximum acceptable rideability is 90 inches per mile for each 0.1 mile segment. The first 
and last 50 feet of the test section will not be included in the two 0.1 mile segments. 
Provide the RCE with at least three business days of notice prior to need of rideability 
testing. 
 If any of the requirements of Section D.1 are not met, do no further work and provide a 
written plan of action to the RCE detailing what steps will be taken to improve 
operations. The RCE may require corrective action to the test section prior to 
acceptance or accept the test section as is. Once the plan has been approved by the 
RCE, construct a second test section at a different location from the first. If the second 
test section meets the requirements of Section D.1 and is approved by the RCE, 
continuous milling may commence. If the second test section fails to meet the 
requirements of Section D.1, continue to construct test 1156 foot sections until 
satisfactory results are achieved. 
 Once continuous operations commence, continue to produce a uniform finished surface 
and maintain a constant cross slope between extremities in each lane. 
 Provide positive drainage to prevent water accumulation on the micro-milled pavement 
as shown on the Plans or as directed by the RCE. 
 Bevel back the longitudinal vertical edges greater than one inch that are produced by 
the removal process and left exposed to traffic. Bevel back at least 1.5 inches for each 
one inch of material removed. Use an attached mold board or other approved method. 
 When removing material at ramp areas and ends of milled sections, the transverse 
edges may be temporarily tapered 10 feet to avoid creating a traffic hazard and to 
produce a smooth surface. However, ensure that a neat transverse joint is created prior 
to the placement of the OGFC; do not terminate OGFC by “pinching” the OGFC over a 
tapered area. 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 34 
 
 Remove dust, residue, and loose milled material from the micro-milled surface. Do not 
allow traffic on the milled surface and do not place overlying layers on the milled surface 
until removal is complete. 
 ACCEPTANCE 
 Ensure that the micro-milling operation produces a uniform pavement texture that is true 
to line, grade, and cross section. 
 The Department will test and accept the milled surface for rideability as given in 
Subsections 6.2 through 6.4 of SC-M-502. The Adjusted Schedule of Payment given in 
Table 2 of Subsection 6 of SC-M-502 will apply to the contract unit price for the micro-
milling as given in Subsection F of this special provision. 
 Micro-milled pavement surfaces are also subject to visual and straightedge inspections. 
Keep a 10-foot straightedge near the micro-milling operation to measure surface 
irregularities of the milled surface. Repair any areas exceeding 0.125 inches between 
the ridge and valley of the mat surface to the satisfaction of the RCE at no additional 
cost to the Department. Provide a written plan of action to the RCE for approval prior to 
performing any corrective action on the basis of rideability, grade, or surface texture. 
 MEASUREMENT AND PAYMENT 
 Measurement:  The quantity measured for payment under this special provision is the 
number of square yards of micro-milled surface in place and accepted. 
 Basis of Payment: The quantity, as measured above, will be paid for at the contract unit 
price subject to the adjustments given herein, for which price and payment is full 
compensation for furnishing all materials, equipment, tools, labor, hauling, stockpiling, 
temporary asphalt, and any other incidentals necessary to satisfactorily complete the 
work. All reclaimed asphaltic pavement (RAP) becomes the property of the Contractor 
unless otherwise specified. No adjustment in the unit price for this item or other items 
will be considered for variations in the amount of RAP actually recovered. 
Payment includes all direct and indirect costs and expenses required to complete the work. 
Payment will be made under: 
Item No. Pay Item Unit 
4013099 SURFACE PLANE ASPHALT PAVEMENT, VARIABLE  Square Yard 
(39) SECTION 401:  HOT MIX ASPHALT (HMA) QUALITY ASSURANCE: 
Reference is made to the Supplemental Technical Specification “Hot Mix Asphalt (HMA) Quality 
Assurance.”  For the purposes of applying this Supplemental Technical Specification, pay factor 
adjustments will be based on a unit price of $75 per ton.  
(40) SECTION 401:  HOT-MIX ASPHALT RIDEABILITY: 
Reference is made to the Supplemental Technical Specification “Hot-Mix Asphalt Rideability.”  For 
the purposes of applying this Supplemental Technical Specification, pay factor adjustments will be 
based on a unit price of $75 per ton. 
(41) SECTION 401:  FULL DEPTH ASPHALT PAVEMENT PATCHING: 
 DESCRIPTION:  
The Contractor shall patch existing asphalt pavement at locations directed by the Engineer. This 
work shall consist of the removal of deteriorated pavement and replacing with a six (6) inch full 
depth asphalt plant mix patch. 
 CONSTRUCTION PROCESS:  
The deteriorated pavement shall be removed to the width and length indicated by the RCE, with 
the face of the cut being straight and vertical. The pavement shall be removed to a depth of six 
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(6) inches as directed by the RCE. In the event unstable material is encountered at this point, 
then such additional material shall be removed as directed by the RCE. 
The volume of material removed below the patch shall be backfilled with crushed stone and 
thoroughly compacted in 4-inch layers with vibratory compactors. Prior to placing the asphalt 
patch material in the hole, the sides of the existing asphalt pavement shall be thoroughly tacked. 
The patch material shall then be placed in layers not exceeding 3 inches with each layer being 
thoroughly compacted with a vibratory compactor and pneumatic roller. The patch material shall 
be an approved SCDOT Asphalt Concrete Binder Course Mix. Patches shall be opened and 
filled in the same day. Asphalt mixture shall not be applied when the existing surface is wet or 
frozen. The finished patch shall be smooth riding. The patches are to be no less than six feet by 
six feet in size and should be spaced at not less than 25 feet between patches. 
The quantity of full depth asphalt pavement patching to be paid for will be the actual number of 
square yards of existing asphalt pavement which has been patched and accepted. The work 
includes cleaning, removing, and disposing of debris from the patching work, furnishing and 
placement of crushed stone and asphalt patching material, and all other materials, labor, 
equipment, tools, supplies, transportation, and incidentals necessary to fulfill the requirements of 
this item of work. 
The Contractor’s bid shall include 0 square yards of (6) inch full depth asphalt pavement 
patching. If more than the estimated square yards of patching are required by SCDOT, the 
Contractor will be paid a unit price of $45.00 per square yard. If less than the estimated square 
yards of patching are required by SCDOT, the Contractor shall reimburse SCDOT for the 
quantity of full depth patching that was not needed. Reimbursement will be paid to SCDOT at a 
unit price of $45.00 per square yard.  
(42) SECTION 501:  ROLLER COMPACTED CONCRETE: 
 GENERAL 
 Description:  Roller Compacted Concrete (RCC) consists of aggregate, Portland cement 
and possibly other supplementary cementitious materials (fly ash, slag), and water. RCC 
is proportioned, mixed, placed, compacted, and cured in accordance with these 
specifications. Ensure that the RCC conforms to the lines, grades, thickness, and typical 
cross section shown in the plans or otherwise established by the RCE. When used as 
base course, it will be covered with one or more lifts of asphalt as shown on the Plans. 
Otherwise, the RCC will provide the final riding surface. 
 SUBMITTALS 
 Proposed RCC mix design:  At least 45 days prior to the beginning of placing of RCC in 
the roadway, submit a proposed mix design to the State Materials Engineer at the 
SCDOT Office of Materials and Research for review. If the mix design appears 
satisfactory to the SCDOT, prepare and test a trial batch mixture at the Contractor’s 
facilities to verify that the design criteria for strength are met. Perform batch mixture 
preparation and testing in the presence of representatives of the SCDOT Office of 
Materials and Research. Make no production until an approved mix design has been 
obtained. 
 MATERIALS 
 General:  The RCE will approve all materials to be used for RCC construction based on 
laboratory tests or certifications of representative materials that will be used in the actual 
construction. All materials must conform to Section 700 of the SCDOT Standard 
Specifications for Highway Construction, unless otherwise modified herein. 
 Portland Cement, Fly Ash, and Water-Granulated Blast Furnace Slag:  All cementitious 
material must conform to Section 501.2.1. Pozzolanic substitution for Portland cement 
shall be allowed as specified in Section 701.4.9. If the use of silica fume is desired, have 
the type and usage pre-approved by the SCDOT State Materials Engineer. 
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 Aggregates:  Obtain all aggregates to be used from qualified sources appearing on the 
SCDOT Qualified Products Listing for aggregates. Use no aggregate where the plasticity 
index of the aggregate exceeds 5. Aggregates may be obtained from a single source or 
borrow pit, or may be a blend of fine and coarse aggregates. Use well-graded aggregate 
without gradation gaps and conforming to the following gradation: 
Sieve Size Percent Passing by Weight 
1 inch 100 
¾ inch 90-100 
½ inch 70-100 
3/8 inch 60-85 
#4 40-60 
#16 20-40 
#100 6-18 
#200 2-8 
 
 Water:  Use only water conforming to Section 701.2.11 of the Standard Specifications. 
 Curing Compound:  Where curing compounds are used, only those white-pigmented 
products shown in the current edition of SCDOT Qualified Products List 33 shall be 
used. 
 DESIGN STRENGTH 
Use a mix design that demonstrates a compressive strength of 4000 psi within 28 days when 
specimens prepared according to ASTM C 1435 are tested according to AASHTO T 22. At least 
two sets of three cylinders will be produced, with one set being tested at 4 days and the other at 
28 days. To determine the compressive strength for a set, two of the specimens will be tested. If 
the weaker of the two specimens is at least 90 percent of the strength of the stronger specimen, 
then the two values will be averaged to determine the overall compressive strength. If the 
weaker specimen has less than 90 percent of the strength of the stronger specimen, then the 
third specimen will be broken and all three specimens will be averaged. If one individual result is 
much lower or much higher than the other two due to defects in the specimen, that value may be 
discarded at the State Materials Engineer’s discretion. 
 EQUIPMENT 
 General:  Construct roller compacted concrete with any combination of equipment that 
will produce a completed pavement meeting the requirements for mixing, transporting, 
placing, compacting, finishing, and curing as provided in this specification. 
 Mixing Plant:  Locate the mixing plant within a thirty-minute haul time from the point of 
RCC placement. Use only plants capable of producing an RCC pavement mixture in the 
proportions defined by the final approved mix design and within the specified tolerances. 
The capacity of the plant must be sufficient to produce a uniform mixture at a rate 
compatible with the placement equipment. If the plant is unable to produce material at a 
rate adequate to prevent unnecessary cold joints and frequent paver stoppages, the 
RCE may halt production until such time that a plant of appropriate capacity is used. 
Have the plant inspected and approved by the SCDOT Office of Materials and Research 
prior to production of material under these specifications. 
 Pugmill Plant:  Use only pugmill plants of the central plant type with a twin-shaft pugmill 
mixer, capable of batch or continuous mixing, equipped with synchronized metering 
devices and feeders to maintain the correct proportions of aggregate, cement, pozzolan, 
and water. Other pugmill plant requirements are as follows: 
1) Aggregate Storage:  If previously blended aggregate is furnished, storage may be in 
a stockpile from which it is fed directly to a conveyor feeding the mixer. If aggregate 
is furnished in two size groups, follow proper stockpiling techniques to ensure 
aggregate separation. 
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2) Aggregate Feed Rate:  Use aggregate bins with a feed rate controlled by a variable 
speed belt, or an operable gate calibrated to accurately deliver any specified quantity 
of material. If two aggregate size stockpile sources are used, the feed rate from each 
bin must be readily adjustable to change aggregate proportions, when required. Feed 
rate controls must maintain the established proportions of aggregate from each 
stockpile bin when the combined aggregate delivery is increased or decreased. 
3) Plant Scales:  Plant scales, if utilized, for any weigh box or hopper must comply with 
Section 701.3.2. 
4) Cement and Pozzolan Material Storage:  Supply separate and independent storage 
silos for Portland cement and pozzolan. At plants with two or more silos in which 
different types of cement or cementitious materials are stored, ensure that each silo 
has a sign at each fill inlet to reduce the potential for loading errors. Make the sign 
from a durable material, with minimum two-inch high by ¼-inch wide letters that are 
raised, indented, or cut. Ensure that the sign clearly identifies the material that is in 
the silo and may be easily read even when completely coated with dust. Flat signs 
with painted or applied letters are not acceptable. 
5) Pre-blended Portland Cement and Pozzolan:  If using pre-blended Portland cement 
and pozzolan (such as fly ash or slag), employ blending equipment acceptable to the 
RCE and demonstrate, with a testing plan, the ability to successfully produce a 
uniform blended material meeting the mix design requirements. Perform testing on at 
least a daily basis to ensure both uniformity and proper quantities. 
6) Cement and Pozzolan Feed Unit:  Provide a satisfactory means of dispensing 
Portland cement and pozzolan, volumetrically or by weight, to ensure a uniform and 
accurate quantity of cementitious material enters the mixer. 
7) Water Control Unit: Use a water control unit capable of measuring the required 
amount of water for the approved mix by weight or volume. Ensure that the unit is 
equipped with an accurate metering device. Vary the amount of water to be used 
only with the approval of the RCE. 
8) Gob Hopper:  For continuous operating pugmills, provide a gob hopper attached to 
the end of the final discharge belt to temporarily hold the RCC discharge in order to 
allow the plant to operate continuously. 
 Rotary Drum Mixer:  Provide a rotary drum batch mixer capable of producing a 
homogeneous mixture, uniform in color, and having all coarse aggregate coated with 
mortar. Equip the mixer with batching equipment to meet the following requirements: 
1) Weighing Equipment: Measure the amounts of cement, pozzolan, and aggregate 
entering into each batch of RCC by direct weighing equipment. Use only weighing 
equipment that is readily adjustable in order to compensate for the moisture content 
of the aggregate or to change the proportionate batch weights. Include a visible dial 
or equally suitable device that will accurately register the scale load from zero to full 
capacity. The cement and pozzolan may be weighed separately or cumulatively in 
the same hopper on the same scale, provided the cement is weighed first. 
2) Weigh Hoppers: Use only bulk cement and pozzolan weigh hoppers that are 
equipped with vibrators to operate automatically and continuously while weighing 
hoppers are being dumped. Ensure that the weigh hopper has sufficient capacity to 
hold not less than 10 percent in excess of the cementitious material required for one 
batch. 
3) Water Metering: Measure the amount of water entering each batch of RCC by weight 
or volume. Use only equipment capable of measuring the water to within a tolerance 
of plus or minus one percent and equipped with an accurate gauge or dial measuring 
device. Vary the amount of water to be used only with the approval of the RCE. 
During batching, admit water to the mixer only through the water measuring device 
and then only at the time of charging. 
4) Mixing Time: Use only drum mixers equipped with an accurate clock or timing device, 
capable of being locked, for visibly indicating the time of mixing after all the materials, 
including the water, are in the mixer.  
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5) Recharging:  Discharge all material in the drum before recharging. Ensure that the 
volume of mixed material per batch does not exceed the manufacturer’s rated 
capacity of the mixer. 
 Paver:  Place RCC with a high-density asphalt-type paver subject to approval by the 
RCE. Use only pavers equipped with compacting devices capable of producing an RCC 
pavement with a minimum of 90 percent of the maximum density in accordance with 
AASHTO T 180, Method D prior to any additional compaction. Ensure that the paver is 
of suitable weight and stability to spread and finish the RCC material, without 
segregation, to the required thickness, smoothness, surface texture, cross-section, and 
grade. 
 Compactors: Use self-propelled steel drum vibratory rollers having a minimum static 
weight of 10 tons for primary compaction. For final compaction, use either a steel drum 
roller, operated in a static mode, or a rubber-tired roller of equal or greater weight. Only 
use walk-behind vibratory rollers or plate tampers for compacting areas inaccessible to 
large rollers. 
 Haul Trucks: Use trucks for hauling the RCC material from the plant to the paver with 
covers available to protect the material from inclement weather. To ensure adequate 
and continuous supply of RCC material to the paver, have a sufficient number of trucks. 
If the number of trucks is inadequate to prevent frequent starts and stops of the paver, 
cease production until additional trucks are obtained. 
 Water Trucks: Keep at least one water truck, or other similar equipment, on-site and 
available for use throughout the paving and curing process. Equip such equipment with 
a spreader pipe containing fog spray nozzles capable of evenly applying a fine spray of 
water to the surface of the RCC without damaging the final surface. 
 Inspection of Equipment:  Before start-up, the Contractor’s equipment will be carefully 
inspected. Should any of the equipment fail to operate properly, cease work until the 
deficiencies are corrected. 
 Access for Inspection and Calibration: Provide the RCE or RCE’s representative access 
at all times for any plant, equipment, or machinery to be used in order to check 
calibration, scales, controls, or operating adjustments. 
 CONSTRUCTION REQUIREMENTS 
 Preparation of Subgrade:  Before the RCC processing begins, prepare the subgrade in 
accordance with Section 208 of the SCDOT Standard Specifications. 
 Quality Control Test Specimens: For each day’s production, up to 1500 cubic yards of 
mix produced, prepare at least three sets of test specimens in accordance with ASTM C 
1435 under the direct observation of the RCE or RCE’s representative. A set of 
specimens consists of three cylinders. Make an additional three sets for each additional 
1500 cubic yards or fraction thereof. Cure and transport the specimens to the 
Contractor's (or mix producer's) Office of Materials and Research-approved laboratory in 
accordance with ASTM C 31. Test two cylinders for compressive strength in accordance 
with ASTM C 39 at 3 days, 7 days, and 28 days under the direct observation of the RCE 
or RCE’s representative. If the measured compressive strength between two cylinders 
varies by more than 10 percent of the stronger cylinder, test the third cylinder and 
average the results of the three cylinders. Otherwise, average the measured 
compressive strengths of the two cylinders tested at 28 days to determine the 
compressive strength of the lot. Retain the compressive strength test results for 
inspection by the RCE. 
If the compressive strength measured at 3 days indicates that the 28-day compressive 
strength will be less than 3500 psi, investigate the potential causes of the low strengths and 
report to the RCE within 24 hours. If the compressive strength measured at 3 days indicates 
28-day compressive strengths less than 3200 psi, immediately stop production and notify 
the RCE. Do not resume production until the cause of the discrepancy has been determined 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 39 
 
to the satisfaction of the RCE. The RCE may adjust compressive strength targets at 3 days 
as production continues based on field experience. 
 Mixing Process: Use the same mixture for the entire project unless otherwise stated in 
the project documents. If, during production, the source of Portland cement, pozzolan, or 
aggregates is changed, then suspend production and submit a new mix design to the 
RCE for approval. Do not exceed the manufacturer's rated capacity for dry concrete 
mixtures in the mixing chamber. Keep the sides of the mixer and mixer blades free of 
hardened RCC or other buildups. Routinely check mixer blades for wear and replace if 
wear is sufficient to cause inadequate mixing. 
 Mixing Time: Use a mixing time adequate to ensure a thorough and complete mixing of 
all materials. Do not allow the mixing time, after all materials including water are in the 
mixer, to be less than 1½ minutes for one cubic yard and 20 seconds for each additional 
cubic yard. 
 Mixture Ingredient Tolerances:  Ensure that the mixing plant receives the quantities of 
individual ingredients to within the following tolerances: 
Material Variation by Weight 
Cementious Material ±2.0% 
Water ±3.0% 
Aggregates ±4.0% 
 Plant Calibration: Prior to commencement of RCC production, carry out a complete and 
comprehensive calibration of the plant in accordance with the manufacturer's 
recommended practice. Provide all scales, containers, and other items necessary to 
complete the calibration. After completion of the initial calibration, calibrate the plant 
periodically as directed by the RCE. Plants listed on SCDOT Qualified Product List 28 at 
the time of RCC production are exempt from this requirement, although the SCDOT 
reserves the right to require additional calibration if variation in mixture quantities are 
suspected. 
 Daily Reports: Supply daily plant records of production and quantities of materials used 
that day to the RCE. These records may be used as a check on plant calibration. 
 Transportation: Transport the RCC pavement material from the plant to the areas to be 
paved in dump trucks equipped with retractable protective covers for protection from rain 
or excessive evaporation. Ensure that the trucks are dumped clean with no buildup or 
hanging of RCC material in the corners. Have the dump trucks deposit the RCC material 
directly into the hopper of the paver or into a secondary material distribution system that 
deposits the material into the paver hopper. Dump truck delivery must be timed and 
scheduled so that RCC material is spread and compacted within the specified time 
limits. 
 Placing: 
 Subbase Condition: Prior to RCC placement, ensure that the surface of the subbase is 
clean and free of foreign material, ponded water, and frost. Ensure that the subbase is 
uniformly moist at the time of RCC placement. If sprinkling of water is required to 
remoisten certain areas, ensure that the method of sprinkling will not form mud or pools 
of freestanding water. Correct soft or yielding subbase areas prior to placement of RCC 
as specified in Section F.1 above. 
 Weather Conditions: 
1) Cold Weather Precautions: Employ cold weather precautions as detailed in Section 
501.4.6 of the Standard Specifications. 
2) Hot Weather Precautions: During periods of hot weather or windy conditions, take 
special precautions to minimize moisture loss due to evaporation. Cooling of 
aggregate stockpiles by shading or the use of a fine mist may be required. Protective 
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covers may be required on dump trucks. Keep the surface of the newly placed RCC 
pavement continuously moist. 
3) Rain Limitations: Conduct no placement of RCC pavement during rain conditions 
sufficient to be detrimental to the finished product. Placement may continue during 
light rain or mists provided the surface of the RCC pavement is not eroded or 
damaged in any way. Use dump truck covers during these periods. The RCE may 
terminate paving at any time when, in the RCE’s judgement, the rain is detrimental to 
the finished product. 
 Paver Requirements: Place all RCC with an approved paver as specified in Section E.3 
and also meet the following requirements: 
1) Filling the Paver: Do not allow the quantity of RCC material in the paver to approach 
empty between loads. Maintain the material above the auger at all times during 
paving. 
Stopping the Paver: Ensure that the paver proceeds in a steady, continuous 
operation with minimal starts and stops, except to begin a new lane. Maximum paver 
speed during laydown is 10 feet per minute. Higher paver speeds may be allowed at 
the discretion of the RCE if the higher speeds may be obtained without distress to the 
final product or cause additional starts and stops. 
2) Surface Condition: Ensure that the surface of the RCC pavement is smooth, uniform, 
and continuous without excessive tears, ridges, or aggregate segregation once it 
leaves the paver. 
 Inaccessible Areas:  Pave all areas inaccessible to either roller or paver with cast-in-
place concrete meeting the compressive strength requirements of these specifications. 
 Adjacent Lane Pavement: Place adjacent paving lanes within 60 minutes. If more than 60 
minutes elapses between placement of adjacent lanes, the vertical joint must be 
considered a cold joint and prepared in accordance with Section F.7 below. At the 
discretion of the RCE, this time may be increased or decreased depending on ambient 
conditions of temperature, wind, and humidity. Multiple pavers may be used in tandem to 
reduce the occurrence of cold joints. 
 Hand Spreading:  Broadcasting or fanning the RCC material across areas being 
compacted is not permissible. Such additions of materials may only be done immediately 
behind the paver and before any compaction has taken place. Any segregated coarse 
aggregate shall be removed from the surface before rolling. 
 Segregation: If segregation occurs in the RCC during paving operations, placement shall 
cease until the cause is determined and corrected to the satisfaction of the RCE. If the 
segregation is judged by the RCE to be severe, remove and replace the segregated area 
at no additional cost to the Department. 
 Compaction:  
 Time to Compaction Start: Ensure that compaction begins with the placement process 
and is completed within 60 minutes of the start of the mixing at the plant. The time may 
be increased or decreased at the discretion of the RCE depending on ambient conditions 
of temperature and humidity. Do not permit delays in rolling unless approved by the RCE. 
Plan operations and supply sufficient equipment to ensure that these criteria are met. 
 Rolling: Determine the sequence and number of passes by vibratory and non-vibratory 
rollers to obtain the specified density and surface finish. Only operate rollers in the 
vibratory mode while in motion. Rubber-tire rollers may be used for final compaction. Use 
additional rollers if specific density requirements are not obtained or if placing operations 
get ahead of the rolling operations. 
 Rolling Longitudinal and Transverse Joints: Do not operate the roller within 2 feet of the 
edge of a freshly placed lane until the adjacent lane is placed. Then, roll both edges of 
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the two lanes together within the allowable time. If a cold joint is planned, then roll the 
complete lane and follow cold joint procedures as specified in Section F.7 below. 
 Inaccessible Areas: Compact areas inaccessible to large rollers using walk-behind rollers 
or hand tampers. 
 Density Requirements: Field density tests will be performed in accordance with SC-T-33 
as soon as possible, but no later than 30 minutes after the completion of the rolling. Only 
wet density is used for evaluation. The required minimum density is 98 percent of the 
maximum laboratory density obtained according to AASHTO T 180 (Method D). The in-
place density and moisture content may be determined with a nuclear moisture-density 
gauge. The gauge will be calibrated for moisture content at the beginning of the work and 
at any time during the work. RCC properly placed and compacted, but not meeting the 
density requirements, shall be cored and tested at the Contractor's expense. If the tested 
area achieves 28-day design strength, it will be paid at the full unit price. If the tested 
area indicates strength less than 3500 psi but greater than 3150 psi, payment will be 
made as follows: 
Compressive Strength 
(psi) 
Price Reduction  
(Percent of Unit Bid Price) 
3300-3499 5 
3150-3299 15 
If the cores indicate strengths less than 3150 psi at 28 days or longer, the Department 
will evaluate the results and may reject the affected area and require removal and 
replacement or elect to pay at a reduced rate. 
 Joints: 
 Fresh Vertical Joints: A joint is considered a fresh joint when an adjacent RCC lane is 
placed within 60 minutes of placing the previous lane or as specified by the RCE based 
on ambient conditions. Fresh joints do not require special treatment. 
 Cold Vertical Joints: Any planned or unplanned construction joints that do not qualify as 
fresh joints are considered cold joints. Prior to placing fresh RCC mixture against a 
compacted cold vertical joint, thoroughly clean the cold joint of loose or foreign material. 
Wet the vertical joint face and maintain it in a moist condition immediately prior to 
placement of the adjacent lane. 
1) Sawing Cold Vertical Joints: For uncompacted surfaces or slopes more than 15 
degrees from the vertical, cut the joint vertically for the full depth. Within 2 hours of 
final compaction, the edge of a cold joint may be cut with approved mechanical 
equipment. For edges cut after 2 hours, sawcut to the full depth of the pavement. 
Demonstrate any modification or substitution of the sawcutting procedure to the RCE 
for approval prior to use. In no case allow cutting of the edge to cause raveling or 
tearing of the surface. Moisten the cut edge immediately prior to placement of the 
adjacent lane. 
 RCC Pavement Joints at Structures: Line structures such as manholes, valves, or 
concrete curb and gutter with joint filler as defined in Section 501.2.6.1 of the Standard 
Specifications. 
 Control Joints: Construct transverse contraction joints at regular intervals up to 20-feet in 
the RCC pavement to induce cracking at pre-selected locations unless otherwise 
indicated on the Plans or as directed by the RCE. At the option of the Contractor, soft-cut 
or green-cut saws may be utilized as soon as possible behind the rolling operation and 
set to manufacturer's recommendations. Conventional cut saws must be used as soon as 
the sawing operation will not result in raveling or other damage to the RCC pavement, but 
not more than 18 hours after RCC placement. Cut all joints to 1/4 the depth of the RCC 
pavement to a single saw blade width.  
 Finishing:  
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Ensure that the finished surface of the RCC pavement, when tested with a 10-foot 
straightedge or crown surface template, does not vary from the straightedge or template by 
more than 1/4 inch at any one point and shall be within 5/8 inch of the specified finished 
grade. When surface irregularities are outside these tolerances, diamond-grind the surface 
to meet the tolerance at no additional cost to the SCDOT. 
 Curing:  
Immediately after final rolling and compaction testing, keep the surface of the RCC 
pavement continuously moist until an approved curing compound, a suitable prime coat, or a 
layer of asphalt concrete is applied. 
 Water Cure: Apply water cure by water trucks equipped with fog spray nozzles, soaking 
hoses, sprinkling system, or other means such that a uniform moist condition on the 
surface of the RCC is ensured. Apply this moisture in a manner that will not erode or 
damage the surface of the finished RCC pavement. 
 Curing Compound: Do not use curing compounds when the RCC material is to be 
promptly covered with asphalt. Apply curing compound as indicated in Section 501.4.11 
of the Standard Specifications, except that the minimum rate of curing compound 
application is 0.09 gallons per square yard (11 square yards per gallon) unless a higher 
rate is specified by the curing compound manufacturer. 
 Traffic: Protect the RCC from vehicular traffic during the curing period. Completed 
portions of the RCC pavement may be opened to automotive and light truck traffic as 
soon as the strength is sufficient to prevent damage to the RCC. The pavement may be 
opened to unrestricted traffic after 4 days. If the temperature drops below 40o F, then the 
period of time the temperature is below 40o F will be added to the minimum time to 
opening. 
 Maintenance: Maintain the RCC pavement in good condition until all work is completed 
and accepted. Perform such maintenance at no additional cost to the SCDOT. 
 Thickness:  Provide and operate equipment capable of extracting a small (approximately 
1 inch diameter or greater) core to determine the pavement thickness. Extract samples 
in the presence of the RCE or RCE’s representative unless otherwise directed. 
 Thickness Tolerance - The thickness of the completed RCC is measured at staggered 
intervals not to exceed 250 feet in length for two-lane roads. Measure the core to the 
nearest 1/8 inch at three different, evenly spaced locations and record the average. 
Where the RCC is deficient by more than 1/2 inch, correct such areas by removal and 
replacement. Where the measured thickness is more than 1/2 inch thicker than shown 
on the Plans, it is considered as the specified thickness, plus 1/2 inch. The average job 
thickness is the average of the depth measurements determined as specified above. 
Should this average thickness be more than 1/4 inch below the specified thickness, an 
adjusted unit price is used in calculating payment. This adjusted contract unit price 
bears the same ratio to the contract unit price as the square of the average thickness 
bears to the square of the specified thickness. When the contract includes more than 
one road, each road is considered separately. 
 UNIT PRICE 
 A unit price of $36/SY will be applied for the purpose of pay adjustment. 
(43) SECTION 501:  NONWOVEN GEOTEXTILE INTERLAYER FABRIC: 
This Special Provision describes the construction and material requirements for installation of an 
interlayer fabric to be used between concrete pavement and cement stabilized aggregate base. 
 REFERENCED DOCUMENTS 
ASTM D 4355 Standard Test Method for Deterioration of Geotextiles by Exposure to Light, 
Moisture and Heat in a Xenon Arc Type Apparatus 
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ASTM D 4491 Standard Test Methods for Water Permeability of Geotextiles by Permittivity 
ASTM D 4595 Standard Test Method for Tensile Properties of Geotextiles by the Wide-Width 
Strip Method 
ASTM D 4716 Standard Test Method for Determining the (In-plane) Flow Rate per Unit Width 
and Hydraulic Transmissivity of a Geosynthetic Using a Constant Head 
ASTM D 5199 Standard Test Method for Measuring the Nominal Thickness of Geosynthetics 
ASTM D 5261 Standard Test Method for Measuring Mass per Unit Area of Geotextiles 
 GENERAL 
 Provide and install a non-woven geotextile interlayer to be placed between concrete 
pavements and cement stabilized aggregate bases. The fabric is intended to provide 
limited drainage, separation between the base and pavement to retard the transmission 
of cracking, and relief of bedding stress due to movement of the concrete pavement on 
a stiff base. Attach the fabric firmly to the base to prevent movement during paving 
operations. Conduct paving operations to minimize fabric damage due to vehicle 
movements. Repair any damage prior to paving to ensure complete coverage of the 
base. 
 MATERIAL REQUIREMENTS 
 Geotextile requirements: 
 Fabric type: Provide a nonwoven needle-punched geotextile. Thermal treatment 
(calendaring or lR) is not acceptable. 
 Color: Ensure that the color is uniform and uses nominally the same color fibers 
throughout. 
 The following requirements must be met by 95% of samples. Minimum Average Roll 
Values (MARV) are also acceptable: 
1) Mass per unit area: Ensure that mass per unit area is greater than 450 grams per 
square meter (13.3 ounces per square yard) and less than or equal to 550 grams per 
square meter (16.2 ounces per square yard) when tested in accordance with ASTM 
D 5261. 
2) Thickness under load (pressure): Ensure that the thickness under load is greater than 
or equal to 3.0 mm at 2 kPa (0.12 inch at 0.29 psi), greater than 2.5 mm at 20 kPa 
(0.10 inch at 2.9 psi), and greater than 1.0 mm at 200 kPa (0.04 inch at 29 psi) when 
tested in accordance with ASTM D 5199. 
3) Wide-width tensile strength: Ensure the tensile strength is greater than 10 kN per 
meter (685 pounds per foot) when tested in accordance with ASTM D 4595. 
4) Maximum elongation: Ensure that the maximum elongation is less than or equal to 
130 percent when tested in accordance with ASTM D 4595. 
5) Water permeability in normal direction under load (pressure): Ensure that the water 
permeability in the normal direction under load (pressure) is greater than or equal to 
1x10-4 meters per second (3.3x10-4 feet per second) when tested in accordance with 
modified ASTM D 4491 at 20 kPa (2.9 psi) or ASTM D 5493. 
6) In-plane water permeability: Ensure that the in-plane water permeability 
(transmissivity) under load (pressure) is greater than or equal to 5x10-4 meters per 
second (1.6x10-3 feet per second) when tested in accordance with modified ASTM D 
4716 at 20 kPa (2.9 psi) and is greater than or equal to 2x10-4 meters per second 
(6.6x10-4 feet per second) when tested in accordance with modified ASTM D 4716 at 
200 kPa (29 psi) or ASTM D 6574.  
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7) Weather resistance: Ensure that the retained strength after 500 hours of weathering 
is greater than or equal to 60 percent of the initial strength when tested in 
accordance with ASTM D 4355. 
8) Alkali resistance: Provide a manufacturer certification that the supplied material is 
composed of 96% or more polypropylene/polyethylene. 
 Certification: Prior to incorporation in the work, provide the RCE with a manufacturer's 
certification stating that the material being used meets all requirements of this Special 
Provision for each batch or lot of material. Ensure that the provided certification 
references the batch number(s) supplied and is attested to by the notarized signature of 
an officer of the manufacturing company. Also provide the RCE with a copy of the 
manufacturer's independent test data showing results for all the properties given in this 
section obtained by the test methods provided. Test data does not have to be batch or 
lot-specific. 
 Anchor system requirements: 
 Fasteners: Use hardened steel pin fasteners with a galvanized finish intended for 
insertion in concrete by a powered fastening tool. Select a diameter and length adequate 
to anchor the geotextile such that normal paving operations do not dislodge the pins and 
the base is not damaged by the insertion. 
 Discs: Provide thin, galvanized steel discs ranging from 2.0 to 2.8 inches in diameter with 
small stamped claws for holding the fabric and distributing the anchoring load. 
 CONSTRUCTION 
 Preparation of base: Repair any damaged or defective areas in the base to the 
satisfaction of the RCE. Thoroughly sweep the base immediately prior to fabric 
placement and ensure that the surface is free of loose debris. 
 Timing of placement: Place fabric no more than 3 days ahead of paving operations. If 
concrete is being placed by trucks directly in front of the paver, do not place fabric more 
than 650 feet ahead of the paver. 
 Placement: Roll the material onto the base, keeping the fabric tight with no wrinkles or 
folds. Roll out the sections of the fabric in a sequence that will facilitate good 
overfapping, prevent folding or tearing by construction traffic. and minimize the potential 
that the material will be disturbed by the paver. Overlap sections of the fabric a minimum 
of 6 inches and a maximum of 10 inches. Ensure that no more than three layers overlap 
at any point. Extend the fabric a minimum of 12 inches beyond the edge of the concrete 
pavement. 
 Anchoring: Secure the fabric with fasteners punched through the steel discs into the 
base. Space the anchors as necessary to securely hold the fabric in position during 
paving operations. However, maintain a maximum anchor spacing of 6 feet under all 
circumstances. 
 Construction traffic: Keep all nonessential traffic off of the fabric. Ensure that operations 
are staged such that no vehicles make sharp turning motions on the fabric. Remove and 
replace damaged fabric using required placement overlaps and sufficient anchors. 
 Moisture: Lightly but completely dampen the fabric ahead of the paving operations to 
ensure that the fabric does not draw water from the concrete. If the fabric is wetted due 
to precipitation or other reasons to the point of standing water or that free water appears 
when the fabric is walked on, allow the fabric to dry to a moist condition before 
continuing paving operations. 
(44) SECTION 503:  PORTLAND CEMENT CONCRETE PAVEMENT UNIT COST: 
The Contractor is obligated to comply with the 2007 Standard Specifications regarding compressive 
strength and thickness. This Special Provision establishes the Portland Cement Concrete unit cost 
for any payment adjustments associated with Supplemental Technical Specification SC-M-501, SC-
M-502, SC-M-503, regarding compressive strength, rideability, and thickness. For purposes of 
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applying any payment adjustments associated with these Supplemental Technical Specification, a 
unit price of $45/SY will be used. SC-M-502DB no longer applies. SC-M-502 (04/16) will be applied 
to this contract unless noted otherwise in Exhibit 4c. 
(45) DIVISION 600:  FURNISH AND INSTALL DETECTOR LOOPS:  
The Contractor is hereby notified that All Catalog descriptions and documentation are to be 
submitted within (5) days after the bid openings to the Contracts Administrator.  
The loops shall be installed in the surface course on all projects in Engineering Districts 3, 4, 5, 6, & 
7. 
The loops shall be installed in the binder course for all projects in Engineering District 1. 
The loops shall be on installed in the binder course on new construction projects, and in the surface 
for resurfacing projects in Engineering District 2. 
(46) DIVISION 600:  MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES: 
The Contractor is advised that all work involving design or installation of traffic control devices, 
including but not limited to signs, pavement markings, elements of work zone traffic control, signals, 
etc., shall be in compliance with the FHWA’s Manual on Uniform Traffic Control Devices (MUTCD), 
latest edition. The latest edition is defined as the edition that the Traffic Engineering Division of 
SCDOT recognizes as having been officially adopted (Engineering Directive, Memorandum 19) at 
the time the project is let, unless stated otherwise in the Special Provisions. 
(47) DIVISION 600:  EVALUATION OF RETROREFLECTIVITY: 
Within 20 days of initial application, the Contractor shall arrange for an independent party to evaluate 
the retroreflectivity of the pavement markings using a mobile retroreflectometer utilizing 30 meter 
CEN geometry. All lines shall be measured in both directions. The independent party conducting the 
measurements shall furnish directly to the Department a report detailing the average of the readings 
over one mile segments for each type of long line (white edgeline, white lane lines, yellow edgelines) 
along the length of the project. Average measurements shall also be provided along each ramp. 
Interstate mile markers may be used for beginning and ending points, with the first and last 
segments in each direction being less than one mile in length. The initial minimum retroreflectivity 
values shall be as follows: 
Retroreflectivity (mcd/lux/m²) 
White               Yellow 
450                  350 
A second evaluation shall take place within 20 days prior to the end of the 180 day observation 
period. The evaluation method shall be the same as described above. The 180 day minimum 
retroreflectivity values shall be as follows:  
Retroreflectivity (mcd/lux/m²) 
White  Yellow 
 400    300 
All markings failing to meet the initial minimum retroreflectivity requirements by more than 50 mcd / 
lux / m² shall be replaced immediately at the Contractor’s expense. All markings failing to meet initial 
requirements by less than 50 mcd / lux / m² may be reevaluated at the time of the 180 day 
evaluation unless the defect causing the lower readings is obvious to the Engineer.  
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(48) DIVISION 600: MAINTENANCE AND CONTROL OF TRAFFIC 
 CONSTRUCTION (SUB-SECTION 601.4)  
 Sub-section 601.4.2 Construction Vehicles (paragraph 2) -  
When working within the rights-of-way of access-controlled roadways such as Interstate 
highways, the Contractor’s vehicles may only change direction of travel at interchanges.  
These vehicles are prohibited from crossing the roadway from right side to the median or 
vice versa.  Use a flagger to control the Contractor’s vehicles when these vehicles attempt to 
enter the roadway from a closed lane or the median area.  Ensure the flagger does not stop 
roadway traffic, cause roadway traffic to change lanes, or affect roadway traffic in any 
manner.  The Contractor’s vehicles may not disrupt the normal flow of roadway traffic or 
enter the travel lane of the roadway until a sufficient gap is present.  
The Contractor shall have flaggers available to control all construction vehicles entering or 
crossing the travel lanes of secondary and primary routes.  The RCE shall determine the 
necessity of these flaggers for control of these construction vehicles.  The RCE shall 
consider sight distance, vertical and horizontal curves of the roadway, prevailing speeds of 
roadway traffic, frequency of construction vehicles entering or crossing the roadway and 
other site conditions that may impact the safety of the workers and motorists when 
determining the necessity of these flaggers.  Ensure these flaggers do not stop roadway 
traffic, cause roadway traffic to change lanes or affect roadway traffic in any manner.  The 
Contractor’s vehicles may not disrupt the normal flow of roadway traffic or enter the travel 
lane of the roadway until a sufficient gap is present. 
When working within the rights-of-way of access-controlled roadways with posted regulatory 
speed limits of 55 MPH or greater and average daily traffic volumes {ADT} of 10,000 
vehicles per day or greater, i.e. Interstate highways, all construction and work vehicles 
possessing any one or more of the vehicular characteristics listed below are only permitted 
to enter and exit a right or left shoulder work area during the presence of active lane 
closures unless otherwise directed by the RCE.  These vehicles are not permitted to enter or 
exit these work areas without the presence of active lane closures unless otherwise directed 
by the RCE.  Shoulder closures are unacceptable and insufficient methods for control of 
traffic at ingress / egress areas for these vehicles.  The restrictive vehicular characteristics 
include the following: 
 Over six (6) tires 
 Tandem rear axles 
 A base curb weight greater than 8000 lbs. 
 A gross vehicular weight greater than 12000 lbs. unless performing duties as a shadow 
vehicle while supporting a truck mounted attenuator 
 A trailer in tow except under the following conditions: 
o Trailers transporting traffic control devices (including but not limited to standard and 
42” oversized traffic cones, portable plastic drums, signs, portable sign supports, u-
channel and square steel tube sign posts) relative to the installation of lane closures, 
shoulder closures or other traffic control operations approved by the RCE  
o Trailer mounted traffic control devices (including but not limited to advance warning 
arrow panels, changeable message signs, temporary traffic signals, highway advisory 
radios, work zone intelligent transportation systems and trailer towed truck mounted 
attenuators) 
 Sub-section 601.4.2 Construction Vehicles - Auxiliary Warning Lights for Vehicles and 
Equipment 
Supplement all construction and/or construction-related vehicles and equipment that operate 
in a stationary or mobile work zone within or adjacent to a roadway within the highway 
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rights-of-way with AMBER or YELLOW colored high intensity rotating or strobe type flashing 
auxiliary warning light devices.  Utilize, install, operate and maintain a single or multiple 
lighting devices as necessary to provide visibility to approaching motorists.  
All auxiliary warning light models shall meet Society of Automotive Engineers (SAE) Class I 
standards and SAE Standard J575 relative to Tests for Motor Vehicle Lighting Devices and 
Components and these specifications.  
The amber/yellow color of the dome/lens of an auxiliary warning light device shall meet SAE 
Standard J578 for amber/yellow color specifications.  
Auxiliary warning lights with parabolic reflectors that rotate shall rotate around a halogen 
lamp at a rate to produce approximately 175 flashes per minute.  The parabolic reflector 
shall produce a minimum 80,000 candle power and a minimum 54,000 candela through an 
SAE Standard J846 approved amber dome.  
Equip strobe type flashing auxiliary warning light devices with photosensitive circuit controls 
to adjust the lighting intensity in response to changes in ambient light conditions such as 
from day to night.  These lights shall have a double-flash capability rated at approximately 
80 double flashes per minute and produce a minimum 24 joules of flash energy at the 
highest power level setting.  
Acceptable auxiliary warning light models shall provide sufficient light output to be clearly 
recognizable at a minimum distance of 1750 feet.  
Mount all auxiliary warning light devices intended to function as the auxiliary warning light 
system or as an element thereof on vehicles and equipment at locations no less than 3 feet 
above the ground and in conspicuous locations to provide visibility to approaching motorists. 
Auxiliary warning light devices and/or models that mount in the locations of the standard 
vehicle lighting system are unacceptable as the specified auxiliary warning light system due 
to restrictive simultaneous visibility capabilities from multiple sight angles.  However, 
auxiliary warning light devices that mount in the standard vehicle lighting system locations 
are acceptable as supplements to the specified lighting devices mounted in locations that do 
meet the minimum height requirements and provide simultaneous visibility capabilities from 
multiple sight angles.   
Standard vehicle hazard warning lights are only permitted as supplements to the specified 
auxiliary warning light devices. 
 CATEGORY I TRAFFIC CONTROL DEVICES (SECTION 603) – 
 Sub-section 603.2.2 Oversized Traffic Cones (paragraph 6) - 
Reflectorize each oversized traffic cone with 4 retroreflective bands:  2 orange and 2 white 
retroreflective bands.  Alternate the orange and white retroreflective bands, with the top 
band always being orange.  Make each retroreflective band not less than 6 inches wide.  
Utilize Type III – Microprismatic retroreflective sheeting for retroreflectorization on all 
projects let to contract after May 1, 2010 unless otherwise specified.  Separate each 
retroreflective band with not more than a 2-inch non-reflectorized area.  Do not splice the 
retroreflective sheeting to create the 6-inch retroreflective bands.  Apply the retroreflective 
sheeting directly to the cone surface.  Do not apply the retroreflective sheeting over a pre-
existing layer of retroreflective sheeting. 
 Sub-section 603.2.3 Portable Plastic Drums (paragraph 3) - 
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Reflectorize each drum with Type III – Microprismatic retroreflective sheeting:  2 orange and 
2 white retroreflective bands, 6 inches wide on all projects let to contract after May 1, 2010 
unless otherwise specified.  Alternate the orange and white retroreflective bands with the top 
band always being orange.  Ensure that any non-reflectorized area between the orange and 
white retroreflective bands does not exceed 2 inches.  Do not splice the retroreflective 
sheeting to create the 6-inch retroreflective bands.  Apply the retroreflective sheeting directly 
to the drum surface.  Do not apply the retroreflective sheeting over a pre-existing layer of 
retroreflective sheeting. 
 CATEGORY II TRAFFIC CONTROL DEVICES (SECTION 604) – 
 Sub-section 604.2.1    Type I and Type II Barricades    (paragraph 3) - 
Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all 
projects let to contract after May 1, 2012 unless otherwise specified.  Ensure that the 
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45-
degree angle in the direction of passing traffic.  The stripes shall be 6 inches wide. 
 Sub-section 604.2.2    Type III Barricades    (paragraph 3) - 
Reflectorize these barricades with Type VIII or IX Prismatic retroreflective sheeting on all 
projects let to contract after May 1, 2012 unless otherwise specified.  Ensure that the 
retroreflective sheeting has alternate orange and white stripes sloping downward at a 45-
degree angle. Apply the sloping orange and white stripes in accordance with the 
requirements of the Plans, SCDOT Standard Drawings and the MUTCD.  The stripes shall 
be 6 inches wide. 
 TEMPORARY CONCRETE BARRIER (SUB-SECTION 605.2.3.2) – 
 Sub-section 605.2.3.2    Temporary Concrete Barrier    (paragraph 6) - 
Previously used temporary concrete barrier walls are subject to inspection and approval by 
the RCE before use.  Ensure that previously used temporary concrete barrier walls are in 
good condition.  Defects to a temporary concrete barrier wall that may disqualify a section of 
wall for use include gouges, cracks, chipped, or spalled areas.  A defect that exposes 
reinforcing steel warrants immediate disqualification.  A disqualification grade type defect 
shall consist of measurements in excess of 1 inch, entirely or partially within the boundaries 
of the end connection areas and the drainage slot areas as illustrated in the “Standard 
Drawings for Road Construction”, and/or in excess of 4 inches for all areas beyond the end 
connection areas.  To warrant disqualification, these measurements shall exceed the 
specified dimensions in all three directions, width, height, and depth.  A defect that exceeds 
the specified dimensions in only one or two of the three directions does not warrant 
disqualification. 
Temporary concrete barrier walls with defects less than 6 inches in all three directions, 
width, height, and depth that do not expose reinforcing steel may be repaired in accordance 
with the following requirements.  Repair is prohibited on temporary concrete barrier walls 
with defects 6 inches or greater in all three directions, width, height, and depth. 
For repair of temporary concrete barrier walls with defects less than 6 inches in all three 
directions, width, height, and depth that do not expose reinforcing steel, repair the defect 
with a premanufactured patching material specifically fabricated for patching structural 
concrete.  The strength of the patch must meet or exceed the design strength of the class 
3000 concrete of the temporary concrete barrier wall.  Perform the repair procedures in 
accordance with all requirements and instructions from the manufacturer of the patch 
material.  Use a bonding compound between the patch material and the concrete unless 
specifically stated by the manufacturer that a bonding compound is not required.  If the 
manufacturer states that application of a bonding compound is optional, SCDOT requires 
application of a bonding compound compatible with the patch material.  If cracking occurs 
within the patched area, remove the patch material completely and repeat the repair 
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process.  The contractor shall submit documentation stating all repairs have been conducted 
in accordance with these requirements prior to installing any temporary concrete barrier 
walls with repairs.  Utilization of temporary concrete barrier walls with repairs shall require 
approval by the RCE prior to installation. 
The Contractor shall submit certification documents for the patch material utilized for repairs 
to the Engineer prior to placing temporary concrete barrier walls that have been repaired on 
the project site. 
*** (Effective on all projects let to contract after January 1, 2017)*** 
 Sub-section 605.2.3.2 Temporary Concrete Barrier (paragraph 5)  - 
In regard to projects let to contract after January 1, 2017, ALL NCHRP Report 350 compliant 
temporary concrete barrier walls placed on a project site SHALL comply with the 
requirements for the recessed approval stamp as directed by the SCDOT Standard 
Drawings.  Those NCHRP Report 350 compliant temporary concrete barrier walls with the 
original recessed approval stamp that reads "SCDOT 350" will continue to be acceptable on 
projects let to contract after January 1, 2017.  However, those temporary concrete barriers 
with the “SCDOT 350” identification plate attached to the side of the barrier walls with 
mechanical anchors previously grandfathered will no longer be acceptable on projects let to 
contract after January 1, 2017. 
 CONSTRUCTION SIGNS (SUB-SECTION 605.4.1.1) – 
*** (Effective on all projects let to contract after January 1, 2016) *** 
On all projects relative to interstate highways let to contract after January 1, 2016, all signs 
attached to portable sign supports on and/or adjacent to interstate highways shall be rigid.  
Fabricate each of these rigid signs from an approved aluminum laminate composite rigid 
sign substrate approved by the Department.  Utilization of signs fabricated from roll-up fabric 
substrates attached to portable sign supports installed on and/or adjacent to interstate 
highways will no longer be acceptable on projects let to contract after January 1, 2016. 
ONLY those portable sign supports specified and approved for support of rigid signs 
fabricated from approved aluminum laminated composite rigid sign substrates and included 
on the Approved Products List for Traffic Control Devices in Work Zones, latest edition, are 
acceptable.  To facilitate location of acceptable portable sign supports, the listing of portable 
sign supports is now separated into two (2) sections; “Portable Sign Supports for Use with 
Roll-Up Signs ONLY” and “Portable Sign Supports for Use with Roll-Up Sign Substrates and 
Rigid Sign Substrates”. 
The trade names of the approved aluminum laminate composite rigid sign substrates are 
“Acopan”, “Alpolic”, “Dibond” and “Reynolite”.  These rigid sign substrates are restricted to 
thicknesses no greater than 2 millimeters.   
Rigid signs fabricated from standard aluminum sign blanks or any other rigid material other 
than Acopan, Alpolic, Dibond or Reynolite are PROHIBITED for attachment to portable sign 
supports.  However, rigid signs fabricated from standard 0.080 and 0.100 inches thick 
aluminum sign blanks will continue to be acceptable for mounting on ground mounted sign 
supports.   
Signs fabricated from roll-up fabric substrates approved by the Department will continue to 
be acceptable for use on and/or adjacent to secondary and primary roadways unless 
otherwise directed by the Department. 
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The minimum mounting height of signs mounted on these portable sign supports shall 
continue to be 5 feet from the ground to the bottom edge of the sign except where a 
minimum 7 foot mounting height is required in accordance with the standard specifications, 
the standard drawings, these special provisions and the MUTCD, latest edition.   
 TRUCK-MOUNTED ATTENUATOR (SUB-SECTION 605.4.2.2) – 
 Sub-section 605.2.2.2.3.3 Color (paragraph 1) - 
Use industrial grade enamel paint for cover of the metal aspects of the unit.  Provide and 
attach supplemental striping to the rear face of the unit with a minimum Type III high 
intensity retroreflective sheeting unless otherwise directed by the Department.  Utilize an 
alternating 4 to 8 inch black and 4 to 8 inch yellow 45-degree striping pattern that forms an 
inverted “V” at the center of the unit that slopes down and to the sides of the unit in both 
directions from the center. 
 Sub-section 605.4.2.2 Truck-Mounted Attenuators  (paragraph 6) - 
A direct truck mounted truck mounted attenuator is mounted and attached to brackets or 
similar devices connected to the frame of a truck with a minimum gross vehicular weight 
(GVW) of 15,000 pounds (actual weight) unless otherwise directed.  A trailer towed truck 
mounted attenuator is towed from behind and attached via a standard pintle hook / hitch to 
the frame of a truck with a minimum gross vehicular weight (GVW) of 10,000 pounds (actual 
weight) unless otherwise directed. 
Each truck utilized with a truck mounted attenuator shall comply with the manufacturer’s 
requirements to ensure proper operation of the attenuator.  The minimum gross vehicular 
weight (GVW) (actual weight) for each truck shall comply with these specifications unless 
otherwise directed within the “Remarks” column of the Approved Products List For Traffic 
Control Devices in Work Zones in regard to specific requirements for the device in question.   
If the addition of supplemental weight to the vehicle as ballast is necessary, contain the 
material within a structure constructed of steel.  Construct this steel structure to have a 
minimum of four sides and a bottom to contain the ballast material in its entirety.  A top is 
optional.  Bolt this structure to the frame of the truck.  Utilize a sufficient number of fasteners 
for attachment of the steel structure to the frame of the truck to ensure the structure will not 
part from the frame of the truck during an impact upon the attached truck mounted 
attenuator.  Utilize either dry loose sand or steel reinforced concrete for ballast material 
within the steel structure to achieve the necessary weight.  The ballast material shall remain 
contained within the confines of the steel structure in its entirety and shall not protrude from 
the steel structure in any manner.  
 TRAILER-MOUNTED CHANGEABLE MESSAGE SIGNS (SUB-SECTION 606.3.2) - 
 Sub-section 606.3.2.7    Controller    (paragraphs 1-4) - 
The controller shall be an electronic unit housed in a weatherproof, rust resistant box with a 
keyed lock and a light for night operation.  Provide the unit with a jack that allows direct 
communications between the on-board controller and a compatible personal computer.  The 
unit shall have a LCD display screen that allows the operator to review messages prior to 
displaying the message on the sign. 
The controller shall have the capability to store 199 factory preprogrammed messages and 
up to 199 additional messages created by the user in a manner that does not require a 
battery to recall the messages.  Also, the controller shall allow the operator the capability to 
program the system to display multiple messages in sequence. 
Provide the controller with a selector switch to allow the operator to control the brightness or 
intensity level of the light source of the sign panel.  The selector switch shall include "bright," 
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"dim" and "automatic" modes; inclusion of additional modes is permissible.  When the 
selector switch is in the "automatic" mode, a photosensitive circuit shall control the 
brightness or intensity level of the light source in response to changes in ambient light such 
as from day to night and other various sources of ambient light. 
Equip each sign with remote communications capabilities, such as utilization of cellular 
telephone or internet browser technology, to allow the operator to revise or modify the 
message selection from the office or other remote location.  Also, provide protection to 
prohibit unauthorized access to the controller, (i.e. password protection). 
 Sub-section 606.5 Measurement (paragraph 2) - 
Trailer-mounted changeable message signs are included in the lump sum item for Traffic 
Control in accordance with Subsections 107.12 and 601.5 of the “2007 Standard 
Specifications for Highway Construction”.  No separate measurement will be made for 
trailer-mounted changeable message signs unless the contract includes a specific pay item 
for trailer-mounted changeable message signs. 
The Contractor shall provide, install, operate, and maintain the trailer-mounted changeable 
message sign per traffic control set-up as directed by the Plans, the “Standard Drawings for 
Road Construction”, these Special Provisions, the Specifications, and the Engineer. 
 Sub-section 606.6    Payment    (paragraph 2) - 
In addition to Subsections 107.12 and 601.6, the payment for Traffic Control is full 
compensation for providing, installing, removing, relocating, operating, and maintaining 
trailer-mounted advance warning arrow panels and trailer-mounted changeable message 
signs as specified or directed and includes providing the units’ primary power source; 
repairing or replacing damaged or malfunctioning units within the specified time; providing 
traffic control necessary for installing, operating, and maintaining the units; and all other 
materials, labor, hardware, equipment, tools, supplies, transportation, incidentals, and any 
miscellaneous items necessary to fulfill the requirements of the pay item in accordance with 
the Plans, the Specifications, and other items of the Contract. 
 Sub-section 606.6    Payment    (paragraph 3) - 
Disregard this paragraph unless the Contract includes a specific pay item for trailer-mounted 
changeable message signs. 
 TEMPORARY PAVEMENT MARKINGS (SUB-SECTION 609.4.1) – 
 Sub-section 609.4.1.1.1 Application Requirements General (in addition to paragraph 3) - 
On two-lane two-way roadways, apply and place temporary or permanent pavement 
markings, as specified hereupon, prior to the end of each day’s work or shift or reopening a 
closed travel lane to traffic.  These pavement markings shall include 4-inch wide solid lines 
on edge lines and solid center lines and 4-inch wide by 10 feet long broken lines with a 30-
foot gap for broken center lines and lane lines unless otherwise specified.  The center line 
pavement markings shall be either double yellow solid lines, yellow broken lines or an 
appropriate combination of a yellow solid line and yellow broken lines for passing / no 
passing zones.  Placement of a singular yellow solid line for a center line pavement marking 
is unacceptable.  The edge line pavement markings shall be a white solid line. 
On multilane primary and secondary roadways, apply and place temporary or permanent 
pavement markings, as specified hereupon, to the travel lanes prior to reopening a closed 
travel lane to traffic.  These pavement markings shall include 4-inch wide solid lines, utilized 
for edge lines and solid center lines, and 4-inch wide by 10 feet long broken lines with a 30-
foot gap, utilized for lane lines and turn lanes, unless otherwise specified.  The center line 
pavement markings shall be either double yellow solid lines or an appropriate combination of 
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a yellow solid line and 4-inch wide by 10 feet long yellow broken lines for two-way left turn 
median areas.  The right edge line pavement markings shall be a white solid line and the left 
edge line shall be a yellow solid line except in areas where the travel lanes separate to 
create a gore type situation and then the color schemes shall comply with SCDOT 
application practices for gore areas.  The lane lines between travel lanes and turn lanes 
shall be 4-inch wide by 10 feet long white broken lines with a 30-foot gap. 
However, on two-lane two-way and multilane primary and secondary roadways, application 
of a 4-inch wide solid line utilized for an edge line adjacent to an earth shoulder, white or 
yellow, may be delayed up to 72 hours after eradication of the original line when the length 
of eradicated line at a single location is no longer than 250 feet.  In the event of multiple 
locations along the same line, each location must be separated from the adjacent location 
by no less than 250 feet with a cumulative total distance of eradicated line of no more than 
1300 feet within any continuous 1 (one) mile length of roadway measured from a selected 
location.  If the length of eradicated line exceeds 250 feet at any single location, the distance 
interval between multiple adjacent locations is less than 250 feet or a cumulative total 
distance of multiple locations of eradicated line exceeds 1300 feet within any continuous 1 
(one) mile length of roadway measured from a selected location, replace the eradicated 
line(s) prior to reopening the adjacent travel lane to traffic. 
On interstate roadways, apply and place temporary or permanent pavement markings, as 
specified hereupon, to the travel lanes prior to reopening a closed travel lane to traffic.  
These pavement markings shall include 6-inch wide solid lines, utilized for edge lines, and 6-
inch wide by 10 feet long white broken lines with a 30-foot gap, utilized for lane lines 
between travel lanes and auxiliary lanes, unless otherwise specified.  The right edge line 
pavement markings shall be a white solid line and the left edge line shall be a yellow solid 
line except in areas where the travel lanes separate to create a gore type situation and then 
the color schemes shall comply with SCDOT application practices for gore areas. 
On all roadways, apply and place white stop bars and white triangle yield bars in all 
locations where previous stop bars and triangle yield bars have been eradicated by the 
work.  Apply and place white stop bars and white triangle yield bars at intersections 
controlled by stop and yield signs within 72 hours of the eradication of the original pavement 
marking.  Apply and place white stop bars at signalized intersections controlled by traffic 
control signals and at railroad crossings prior to reopening a closed travel lane to traffic. 
Within the limits of existing turn lanes on all roadways, apply and place white arrows in all 
locations where previous arrows have been eradicated by the work unless otherwise 
directed by the RCE.  Apply and place white arrows within 72 hours of the eradication of the 
original pavement markings.  However, in regard to newly constructed turn lanes, apply and 
place white arrows the within turn lanes as directed by the RCE. 
Within the limits of existing lane-drop sites on all roadways, apply and place white arrows in 
all locations where previous arrows have been eradicated by the work prior to the end of 
each day’s work or shift or reopening the closed travel lane to traffic.  In regard to newly 
constructed lane-drop sites, apply and place white arrows within the travel lane to be 
terminated prior to opening the travel lane to traffic and as directed by the RCE. 
 Sub-section 609.4.1.1.1    Application Requirements General    (Revision to paragraph 
8)  - 
On two-lane, two-way roadways, passing zones may be eliminated within the work zone 
through application of 4-inch double yellow centerline pavement markings if determined 
feasible and directed to do so by the Plans and/or the RCE.  Apply no passing zone 
markings as specified by the Plans, the Specifications, the MUTCD and the RCE.  
 FLAGGING OPERATIONS (SUB-SECTION 610.4.1) – 
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 Sub-section 610.4.1.1    Flagging Operations    (paragraph 1) - 
 
Use a flagging operation to control the flow of traffic when two opposing directions of traffic 
must share a common travel lane.  A flagging operation may be necessary during a lane 
closure on a two-lane two-way roadway, an intermittent ramp closure or an intermittent 
encroachment of equipment onto a portion of the roadway.  Utilize flagging operations to 
direct traffic around work activities and maintain continuous traffic flow at reduced speeds 
when determined to be appropriate by the RCE.  As stated above, flagging operations shall 
direct traffic around the work activities and maintain continuous traffic flow; therefore, 
stopped traffic shall not be required to stop for time durations greater than those listed below 
unless otherwise directed by the RCE.  Begin measurement of the time interval immediately 
upon the moment the Flagger rotates the Stop/Slow paddle to display the “Stop” condition to 
the approaching motorists. 
LENGTH OF CLOSURE MAXIMUM TIME DURATION FOR STOPPED TRAFFIC 
1 MILE or LESS 5 Minutes 
1 to 2 MILES 7 ½  Minutes 
 
If the work activities require traffic to be stopped for periods greater than 5 to 7 ½ minutes as 
stated above, consider alternate work methods, conducting work activities during times of 
lowest traffic volumes such as during the hours of darkness or complete road closure with 
detour installation.   
 PAVING AND RESURFACING (SUB-SECTION 611.4.1) – 
 Sub-section 611.4.1.2    Requirements    (paragraph 8) - 
Whenever travel lanes with acceptable grade elevation differences are open to traffic, 
provide “Uneven Lanes” signs (W8-11-48) or “Uneven Pavement” signs (W8-11A-48).  
Reflectorize these signs with a fluorescent orange colored prismatic retroreflective sheeting 
unless otherwise specified.  Install these signs adjacent to roadways with uneven pavement 
surfaces between travel lanes or between travel lanes and the adjacent paved shoulders.  
Install these signs at intervals no greater than 2600 feet. 
(49) SECTION 605:  PERMANENT CONSTRUCTION SIGNS: 
Utility locations must be performed prior to the placement of Permanent Construction Signs. State 
Law requires that the location of each sign be marked with a white line in the roadway or a stake in 
the shoulder. The locator company will mark 25 feet on either side of the location. The responsibility 
for marking the sign locations prior to the contractor calling PUPS for utility locate lies with the party 
responsible for lines and grades on the project. If Construction Lines and Grades is a pay item, then 
the Prime Contractor is responsible for marking the sign location. If this is not included, it is the 
Department’s responsibility to mark the locations. 
Prior to marking the sign location, care must be taken when marking the signs to ensure that there 
are no obstructions or other mitigating factors that will cause the sign to be moved outside of the 50 
foot utility window. Any costs associated with staking out the sign locations are considered incidental 
to the cost of Permanent Construction Signs. 
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Requests for utility locates must be specific and isolated to the sign locations if no ground disturbing 
activities are occurring outside of the sign placement. 
(50) SECTION 610:  WORK ZONE TRAFFIC CONTROL PROCEDURES: 
The first sentence of Section 610.3 of the 2007 Standard Specifications is hereby revised to:  
“Ensure that background color of personal protective apparel is either fluorescent Yellow-Green 
or fluorescent Orange-Red, and meets ANSI Standard 107-2004 National Standard for High 
Visibility Apparel Class 2 (or Class 3 as necessary) Performance Criteria, or latest edition.”    
Note #12 of Standard Drawing 610-005-00 is hereby revised to: 
“During nighttime flagging operations, flaggers shall wear a Safety Vest and Safety Pants 
meeting ANSI Standard 107-2004 National Standard for High Visibility Apparel Class 3 
Performance Criteria, or Latest Edition, and a Hardhat. The color of the apparel background 
material shall be either fluorescent Yellow-Green or fluorescent Orange-Red.” 
(51) SECTION 653:  RETROREFLECTIVE SIGN POST PANELS: 
Section 653 is hereby modified as follows: 
 653.2 MATERIALS 
Add the following paragraph: 
Use retroreflective sign post panels constructed of a nonmetallic composite or 3mm aluminum 
composite material approved by the SCDOT covered with a 3-inch wide type III sheeting. Use 
sheeting that meets the requirements of Section 651.2.3. Use approved panels included on the 
Approved Products List For Traffic Control Devices in Work Zones. 
 653.4.2 ERECTION 
Add the following paragraph: 
Mount the panel for the full length of the post from the sign to within 6 inches above the edge of 
the roadway. Mount panel only on post specified in the plans or special provisions. Secure the 
panel to the post with a minimum of 3 5/16-inch bolts and a lock washer and flat washer 
between post and nut, or tamper-resistant and rust-resistant screws. Use bolts, washers and 
nuts meeting the requirements of section 651.2.2. Provide the sheeting in the color that matches 
the background color of the sign except that the color for the “Yield” and “Do Not Enter” signs 
shall be red. Install panels to both posts, if there are two posts supporting the sign. 
 653.5 MEASUREMENT 
Replace with the following: 
653.5 Measurement 
The quantity for the pay item U-Section Post for Sign Support – (2 or 3)P, U-Section Post for 
Sign Bracing –2P or retroreflective sign post panel is the length of U-section post used for sign 
support or bracing or panel and is measured to the nearest 1/100 of a linear foot (LF) of the 
required post or panel, complete and accepted. 
 653.6 PAYMENT 
Replace with the following: 
653.6 Payment 
Payment for the accepted quantity for U-Section Post for Sign Support – (2or 3)P,  U-Section 
Post for Sign Bracing –2P or Retroreflective Sign Post Panel, measured in accordance with 
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Subsection 653.5, is determined using the contract unit bid price for the applicable pay item, and 
the payment includes all direct and indirect cost and expenses necessary to complete the work. 
Payment is full compensation for fabricating and erecting U-section posts or braces or panels as 
specified or directed and includes providing mounting hardware; removing and disposing of 
existing signs supports, braces, and mounting hardware removed or replaced; replacing or 
relocating supports or braces shown on the Plans or directed by the RCE; and all other 
materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill the 
requirements of the pay item in accordance with the Plans, the Specifications, and other terms of 
the Contract. 
Pay items under this section include the following: 
Item No. Pay Item Unit 
6531205 U-SECTION POST FOR SIGN SUPPORTS – 2P LF 
6531210 U-SECTION POST FOR SIGN SUPPORTS – 3P LF 
6531215 U-SECTION POST FOR SIGN BRACING – 2P LF 
6531500 REFLECTIVE SIGN POST PANELS LF 
(52) SECTION 701:  SAND LIGHTWEIGHT CONCRETE: 
Use sand lightweight concrete, where specified in the plans, complying with the requirements of this 
Special Provision. 
Sand lightweight concrete is composed of portland cement, fine aggregate, lightweight coarse 
aggregate, water, and admixtures.  Provide sand lightweight concrete that complies with the 
applicable requirements of Section 701 of the Standard Specifications and the additional 
requirements herein. 
At least 35 days prior to the proposed use, submit for approval a mix design from a testing laboratory 
accredited by the AASHTO Accreditation Program.  Provide a mix that obtains a 28-day design 
compressive strength equal to or greater than 4000 psi and satisfies the following design criteria: 
TEST TEST METHOD REQUIREMENT 
Max. Unit Weight, plastic, lbs/ft3 AASHTO T 121 120 
Max. Unit Weight, dry, lbs/ft3 ASTM C567 using equilibrium (air dried) unit weight 115 
Min. Relative Dynamic Modulus, 
(percent) AASHTO T 161    Procedure A 80 
When submitting the mix design, include the source of the aggregates, cement, and admixtures and 
the gradation, specific gravity, and fineness modulus (fine aggregate only) of the aggregates.  
Submit test results showing the mix design conforms to the criteria, including the 28 day 
compressive strength of a minimum of six cylinders.  Provide a mix design that produces an average 
compressive strength sufficient to ensure that a minimum strength of 4000 psi is achieved in the 
field. 
Produce an additional mix in accordance with AASHTO M 195 to determine the drying shrinkage.  
The maximum drying shrinkage for this mix is 0.07%. 
For lightweight coarse aggregate, use expanded shale or slate that meets the requirements of 
AASHTO M 195.  Provide lightweight coarse aggregate that meets the gradation table below. 
GRADATION OF LIGHTWEIGHT CONCRETE AGGREGATE 
Sieve Size Passing Square Opening Sieves (Percent by Weight) 
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1” 100 
3/4“ 90-100 
3/8” 10-50 
No. 4 0-15 
Determine the soundness in accordance with AASHTO T 104.  Loss of more than 10% of the 
lightweight aggregate in five cycles of the accelerated soundness test using sodium sulfate is not 
permitted. 
Ensure the lightweight aggregate will have a wear of not more than 40% when tested in accordance 
with AASHTO T 96. 
Ensure that lightweight aggregate has an absorbed moisture content equal to the 24 hours 
absorption as determined by AASHTO T 84 or T 85 when it is proportioned and incorporated into the 
mix.  Consult with the lightweight aggregate supplier regarding minimum absorption required for 
proper performance of aggregate in concrete mixtures. 
Have a representative from the manufacturer of the lightweight aggregate attend and participate in 
the Pre-pour Conference and also provide technical assistance in the production of the lightweight 
concrete at the batch plant and/or site for the first day of lightweight concrete mixing and placement 
operations. 
Do not use AASHTO T 152 to determine the air content.  Determine air content in accordance with 
AASHTO T 196. 
Determine the plastic density (unit weight) of lightweight concrete in accordance with AASHTO T 
121.  Perform density tests for acceptance of lightweight concrete after final corrections for entrained 
air and slump have been made.  When a density test is made and the results of the test exceed the 
specified maximum, perform a check test immediately from the same load of concrete.  If the 
average of the 2 test results exceeds the specified maximum density, the load is rejected. 
The quantity for Sand Lightweight Concrete is the volume of specified concrete within the neat lines 
of the structure as shown on the Plans or as revised by the RCE and is measured by the cubic yard 
(CY) of concrete, complete, and accepted.  Deductions are made for the volume of embedded items, 
except for reinforcing steel; however, no deduction is made for edge chamfers of ¾ inch or smaller. 
(53) SECTION 701:  NON-CONFORMING CONCRETE: 
For purposes of applying the reduced payment and below strength provisions of Subsection 
701.2.12.4 of the Standard Specifications, a unit price of $885 dollars per cubic yard will be used for 
normal weight concrete and a unit price of 900 dollars per cubic yard will be used for sand 
lightweight concrete.  
(54) SECTION 701:  DRILLED SHAFT CONCRETE CLASS 4000DS – MASS CONCRETE MIX 
DESIGN 
The requirements of this Special Provision apply only to the concrete mix design for drilled shafts 
with a diameter of 6 feet or larger.  This Special Provision modifies the requirements of Standard 
Specification 701.4.9 Fly Ash and Water-Granulated Blast-Furnace Slag as it relates to the mix 
design for Class 4000DS Structural Concrete. 
 SUBSECTION 701.4.9 FLY ASH AND WATER–GRANULATED BLAST-FURNACE SLAG 
Replace Subsections C and D with the following: 
C. When fly ash is used to replace the Portland cement, replace at a ratio of not less than 1.2:1 
by weight, and do not replace more than 40% of the cement originally called for in the mixture. 
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D. When water-granulated blast-furnace slag is used to replace Portland cement, replace at a 
ratio of 1:1 by weight, and do not replace more than 60% of the cement originally called for in the 
mixture. 
Add the following Subsections: 
J. When a combination of multiple different supplementary cementitious materials is used, do not 
replace more than 75% of the total cement originally called for in the mixture. 
K. Do not use Class C fly ash when the percentage replacement exceeds 20%. 
L. Do not use High-early-strength (ASTM C150 Type III or ASTM C1157 HE) cement, 
metakaolin, silica fume, calcium chloride and accelerating type admixtures unless an adiabatic 
temperature study is completed and accepted by the BCE showing temperature rise significantly 
less than that of plain unmodified cement. 
(55) SECTION 702:  MASS CONCRETE PLACEMENT 
This Special Provision modifies the requirements of Standard Specification 702.4.2.5 for mass 
concrete placement 
 SUBSECTION 702.4.2.5 MASS CONCRETE PLACEMENT 
Replace first Paragraph with following: 
Use procedures for mass concrete placement for a structural concrete pour that has dimensions 
of 5 feet or greater in 3 different directions. In the case of a circular cross-section, a mass 
concrete placement is defined as a structural concrete pour that has a diameter of 6 feet or 
greater and a length of 5 feet or greater.  
(56) SECTION 704:  PRESTRESSED CORED SLABS: 
Subsection 704.4.6 of the Standard Specifications is amended as follows: 
 Delete Paragraph 2 of Subsection 704.4.6.2 and replace it with the following: 
“Provide holes and recesses at locations indicated in the Shop Plans for insertion of the 1¼ -inch 
diameter transverse tie rods.” 
 Delete the last sentence of Subsection 704.4.6.4 and replace it with the following: 
“Make certain of the correct alignment of the holes for the transverse tie rods.” 
 Delete Subsection 704.4.6.5 and replace it with the following: 
704.4.6.5 Transverse Tie Rods 
In each span, place 1¼-inch diameter transverse tie rods and tighten to a snug fit. After the 1¼-
inch diameter transverse tie rods have been tightened in a span and before any equipment, 
material or barrier parapet is placed on the span, fill the shear keys, dowel holes, and tie rod 
recesses with the non-shrink grout as indicated on the Plans and allow curing for a minimum of 3 
days. To prevent leakage of grout, place foam backer rod or other material acceptable to the 
RCE along the bottom of the joint between adjacent slab units. Ensure that the grout reaches a 
compressive strength of 5000 psi in 24 hours. Properly remove any foreign substance/materials 
including grease from the exposed portions of transverse tie rods before grouting the recesses. 
With the approval of the RCE, material and equipment may be placed on the cored slab spans 
after the transverse tie rods have been tightened, the grout in shear keys has cured for 3 days 
minimum, and the grout has reached a compressive strength of 5000 psi.” 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 58 
 
(57) SECTION 711:  PILE AND DRIVING EQUIPMENT DATA FORM: 
Pile and Driving Equipment Data Form is located in the Standard Forms on the SCDOT Design-Build 
website at http://www.scdot.org/business/design-build.aspx. 
(58) SECTION 711:  DRIVEN PILE FOUNDATIONS – DETERMINATION OF BEARING VALUES 
Delete Sentence 1 of Paragraph 1 of Subsection 711.4.7 – Determination of Bearing Values of the 
Standard Specifications and replace it with the following: 
Pile bearing will be determined by the Contractor based on the wave equation analysis, Dynamic 
Pile Analyzer Test (ASTM D 4945), FHWA modified Gates formula, or Static Analysis Methods. 
Delete all references to the “Department” in Subsections 711.4.7.1 and 711.4.7.2 of the Standard 
Specifications and replace it with “Contractor”.  
Section 711.4.7 of the Standard Specifications is amended by adding the following:   
711.4.7.4 – FHWA Modified Gates Formula: 
1 Drive piling to the required ultimate bearing shown in the Plans.  The actual ultimate pile bearing 
obtained during driving will be determined by the Department based on the FHWA modified 
Gates Formula in accordance with the AASHTO LRFD Bridge Design Specifications, 8th Edition 
with Interims, Section 10.7.3.8.5. 
711.4.7.5 – Static Analysis Methods: 
1 Drive piling to the required design tip elevation shown in the Plans.  Design tip elevations shall 
be determined using Static Analysis Methods in accordance with AASHTO LRFD Bridge Design 
Specifications, 8th Edition with interims, Section 10.7.3.8.6. 
(59) SECTION 712:  DRILLED SHAFT FORMS: 
Drilled Shaft Forms are included on the Construction Extranet. 
(60) SECTION 712:  CONCRETE PLACEMENTAND TEMPERATURE CONTROL FOR LARGE 
DIAMETER DRILLED SHAFTS 
 DESCRIPTION 
The requirements of this Special Provision only apply to drilled shafts that have a diameter of 6 
feet or greater and a length of 5 feet or greater and shall consist of furnishing all necessary 
submittals and materials for providing drilled shaft concrete placement and temperature control 
in accordance with the details shown on the plans and the requirements of the Special 
Provisions.  The requirements of this Special Provision are in addition to the drilled shaft and 
concrete requirements of the Standard Specifications.  This Special Provision supersedes the 
Standard Specifications in one area in that the maximum allowable concrete temperature at 
discharge into the shaft is 80ºF. 
 PLACEMENT 
 Concrete Mix Temperature: For all drilled shaft concrete pours, do not allow the mix 
temperature to exceed 80ºF measured at discharge into the shaft.  Throughout the 
length of shaft, maintain a temperature differential of 35ºF or less between the center of 
shaft and just inside the nearest face of shaft. 
 Concrete Curing Temperature: The maximum concrete temperature during curing shall 
not exceed 160 ºF within the drilled shaft. 
 Drilled Shaft Concrete Placement Plan: At least 30 days before placing drilled shaft 
concrete, submit to the BCE for review and acceptance a Drilled Shaft Concrete 
Placement Plan containing, but not limited to, the following: 
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 Analysis of the anticipated thermal developments within the drilled shafts using the 
proposed materials and casting methods, 
 Temperature Control Plan outlining specific measures to control the temperature 
differential within the limits noted above, 
 Details of how the central CSL access tube will be held in place during cage installation 
and concrete placement, and 
 Details of how the concrete will be placed to accommodate the central CSL tube and the 
associated support elements. 
 Temperature Monitoring Devices: During the heat of hydration, monitor the drilled shaft 
temperature differential between the interior and exterior CSL access tubes using 
Thermal Integrity Profiling equipment.  Install Thermal Integrity Profiling equipment and 
begin monitoring within four hours of completion of the drilled shaft concrete placement.  
Perform differential temperature monitoring for the entire length of the shaft.  Continue 
monitoring at least until the peak heat of hydration has occurred. 
 Temperature Monitoring Results: If the monitoring indicates that the proposed measures 
are not controlling the concrete curing temperature with the maximum concrete 
temperature specified, make the necessary revisions to the Temperature Control Plan 
and submit the revised plan for review. 
 CONTRACTOR’S RESPONSIBILITY 
The Contractor assumes all risks connected with placing a large diameter drilled shaft pour of 
concrete.  BCE review of the Contractor's Drilled Shaft Concrete Placement Plan will in no way 
relieve the Contractor of the responsibility for obtaining satisfactory results. Should any drilled 
shaft concrete placed under this Special Provision prove unsatisfactory, make the necessary 
repairs or remove and replace the material at no expense to the Department. 
 BASIS OF PAYMENT 
Include all costs associated with concrete placement and temperature controls for large diameter 
drilled shafts in the unit cost bid for the drilled shaft concrete. 
(61) SECTION 712: POLYMER SLURRY 
Delete Paragraph 1 of Subsection 712.4.9 – Slurry of the Standard Specification and replace with 
the following: 
If the wet construction method is utilized, use either mineral or polymer (synthetic) slurry as a 
drilling fluid.  Test the selected slurry at the time intervals and maintain within the tolerances 
indicated in this subsection and this Special Provision.  Do not use salt water, high yield mineral 
slurry and/or natural polymer slurry.  Use water as the drilling fluid only when specified on the 
Plans or in the Special Provisions.  Use only potable water when the use of plain water is allowed 
to be used as the drilling fluid, install temporary casing or construction casing to the estimated tip 
elevation shown on the Plans or as otherwise specified by the BDGE prior to any drilled shaft 
excavation. 
Subsection 712.4.9 of the Standard Specifications is amended by adding the following: 
11 Ensure that Polymer Slurries conform to the requirements of the AASHTO LRFD Bridge 
Construction Specifications, 4th Edition, Section 5:  Drilled Shafts:  Subsections 5.2.3 – 
Slurry Technical Assistance; 5.3.5 – Polymer Slurry; and 5.4.3.4 – Slurry. 
 
12 Select and use a polymer slurry from one of the Polymer Slurry Supplier/Manufacturers 
provided in Attachment B of the RFP.   
 
13 Have a representative of the Polymer Slurry Supplier/Manufacturer on-site during the 
construction of the first drilled shaft. 
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14 Test both the in-situ water and water to be used in mixing the polymer slurry to insure that 
the water has a total hardness less than 50 parts per million (ppm).  If the total hardness of 
the water is greater than 50 ppm, contact the Polymer Slurry Supplier/Manufacturer for 
requirements and instructions on additives that can be added to the polymer slurry.  Conduct 
water testing in accordance with ASTM D1126 – Standard Test Method for Hardness in 
Water prior to commencing construction. 
 
15 During construction, maintain the level of polymer slurry in the shaft excavation at a level of 
not less than 10 feet above the highest expected piezometric pressure head along the depth 
of the shaft.  Provide documentation from the Polymer Slurry Supplier/Manufacturer if a 
lower head pressure is permitted for the site conditions and construction methods being 
used.  If at any time, in the opinion of the RCE, the slurry construction fails to produce the 
desired results, discontinue the use of polymer slurry and propose an alternate method for 
acceptance by the BCE. 
 
16 Do not reuse polymer slurry during the installation of additional drilled shafts. 
 
17 Properly dispose of all polymer slurries and any drilling spoils that have been mixed with the 
slurry in accordance with applicable Federal, State and local regulations.  Contact the 
Polymer Slurry Supplier/Manufacturer to determine the appropriate method of neutralizing 
and/or disposing of the specific polymer slurry used.  Contain polymer slurry and drilling 
spoils and keep out of any surface water at all times.  Disposal of polymer slurries and 
materials mixed with slurry is considered incidental to the installation and construction of the 
drilled shaft. 
(62) SECTION 714:  SMOOTH WALL PIPE: 
 REFERENCE 
SCDOT Supplemental Technical Specification SC-M-714 
 DESCRIPTION 
When bid items for smooth wall pipe are listed in the EBS file and/or proposal, the SCDOT will 
allow the use of reinforced concrete pipe, spiral ribbed aluminum pipe or high density 
polyethylene pipe in accordance with the specifications found in SC-M-714 (latest edition), the 
Standard Drawings, and this Special Provision. The plans may indicate reinforced concrete pipe 
only and are hereby superseded by this Special Provision. 
 MATERIALS 
Smooth wall pipe is either Reinforced Concrete Pipe (RCP: 714-205-XX), Spiral Ribbed 
Aluminum Pipe (SRAP: 714-605-XX), or High Density Polyethylene pipe (HDPE: 714-705-XX) 
as described in SCDOT Supplemental Technical Specification SC-M-714 and in the SCDOT 
Standard Drawings. Use smooth wall pipe culvert from manufacturers listed on Qualified Product 
Lists 30, 68, or 69. No value engineering application is required in order to use alternate pipe. 
For the following counties: Berkeley, Beaufort, Charleston, Colleton, Dorchester, Georgetown, 
Horry, and Jasper, provide pipe joints meeting AASHTO M 315 for RCP or passing the 13 psi 
pressure test as indicated on the QPL for SRAP or HDPE. Take care to properly lubricate and 
equalize pipe gaskets as indicated in the SCDOT Standard Drawings and SC-M-714 to prevent 
gaskets from “rolling” during installation. For all other counties, provide pipe joints meeting 
AASHTO M 198, M 315, or passing the minimum 10 psi pressure test unless specific pipe joints 
are indicated in the plans or special provisions. 
No other pipe type will be accepted as an alternate. 
 CONSTRUCTION REQUIREMENTS 
Use only pipe that conforms to the minimum and maximum fill height limitations indicated on the 
appropriate standard drawing. Unless indicated otherwise in the plans, determine pipe fill height 
based on the following formula: 
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Fill Height = Elevation (top of curb or max grade above pipe) – Elevation (pipe crown) 
For all locations where new pipe is being attached to an existing system, use one of the 
following options: 
 Any existing pipe may be extended using any acceptable alternate pipe type by using a 
drainage structure at the interface between the different pipe types. The drainage 
structure* may consist of standard junction boxes, manholes, catch basins, drop inlets, 
or circular drainage structures detailed on SCDOT Standard Drawings. For larger 
diameter pipe, custom drainage structures may be required. Field cut existing pipe to 
remove damaged joint (if applicable) and install new drainage structure at the field cut 
interface. Always fully clean existing pipe and pipe joints before installing joint sealant or 
gaskets and attaching new pipe.  
 For locations where existing pipe properties cannot be directly matched, use a custom 
designed interface* (concrete collar, proprietary mastic wrap, custom coupling band, 
etc.) appropriate to interface the existing pipe to the new pipe of the same type. Submit 
interface drawings and design for review by the Engineer of Record and the Design 
Standards Engineer. Always fully clean existing pipe and pipe joints before installing 
joint sealant or gaskets and attaching new pipe. Replace existing pipe that has joint 
damage before connecting new pipe to the system. 
 Any existing pipe may be extended using new pipe with the same joint profile and wall 
properties of the existing pipe. Always fully clean existing pipe and pipe joints before 
installing joint sealant or gaskets and attaching new pipe. Verify* the following 
parameters before ordering new pipe: 
 For RCP to RCP, confirm wall thickness, joint profile shape, and compatibility with 
existing manufacturer’s pipe. Replace existing pipe that has joint damage before 
connecting new pipe to the system. 
 For SRAP to SRAP, replace existing pipe that has joint damage before connecting new 
pipe to the system. 
 For HDPE to HDPE, confirm the manufacturer of the existing pipe and the joint 
compatibility with the new pipe. Provide a new gasket when connecting to existing spigot 
end of HDPE pipe. Replace existing pipe that has joint damage before connecting new 
pipe to the system. 
 For CAAP to CAAP, confirm the type and size of end corrugations of the pipe. When 
existing pipe has full helical corrugations, provide new connecting pipe with one end fully 
helical and fully helical coupling band. When end corrugation size does not match the 
corrugation size shown on SCDOT Standard Drawings, provide a drainage structure 
(described above) at the interface. Replace existing pipe that has joint damage before 
connecting new pipe to the system. Do not install CAAP as smooth wall pipe; however, 
use these requirements when plans specify installing new CAAP. 
The RCE will verify that connections between existing pipe and new installed pipe have been 
handled with one of the options listed above. Repair or replace all existing to new joint interfaces 
that do not meet the requirements above at no additional cost to SCDOT.  
In all installations, provide the RCE with a complete pipe table indicating the following: Plan Pay 
Item, Plan Pipe Description, Plan Quantity, Installed Pipe (diameter, type, class/gage), Installed 
Quantity, and description of interface used to join new pipe to existing pipe for each occurrence. 
In cases where 2 or more different pipe types are installed, provide a copy of the proposed 
installation layout on the drainage/plan sheets to the RCE indicating which pipe is installed at 
each location.  
 MEASUREMENT 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 62 
 
Measure smooth wall pipe in accordance with methods specified in SC-M-714 for the pipe 
material installed.  
*No measurement will be made for drainage structure, designed interface, or field verification 
performed at each interface between existing pipe and new pipe unless drainage 
structure/interface is specified in the plans. 
 PAYMENT 
Payment will be made for smooth wall pipe regardless of the type of material installed. Payment 
for smooth wall pipe is as specified in SC-M-714 for the pipe material installed. 
*Include all costs for work related to connecting new pipe to existing pipe in the unit bid price of 
the new pipe. This connection work includes: drainage structure at the interface, custom 
designed interface, field verification of existing pipe and compatibility with new pipe, new 
gaskets, new joint sealant, new coupling bands, removal, and disposal of damaged sections of 
existing pipe.  
ITEM NO. DESCRIPTION UNIT 
7143XXX X" SMOOTH WALL PIPE LF 
7143XXX X"x X" SMOOTH WALL PIPE CUL.TEE   EA 
714XXXX X" x X" SMOOTH WALL PIPE CUL.WYE   EA 
7144XXX X" SMOOTH WALL PIPE X DEG BEND   EA 
7144XXX SMOOTH WALL PIPE  INCR.- X" TO X" EA 
(63) SECTION 714:  PIPE END TREATMENTS (2/5/2010): 
 REFERENCE   
SCDOT Supplemental Technical Specification SC-M-714 
 DESCRIPTION 
For exposed pipe culvert ends, provide an end treatment in accordance with this special 
provision. 
 MATERIALS 
Rigid pipe culvert is Reinforced Concrete Pipe (RCP: 714-205-00). Flexible pipe culvert is either 
Spiral Ribbed Aluminum Pipe (SRAP: 714-610-00), High Density Polyethylene pipe (HDPE: 714-
705-00), or Corrugated Aluminum Alloy Pipe (CAAP: 714-605-00). 
Use minimum Class B riprap for pipe up to 84” diameter. Use minimum Class C riprap for pipe 
84” diameter or larger. 
Use minimum Class 4000 concrete (4000P for precast). 
Use ASTM A-706 grade 60, low-alloy steel deformed rebar. 
Use minimum AASHTO M-196 Alclad 3004-H32 alloy aluminum. 
Use Type M Mortar Grout unless specified otherwise. 
 CONSTRUCTION REQUIREMENTS 
Use one of the following end treatments as specified in the plans or special provisions: 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 63 
 
For all exposed crossline pipe ends, when an end 
treatment is not specified in the plans, use Pipe Riprap Protection (804-3xx-xx). For flexible 
pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared end 
section, or wingwall section in addition to riprap. For all exposed driveway pipe ends where no 
end treatment is specified in the plans, use Pipe Riprap Protection (804-3xx-xx) unless 
directed otherwise by the engineer. 
Use Beveling of Pipe End (719-610-00) when 
specified in the plans or special provisions. Beveled ends may only be used on flexible pipe up 
to 24” diameter and on rigid pipe up to 60” diameter. When beveling of pipe ends is specified on 
flexible pipe larger than 24” diameter, install pipe straight headwall, pipe end structure, flared 
end section, or wingwall section. Use factory fabricated beveled ends for all pipe types unless 
approved by the Engineer. 
Use Pipe Straight Headwall (719-605-00) when 
specified in the plans or special provisions. Use straight headwall only in locations where pipe 
exposed end does not face the direction of traffic. 
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Use Pipe End Structure (719-615-00) when specified 
in the plans or special provisions. Use pipe end structure in locations where pipe exposed end 
faces the direction of traffic. Pipe end structures may be used in other locations if approved by 
the RCE.  
Use Pipe Flared End Section when specified in the 
plans or special provisions. 
 Use Pipe Wingwall 
Section when specified in the plans or special provisions.  
 
Completely seal interface between pipe and end treatment with grout. If bricks or shims are used 
to place pipe, take care to remove all air pockets and voids when grouting. 
For systems not designed in the SCDOT Standard Drawings, provide shop drawings, installation 
procedure and design calculations for review by RCE. Design must include provision to control 
erosion around the structure and prevent the separation of the end treatment from the pipe 
system. Design must provide for a proper seal at all construction joints including the interface 
between the pipe and the structure. Design must be self-supporting and not induce any 
additional loads on the pipe. Submit designs for consideration as new standard drawings to the 
Design Standards Engineer at the address listed in the SCDOT Standard Drawings book. 
 MEASUREMENT 
Measure pipe in accordance with SC-M-714 
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Measure end treatments in accordance with Standard Specifications, Standard Drawings, or 
Special Provisions 
 PAYMENT 
Beveling of pipe ends will be in addition to the standard pipe pay item. Payment for the item 
Beveling of Pipe Ends includes all labor required to factory (or field, if approved) fabricate a 
bevel on one end of pipe.  
Pipe culvert and end treatments, measured as provided in SC-M-714 Subsection x.4, are paid 
for at the contract unit price for the respective items, which price and payment is compensation 
for furnishing all material, labor, equipment, tools including hauling and placing all pipe sections 
and materials, excavation of the entire standard trench, bedding, and pipe backfill as described 
in the measurement section (both structural and embankment backfill in this region), removal of 
existing pipe to be replaced, constructing pipe joints, removal of old end treatments, cleaning out 
pipe, disposal of surplus materials, all visual inspection, and all incidentals necessary to 
complete the work. 
Add the following paragraph to SC-M-714 subsections x.5: 
Payment for riprap and geotextile for erosion control under riprap as measured in subsection x.4 
includes all direct and indirect costs and expenses necessary to complete the work. 
(64) SECTION 719:  CAST IN PLACE CONCRETE PIPE COLLAR: 
 DESCRIPTION 
A cast in place concrete pipe collar is used to provide a permanent connection between two pipe 
culverts of the same diameter but different joint profiles. Pipe collars can be used between two 
pipe of the same material or different material. Use only pipe that conforms to SC-M-714, 
Permanent Pipe Culverts. 
 MATERIAL 
Use minimum class 4000 concrete. 
Use reinforcement steel conforming to ASTM A706 Grade 60. 
See SCDOT Standard Drawings or Project Plans for other material requirements and design 
details. 
 CONSTRUCTION REQUIREMENTS - GENERAL 
Follow SCDOT Standard Drawings 719-705-xx for minimum dimensions and details. Use 
geotextile wrap on joint to minimize concrete intrusion into the joint during the forming and curing 
process. 
 MEASUREMENT 
Measure concrete pipe collars by each location where pipe diameter of different joint profiles are 
to be connected. Include in measurement all materials and work to complete the pipe collar as 
shown in the Standard Drawings or plans. 
 PAYMENT 
Payment will be made for each location. 
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ITEM NO. DESCRIPTION UNIT 
7197051 CONCRETE COLLAR FOR UP TO 12” PIPE EA 
7197052 CONCRETE COLLAR FOR UP TO 24” PIPE EA 
7197053 CONCRETE COLLAR FOR UP TO 36” PIPE EA 
7197054 CONCRETE COLLAR FOR UP TO 48” PIPE EA 
7197055 CONCRETE COLLAR FOR UP TO 60” PIPE EA 
7197056 CONCRETE COLLAR FOR UP TO 72” PIPE EA 
(65) SECTION 724:  ELASTOMERIC BEARINGS: 
724.4.4 Installation. Paragraph 4 was revised as follows: 
Exercise caution where field weld or shop weld is made while elastomeric bearing pad is in contact 
with the metal. Do not expose the elastomer or elastomer bond to instantaneous temperatures 
greater than 400°F or any temperature limit set by the fabricator whichever is lower. Any damage to 
the elastomeric bearing due to welding is cause for rejection. Monitor temperature by use of heat 
crayons. 
(66) SECTION 727:  CROSSHOLE SONIC LOGGING OF DRILLED SHAFT FOUNDATIONS: 
Crosshole Sonic Logging (CSL) Testing is required for all drilled shafts. The Contractor shall be 
responsible for all CSL Testing. 
(67) SECTION 727: CROSSHOLE SONIC LOGGING AND THERMAL INTEGRITY PROFILING OF 
DRILLED SHAFT FOUNDATIONS 
Amend Subsections 727.1, 727.3, 727.4.1, and 727.4.2 of the Standard Specifications to include the 
following additional requirements: 
727.1 Description. This section includes specifications for Thermal Integrity Profiling (TIP), which 
consists of measuring the temperature of the concrete resulting from heat of hydration to assess the 
quality of cast-in-place concrete.  CSL testing will be performed on all shafts and acceptance of the 
shafts will be as indicated in Subsection 727.4.3.  The Department reserves the right to use the 
results of the TIP testing to aid in the evaluation of a shaft. 
727.3 Equipment. Provide all equipment required for TIP testing will be furnished by the Department 
or a Department designated firm.  Perform TIP testing using the Thermal Wire Cable system and the 
CSL access tubes. 
727.4.1 Preparation. In addition to the access tubes that are required around the inside of the 
circular reinforcement cage, install an access tube in the center of the shaft.  Provide an access 
platform for the Department’s personnel to safely and adequately inspect and observe TIP testing. 
727.4.2 Thermal Integrity Profiling.  Connect thermal wires to a Thermal Access Port (data logger) 
within four hours of shaft concrete placement.  Data will be collected by the data logger every 30 
minutes for the duration of at least 48 hours.  The Department reserves the right to increase or 
decrease the data collection duration based on field conditions, anticipated thermal developments, 
and/or TIP results. 
Furnish information regarding the shaft, tube lengths and depths, construction dates and other 
pertinent shaft installation observations or details to the RCE at the time of TIP testing.  
Ensure CSL tubes remain filled with water until all TIP and CSL testing is completed.  Before adding 
any additional water to CSL tubes during the TIP testing, discuss the issue with the RCE.  If water is 
to be added during the TIP testing, heat the water to within 5 degrees of the existing water in the 
CSL tube prior to adding it. 
Replace Subsections 727.5 and 727.6 of the Standard Specifications with the following: 
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727.5 Measurement. There is no separate measurement for providing and installing CSL tubes, 
providing and installing TIP wires, removal and disposal of TIP wires, rental or usage of testing 
equipment, performing CSL and TIP testing, recording test data, preparing test reports, filling and/or 
removing the potable water from the CSL tubes, heating water to place in the tubes, and grouting the 
CSL tubes for each drilled shaft and taking cores as directed by the RCE or BCE.  The cost of this 
work is included in the contract unit bid price for the drilled shaft in which they are placed. 
The quantity for the item Crosshole Sonic Logging Set-Up is measured by each (EA) platform setup, 
complete, and accepted.  Each CSL platform includes TIP testing.  No separate measurement will 
be made for TIP platforms. 
727.6 Payment. Payment for the accepted quantity for Crosshole Sonic Logging Set-Up, measured 
in accordance with Subsection 727.5, is determined using the contract unit bid price for that pay 
item.   Payment is full compensation for providing an access platform for the Department personnel 
to safely and adequately perform TIP and CSL testing and preparation of the CSL access tubes 
required to conduct TIP and CSL testing on a drilled shaft as specified or directed and includes all 
other materials, labor, equipment, tools, supplies, transportation, and incidentals necessary to fulfill 
the requirements of the pay item in accordance with the plans, the Specifications, and other terms of 
the Contract. 
Payment includes all direct and indirect costs and expenses necessary to complete the work. 
Pay items under this section include the following: 
Item No. Pay Item Unit 
7270010 Crosshole Sonic Logging Set-Up EA 
(68) DIVISION 800:  GEOTEXTILE FOR DRAINAGE FILTRATION: 
October 15, 1991 
 ACCEPTANCE  
The Contractor shall supply to the Resident Engineer, prior to placing the material, certified test 
results from a recognized laboratory of those tests specified herein. Acceptance will be based on 
the test results meeting these requirements1 and the material meeting all stated specifications. 
The Resident Engineer shall submit the certified test results to the Research and Material 
Engineer for acceptance. Test data shall be no more than 1 year old at the time it is furnished to 
the Department. Once a fabric has been accepted, it will be listed on an Approval Sheet, and 
only those materials listed will be acceptable. Test data must be resubmitted for reapproval 
every 2 years. No fabric will be used nor will payment be made for fabric until the fabric 
certification is received and approved by the Research and Materials Engineer. The Department 
reserves the right to sample and test any of the fabrics, or other materials used in drainage 
filtration, at any time. 
 PIPING RESISTANCE  (SOIL RETENTION - ALL APPLICATIONS) 
 Soils with 50% or less particles by weight passing U.S. No. 200 sieve: 
EOS No. (fabric) ≥  30 U.S. Std. Sieve No. 
 
 Soils with more than 50% particles by weight passing U.S. No. 200 sieve: 
EOS No. (fabric) ≥  50 U.S. Std. Sieve No. 
Note: 
 Whenever possible, fabric with the lowest possible EOS No. should be specified. 
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 When the protected soil contains particles from 1 inch size to those passing the U.S. No. 
200 sieve, use only the gradation of soil passing the U.S. No. 4 sieve in selecting the 
fabric. 
 PERMEABILITY 
 
Critical/Severe Applications * 
 
Normal Applications 
k (fabric)  ≥   10 k (soil) 2  k (Fabric)  ≥   k (soil)2 
*Woven monofilament fabrics only; percent open area ≥ 4.0 and EOS No. ≤ 100 sieve. 
 CHEMICAL COMPOSITION REQUIREMENTS/CONSIDERATIONS  
 Fibers used in the manufacture of civil engineering fabrics shall consist of long chain 
synthetic polymers, composed of at least 85% by weight of polyolefins, polyesters, or 
polyamides. These fabrics shall resist deterioration from ultraviolet exposure. 
 The engineering fabric shall be exposed to ultraviolet radiation (sunlight) for no more 
than 30 days total in the period of time following manufacture until the fabric is covered 
with soil, rock, concrete, etc. 
 PHYSICAL PROPERTY REQUIREMENTS (ALL FABRICS) 
 
 Class 1 Fabric3 
Protected 
 
Class 2 Fabric3 
Unprotected 
 
Grab Strength  
(ASTM D-4632 or ASTM D-1682) 
 
80 lbs. 180 lbs. 
Seam Strength4  
(ASTM D-4632 or ASTM D-1682) 
 
70 lbs. 160 lbs. 
Puncture Strength  
(ASTM D-3787) 
 
25 lbs. 80 lbs. 
Burst Strength  
(ASTM D-3786) 
 
130 psi. 290 psi. 
Trapezoid Team  
(ASTM D-4533) 
 
25 lbs. 50 lbs. 
Ultraviolet Degradation at 150 hours  
(ASTM D-4355) 
 
70% 70% 
 
1 All numerical values represent minimum average roll values (i.e., any roll in a lot should 
meet or exceed the minimum values in the table). Use values for the weaker principal 
direction. Lots should be sampled according to ASTM D-4354. 
2 Permeability should be based on the actual fabric open area available for flow. For 
example, if 50% of the fabric area is to be covered by flat concrete blocks, the effective flow 
area is reduced by 50%.  
3 Fabric is said to be protected when used in drainage trenches or beneath/behind 
concrete (Portland or asphalt cement) slabs. All other conditions are said to be unprotected, 
Examples of each condition are: 
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Protected:  highway edge drains, blanket drains, smooth stable trenches < 10 feet in 
depth. In trenches, in which the aggregate is extra sharp, additional puncture resistance 
may be necessary. 
Unprotected:  stabilization trenches, interceptor drains on cut slopes, rocky or caving 
trenches or smooth stable trenches > 10 feet in depth. 
4 Values apply to both field and manufactured seams. 
(69) DIVISION 800:  GEOCOMPOSITE WALL DRAIN: 
May 6, 2003 
 DESCRIPTION 
A geocomposite wall drain is a prefabricated drain system that is used to provide drainage 
behind retaining walls. The geocomposite drain consists of a flexible plastic drainage core 
bonded to a non-woven geotextile. Geocomposite wall drains shall be placed continuously along 
the back of the wall as shown in the plans or as otherwise directed by the Engineer. The 
Contractor shall furnish all necessary labor, equipment, and materials and perform all operations 
necessary for the installation of geocomposite wall drains in accordance with the details shown 
on the plans and with the requirements of this specification.  
 ACCEPTANCE CRITERIA 
The Contractor shall supply to the Engineer, prior to placing the material, certified test results of 
those tests specified herein from a recognized laboratory. Acceptance will be based on the test 
results meeting the geocomposite system properties, drainage core properties, and geotextile 
properties stated in this specification. The Engineer shall submit the certified test results to the 
Research and Material Engineer for acceptance. Test data shall be no more than one year old at 
the time it is furnished to the Department. Geocomposite wall drains shall not be installed until 
the material certification is received and approved by the Research and Materials Engineer. The 
Department reserves the right to sample and test any of the materials used in the geocomposite 
wall drain system. 
Labeling, shipment, and storage of the geocomposite wall drain materials shall follow ASTM D 
4837. Product labels shall clearly show the manufacturer or supplier name, style number, and 
roll number. Geocomposite rolls shall be wrapped with a material that will protect the 
geocomposite drain from damage due to shipment, water, sunlight, and contaminants. The 
protective wrapping shall be maintained during periods of shipment and storage. 
 MATERIAL 
The geocomposite wall drain shall be prefabricated type made up of a lightweight, high impact 
polymeric drainage core bonded to the geotextile at intervals not exceeding 1.5 inches. The 
geocomposite wall drain shall be solid backed allowing drainage of water on only one side. The 
non-woven geotextile is thermal (heat) bonded or fungicide glue bonded to the polymeric 
drainage core. The geocomposite product sheets or rolls shall have a minimum width of 3 feet 
with a minimum coverage area of 40 square feet. A geotextile flap shall be provided along all 
drainage core edges. This flap shall be of sufficient width for sealing the geocomposite drain 
edge to prevent soil intrusion into the drainage core during and after installation. The geotextile 
shall cover the full length of the drainage core. 
The wall drainage system shall meet the following geocomposite system properties in addition to 
the individual component properties of the polymeric drainage core and the non-woven 
geotextile. All numerical values listed in the required property tables shown below represent 
minimum average roll values (MARV) per ASTM D 4759 unless indicated otherwise. Values for 
the weaker principal direction should be used. Testing shall be performed in accordance with the 
methods referenced in this specification. Sampling of lots shall be in accordance with ASTM D 
4354. 
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GEOCOMPOSITE SYSTEM PROPERTIES 
TEST METHOD LIMIT 
Flow Capacity (gpm/ft. width) 
At a hydraulic gradient of 1.0 and a 
minimum normal stress of 3600 psf 
(Normal load maintained for 300 
hours or until equilibrium)  
ASTM D 4716 14 
 
DRAINAGE CORE PROPERTIES 
TEST METHOD LIMIT 
Thickness (inches) ASTM D 1777 0.3 minimum / 0.5 maximum 
Compressive Strength (psf) 
At 20% Deformation 
(10,000 hour minimum duration) 
ASTM D 1621 14,000 
 
GEOTEXTILE PROPERTIES 
TEST METHOD LIMIT 
AOS (Equiv. U.S. Sieve) ASTM D 4751 50 maximum average roll value 
Permittivity (sec-1) ASTM D 4991 1.0 
Grab Tensile Strength (lbs.) ASTM D 4632 80 
Grab Tensile Elongation (%) ASTM D 4632 50 
Trapezoidal Tear Strength (lbs.) ASTM D 4533 40 
Puncture Strength (lbs.) ASTM D 4833 50 
Burst Strength (psi) ASTM D 3786 150 
Ultraviolet Stability (%) 
(Retained strength after 500 hours of 
exposure) 
ASTM D 4355 70 
 
 CONSTRUCTION REQUIREMENTS - GENERAL 
The Contractor shall check the geocomposite wall drain upon delivery to ensure that the proper 
material has been received. The geocomposite wall drain shall be protected during shipment 
and storage at the construction site from temperatures greater than 71 °C, mud, dirt, debris, and 
any other environmental condition that may damage the material’s physical property values. The 
wall drainage system shall be protected from direct sunlight in accordance with the 
manufacturer’s recommendations. 
The geocomposite wall drain will be rejected at the time of installation if it has defects, tears, 
punctures, flaws, deterioration, or damage incurred during manufacture, shipment, or storage. 
Torn or punctured sections shall be removed or repaired as directed by the Engineer. Any 
geocomposite wall drain damaged during manufacture, shipment, or storage shall be replaced 
by the Contractor at no additional cost.  
If at any time the Engineer determines that the method of installation does not produce a 
satisfactory wall drainage system, the Contractor shall alter his method and/or equipment as 
necessary to comply with this specification. 
The geocomposite wall drain shall be installed in accordance with the plans and specifications. 
The surface that the geocomposite drain will be placed against shall be cleaned by removing all 
soil, debris, and irregularities that will prevent intimate contact between the surface and the 
geocomposite drain. The geocomposite wall drain shall be secured to the wall using metal stick 
clips, adhesives, or as recommended by the manufacturer. The geocomposite wall drain shall be 
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installed so as to allow weepholes, as shown in the plans, to drain water from the drainage core 
and underdrain pipes.  
All joints shall be formed by peeling or trimming the geotextile off the attached section to expose 
3 inches of the drainage core. The drainage core of the second section being attached is then 
overlapped 2 inches over the first drainage core. The joint is then covered by reattaching the 
geotextile flap and securely fastening it to the lower geotextile by means of a continuous strip of 
3 inch wide waterproof plastic tape. Each overlapping course shall be shingled in the direction of 
water flow. If joints cannot be formed by interlocking the cuspations, then the drainage core 
should be butted together and covered with continuous, 6 inch wide geotextile. The geotextile 
fabric shall be centered over the joint and securely fastened to the two geocomposite drains with 
3 inch wide waterproof plastic tape. 
All exposed edges of the geocomposite wall drain shall be covered with geotextile by tucking 
and securing a minimum of 4 inches of geotextile behind the drainage core. This may be done 
by using the geotextile flaps at the edges or using a 12 inch wide continuous strip in the same 
manner, taping it to the exposed fabric 4 inches in from the edge with a continuous strip of 3 inch 
wide waterproof plastic tape, and folding the remaining geotextile and tucking it behind the 
drainage core edge. 
If the geotextile is torn, perforated, or ripped during installation, it shall be patched or replaced as 
directed by the Engineer. The damaged section shall be cut out and replaced completely or 
repaired by placing a piece of geotextile over the damaged area and providing a minimum of 4 
inches of overlap on all sides over the damaged area and secured with 3 inch wide waterproof 
plastic tape. Damaged drainage core sections shall be discarded and replaced. Any 
geocomposite wall drain damaged during installation shall be replaced or repaired by the 
contractor at no additional cost. 
The underdrain pipes and free draining aggregate shall be placed as shown in the plans or as 
directed by the Engineer. A positive outlet for the water in the geocomposite drain shall be 
maintained at all locations. Weepholes shall not be sealed or made ineffective by the wall drain 
material. This may involve making a hole in the drainage core at the weephole location. The 
geotextile drainage filtration fabric used to envelop the underdrain system shall be tucked 6 
inches behind the geocomposite drain and overlapped over the geocomposite drain a distance 
of 12 inches and continuously secured with 3 inch wide waterproof plastic tape. 
Backfill shall be placed immediately over the geocomposite wall drain. The contractor shall 
backfill against the wall in a manner that does not damage the geocomposite drainage system. 
Care shall be taken to avoid excessive settlement of the backfill material. The geocomposite wall 
drain shall not be exposed for more than seven days prior to backfilling. Any geocomposite 
drainage system component that is damaged during the backfilling operation shall be replaced 
or repaired as directed by the Engineer. 
 METHOD OF MEASUREMENT AND BASIS OF PAYMENT 
Geocomposite wall drains will not be measured for payment. The cost of the geocomposite wall 
drain shall be included in the cost of the retaining wall or wall system where the drainage system 
is being installed. 
(70) SECTION 805:  THREAD LOCKING GUARDRAIL HARDWARE: 
Use a permanent thread locking compound meeting Military Specification Mil-S-46163A Type I, 
Grade L. Follow the thread locking compound manufacturer’s directions and apply compound to all 
the fasteners within Type T End Treatments, Impact Attenuators, and Crash Cushions. Apply 
compound to all guardrail fasteners across bridges or on base plate mounted posts, or in locations 
directed by the Resident Construction Engineer. 
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(71) SECTION 805:  TL3 TYPE T TANGENT END TERMINALS: 
Qualified Product List 49 provides minimum length of continuous w-beam from the impact head for 
each proprietary Test Level 3 product. All radius, kinks, and transition sections must occur outside of 
the continuous w-beam section. SCDOT Standard Drawing 805-710-00 shows the required 
installation for systems with a 50’ w-beam requirement. Where the design requires immediate 
transition from w-beam to thrie-beam at the end of the Type-T, confirm that adequate space exists in 
advance of the impact head before selecting a system that requires any length greater than 50’. The 
pay length for the TL3 Type T end terminal is shown in Special Provision Drawing 805-710-SP. No 
additional measurement or payment will be made for additional w-beam required by the selection of 
a proprietary product. Where sites do not accommodate longer end treatments, use a system with a 
50’ continuous w-beam section. When design includes a tangent installation of standard w-beam rail 
behind the 50’ section, the designed rail will be measured and paid at 50’ from the impact head as 
shown in the plan quantities. 
For products with a 62’-6” requirement, see drawing 805-710-SP in Attachment B for additional 
guidance. 
(72) SECTION 806:  TEMPORARY BARRIER FENCE FOR ENVIRONMENTAL BOUNDARY: 
See attached Supplemental Specification dated May 1, 2013. 
The Contractor is hereby advised that all Jurisdictional Waters (i.e. streams & wetlands) that are 
adjacent to or within the construction limits shall be protected with a double row of Silt Fence or 
other means of double perimeter control as approved by RCE. 
(73) SECTION 809:  RIGHT OF WAY PLAT: 
 DESCRIPTION 
The contractor by the “Substantial Work Complete” date shall prepare a right of way plat signed 
and sealed by a Professional Land Surveyor (PLS) licensed to practice in the state of South 
Carolina. The right of way plat shall be in accordance with the requirements of Section 49-460-A 
“General Property Survey” as outlined in the South Carolina “Standards of Practice Manual” for 
land surveyors.  A copy of the plat will be recorded, by the contractor, in the Register Mesne 
Conveyance (RMC) office of the county or counties in which the project resides.  The contractor 
will provide one copy of the plat on a full sized plan sheet(s) (22” X 36”) and submit to the 
resident construction engineer to be included in the as-built plans.  
 MATERIALS: REBAR CAP R/W MARKER 
Materials used shall comply with those listed on SCDOT Standard Drawing No. 809-105-00. 
 CONSTRUCTION REQUIREMENT 
The PLS shall set right of way markers along all new right of way lines as well as along any 
present right of way being retained by the Department at intervals listed on the SCDOT Standard 
Drawings.  Right of way markers shall not be placed at points common to side property lines 
and/or corners.  In the event that the plan reflects a break in the right of way along a side 
property line the right of way marker will not be set without the side property line being retraced 
and established by way of survey.  The PLS shall prepare a plat documenting the location of all 
Right of Way Markers set and reflecting the as-built station and offset from the plan alignment.  
The plat shall show the entire project corridor as an enclosed strip or parcel of land to include 
the mainline and all side roads as defined on the project plan.  
 MEASUREMENT AND BASIS OF PAYMENT 
The item Right of Way Plat is paid on a lump sum (LS) basis; and therefore, there is no specific 
measurement for this item. The unit price bid for Property Right of Way Plat shall include all 
costs for labor, materials, equipment, services of a PLS and any related fees or costs associated 
with producing a plat, recording the plat at the RMC office, and all required copies.  Each marker 
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placed in accordance with the Standard Drawings complete and accepted will be measured and 
paid at the unit price bid. 
Bid Item Number Description Unit 
8091010 RIGHT OF WAY MARKER (REBAR AND CAP) EA 
8091000 RIGHT OF WAY MARKER (REINFORCED CONCRETE) EA 
8091050 RIGHT OF WAY PLAT LS 
(74) SECTION 815:  ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL: 
 DESCRIPTION 
This work consists of applying a product containing anionic polyacrylamide to disturbed land 
areas as a means of controlling erosion. The work also consists of the use of solid form anionic 
polyacrylamide as a means of sediment control. 
 MATERIALS 
The product to be used is to be specific to the area to be treated. Product selection and 
application rate is to be determined by a testing laboratory acceptable to SCDOT. Preliminary 
site-specific assessment (soil and water testing) by a qualified manufacturer must be conducted 
to select media, additives, application rate, application method and maintenance procedure 
tailored to site-specific soil characteristics, topography, hydrology, and the type of erosion 
targeted. A copy of the test results is to be provided to the Engineer. 
Anionic polyacrylamide, in pure form, shall have less than or equal to 0.05% acrylamide 
monomer by weight, as established by the Food and Drug Administration and the Environmental 
Protection Agency. The maximum application rate of polyacrylamide, in pure form, shall not 
exceed 200 pounds/acre/year, or 10 pounds/acre per single application event. 
The polyacrylamide shall have a charge density of 10% to 55%, by weight. The polyacrylamide 
shall have a molecular weight of 6 to 24 Mg/mole. 
The polyacrylamide and polyacrylamide mixtures shall be noncombustible. 
Cationic forms of polyacrylamide are not allowed for use due to their high level of 
toxicity. 
Polyacrylamide shall be non-toxic. A toxicity report is required to be submitted to the 
Engineer. 
 CONSTRUCTION REQUIREMENTS 
Liquid and powder forms of polyacrylamide are to be either applied directly to the exposed soil 
surface or applied as a tackifier with temporary seeding to prevent detachment of soil particles 
during the establishment of vegetation. 
In the solid form, the polymer is to be placed directly into the storm water runoff to enhance 
eroded particle settlement in a trapping device. 
Polyacrylamide shall be mixed and/or applied in accordance with all Occupational Safety and 
Health Administration (OSHA) Material Safety Data Sheet (MSDS) requirements and the 
manufacturer’s recommendations for the specified use conforming to all federal, state and local 
laws, rules and regulations. The Contractor is responsible for obtaining all required permits. 
Emulsion batches shall be mixed following recommendations of a testing laboratory that 
determines the proper product and rate to meet site requirements. 
Additives such as fertilizers, solubility promoters, or inhibitors, etc. to polyacrylamide shall be 
nontoxic. 
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Care is to be taken when using polyacrylamide adjacent to natural water bodies. 
 METHOD OF MEASUREMENT 
The application of polyacrylamide for erosion control will be measured by the surface area 
treated at the recommended rate of application. Quantities are to be computed to the nearest 
MSY (Thousand Square Yards). Solid form anionic polyacrylamide is to be measured by weight 
in pounds, in place and accepted. The Contractor is required to provide, to the Engineer, 
invoices for all polyacrylamide products used on the project. 
 BASIS OF PAYMENT 
The accepted quantity of “Anionic Polyacrylamide For Erosion Control” will be paid at the 
contract unit price, which price and payment shall be full compensation for all materials, labor, 
tools equipment, and incidentals necessary to complete the work herein described in a 
workmanlike and acceptable manner. Solid form anionic polyacrylamide is to be paid for by the 
pound. Bid Item Numbers and Descriptions are as follows: 
Bid Item Number Description Unit 
8152020 ANIONIC POLYACRYLAMIDE FOR EROSION CONTROL MSY 
8152025 SOLID FORM ANIONIC POLYACRYLAMIDE LBS 
(75) SECTION 815:  EROSION CONTROL MEASURES: 
In addition to the erosion control measures specified in the Plans, Standard Specifications, 
Supplemental Technical Specifications and the Special Provisions, the CONTRACTOR is advised 
that all land disturbing activities (clearing and grubbing, excavation, borrow and fill) are subject to the 
requirements set forth in the following permits and regulations: 
A. South Carolina Code of Regulations 63-380, Standard Plan for Erosion, Sediment, and 
Stormwater Runoff Control.  
B. Erosion and Sediment Reduction Act of 1983 (Title 48, Chapter 18 of the South Carolina Code 
of Laws of 1983, as amended). Section 70 of this code authorized the South Carolina 
Department of Health and Environmental Control (SCDHEC) to administer this regulation with 
respect to lands under the jurisdiction of the South Carolina Department of Transportation.  
C. National Pollutant Discharge Elimination System (NPDES) General Permit Number SCR160000, 
effective January 1, 2013: The Environmental Protection Agency, in accordance with the Federal 
Clean Water Act, has granted to the South Carolina Department of Health and Environmental 
Control (SCDHEC) the authority to administer the Federal NPDES permit program in the State of 
South Carolina.  
In accordance with the NPDES General Permit, the Contractor must sign a Contractor Certification. 
The Contractor shall refer to the Construction Extranet for the certification form. By signing this form, 
the Contractor acknowledges that upon award and execution of the Contract, he/she accepts/ 
understands the terms and conditions of the Storm Water Pollution Prevention Plan (SWPPP) as 
required by the NPDES General Permit and may be legally accountable to SCDHEC for compliance 
with the terms and conditions of the SWPPP. In addition, the Contractor certifies that the NPDES 
certification statement status is made part of all its subcontracts. 
The Contractor will complete and forward an updated SCDOT approved Notice of Intent (NOI) to the 
SCDOT Construction office to submit to SCDHEC. If the Coastal Zone Consistency (CZC) permit 
has not been approved it shall be forwarded by the Contractor to SCDOT to submit to SCDHEC as 
part of NOI package. If SCDHEC does not send a letter within 10 business days of receipt of the 
NOI, authorizing coverage, denying coverage, or advising that a review of the CECP will take place, 
coverage will be automatically granted. 
Prepare and submit a Contractor's Erosion Control Plan (CECP) to the RCE before the pre-
construction conference. Ensure that the plan meets the requirements of the NPDES General 
Permit. The plan will be reviewed and approved by the Department before commencing any land 
disturbing activities.  
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At the pre-construction conference, with contactors performing land-disturbing activities present, the 
CECP will be explained and discussed so that the Contractor is made aware of their responsibilities 
in the CECP. 
Once approved, fully implement the CECP. Coordinate the prompt installation of erosion control 
devices with construction activities to maintain compliance with the above regulations and NPDES 
General Permit. 
Conduct an Erosion and Sediment Control Inspection by an appointed Certified Erosion Prevention 
and Sediment Control Inspector (CEPSCI) from the Contractor and the Department at least every 7-
calendar days. Both parties will acknowledge participation in the inspection by signing the inspection 
report and include their inspector's CEPSCI number on the report. Correct deficiencies noted during 
these inspections within the assigned priority period. If deficiencies are not corrected within this 
timeframe, the RCE will stop all work (except erosion and sediment control measures) until the 
deficiencies are corrected. 
Give special attention to critical areas within the project limits (i.e., running streams, water bodies, 
wetlands, etc.). In these areas, the RCE may direct the Contractor to undertake immediate corrective 
action, but in no case allow these deficiencies to remain unresolved more than 7 days or 48 hours in 
accordance with their assigned priority after being identified during the Erosion and Sediment 
Control Inspection. 
Closely follow the grading operations with the seeding operations. Shape and prepare the slopes for 
seeding as the grading progresses. Unless the RCE grants prior written approval, limit the amount of 
surface area exposed by land disturbing activities to 750,000 square feet. Commence seeding 
operations within 7 days following completion of construction activities within an area. 
Initiate stabilization measures within 7 days for an area where construction activities will be 
temporarily or permanently ceased for 14 days or longer. 
Coordinate the installation of all other permanent erosion control items with the grading and seeding 
operations. These items include, but are not limited to, asphalt gutter and riprap. Construct gutter 
work before or promptly after the seeding is performed. Place riprap at the ends of pipe immediately 
after the pipe is laid and promptly install riprap ditch checks after ditch work has been performed. 
Within existing right of way, clean and repair existing concrete paved ditches that will be retained. 
Within existing right of way, clean and repair existing asphalt paved ditches that are to be retained 
and overlay with 200 lbs/sy HMA Surface Course Type C or D. Stabilize new ditches in accordance 
with the SCDOT Requirements for Hydraulic Design Studies (May 26, 2009), the SCDOT Water 
Quality Design Manual (December 2014) and as needed for erosion control utilizing SCDHEC Best 
Management Practices (BMP’s). 
Failure to adequately comply with the provisions as detailed above or any other required erosion 
control measures will result in stoppage of all contract operations (except erosion and sediment 
control measures) until corrective action has been taken. Additional sanctions may be invoked by the 
SCDHEC in accordance with their authority. 
Keep the following documents at the RCE’s office from the start of construction until the site is finally 
stabilized: 
A. Copy of the CECP, 
B. Copies of Contractor Certification statements, 
C. Copy of the permit, 
D. Letter from DHEC authorizing permit coverage if provided by SCDHEC, and 
E. A marked-up set of site plans. 
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When uniform perennial vegetation achieves a cover density of 70%, submit a Notice of Termination 
(NOT) to SCDHEC to terminate coverage. Include a signed statement with the NOT certifying that all 
work on the site has been completed in accordance with the SWPPP and the NPDES General 
Permit for all sites one acre or greater. 
Fines assessed on the Department by SCDHEC as the result of the CONTRACTOR’s non-
compliance or violation of said permit provisions will be paid by the Department and will 
subsequently be deducted from any monies due or that may become due to the CONTRACTOR. In 
case no monies are due or available, the fines incurred will be charged against the CONTRACTOR's 
Surety. 
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FHWA-1273 --  Revised May 1, 2012  
 
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION 
CONTRACTS 
  
I.  General   
II.  Nondiscrimination 
III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution 
Control Act 
X.  Compliance with Governmentwide Suspension and 
Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian 
Development Highway System or Appalachian Local Access Road 
Contracts (included in Appalachian contracts only) 
 
 
I. GENERAL 
 
1. Form FHWA-1273 must be physically incorporated in each 
construction contract funded under Title 23 (excluding emergency 
contracts solely intended for debris removal). The contractor (or 
subcontractor) must insert this form in each subcontract and further 
require its inclusion in all lower tier subcontracts (excluding 
purchase orders, rental agreements and other agreements for 
supplies or services).  
 
The applicable requirements of Form FHWA-1273 are incorporated 
by reference for work done under any purchase order, rental 
agreement or agreement for other services. The prime contractor 
shall be responsible for compliance by any subcontractor, lower-tier 
subcontractor or service provider.  
 
Form FHWA-1273 must be included in all Federal-aid design-build 
contracts, in all subcontracts and in lower tier subcontracts 
(excluding subcontracts for design services, purchase orders, rental 
agreements and other agreements for supplies or services). The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid 
proposal or request for proposal documents, however, the Form 
FHWA-1273 must be physically incorporated (not referenced) in all 
contracts, subcontracts and lower-tier subcontracts (excluding 
purchase orders, rental agreements and other agreements for 
supplies or services related to a construction contract). 
 
2. Subject to the applicability criteria noted in the following sections, 
these contract provisions shall apply to all work performed on the 
contract by the contractor's own organization and with the 
assistance of workers under the contractor's immediate 
superintendence and to all work performed on the contract by 
piecework, station work, or by subcontract. 
  
3. A breach of any of the stipulations contained in these Required 
Contract Provisions may be sufficient grounds for withholding of 
progress payments, withholding of final payment, termination of the 
contract, suspension / debarment or any other action 
determined to be appropriate by the contracting 
agency and FHWA. 
 
4. Selection of Labor: During the performance of this 
contract, the contractor shall not use convict labor for 
any purpose within the limits of a construction project 
on a Federal-aid highway unless it is labor performed 
by convicts who are on parole, supervised release, or 
probation. The term Federal-aid highway does not 
include roadways functionally classified as local 
roads or rural minor collectors. 
 
 
II. NONDISCRIMINATION 
 
The provisions of this section related to 23 CFR Part 
230 are applicable to all Federal-aid construction 
contracts and to all related construction subcontracts 
of $10,000 or more. The provisions of 23 CFR Part 
230 are not applicable to material supply, 
engineering, or architectural service contracts.  
 
In addition, the contractor and all subcontractors 
must comply with the following policies: Executive 
Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 
23 USC Section 140, the Rehabilitation Act of 1973, 
as amended (29 USC 794), Title VI of the Civil Rights 
Act of 1964, as amended, and related regulations 
including 49 CFR Parts 21, 26 and 27; and 23 CFR 
Parts 200, 230, and 633. 
 
The contractor and all subcontractors must comply 
with:  the requirements of the Equal Opportunity 
Clause in 41 CFR 60-1.4(b) and, for all construction 
contracts exceeding $10,000, the Standard Federal 
Equal Employment Opportunity Construction 
Contract Specifications in 41 CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive 
authority to determine compliance with Executive 
Order 11246 and the policies of the Secretary of 
Labor including 41 CFR 60, and 29 CFR 1625-1627. 
The contracting agency and the FHWA have the 
authority and the responsibility to ensure compliance 
with Title 23 USC Section 140, the Rehabilitation Act 
of 1973, as amended (29 USC 794), and Title VI of 
the Civil Rights Act of 1964, as amended, and related 
regulations including 49 CFR Parts 21, 26 and 27; 
and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, 
Appendix A, with appropriate revisions to conform to 
the U.S. Department of Labor (US DOL) and FHWA 
requirements.  
 
1. Equal Employment Opportunity: Equal 
employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure 
equal opportunity as set forth under laws, executive 
orders, rules, regulations (28 CFR 35, 29 CFR 1630, 
29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27) and 
orders of the Secretary of Labor as modified by the 
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provisions prescribed herein, and imposed pursuant to 23 U.S.C. 
140 shall constitute the EEO and specific affirmative action 
standards for the contractor's project activities under this contract. 
The provisions of the Americans with Disabilities Act of 1990 (42 
U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 
are incorporated by reference in this contract. In the execution of 
this contract, the contractor agrees to comply with the following 
minimum specific requirement activities of EEO: 
 
a. The contractor will work with the contracting agency and the 
Federal Government to ensure that it has made every good faith 
effort to provide equal opportunity with respect to all of its terms and 
conditions of employment and in their review of activities under the 
contract. 
 
    b. The contractor will accept as its operating policy the following 
statement: 
 
"It is the policy of this Company to assure that applicants are 
employed, and that employees are treated during employment, 
without regard to their race, religion, sex, color, national origin, 
age or disability. Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship, 
pre-apprenticeship, and/or on-the-job training." 
 
2. EEO Officer: The contractor will designate and make known to 
the contracting officers an EEO Officer who will have the 
responsibility for and must be capable of effectively administering 
and promoting an active EEO program and who must be assigned 
adequate authority and responsibility to do so. 
 
3. Dissemination of Policy: All members of the contractor's staff 
who are authorized to hire, supervise, promote, and discharge 
employees, or who recommend such action, or who are substantially 
involved in such action, will be made fully cognizant of, and will 
implement, the contractor's EEO policy and contractual 
responsibilities to provide EEO in each grade and classification of 
employment. To ensure that the above agreement will be met, the 
following actions will be taken as a minimum: 
 
a. Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then not 
less often than once every six months, at which time the contractor's 
EEO policy and its implementation will be reviewed and explained. 
The meetings will be conducted by the EEO Officer. 
  
b. All new supervisory or personnel office employees will be given 
a thorough indoctrination by the EEO Officer, covering all major 
aspects of the contractor's EEO obligations within thirty days 
following their reporting for duty with the contractor. 
 
c. All personnel who are engaged in direct recruitment for the 
project will be instructed by the EEO Officer in the contractor's 
procedures for locating and hiring minorities and women. 
  
d. Notices and posters setting forth the contractor's EEO policy will 
be placed in areas readily accessible to employees, applicants for 
employment and potential employees. 
 
e. The contractor's EEO policy and the procedures to implement 
such policy will be brought to the attention of employees by means 
of meetings, employee handbooks, or other appropriate means. 
 
4. Recruitment: When advertising for employees, the contractor will 
include in all advertisements for employees the notation: "An Equal 
Opportunity Employer."  All such advertisements will be placed in 
publications having a large circulation among minorities and women 
in the area from which the project work force would normally be 
derived. 
 
a. The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee 
referral sources likely to yield qualified minorities and 
women. To meet this requirement, the contractor will 
identify sources of potential minority group 
employees, and establish with such identified 
sources procedures whereby minority and women 
applicants may be referred to the contractor for 
employment consideration. 
 
b. In the event the contractor has a valid 
bargaining agreement providing for exclusive hiring 
hall referrals, the contractor is expected to observe 
the provisions of that agreement to the extent that 
the system meets the contractor's compliance with 
EEO contract provisions. Where implementation of 
such an agreement has the effect of discriminating 
against minorities or women, or obligates the 
contractor to do the same, such implementation 
violates Federal nondiscrimination provisions. 
 
c. The contractor will encourage its present 
employees to refer minorities and women as 
applicants for employment. Information and 
procedures with regard to referring such applicants 
will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, 
and employee benefits shall be established and 
administered, and personnel actions of every type, 
including hiring, upgrading, promotion, transfer, 
demotion, layoff, and termination, shall be taken 
without regard to race, color, religion, sex, national 
origin, age or disability. The following procedures 
shall be followed: 
 
a. The contractor will conduct periodic inspections 
of project sites to insure that working conditions and 
employee facilities do not indicate discriminatory 
treatment of project site personnel. 
 
b. The contractor will periodically evaluate the 
spread of wages paid within each classification to 
determine any evidence of discriminatory wage 
practices. 
 
c. The contractor will periodically review selected 
personnel actions in depth to determine whether 
there is evidence of discrimination. Where evidence 
is found, the contractor will promptly take corrective 
action. If the review indicates that the discrimination 
may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 
d. The contractor will promptly investigate all 
complaints of alleged discrimination made to the 
contractor in connection with its obligations under 
this contract, will attempt to resolve such complaints, 
and will take appropriate corrective action within a 
reasonable time. If the investigation indicates that the 
discrimination may affect persons other than the 
complainant, such corrective action shall include 
such other persons. Upon completion of each 
investigation, the contractor will inform every 
complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
a. The contractor will assist in locating, qualifying, 
and increasing the skills of minorities and women 
who are applicants for employment or current 
employees. Such efforts should be aimed at 
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developing full journey level status employees in the type of trade or 
job classification involved.  
 
b. Consistent with the contractor's work force requirements and as 
permissible under Federal and State regulations, the contractor shall 
make full use of training programs, i.e., apprenticeship, and on-the-
job training programs for the geographical area of contract 
performance. In the event a special provision for training is provided 
under this contract, this subparagraph will be superseded as 
indicated in the special provision. The contracting agency may 
reserve training positions for persons who receive welfare 
assistance in accordance with 23 U.S.C. 140(a). 
 
c. The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 
d. The contractor will periodically review the training and 
promotion potential of employees who are minorities and women 
and will encourage eligible employees to apply for such training and 
promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as 
a source of employees, the contractor will use good faith efforts to 
obtain the cooperation of such unions to increase opportunities for 
minorities and women. Actions by the contractor, either directly or 
through a contractor's association acting as agent, will include the 
procedures set forth below: 
 
a. The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed toward 
qualifying more minorities and women for membership in the unions 
and increasing the skills of minorities and women so that they may 
qualify for higher paying employment. 
 
b. The contractor will use good faith efforts to incorporate an EEO 
clause into each union agreement to the end that such union will be 
contractually bound to refer applicants without regard to their race, 
color, religion, sex, national origin, age or disability. 
 
c. The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the extent 
such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information to the 
contractor, the contractor shall so certify to the contracting agency 
and shall set forth what efforts have been made to obtain such 
information. 
 
d. In the event the union is unable to provide the contractor with a 
reasonable flow of referrals within the time limit set forth in the 
collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies 
without regard to race, color, religion, sex, national origin, age or 
disability; making full efforts to obtain qualified and/or qualifiable 
minorities and women. The failure of a union to provide sufficient 
referrals (even though it is obligated to provide exclusive referrals 
under the terms of a collective bargaining agreement) does not 
relieve the contractor from the requirements of this paragraph. In the 
event the union referral practice prevents the contractor from 
meeting the obligations pursuant to Executive Order 11246, as 
amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8. Reasonable Accommodation for Applicants / Employees with 
Disabilities:  The contractor must be familiar with the requirements 
for and comply with the Americans with Disabilities Act and all rules 
and regulations established there under. Employers must provide 
reasonable accommodation in all employment activities unless to do 
so would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and 
Leasing of Equipment: The contractor shall not discriminate on the 
grounds of race, color, religion, sex, national origin, 
age or disability in the selection and retention of 
subcontractors, including procurement of materials 
and leases of equipment. The contractor shall take 
all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this 
contract. 
 
a. The contractor shall notify all potential 
subcontractors and suppliers and lessors of their 
EEO obligations under this contract. 
 
b. The contractor will use good faith efforts to 
ensure subcontractor compliance with their EEO 
obligations. 
 
10. Assurance Required by 49 CFR 
26.13(b): 
a.  The requirements of 49 CFR Part 26 and 
the State DOT’s U.S. DOT-approved DBE program 
are incorporated by reference. 
 
b.  The contractor or subcontractor 
shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this 
contract. The contractor shall carry out applicable 
requirements of 49 CFR Part 26 in the award and 
administration of DOT-assisted contracts. Failure by 
the contractor to carry out these requirements is a 
material breach of this contract, which may result in 
the termination of this contract or such other remedy 
as the contracting agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep 
such records as necessary to document compliance 
with the EEO requirements. Such records shall be 
retained for a period of three years following the date 
of the final payment to the contractor for all contract 
work and shall be available at reasonable times and 
places for inspection by authorized representatives of 
the contracting agency and the FHWA. 
 
a. The records kept by the contractor shall 
document the following: 
 
    (1) The number and work hours 
of minority and non-minority group members and 
women employed in each work classification on the 
project; 
 
(2) The progress and efforts being made in 
cooperation with unions, when applicable, to 
increase employment opportunities for minorities 
and women; and 
 
(3) The progress and efforts being made in 
locating, hiring, training, qualifying, and upgrading 
minorities and women;  
 
b. The contractors and subcontractors will submit 
an annual report to the contracting agency each July 
for the duration of the project, indicating the number 
of minority, women, and non-minority group 
employees currently engaged in each work 
classification required by the contract work. This 
information is to be reported on Form FHWA-1391. 
The staffing data should represent the project work 
force on board in all or any part of the last payroll 
period preceding the end of July. If on-the-job 
training is being required by special provision, the 
contractor will be required to collect and report 
training data. The employment data should reflect the 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 80 
 
work force on board during all or any part of the last payroll period 
preceding the end of July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees 
are provided in such a manner that segregation on the basis of race, 
color, religion, sex, or national origin cannot result. The contractor 
may neither require such segregated use by written or oral policies 
nor tolerate such use by employee custom. The contractor's 
obligation extends further to ensure that its employees are not 
assigned to perform their services at any location, under the 
contractor's control, where the facilities are segregated. The term 
"facilities" includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker rooms, and 
other storage or dressing areas, parking lots, drinking fountains, 
recreation or entertainment areas, transportation, and housing 
provided for employees. The contractor shall provide separate or 
single-user restrooms and necessary dressing or sleeping areas to 
assure privacy between sexes. 
 
 
IV. Davis-Bacon and Related Act Provisions 
This section is applicable to all Federal-aid construction projects 
exceeding $2,000 and to all related subcontracts and lower-tier 
subcontracts (regardless of subcontract size). The requirements 
apply to all projects located within the right-of-way of a roadway that 
is functionally classified as Federal-aid highway. This excludes 
roadways functionally classified as local roads or rural minor 
collectors, which are exempt. Contracting agencies may elect to 
apply these requirements to other projects. 
The following provisions are from the U.S. Department of Labor 
regulations in 29 CFR 5.5 “Contract provisions and related matters” 
with minor revisions to conform to the FHWA-1273 format and 
FHWA program requirements. 
1. Minimum wages 
a. All laborers and mechanics employed or working upon the site 
of the work, will be paid unconditionally and not less often than once 
a week, and without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by regulations 
issued by the Secretary of Labor under the Copeland Act (29 CFR 
part 3)), the full amount of wages and bona fide fringe benefits (or 
cash equivalents thereof) due at time of payment computed at rates 
not less than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part hereof, 
regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 
Contributions made or costs reasonably anticipated for bona fide 
fringe benefits under section 1(b)(2) of the Davis-Bacon Act on 
behalf of laborers or mechanics are considered wages paid to such 
laborers or mechanics, subject to the provisions of paragraph 1.d. of 
this section; also, regular contributions made or costs incurred for 
more than a weekly period (but not less often than quarterly) under 
plans, funds, or programs which cover the particular weekly period, 
are deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to 
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or mechanics 
performing work in more than one classification may be 
compensated at the rate specified for each 
classification for the time actually worked therein: 
Provided, That the employer's payroll records 
accurately set forth the time spent in each 
classification in which work is performed. The wage 
determination (including any additional classification 
and wage rates conformed under paragraph 1.b. of 
this section) and the Davis-Bacon poster (WH–1321) 
shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent 
and accessible place where it can be easily seen by 
the workers. 
b. (1) The contracting officer shall require that 
any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination 
and which is to be employed under the contract shall 
be classified in conformance with the wage 
determination. The contracting officer shall approve 
an additional classification and wage rate and fringe 
benefits therefore only when the following criteria 
have been met: 
(i) The work to be performed by the 
classification requested is not performed by a 
classification in the wage determination; and 
(ii) The classification is utilized in the area by 
the construction industry; and 
(iii) The proposed wage rate, including any 
bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the 
wage determination. 
(2) If the contractor and the laborers and 
mechanics to be employed in the classification (if 
known), or their representatives, and the 
contracting officer agree on the classification and 
wage rate (including the amount designated for 
fringe benefits where appropriate), a report of the 
action taken shall be sent by the contracting officer 
to the Administrator of the Wage and Hour 
Division, Employment Standards Administration, 
U.S. Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized representative, 
will approve, modify, or disapprove every additional 
classification action within 30 days of receipt and 
so advise the contracting officer or will notify the 
contracting officer within the 30-day period that 
additional time is necessary. 
(3) In the event the contractor, the laborers or 
mechanics to be employed in the classification or 
their representatives, and the contracting officer do 
not agree on the proposed classification and wage 
rate (including the amount designated for fringe 
benefits, where appropriate), the contracting officer 
shall refer the questions, including the views of all 
interested parties and the recommendation of the 
contracting officer, to the Wage and Hour 
Administrator for determination. The Wage and 
Hour Administrator, or an authorized 
representative, will issue a determination within 30 
days of receipt and so advise the contracting 
officer or will notify the contracting officer within the 
30-day period that additional time is necessary. 
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(4) The wage rate (including fringe benefits where appropriate) 
determined pursuant to paragraphs 1.b.(2) or 1.b.(3) of this 
section, shall be paid to all workers performing work in the 
classification under this contract from the first day on which work 
is performed in the classification. 
c. Whenever the minimum wage rate prescribed in the contract for 
a class of laborers or mechanics includes a fringe benefit which is 
not expressed as an hourly rate, the contractor shall either pay the 
benefit as stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent thereof. 
d. If the contractor does not make payments to a trustee or other 
third person, the contractor may consider as part of the wages of 
any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or 
program, Provided, That the Secretary of Labor has found, upon the 
written request of the contractor, that the applicable standards of the 
Davis-Bacon Act have been met. The Secretary of Labor may 
require the contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 
2. Withholding  
The contracting agency shall upon its own action or upon written 
request of an authorized representative of the Department of Labor, 
withhold or cause to be withheld from the contractor under this 
contract, or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract subject to Davis-
Bacon prevailing wage requirements, which is held by the same 
prime contractor, so much of the accrued payments or advances as 
may be considered necessary to pay laborers and mechanics, 
including apprentices, trainees, and helpers, employed by the 
contractor or any subcontractor the full amount of wages required by 
the contract. In the event of failure to pay any laborer or mechanic, 
including any apprentice, trainee, or helper, employed or working on 
the site of the work, all or part of the wages required by the contract, 
the contracting agency may, after written notice to the contractor, 
take such action as may be necessary to cause the suspension of 
any further payment, advance, or guarantee of funds until such 
violations have ceased. 
3. Payrolls and basic records  
a. Payrolls and basic records relating thereto shall be maintained 
by the contractor during the course of the work and preserved for a 
period of three years thereafter for all laborers and mechanics 
working at the site of the work. Such records shall contain the name, 
address, and social security number of each such worker, his or her 
correct classification, hourly rates of wages paid (including rates of 
contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) 
of the Davis-Bacon Act), daily and weekly number of hours worked, 
deductions made and actual wages paid. Whenever the Secretary of 
Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any 
laborer or mechanic include the amount of any costs reasonably 
anticipated in providing benefits under a plan or program described 
in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such 
benefits is enforceable, that the plan or program is financially 
responsible, and that the plan or program has been communicated 
in writing to the laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred in providing 
such benefits. Contractors employing apprentices or trainees under 
approved programs shall maintain written evidence of the 
registration of apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and trainees, and the 
ratios and wage rates prescribed in the applicable programs. 
b. (1) The contractor shall submit weekly for 
each week in which any contract work is performed a 
copy of all payrolls to the contracting agency. The 
payrolls submitted shall set out accurately and 
completely all of the information required to be 
maintained under 29 CFR 5.5(a)(3)(i), except that full 
social security numbers and home addresses shall 
not be included on weekly transmittals. Instead the 
payrolls shall only need to include an individually 
identifying number for each employee ( e.g. , the last 
four digits of the employee's social security number). 
The required weekly payroll information may be 
submitted in any form desired. Optional Form WH–
347 is available for this purpose from the Wage and 
Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or 
its successor site. The prime contractor is 
responsible for the submission of copies of payrolls 
by all subcontractors. Contractors and 
subcontractors shall maintain the full social security 
number and current address of each covered worker, 
and shall provide them upon request to the 
contracting agency for transmission to the State 
DOT, the FHWA or the Wage and Hour Division of 
the Department of Labor for purposes of an 
investigation or audit of compliance with prevailing 
wage requirements. It is not a violation of this section 
for a prime contractor to require a subcontractor to 
provide addresses and social security numbers to the 
prime contractor for its own records, without weekly 
submission to the contracting agency.. 
(2) Each payroll submitted shall be accompanied by 
a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who 
pays or supervises the payment of the persons 
employed under the contract and shall certify the 
following: 
(i) That the payroll for the payroll period 
contains the information required to be provided 
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 
5, the appropriate information is being 
maintained under §5.5 (a)(3)(i) of Regulations, 
29 CFR part 5, and that such information is 
correct and complete; 
(ii) That each laborer or mechanic (including 
each helper, apprentice, and trainee) employed 
on the contract during the payroll period has 
been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full wages earned, other than 
permissible deductions as set forth in 
Regulations, 29 CFR part 3; 
(iii) That each laborer or mechanic has been 
paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of work performed, as specified in 
the applicable wage determination incorporated 
into the contract. 
(3) The weekly submission of a properly 
executed certification set forth on the reverse side 
of Optional Form WH–347 shall satisfy the 
requirement for submission of the “Statement of 
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Compliance” required by paragraph 3.b.(2) of this section. 
(4) The falsification of any of the above certifications may 
subject the contractor or subcontractor to civil or criminal 
prosecution under section 1001 of title 18 and section 231 of title 
31 of the United States Code. 
c. The contractor or subcontractor shall make the records required 
under paragraph 3.a. of this section available for inspection, 
copying, or transcription by authorized representatives of the 
contracting agency, the State DOT, the FHWA,  or the Department 
of Labor, and shall permit such representatives to interview 
employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them 
available, the FHWA may, after written notice to the contractor, the 
contracting agency or the State DOT, take such action as may be 
necessary to cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure to submit the 
required records upon request or to make such records available 
may be grounds for debarment action pursuant to 29 CFR 5.12. 
4. Apprentices and trainees  
a. Apprentices (programs of the USDOL).  
Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant 
to and individually registered in a bona fide apprenticeship program 
registered with the U.S. Department of Labor, Employment and 
Training Administration, Office of Apprenticeship Training, Employer 
and Labor Services, or with a State Apprenticeship Agency 
recognized by the Office, or if a person is employed in his or her first 
90 days of probationary employment as an apprentice in such an 
apprenticeship program, who is not individually registered in the 
program, but who has been certified by the Office of Apprenticeship 
Training, Employer and Labor Services or a State Apprenticeship 
Agency (where appropriate) to be eligible for probationary 
employment as an apprentice.  
 The allowable ratio of apprentices to journeymen on the job site in 
any craft classification shall not be greater than the ratio permitted to 
the contractor as to the entire work force under the registered 
program. Any worker listed on a payroll at an apprentice wage rate, 
who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. In 
addition, any apprentice performing work on the job site in excess of 
the ratio permitted under the registered program shall be paid not 
less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing 
construction on a project in a locality other than that in which its 
program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the 
contractor's or subcontractor's registered program shall be 
observed.  
 Every apprentice must be paid at not less than the rate specified in 
the registered program for the apprentice's level of progress, 
expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid 
fringe benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of 
fringe benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different practice 
prevails for the applicable apprentice classification, fringes shall be 
paid in accordance with that determination.  
In the event the Office of Apprenticeship Training, 
Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, 
withdraws approval of an apprenticeship program, 
the contractor will no longer be permitted to utilize 
apprentices at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 
b. Trainees (programs of the USDOL).  
Except as provided in 29 CFR 5.16, trainees will not 
be permitted to work at less than the predetermined 
rate for the work performed unless they are 
employed pursuant to and individually registered in a 
program which has received prior approval, 
evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration.  
The ratio of trainees to journeymen on the job site 
shall not be greater than permitted under the plan 
approved by the Employment and Training 
Administration.  
Every trainee must be paid at not less than the rate 
specified in the approved program for the trainee's 
level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable 
wage determination. Trainees shall be paid fringe 
benefits in accordance with the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed on the wage 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated with the 
corresponding journeyman wage rate on the wage 
determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be 
paid not less than the applicable wage rate on the 
wage determination for the classification of work 
actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio 
permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  
In the event the Employment and Training 
Administration withdraws approval of a training 
program, the contractor will no longer be permitted to 
utilize trainees at less than the applicable 
predetermined rate for the work performed until an 
acceptable program is approved. 
c. Equal employment opportunity. The utilization of 
apprentices, trainees and journeymen under this part 
shall be in conformity with the equal employment 
opportunity requirements of Executive Order 11246, 
as amended, and 29 CFR part 30. 
d. Apprentices and Trainees (programs of the U.S. 
DOT). 
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Apprentices and trainees working under apprenticeship and skill 
training programs which have been certified by the Secretary of 
Transportation as promoting EEO in connection with Federal-aid 
highway construction programs are not subject to the requirements 
of paragraph 4 of this Section IV. The straight time hourly wage 
rates for apprentices and trainees under such programs will be 
established by the particular programs. The ratio of apprentices and 
trainees to journeymen shall not be greater than permitted by the 
terms of the particular program. 
5. Compliance with Copeland Act requirements. The contractor 
shall comply with the requirements of 29 CFR part 3, which are 
incorporated by reference in this contract. 
6. Subcontracts. The contractor or subcontractor shall insert Form 
FHWA-1273 in any subcontracts and also require the subcontractors 
to include Form FHWA-1273 in any lower tier subcontracts. The 
prime contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all the contract 
clauses in 29 CFR 5.5. 
7. Contract termination: debarment. A breach of the contract 
clauses in 29 CFR 5.5 may be grounds for termination of the 
contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 
8. Compliance with Davis-Bacon and Related Act requirements. 
All rulings and interpretations of the Davis-Bacon and Related Acts 
contained in 29 CFR parts 1, 3, and 5 are herein incorporated by 
reference in this contract. 
9. Disputes concerning labor standards. Disputes arising out of 
the labor standards provisions of this contract shall not be subject to 
the general disputes clause of this contract. Such disputes shall be 
resolved in accordance with the procedures of the Department of 
Labor set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor (or 
any of its subcontractors) and the contracting agency, the U.S. 
Department of Labor, or the employees or their representatives. 
10. Certification of eligibility. 
a. By entering into this contract, the contractor certifies that neither it 
(nor he or she) nor any person or firm who has an interest in the 
contractor's firm is a person or firm ineligible to be awarded 
Government contracts by virtue of section 3(a) of the Davis-Bacon 
Act or 29 CFR 5.12(a)(1). 
b. No part of this contract shall be subcontracted to any person or 
firm ineligible for award of a Government contract by virtue of 
section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
c. The penalty for making false statements is prescribed in the U.S. 
Criminal Code, 18 U.S.C. 1001. 
 
 
V. CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  
The following clauses apply to any Federal-aid construction contract 
in an amount in excess of $100,000 and subject to the overtime 
provisions of the Contract Work Hours and Safety Standards Act. 
These clauses shall be inserted in addition to the clauses required 
by 29 CFR 5.5(a) or 29 CFR 4.6. As used in this paragraph, the 
terms laborers and mechanics include watchmen and guards. 
1. Overtime requirements. No contractor or 
subcontractor contracting for any part of the contract 
work which may require or involve the employment of 
laborers or mechanics shall require or permit any 
such laborer or mechanic in any workweek in which 
he or she is employed on such work to work in 
excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate 
not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in 
such workweek. 
2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause 
set forth in paragraph (1.) of this section, the 
contractor and any subcontractor responsible 
therefor shall be liable for the unpaid wages. In 
addition, such contractor and subcontractor shall be 
liable to the United States (in the case of work done 
under contract for the District of Columbia or a 
territory, to such District or to such territory), for 
liquidated damages. Such liquidated damages shall 
be computed with respect to each individual laborer 
or mechanic, including watchmen and guards, 
employed in violation of the clause set forth in 
paragraph (1.) of this section, in the sum of $10 for 
each calendar day on which such individual was 
required or permitted to work in excess of the 
standard workweek of forty hours without payment of 
the overtime wages required by the clause set forth 
in paragraph (1.) of this section. 
3. Withholding for unpaid wages and liquidated 
damages. The FHWA or the contacting agency shall 
upon its own action or upon written request of an 
authorized representative of the Department of Labor 
withhold or cause to be withheld, from any moneys 
payable on account of work performed by the 
contractor or subcontractor under any such contract 
or any other Federal contract with the same prime 
contractor, or any other federally-assisted contract 
subject to the Contract Work Hours and Safety 
Standards Act, which is held by the same prime 
contractor, such sums as may be determined to be 
necessary to satisfy any liabilities of such contractor 
or subcontractor for unpaid wages and liquidated 
damages as provided in the clause set forth in 
paragraph (2.) of this section. 
4. Subcontracts. The contractor or subcontractor 
shall insert in any subcontracts the clauses set forth 
in paragraph (1.) through (4.) of this section and also 
a clause requiring the subcontractors to include 
these clauses in any lower tier subcontracts. The 
prime contractor shall be responsible for compliance 
by any subcontractor or lower tier subcontractor with 
the clauses set forth in paragraphs (1.) through (4.) 
of this section. 
 
VI. SUBLETTING OR ASSIGNING THE 
CONTRACT 
 
This provision is applicable to all Federal-aid 
construction contracts on the National Highway 
System. 
 
1. The contractor shall perform with its own 
organization contract work amounting to not less 
than 30 percent (or a greater percentage if specified 
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elsewhere in the contract) of the total original contract price, 
excluding any specialty items designated by the contracting agency. 
Specialty items may be performed by subcontract and the amount of 
any such specialty items performed may be deducted from the total 
original contract price before computing the amount of work required 
to be performed by the contractor's own organization (23 CFR 
635.116). 
 
a. The term “perform work with its own organization” refers to 
workers employed or leased by the prime contractor, and equipment 
owned or rented by the prime contractor, with or without operators. 
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees. The term may include payments 
for the costs of hiring leased employees from an employee leasing 
firm meeting all relevant Federal and State regulatory requirements. 
Leased employees may only be included in this term if the prime 
contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over 
the supervision of the day-to-day activities of the leased employees; 
(2) the prime contractor remains responsible for the quality of 
the work of the leased employees; 
   (3) the prime contractor retains all power to 
accept or exclude individual employees from work on the project; 
and 
(4) the prime contractor remains ultimately responsible for the 
payment of predetermined minimum wages, the submission of 
payrolls, statements of compliance and all other Federal 
regulatory requirements. 
 
b. "Specialty Items" shall be construed to be limited to work that 
requires highly specialized knowledge, abilities, or equipment not 
ordinarily available in the type of contracting organizations qualified 
and expected to bid or propose on the contract as a whole and in 
general are to be limited to minor components of the overall 
contract. 
 
  2. The contract amount upon which the requirements set forth in 
paragraph (1) of Section VI is computed includes the cost of material 
and manufactured products which are to be purchased or produced 
by the contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or 
supervisor who is employed by the firm, has full authority to direct 
performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations 
(regardless of who performs the work) and (b) such other of its own 
organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is 
necessary to assure the performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise 
disposed of except with the written consent of the contracting officer, 
or authorized representative, and such consent when given shall not 
be construed to relieve the contractor of any responsibility for the 
fulfillment of the contract. Written consent will be given only after the 
contracting agency has assured that each subcontract is evidenced 
in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not 
applicable to design-build contracts; however, contracting agencies 
may establish their own self-performance requirements. 
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
1. In the performance of this contract the contractor 
shall comply with all applicable Federal, State, and 
local laws governing safety, health, and sanitation 
(23 CFR 635). The contractor shall provide all 
safeguards, safety devices and protective equipment 
and take any other needed actions as it determines, 
or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public 
and to protect property in connection with the 
performance of the work covered by the contract. 
 
2. It is a condition of this contract, and shall be made 
a condition of each subcontract, which the contractor 
enters into pursuant to this contract, that the 
contractor and any subcontractor shall not permit any 
employee, in performance of the contract, to work in 
surroundings or under conditions which are 
unsanitary, hazardous or dangerous to his/her health 
or safety, as determined under construction safety 
and health standards (29 CFR 1926) promulgated by 
the Secretary of Labor, in accordance with Section 
107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this 
contract that the Secretary of Labor or authorized 
representative thereof, shall have right of entry to any 
site of contract performance to inspect or investigate 
the matter of compliance with the construction safety 
and health standards and to carry out the duties of 
the Secretary under Section 107 of the Contract 
Work Hours and Safety Standards Act (40 
U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING 
HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid 
construction contracts and to all related subcontracts. 
 
  In order to assure high quality and durable 
construction in conformity with approved plans and 
specifications and a high degree of reliability on 
statements and representations made by engineers, 
contractors, suppliers, and workers on Federal-aid 
highway projects, it is essential that all persons 
concerned with the project perform their functions as 
carefully, thoroughly, and honestly as possible. 
Willful falsification, distortion, or misrepresentation 
with respect to any facts related to the project is a 
violation of Federal law. To prevent any 
misunderstanding regarding the seriousness of these 
and similar acts, Form FHWA-1022 shall be posted 
on each Federal-aid highway project (23 CFR 635) in 
one or more places where it is readily available to all 
persons concerned with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of 
the United States, or of any State or Territory, or 
whoever, whether a person, association, firm, or 
corporation, knowingly makes any false statement, 
false representation, or false report as to the 
character, quality, quantity, or cost of the material 
used or to be used, or the quantity or quality of the 
work performed or to be performed, or the cost 
thereof in connection with the submission of plans, 
maps, specifications, contracts, or costs of 
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construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection 
with the construction of any highway or related project approved by 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, or 
report submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and 
supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years 
or both." 
 
 
IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, 
or subcontract, as appropriate, the bidder, proposer, Federal-aid 
construction contractor, or subcontractor, as appropriate, will be 
deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of 
this contract is not prohibited from receiving an award due to a 
violation of Section 508 of the Clean Water Act or Section 306 of the 
Clean Air Act.  
  2. That the contractor agrees to include or cause to be included the 
requirements of paragraph (1) of this Section X in every subcontract, 
and further agrees to take such action as the contracting agency 
may direct as a means of enforcing such requirements. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, 
INELIGIBILITY AND VOLUNTARY EXCLUSION 
 
This provision is applicable to all Federal-aid construction contracts, 
design-build contracts, subcontracts, lower-tier subcontracts, 
purchase orders, lease agreements, consultant contracts or any 
other covered transaction requiring FHWA approval or that is 
estimated to cost $25,000 or more –  as defined in 2 CFR Parts 180 
and 1200. 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first 
tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification set 
out below. The certification or explanation will be considered in 
connection with the department or agency's determination whether 
to enter into this transaction. However, failure of the prospective first 
tier participant to furnish a certification or an explanation shall 
disqualify such a person from participation in this transaction. 
 
    c. The certification in this clause is a material representation of 
fact upon which reliance was placed when the contracting agency 
determined to enter into this transaction. If it is later determined that 
the prospective participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the Federal 
Government, the contracting agency may terminate 
this transaction for cause of default. 
 
    d. The prospective first tier participant shall 
provide immediate written notice to the contracting 
agency to whom this proposal is submitted if any 
time the prospective first tier participant learns that its 
certification was erroneous when submitted or has 
become erroneous by reason of changed 
circumstances. 
 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person,"  
"principal," and "voluntarily excluded," as used in this 
clause, are defined in 2 CFR Parts 180 and 1200. 
“First Tier Covered Transactions” refers to any 
covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such 
as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers 
to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). 
“Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First 
Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily 
excluded from participation in this covered 
transaction, unless authorized by the department or 
agency entering into this transaction. 
 
    g. The prospective first tier participant further 
agrees by submitting this proposal that it will include 
the clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transactions," provided by the 
department or contracting agency, entering into this 
covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for 
lower tier covered transactions exceeding the 
$25,000 threshold. 
 
    h. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration. 
 
    i. Nothing contained in the foregoing shall be 
construed to require the establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of the prospective participant is not 
required to exceed that which is normally possessed 
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by a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these 
instructions, if a participant in a covered transaction knowingly 
enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other remedies 
available to the Federal Government, the department or agency may 
terminate this transaction for cause or default. 
 
* * * * * 
 
2. Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion – First Tier Participants: 
 
a. The prospective first tier participant certifies to the best of its 
knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal department or 
agency; 
 
    (2)   Have not within a three-year period preceding this proposal 
been convicted of or had a civil judgment rendered against them for 
commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, 
State or local) transaction or contract under a public transaction; 
violation of Federal or State antitrust statutes or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of 
records, making false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly 
charged by a governmental entity (Federal, State or local) with 
commission of any of the offenses enumerated in paragraph (a)(2) 
of this certification; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions (Federal, 
State or local) terminated for cause or default. 
 
  b. Where the prospective participant is unable to certify to any of 
the statements in this certification, such prospective participant shall 
attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier 
transactions requiring prior FHWA approval or estimated to cost 
$25,000 or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower 
tier is providing the certification set out below. 
 
    b. The certification in this clause is a material representation of 
fact upon which reliance was placed when this transaction was 
entered into. If it is later determined that the prospective lower tier 
participant knowingly rendered an erroneous certification, in addition 
to other remedies available to the Federal Government, the 
department, or agency with which this transaction originated may 
pursue available remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate 
written notice to the person to which this proposal is submitted if at 
any time the prospective lower tier participant learns that its 
certification was erroneous by reason of changed circumstances. 
 
    d. The terms "covered transaction," "debarred," "suspended," 
"ineligible," "participant," "person," "principal," and "voluntarily 
excluded," as used in this clause, are defined in 2 CFR Parts 180 
and 1200. You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those regulations. 
“First Tier Covered Transactions” refers to any 
covered transaction between a grantee or 
subgrantee of Federal funds and a participant (such 
as the prime or general contract). “Lower Tier 
Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction 
(such as subcontracts). “First Tier Participant” refers 
to the participant who has entered into a covered 
transaction with a grantee or subgrantee of Federal 
funds (such as the prime or general contractor). 
“Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First 
Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed 
covered transaction be entered into, it shall not 
knowingly enter into any lower tier covered 
transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily 
excluded from participation in this covered 
transaction, unless authorized by the department or 
agency with which this transaction originated. 
 
    f. The prospective lower tier participant further 
agrees by submitting this proposal that it will include 
this clause titled "Certification Regarding Debarment, 
Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without 
modification, in all lower tier covered transactions 
and in all solicitations for lower tier covered 
transactions exceeding the $25,000 threshold. 
 
    g. A participant in a covered transaction may rely 
upon a certification of a prospective participant in a 
lower tier covered transaction that is not debarred, 
suspended, ineligible, or voluntarily excluded from 
the covered transaction, unless it knows that the 
certification is erroneous. A participant is responsible 
for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in 
covered transactions. To verify the eligibility of its 
principals, as well as the eligibility of any lower tier 
prospective participants, each participant may, but is 
not required to, check the Excluded Parties List 
System website (https://www.epls.gov/), which is 
compiled by the General Services Administration.  
 
    h. Nothing contained in the foregoing shall be 
construed to require establishment of a system of 
records in order to render in good faith the 
certification required by this clause. The knowledge 
and information of participant is not required to 
exceed that which is normally possessed by a 
prudent person in the ordinary course of business 
dealings. 
 
    i. Except for transactions authorized under 
paragraph e of these instructions, if a participant in a 
covered transaction knowingly enters into a lower tier 
covered transaction with a person who is suspended, 
debarred, ineligible, or voluntarily excluded from 
participation in this transaction, in addition to other 
remedies available to the Federal Government, the 
department or agency with which this transaction 
originated may pursue available remedies, including 
suspension and/or debarment. 
 
* * * * * 
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Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion--Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of 
this proposal, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered transactions by 
any Federal department or agency. 
 
  2. Where the prospective lower tier participant is unable to certify to 
any of the statements in this certification, such prospective 
participant shall attach an explanation to this proposal. 
 
* * * * * 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS 
FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction contracts 
and to all related subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting 
this bid or proposal, to the best of his or her knowledge and belief, 
that: 
 
    a. No Federal appropriated funds have been paid or will be paid, 
by or on behalf of the undersigned, to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of Congress, 
or an employee of a Member of Congress in connection with the 
awarding of any Federal contract, the making of any Federal grant, 
the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative 
agreement. 
 
    b. If any funds other than Federal appropriated funds have been 
paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any Federal agency, a Member 
of Congress, an officer or employee of Congress, or an employee of 
a Member of Congress in connection with this Federal contract, 
grant, loan, or cooperative agreement, the undersigned shall 
complete and submit Standard Form-LLL, "Disclosure Form to 
Report Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which 
reliance was placed when this transaction was made or entered into. 
Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31 U.S.C. 1352. Any 
person who fails to file the required certification shall be subject to a 
civil penalty of not less than $10,000 and not more than $100,000 
for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or 
proposal that the participant shall require that the language of this 
certification be included in all lower tier subcontracts, which exceed 
$100,000 and that all such recipients shall certify and disclose 
accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT HIGHWAY 
SYSTEM OR APPALACHIAN LOCAL ACCESS ROAD 
CONTRACTS 
This provision is applicable to all Federal-aid projects funded under 
the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done as on-
site work, shall give preference to qualified persons who regularly 
reside in the labor area as designated by the DOL wherein the 
contract work is situated, or the subregion, or the Appalachian 
counties of the State wherein the contract work is situated, except: 
 
    a. To the extent that qualified persons regularly residing in the 
area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to assure 
an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not exceed 20 
percent of the total number of employees employed by the 
contractor on the contract work, except as provided in subparagraph 
(4) below. 
 
  2. The contractor shall place a job order with the State Employment 
Service indicating (a) the classifications of the laborers, mechanics 
and other employees required to perform the contract work, (b) the 
number of employees required in each classification, (c) the date on 
which the participant estimates such employees will be required, 
and (d) any other pertinent information required by the State 
Employment Service to complete the job order form. The job order 
may be placed with the State Employment Service in writing or by 
telephone. If during the course of the contract work, the information 
submitted by the contractor in the original job order is substantially 
modified, the participant shall promptly notify the State Employment 
Service. 
 
  3. The contractor shall give full consideration to all qualified job 
applicants referred to him by the State Employment Service. The 
contractor is not required to grant employment to any job applicants 
who, in his opinion, are not qualified to perform the classification of 
work required. 
 
  4. If, within one week following the placing of a job order by the 
contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job applicants to 
the contractor, or less than the number requested, the State 
Employment Service will forward a certificate to the contractor 
indicating the unavailability of applicants. Such certificate shall be 
made a part of the contractor's permanent project records. Upon 
receipt of this certificate, the contractor may employ persons who do 
not normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting 
agency to provide a contractual preference for the use of mineral 
resource materials native to the Appalachian region.  
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STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS 
       
 
NOTICE OF REQUIREMENT FOR AFFIRMATIVE 
ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY (EXECUTIVE ORDER 11246) 
 
1. The Offeror’s or Bidders attention is called to the “Equal 
Opportunity Clause” and the “Standard Federal Equal 
Employment Opportunity Construction Contract 
Specifications” set forth herein. 
2. The goals and timetables for minority and female participation 
expressed in percentage terms for the Contractor’s aggregate 
work force in each trade on all construction work in the 
covered area are as follows: 
 
Goals for Women Apply Nationwide 
 
GOALS AND TIMETABLES 
Timetable Goals 
(percent) 
From Apr. 1, 1976 until March 31, 1979---------
-- 
3.1 
From Apr. 1, 1979 until March 31, 1980---------
-- 
5.1 
From Apr. 1, 1980 until March 31, 1981---------
-- 
6.9 
 
Goals for Minority Participation 
 
South Carolina  
  
SMSA Counties:…………………………………… 16.0 
Greenville, Pickens, Spartanburg  
Non-SMSA Counties:……………………………… 17.8 
Abbeville, Anderson, Cherokee, Greenwood, 
Laurens, Oconee, Union 
 
SMSA Counties:…………………………………… 23.4 
Lexington, Richland  
Non-SMSA Counties………………………………. 32.0 
Calhoun, Clarendon, Fairfield, Kershaw, Lee, 
Newberry, Orangeburg, Saluda, Sumter 
 
Non-SMSA Counties……………………………… 33.0 
Chesterfield, Darlington, Dillon, Florence, 
Georgetown, Horry, Marion, Marlboro, 
Williamsburg 
 
SMSA Counties:…………………………………… 30.0 
Berkeley, Charleston, Dorchester  
Non-SMSA Counties……………………………… 30.7 
Colleton  
Non-SMSA Counties……………………………… 29.8 
Beaufort, Hampton, Jasper  
Non-SMSA Counties……………………………… 15.7 
Chester Lancaster York  
Non-SMSA Counties……………………………… 32.8 
Barnwell, Edgefield, McCormick, Allendale, 
Bamberg 
 
SMSA Counties:…………………………………… 27.2 
Aiken  
 
 These goals are applicable to all the Contractor’s 
construction work (whether or not it is Federal or federally 
assisted) performed in the covered area. If the Contractor 
performs construction work in a geographical area located 
outside of the covered area, it shall apply the goals established 
for such geographical areas where the work is actually 
performed. With regard to this second area, the Contractor is 
also subject to the goals for both its federally involved and 
nonfederally involved construction. 
 The Contractor’s compliance with the Executive Order 
and the regulations in 41 CFR Part 60-4 Shall be based on its 
implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications 
set forth in 41 CFR 60-4.3(a) and its efforts to meet the goals 
established for the geographical area where the contract 
resulting from this solicitation is to be performed. The hours 
of minority and female employment and training must be 
substantially uniform throughout the length of the contract, 
and in each trade, and the Contractor shall make a good faith 
effort to employ minorities and women evenly on each of its 
projects. The transfer of minority or female employees of 
trainees from Contractor to Contractor or from project to 
project for the sole purpose of meeting the Contractor’s goals 
shall be a violation of the contract, the Executive Order and 
the regulations in 41 CFR Part 60-4. Compliance with the 
goals will be measured against the total work hours 
performed. 
3. The Contractor shall provide written notification to the 
Director of the Office of Federal Contract Compliance 
Programs within 10 working days of award of any 
construction subcontract in excess of $10,000 at any tier for 
construction work under the contract resulting from this 
solicitation. The notification shall list the name, address and 
telephone number of the subcontractor, employer 
identification number, estimated dollar amount of the 
subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the contract is 
to be performed. 
4. As used in this Notice and in the contract resulting from this 
solicitation, the “covered area” is (insert description of the 
geographical areas where the contract is to be performed 
giving the state, county, and city, if any). The “covered area is 
the SMSA County or Counties or Non-SMSA County or 
Counties in which the contract work is performed. 
 
STANDARD FEDERAL EQUAL EMPLOYMENT 
OPPORTUNITY CONSTRUCTION CONTRACT 
SPECIFICATIONS  
(EXECUTIVE ORDER 11246) 
 
1. As used in these specifications: 
a. “Covered area” means the geographical area described in 
the solicitation from which this contract resulted; 
b. “Director” means Director, Office of Federal Contract 
Compliance Programs, United States Department of 
Labor, or any person to whom the Director delegates 
authority; 
c. “Employer identification number” means the Federal 
Social Security number used on the Employers Quarterly 
Federal Tax Return, U. S. Treasury Department Form 
941. 
d. “Minority” includes: 
(i) Black (all persons having origins in any of the Black 
African racial groups not of Hispanic origin); 
(ii) Hispanic (all persons of Mexican, Puerto Rican, 
Cuban, Central or South American or other Spanish 
Culture or origin regardless of race); 
(iii) Asian or Pacific Islander (all persons having origins 
in any of the original peoples of the Far East, 
Southeast Asia, the Indian Subcontinent, or the 
Pacific Islands); and 
(iv) American Indian or Alaskan Native (all persons 
having origins in any of the original peoples of North 
America and maintaining identifiable tribal 
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affiliations through membership and participation or 
community identification). 
2. Whenever the Contractor, or any Subcontractor at any tier, 
subcontracts a portion of the work involving any construction 
trade, it shall physically include in each subcontract in excess 
of $10,000 the provisions of these specifications and the 
Notice which contains the applicable goals for minority and 
female participation and which is set forth in the solicitations 
from which this contract resulted. 
3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) 
in a Hometown Plan approved by the U. S. Department of 
Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in 
the Plan area (including goals and timetables) shall be in 
accordance with that Plan for those trades which have unions 
participating in the Plan. Contractors must be able to 
demonstrate their participation in and compliance with the 
provisions of any such Hometown Plan. Each Contractor or 
Subcontractor participating in an approved Plan is individually 
required to comply with its obligations under the EEO clause, 
and to make a good faith effort to achieve each goal under the 
Plan in each trade in which it has employees. The overall good 
faith performance by other Contractors or Subcontractors 
toward a goal in an approved Plan does not excuse any 
covered Contractor’s or Subcontractor’s failure to take good 
faith efforts to achieve the Plan goals and timetables. 
4. The Contractor shall implement the specific affirmative action 
standards provided in paragraphs 7a through p of these 
specifications. The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of 
the total hours of employment and training of minority and 
female utilization the Contractor should reasonably be able to 
achieve in which it has employees in each construction trade 
in which it has employees in the covered area. Covered 
construction contractors performing construction work in 
geographical areas where they do not have a Federal or 
federally assisted construction contract shall apply the 
minority and female goals established for the geographical 
area where the work is being performed. Goals are published 
periodically in the Federal Register in notices form and such 
notices may be obtained from any Office of Federal Contract 
Compliance Programs office or from Federal procurement 
contracting officers. The Contractor is expected to make 
substantially uniform progress toward its goals in each craft 
during the period specified. 
5. Neither the provisions of any collective bargaining agreement, 
nor the failure by a union with whom the Contractor has a 
collective bargaining agreement to refer either minorities or 
women shall excuse the Contractor’s obligations under these 
specifications, Executive Order 11246, or the regulations 
promulgated pursuant thereto. 
6. In order for the non-working training hours of apprentices and 
trainees to be counted in meeting the goals, such apprentices 
and trainees must be employed by the Contractor during the 
training period, and the Contractor must have made a 
commitment to employ the apprentices and trainees at the 
completion of their training, subject to the availability of 
employment opportunities. Trainees must be trained pursuant 
to training programs approved by the U. S. Department of 
Labor. 
7. The Contractor shall take specific affirmative actions to ensure 
equal employment opportunity. The evaluation of the 
Contractor’s compliance with these specifications shall be 
based upon its effort to achieve maximum results from its 
actions. The Contractor shall document these efforts fully, and 
shall implement affirmative action steps at least as extensive 
as the following: 
a. Ensure and maintain a working environment free of 
harassment, intimidation, and coercion at all sites, and in 
all facilities at which the Contractor’s employees are 
assigned to work. The Contractor where possible, will 
assign two or more women to each construction project. 
The Contractor shall specifically ensure that all foremen, 
superintendents and other on-site supervisory personnel 
are aware of and carry out the Contractor’s obligation to 
maintain such a working environment, with specific 
attention to minority of female individuals working at 
such sites or in such facilities. 
b. Establish and maintain a current list of minority and 
female recruitment sources, provide written notification to 
minority recruitment sources and to community 
organizations when the Contractor or its unions have 
employment opportunities available and maintain a record 
of the organization’s responses. 
c. Maintain a current file of the names, addresses and 
telephone numbers of each minority and female off-the-
street applicant and minority or female referral from a 
union, a recruitment source or community organization 
and of what action was taken with respect to each 
individual. If such individual was sent to the union hiring 
hall for referral and was not referred back to the 
Contractor by the union or, if referred, not employed by 
the Contractor, this shall be documented in the file with 
the reason therefor, along with whatever additional 
actions the Contractor may taken. 
d. Provide immediate written notification to the Director 
when union or unions with which the Contractor has a 
collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the 
Contractor, or when the Contractor has other information 
that the union referral process has impeded the 
Contractor’s efforts to meet his obligations. 
e. Develop on-the-job training opportunities and/or 
participate in training programs for the area which 
expressly include minorities and women, including 
upgrading programs and apprenticeship and trainee 
programs relevant to the Contractor’s employment needs, 
especially those programs funded by the Department of 
Labor. The Contractor shall provide notice of these 
programs to the sources compiled under 7b above. 
f. Disseminate the Contractor’s EEO policy to unions and 
training programs and requesting their cooperation in 
assisting the Contractor in meeting its EEO obligations; 
by including it in any policy manual and collective 
bargaining agreement; by publicizing it in the company 
newspaper, annual report, etc.; by specific review of the 
policy with all management personnel and with all 
minority and female employees at least once a year; and 
by posting the company EEO policy on bulletin boards 
accessible to all employees at each location where 
construction work is performed. 
g. Review at least annually, the company’s EEO policy and 
affirmative action obligations under these specifications 
with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment 
decisions including specific review of these items with 
on-site supervisory personnel such as Superintendents, 
General Foremen, etc., prior to the initialization of 
construction work at any job site. A written record shall 
be made and maintained identifying the time and place of 
these meetings, persons attending, subject matter 
discussed, and disposition of the subject matter. 
h. Disseminate the Contractor’s EEO policy externally by 
including it in any advertising in the news media, 
specifically including minority and female news media, 
and providing written notification to and discussing the 
Contractor’s EEO policy with other Contractors and 
Subcontractors with whom the Contractor does or 
anticipates doing business. 
i. Direct its recruitment efforts, both oral and written, to 
minority, female and community organizations, to schools 
with minority and female students and to minority and 
female recruitment and training organizations serving the 
Contractor’s recruitment area and employment needs. Not 
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later than one month prior to the date for the acceptance 
of applications for apprenticeship or other training by any 
recruitment source, the Contractor shall sent written 
notification to organizations such as the above, describing 
the openings, screening procedures and tests to be used in 
the selection process. 
j. Encourage present minority and female employees to 
recruit other minority persons and women and where 
reasonable, provide after school, summer, and vacation 
employment to minority and female youth both on the site 
and in other areas of a Contractor’s work force. 
k. Validate all tests and other selection requirements where 
there is an obligation to do so under 41 CFR Part 60-3. 
l. Conduct, at least annually, an inventory and evaluation at 
least of all minority and female personnel for promotional 
opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such 
opportunities. 
m. Ensure that all seniority practices, job classifications, 
work assignments and other personnel practices, do not 
have a discriminatory effect by continually monitoring all 
personnel and employment related activities to ensure that 
the EEO policy and the Contractor’s obligations under 
these specifications are being carried out. 
n. Ensure that all facilities and company activities are non-
segregated except that separate or single-user toilet and 
necessary changing facilities shall be provided to assure 
privacy between the sexes. 
o. Document and maintain a record of all solicitations of 
offers for subcontracts from minority and female 
construction contractors and suppliers, including 
circulation of solicitations to minority and female 
contractor associations and other business associations. 
p. Conduct a review, at least annually of all supervisors’ 
adherence to and performance under the Contractor’s 
EEO policies and affirmative action obligations. 
8. Contractors are encouraged to participate in voluntary 
associations which assist in fulfilling one or more of their 
affirmative action obligations (7a through p). The efforts of a 
contractor association joint contractor-union, contractor-
community, or other similar group of which the Contractor is a 
member and participant, may be asserted as fulfilling any one 
or more of its obligations under 7a through p of these 
specifications provided that the contractor actively participates 
in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women 
in the industry, ensures that the concrete benefits of the 
program are reflected in the contractor’s minority and female 
work force participation, makes a good faith effort to meet its 
individual goals and timetables, and can provide access to 
documentation which demonstrates the effectiveness of 
actions taken on behalf of the Contractor. The obligation to 
comply, however, is the Contractor’s and failure of such a 
group to fulfill an obligation shall not be a defense for the 
Contractor’s noncompliance. 
9. A single goal for minorities and a separate single goal for 
women have been established. The Contractor, however, is 
required to provide equal employment opportunity and take 
affirmative action for all minority groups, both male and 
female, and all women, both minority and non-minority. 
Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a 
substantially disparate manner (for example, even though the 
Contractor may be in violation of the Executive Order if a 
specific minority group of women is underutilized). 
10. The Contractor shall not use the goals and timetables or 
affirmative action standards to discriminate against any person 
because of race, color, religion, sex, or national origin. 
11. The Contractor shall not enter into any Subcontract with any 
person or firm debarred from the Government contracts 
pursuant to the executive Order 11246. 
12. The Contractor shall carry out such sanctions and penalties for 
violation of these specifications and the Equal Opportunity 
Clause, including suspensions, termination and cancellation of 
the existing subcontracts as may be imposed or ordered 
pursuant to Executive Order 11246, as amended. and its 
implementing regulations, by the Office if the Federal 
Compliance Programs. Any Contractor who fails to carry out 
such sanctions and penalties shall be in violation of the 
specifications and Executive Order 11246, as amended. 
13. The Contractor, in fulfilling its obligations under these 
specifications, shall implement specific affirmative action 
steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum 
results from its efforts to ensure equal employment 
opportunity. If the Contractor fails to comply with the 
requirements of the executive Order, the implementing 
regulations, or these specifications, the Director shall proceed 
in accordance with 41 CFR 60-4-8. 
14. The Contractor shall designate a responsible official to 
monitor all employment related activity to ensure that the 
company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the 
Government and to keep records. Records shall at least 
include for each employee the name, address, telephone 
numbers, constriction trade, union affiliation if any employee 
identification number when assigned, social security number, 
race, sex status(e.g., Mechanic, apprentice, trainee, helper, or 
laborer), dates of changes in status, hours worked per week in 
the indicated trade, rate of pay, and location at which the work 
was performed. Records shall be maintained  in an easily 
understandable and retrievable form; however, to the degree 
that the existing records satisfy this requirement, contractors 
shall not be required to maintain separate records. 
15. Nothing herein provided shall be construed as a limitation 
upon the application of other laws which establish different 
standards of compliance or upon the application of 
requirements for the hiring of local or other area residents(e.g. 
those under the Public Works Employment Act of 1977 and 
the Community Development Block Grant Program)
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GENERAL DECISION NUMBER SC20190035 
"General Decision Number: SC20190035 01/04/2019 
 
Superseded General Decision Number: SC20180042 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Calhoun, Fairfield, Kershaw, Lexington, Richland  
and Saluda Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2019.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
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forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
Modification Number     Publication Date 
          0             01/04/2019 
 
  SUSC2011-033 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only)   
     Fairfield, Kershaw,  
     Richland, Saluda............$ 15.04                  
     Lexington...................$ 14.50                  
   
CEMENT MASON/CONCRETE FINISHER...$ 13.65                  
   
GUARDRAIL INSTALLER(Includes    
Guardrail/Post Driver Work)......$ 12.49                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
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     Distributor, Shoveler, and  
     Spreader....................$ 11.54                  
     Common or General 
      Calhoun....................$ 10.09                  
      Fairfield..................$  9.55                  
      Kershaw....................$  9.88                  
      Lexington..................$  9.78                  
      Richland...................$  9.97                  
      Saluda.....................$  9.88                  
     Luteman.....................$ 11.61                  
     Mason Tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 14.46                  
     Traffic Control-Cone Setter 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 10.87                  
      Lexington..................$ 11.26                  
     Traffic Control-Flagger.....$ 11.07                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 15.98                  
      Lexington..................$ 16.02                  
     Bulldozer...................$ 17.38                  
     Crane.......................$ 18.93                  
     Grader/Blade 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 18.44                  
      Lexington..................$ 18.54                  
     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 17.22                  
     Mechanic....................$ 15.25                  
     Milling Machine.............$ 11.84                  
     Paver.......................$ 13.93                  
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     Roller 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 14.98                  
      Lexington..................$ 15.10                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.56                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 13.29                  
      Lexington..................$ 13.22                  
     Lowboy Truck................$ 14.11                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
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violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
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most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
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the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
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            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
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          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190037 
"General Decision Number: SC20190037 01/04/2019 
 
Superseded General Decision Number: SC20180044 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Anderson, Greenville, Laurens, Pickens, Spartanburg  
and York Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2019.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
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contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
Modification Number     Publication Date 
          0             01/04/2019 
 
  SUSC2011-035 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.44                  
   
CEMENT MASON/CONCRETE FINISHER...$ 12.64                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader 
      Anderson, Greenville,  
      Laurens, Pickens,  
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      Spartanburg................$ 11.54                  
      York.......................$ 11.62                  
     Common or General 
      Anderson...................$  9.71                  
      Greenville, Pickens........$  9.87                  
      Laurens....................$  8.89                  
      Spartanburg................$ 10.05                  
      York.......................$  9.63                  
     Luteman.....................$ 10.76                  
     Mason tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 13.98                  
     Traffic Control-Cone Setter.$ 11.75                  
     Traffic Control-Flagger 
      Anderson, Spartanburg,  
      York.......................$ 10.13                  
      Greenville, Laurens,  
      Pickens....................$ 10.62                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Greenville, Laurens,  
      Pickens....................$ 13.82                  
      Spartanburg, York..........$ 13.92                  
     Bulldozer...................$ 12.95                  
     Crane.......................$ 19.73                  
     Grader/Blade 
      Anderson, Spartanburg,  
      York.......................$ 13.13                  
      Greenville, Laurens,  
      Pickens....................$ 12.62                  
     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 16.80                  
     Mechanic....................$ 17.75                  
     Milling Machine.............$ 11.84                  
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     Paver 
      Anderson, Spartanburg,  
      York.......................$ 12.93                  
      Greenville, Laurens,  
      Pickens....................$ 13.61                  
     Roller 
      Anderson, Spartanburg,  
      York.......................$ 12.11                  
      Greenville.................$ 12.59                  
      Laurens, Pickens...........$ 12.16                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.09                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Anderson, Spartanburg,  
      York.......................$ 12.75                  
      Greenville.................$ 13.17                  
      Laurens, Pickens...........$ 12.70                  
     Lowboy Truck 
      Anderson, Spartanburg,  
      York.......................$ 13.48                  
      Greenville, Laurens,  
      Pickens....................$ 13.36                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
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solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
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A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
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Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
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On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
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Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190039 
   "General Decision Number: SC20190039 01/04/2019 
 
Superseded General Decision Number: SC20180046 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Abbeville, Cherokee, Chester, Chesterfield,  
Clarendon, Dillon, Greenwood, Lancaster, Lee, Marion, Marlboro,  
McCormick, Oconee and Union Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
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Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2019.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
Modification Number     Publication Date 
          0             01/04/2019 
 
  SUSC2011-037 09/15/2011 
 
                                  Rates          Fringes 
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CARPENTER (Form Work Only).......$ 14.00                  
   
CEMENT MASON/CONCRETE FINISHER   
     Abbeville, Cherokee,  
     Chester, Greenwood,  
     Lancaster, McCormick,  
     Oconee, Union...............$ 11.63                  
     Chesterfield, Clarendon,  
     Dillon, Lee, Marion,  
     Marlboro....................$ 13.02                  
   
GUARDRAIL INSTALLER,Includes    
Guard Rail/Post Driver    
Installation   
     Abbeville, Cherokee,  
     Chester, Chesterfield,  
     Clarendon, Dillon,  
     Greenwood, Lancaster, Lee,  
     Marion, Marlboro,  
     McCormick, Union............$ 12.52                  
     Oconee......................$ 12.65                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
   
LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Common or General 
      Abbeville, Greenwood.......$  8.85                  
      Cherokee...................$  9.40                  
      Chester....................$  9.55                  
      Chesterfield...............$  9.93                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 10.00                  
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      Lancaster..................$  9.67                  
      McCormick, Union...........$  9.39                  
      Oconee.....................$  9.47                  
     Luteman.....................$ 10.93                  
     Pipelayer...................$ 13.87                  
     Traffic Control- Cone  
     Setter......................$ 12.47                  
     Traffic Control-Flagger 
      Abbeville, Cherokee,  
      Chester, Chesterfield,  
      Clarendon, Dillon,  
      Greenwood, Lee, Marion,  
      Marlboro, McCormick,  
      Oconee, Union..............$ 10.15                  
      Lancaster..................$ 10.83                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.25                  
      Chesterfield, Clarendon,  
      Dillon, Lee, marion,  
      Marlboro...................$ 15.08                  
     Bulldozer...................$ 13.66             3.40 
     Crane.......................$ 20.12                  
     Grader/Blade 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.20                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 15.85                  
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     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 15.51                  
     Paver 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 14.58                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 13.39                  
     Roller 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 11.22                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 11.95                  
     Screed......................$ 12.45                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 12.83                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 11.69                  
     Lowboy Truck 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee Union...............$ 14.19                  
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      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 14.16                  
     Single Axle, Includes  
     Pilot Car 
      Abbeville, Cherokee,  
      Greenwood, Lancaster,  
      McCormick, Oconee, Union...$ 10.83                  
     Tractor Haul truck..........$ 16.25                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
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the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
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this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 116 
 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
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            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190040 
"General Decision Number: SC20190040 01/04/2019 
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Superseded General Decision Number: SC20180047 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Allendale, Bamberg, Barnwell, Beaufort, Colleton,  
Georgetown, Hampton, Jasper, Newberry, Orangeburg and  
Williamsburg Counties in South Carolina. 
 
 
DOES NOT INCLUDE SAVANNAH RIVER SITE IN ALLENDALE AND BARNWELL 
COUNTIES 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.60 for calendar year 2019 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.60 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2019.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
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the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
Modification Number     Publication Date 
          0             01/04/2019 
 
  SUSC2011-038 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.47                  
   
CEMENT MASON/CONCRETE FINISHER...$ 14.11                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
   
LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Colleton....................$ 10.16                  
     Common or General 
      Beaufort...................$ 10.15                  
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      Colleton...................$ 10.16                  
      Georgetown, Hampton,  
      Jasper.....................$ 10.07                  
      Newberry, Allendale,  
      Bamberg, Barnwell..........$ 11.82                  
      Orangeburg.................$ 12.63                  
      Williamsburg...............$ 10.01                  
     Luteman.....................$ 11.71                  
     Pipelayer...................$ 13.87                  
     Traffic Control-Cone Setter 
      Allendale, Bamber,  
      Barnwell, Newberry,  
      Orangeburg.................$ 12.98                  
      Beaufort, Colleton,  
      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 12.84                  
     Traffic Control-Flagger.....$ 11.68                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Allendale, Bamberg,  
      Barnwell, Newberry,  
      Orangeburg.................$ 17.56                  
      Beaufort...................$ 15.20                  
      Colleton...................$ 17.78                  
      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 17.23                  
     Bulldozer...................$ 20.12                  
     Crane.......................$ 16.62                  
     Grader/Blade................$ 16.62                  
     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 18.83                  
     Paver 
      Allendale, Bamberg,  
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      Barnwell, Newberry,  
      Orangeburg, Williamsburg...$ 15.01                  
      Beaufort...................$ 14.96                  
      Colleton, Georgetown,  
      Hampton, Jasper............$ 13.67                  
     Roller......................$ 12.76                  
     Screed......................$ 13.01                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck..................$ 12.00                  
     Lowboy Truck................$ 14.43                  
     Single Axle, Includes  
     Pilot Car...................$ 12.04                  
     Tractor Haul Truck..........$ 16.25                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
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like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
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the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
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average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
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Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
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          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190035 
 
General Decision Number: SC20200035 01/03/2020 
 
Superseded General Decision Number: SC20190035 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Calhoun, Fairfield, Kershaw, Lexington, Richland  
and Saluda Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2020.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 127 
 
 
Modification Number     Publication Date 
          0             01/03/2020 
 
  SUSC2011-033 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only)   
     Fairfield, Kershaw,  
     Richland, Saluda............$ 15.04                  
     Lexington...................$ 14.50                  
   
CEMENT MASON/CONCRETE FINISHER...$ 13.65                  
   
GUARDRAIL INSTALLER(Includes    
Guardrail/Post Driver Work)......$ 12.49                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader....................$ 11.54                  
     Common or General 
      Calhoun....................$ 10.09                  
      Fairfield..................$  9.55                  
      Kershaw....................$  9.88                  
      Lexington..................$  9.78                  
      Richland...................$  9.97                  
      Saluda.....................$  9.88                  
     Luteman.....................$ 11.61                  
     Mason Tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 14.46                  
     Traffic Control-Cone Setter 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 10.87                  
      Lexington..................$ 11.26                  
     Traffic Control-Flagger.....$ 11.07                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 15.98                  
      Lexington..................$ 16.02                  
     Bulldozer...................$ 17.38                  
     Crane.......................$ 18.93                  
     Grader/Blade 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 18.44                  
      Lexington..................$ 18.54                  
     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 17.22                  
     Mechanic....................$ 15.25                  
     Milling Machine.............$ 11.84                  
     Paver.......................$ 13.93                  
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     Roller 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 14.98                  
      Lexington..................$ 15.10                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.56                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Calhoun, Fairfield,  
      Kershaw, Richland, Saluda..$ 13.29                  
      Lexington..................$ 13.22                  
     Lowboy Truck................$ 14.11                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
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Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 130 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
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4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
" 
" 
GENERAL DECISION NUMBER SC20190037 
"General Decision Number: SC20200037 01/03/2020 
 
Superseded General Decision Number: SC20190037 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Anderson, Greenville, Laurens, Pickens, Spartanburg  
and York Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2020.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
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Modification Number     Publication Date 
          0             01/03/2020 
 
  SUSC2011-035 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.44                  
   
CEMENT MASON/CONCRETE FINISHER...$ 12.64                  
   
IRONWORKER, REINFORCING..........$ 15.02                  
   
LABORER   
     Asphalt Includes Asphalt  
     Distributor, Shoveler, and  
     Spreader 
      Anderson, Greenville,  
      Laurens, Pickens,  
      Spartanburg................$ 11.54                  
      York.......................$ 11.62                  
     Common or General 
      Anderson...................$  9.71                  
      Greenville, Pickens........$  9.87                  
      Laurens....................$  8.89                  
      Spartanburg................$ 10.05                  
      York.......................$  9.63                  
     Luteman.....................$ 10.76                  
     Mason tender- 
     Cement/Concrete.............$ 10.40                  
     Pipelayer...................$ 13.98                  
     Traffic Control-Cone Setter.$ 11.75                  
     Traffic Control-Flagger 
      Anderson, Spartanburg,  
      York.......................$ 10.13                  
      Greenville, Laurens,  
      Pickens....................$ 10.62                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Greenville, Laurens,  
      Pickens....................$ 13.82                  
      Spartanburg, York..........$ 13.92                  
     Bulldozer...................$ 12.95                  
     Crane.......................$ 19.73                  
     Grader/Blade 
      Anderson, Spartanburg,  
      York.......................$ 13.13                  
      Greenville, Laurens,  
      Pickens....................$ 12.62                  
     Hydroseeder.................$ 11.00                  
     Loader (Front End)..........$ 16.80                  
     Mechanic....................$ 17.75                  
     Milling Machine.............$ 11.84                  
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     Paver 
      Anderson, Spartanburg,  
      York.......................$ 12.93                  
      Greenville, Laurens,  
      Pickens....................$ 13.61                  
     Roller 
      Anderson, Spartanburg,  
      York.......................$ 12.11                  
      Greenville.................$ 12.59                  
      Laurens, Pickens...........$ 12.16                  
     Scraper.....................$ 12.71                  
     Screed......................$ 13.09                  
     Tractor.....................$ 13.28                  
   
TRUCK DRIVER   
     Dump Truck 
      Anderson, Spartanburg,  
      York.......................$ 12.75                  
      Greenville.................$ 13.17                  
      Laurens, Pickens...........$ 12.70                  
     Lowboy Truck 
      Anderson, Spartanburg,  
      York.......................$ 13.48                  
      Greenville, Laurens,  
      Pickens....................$ 13.36                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
EXHIBIT 5 – SPECIAL PROVISIONS AND CONTRACT REQUIREMENTS 
 
Contract ID 8850470 Page 134 
 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
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08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
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etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190039 
   "General Decision Number: SC20200039 01/03/2020 
 
Superseded General Decision Number: SC20190039 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Abbeville, Cherokee, Chester, Chesterfield,  
Clarendon, Dillon, Greenwood, Lancaster, Lee, Marion, Marlboro,  
McCormick, Oconee and Union Counties in South Carolina. 
 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2020.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
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wage rate will be adjusted annually.  Please note that  
this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
 
Modification Number     Publication Date 
          0             01/03/2020 
 
  SUSC2011-037 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.00                  
   
CEMENT MASON/CONCRETE FINISHER   
     Abbeville, Cherokee,  
     Chester, Greenwood,  
     Lancaster, McCormick,  
     Oconee, Union...............$ 11.63                  
     Chesterfield, Clarendon,  
     Dillon, Lee, Marion,  
     Marlboro....................$ 13.02                  
   
GUARDRAIL INSTALLER,Includes    
Guard Rail/Post Driver    
Installation   
     Abbeville, Cherokee,  
     Chester, Chesterfield,  
     Clarendon, Dillon,  
     Greenwood, Lancaster, Lee,  
     Marion, Marlboro,  
     McCormick, Union............$ 12.52                  
     Oconee......................$ 12.65                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
   
LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Common or General 
      Abbeville, Greenwood.......$  8.85                  
      Cherokee...................$  9.40                  
      Chester....................$  9.55                  
      Chesterfield...............$  9.93                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 10.00                  
      Lancaster..................$  9.67                  
      McCormick, Union...........$  9.39                  
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      Oconee.....................$  9.47                  
     Luteman.....................$ 10.93                  
     Pipelayer...................$ 13.87                  
     Traffic Control- Cone  
     Setter......................$ 12.47                  
     Traffic Control-Flagger 
      Abbeville, Cherokee,  
      Chester, Chesterfield,  
      Clarendon, Dillon,  
      Greenwood, Lee, Marion,  
      Marlboro, McCormick,  
      Oconee, Union..............$ 10.15                  
      Lancaster..................$ 10.83                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.25                  
      Chesterfield, Clarendon,  
      Dillon, Lee, marion,  
      Marlboro...................$ 15.08                  
     Bulldozer...................$ 13.66             3.40 
     Crane.......................$ 20.12                  
     Grader/Blade 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 16.20                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 15.85                  
     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 15.51                  
     Paver 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 14.58                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 13.39                  
     Roller 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 11.22                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 11.95                  
     Screed......................$ 12.45                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck 
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      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee, Union..............$ 12.83                  
      Clarendon, Dillon, Lee,  
      Marion, Marlboro...........$ 11.69                  
     Lowboy Truck 
      Abbeville, Cherokee,  
      Chester, Greenwood,  
      Lancaster, McCormick,  
      Oconee Union...............$ 14.19                  
      Chesterfield, Clarendon,  
      Dillon, Lee, Marion,  
      Marlboro...................$ 14.16                  
     Single Axle, Includes  
     Pilot Car 
      Abbeville, Cherokee,  
      Greenwood, Lancaster,  
      McCormick, Oconee, Union...$ 10.83                  
     Tractor Haul truck..........$ 16.25                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
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determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
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A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
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            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
" 
GENERAL DECISION NUMBER SC20190040 
"General Decision Number: SC20200040 01/03/2020 
 
Superseded General Decision Number: SC20190040 
 
State: South Carolina 
 
Construction Type: Highway 
 
Counties: Allendale, Bamberg, Barnwell, Beaufort, Colleton,  
Georgetown, Hampton, Jasper, Newberry, Orangeburg and  
Williamsburg Counties in South Carolina. 
 
 
DOES NOT INCLUDE SAVANNAH RIVER SITE IN ALLENDALE AND BARNWELL 
COUNTIES 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.80 for calendar year 2020 applies to all contracts 
subject to the Davis-Bacon Act for which the contract is awarded 
(and any solicitation was issued) on or after January 1, 2015. 
If this contract is covered by the EO, the contractor must pay 
all workers in any classification listed on this wage 
determination at least $10.80 per hour (or the applicable 
wage rate listed on this wage determination, if it is higher) 
for all hours spent performing on the contract in calendar 
year 2020.  If this contract is covered by the EO and a  
classification considered necessary for performance of work on  
the contract does not appear on this wage determination, the  
contractor must pay workers in that classification at least  
the wage rate determined through the conformance process set  
forth in 29 CFR 5.5(a)(1)(ii) (or the EO minimum wage rate, 
if it is higher than the conformed wage rate).  The EO minimum  
wage rate will be adjusted annually.  Please note that  
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this EO applies to the above-mentioned types of contracts  
entered into by the federal government that are subject  
to the Davis-Bacon Act itself, but it does not apply  
to contracts subject only to the Davis-Bacon Related Acts,  
including those set forth at 29 CFR 5.1(a)(2)-(60). Additional  
information on contractor requirements and worker protections  
under the EO is available at www.dol.gov/whd/govcontracts. 
 
 
 
 
 
Modification Number     Publication Date 
          0             01/03/2020 
 
  SUSC2011-038 09/15/2011 
 
                                  Rates          Fringes 
 
CARPENTER (Form Work Only).......$ 14.47                  
   
CEMENT MASON/CONCRETE FINISHER...$ 14.11                  
   
IRONWORKER, REINFORCING..........$ 15.64                  
   
LABORER   
     Asphalt, Includes Asphalt  
     Distributor, Raker,  
     Shoverler, and Spreader.....$ 10.96                  
     Colleton....................$ 10.16                  
     Common or General 
      Beaufort...................$ 10.15                  
      Colleton...................$ 10.16                  
      Georgetown, Hampton,  
      Jasper.....................$ 10.07                  
      Newberry, Allendale,  
      Bamberg, Barnwell..........$ 11.82                  
      Orangeburg.................$ 12.63                  
      Williamsburg...............$ 10.01                  
     Luteman.....................$ 11.71                  
     Pipelayer...................$ 13.87                  
     Traffic Control-Cone Setter 
      Allendale, Bamber,  
      Barnwell, Newberry,  
      Orangeburg.................$ 12.98                  
      Beaufort, Colleton,  
      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 12.84                  
     Traffic Control-Flagger.....$ 11.68                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe/Excavator/Trackhoe 
      Allendale, Bamberg,  
      Barnwell, Newberry,  
      Orangeburg.................$ 17.56                  
      Beaufort...................$ 15.20                  
      Colleton...................$ 17.78                  
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      Georgetown, Hampton,  
      Jasper, Williamsburg.......$ 17.23                  
     Bulldozer...................$ 20.12                  
     Crane.......................$ 16.62                  
     Grader/Blade................$ 16.62                  
     Loader (Front End)..........$ 15.51                  
     Mechanic....................$ 18.22                  
     Milling Machine.............$ 18.83                  
     Paver 
      Allendale, Bamberg,  
      Barnwell, Newberry,  
      Orangeburg, Williamsburg...$ 15.01                  
      Beaufort...................$ 14.96                  
      Colleton, Georgetown,  
      Hampton, Jasper............$ 13.67                  
     Roller......................$ 12.76                  
     Screed......................$ 13.01                  
     Tractor.....................$ 13.26                  
   
TRUCK DRIVER   
     Dump Truck..................$ 12.00                  
     Lowboy Truck................$ 14.43                  
     Single Axle, Includes  
     Pilot Car...................$ 12.04                  
     Tractor Haul Truck..........$ 16.25                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
Note: Executive Order (EO) 13706, Establishing Paid Sick Leave 
for Federal Contractors applies to all contracts subject to the 
Davis-Bacon Act for which the contract is awarded (and any 
solicitation was issued) on or after January 1, 2017.  If this 
contract is covered by the EO, the contractor must provide 
employees with 1 hour of paid sick leave for every 30 hours 
they work, up to 56 hours of paid sick leave each year. 
Employees must be permitted to use paid sick leave for their 
own illness, injury or other health-related needs, including 
preventive care; to assist a family member (or person who is 
like family to the employee) who is ill, injured, or has other 
health-related needs, including preventive care; or for reasons 
resulting from, or to assist a family member (or person who is 
like family to the employee) who is a victim of, domestic 
violence, sexual assault, or stalking.  Additional information 
on contractor requirements and worker protections under the EO 
is available at www.dol.gov/whd/govcontracts. 
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
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The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of ""identifiers"" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than ""SU"" or 
""UAVG"" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the ""SU"" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
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08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
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etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
 
